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#14-1 TEMPORARY STREET LIGHTHIN

$145,714Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

05/01/2014

06/30/2014

MARIO SUSI & SON INC, 32.0 0.0 0.00% 16.0 50.00% 0.0 0.00%#14-1 TEMPORARY STREET LIG Equipment Opera 10/25/2014

MARIO SUSI & SON INC, 92.0 36.0 39.13% 32.0 34.78% 8.0 8.70%#14-1 TEMPORARY STREET LIG Laborer 10/25/2014

124.0 36.0 29.03% 48.0 38.71% 8.0 6.45%SUB TOTALS:

109 MT. PLEASANT AVE.

$1,260,000Amount:

Gen Contractor: CROSSWINDS ENTERPRISES

(617)445-5100 97 HUMBOLDT AVE.  DORCHESTER

Est Start Date:

Est End Date:

01/01/2013

09/30/2013

ENVIRONMENTAL SYS. ENG. 121.0 63.0 52.07% 63.0 52.07% 0.0 0.00%109 MT. PLEASANT AVE. HVAC 12/07/2013

FIRECODE DESIGN, LLC 311.5 168.0 53.93% 168.0 53.93% 40.0 12.84%109 MT. PLEASANT AVE. Sprinkler Fitter 12/28/2013

LI HUI CONSTRUCTION 144.0 64.0 44.44% 144.0 100.00% 0.0 0.00%109 MT. PLEASANT AVE. Carpenter 01/10/2014

LOWE PLUMB & HEATING 125.0 74.0 59.20% 109.5 87.60% 0.0 0.00%109 MT. PLEASANT AVE. Plumber 11/30/2013

701.5 369.0 52.60% 484.5 69.07% 40.0 5.70%SUB TOTALS:

124 HARVARD STREET

$75,000Amount:

Gen Contractor: COLLABORATIVE CONTRACTORS GROUP

(617)594-6767 16 HANCOCK COURT  BOSTON

Est Start Date:

Est End Date:

06/09/2014

08/01/2014

COLLABORATIVE CONTRACTO 80.0 0.0 0.00% 0.0 0.00% 0.0 0.00%124 HARVARD STREET Carpenter 06/13/2014

COLLABORATIVE CONTRACTO 80.0 80.0 100.00% 80.0 100.00% 0.0 0.00%124 HARVARD STREET Laborer 06/13/2014

160.0 80.0 50.00% 80.0 50.00% 0.0 0.00%SUB TOTALS:

124-130 HARVARD STREET

$34,000Amount:

Gen Contractor: COLLABORATIVE CONTRACTORS GROUP

(617)594-6767 16 HANCOCK COURT  BOSTON

Est Start Date:

Est End Date:

01/19/2015

12/19/2015

WELD RIGHT IRON WORKS 14.0 14.0 100.00% 0.0 0.00% 0.0 0.00%124-130 HARVARD STREET Welder 04/03/2015

WELD RIGHT IRON WORKS 28.0 28.0 100.00% 14.0 50.00% 0.0 0.00%124-130 HARVARD STREET Laborer 04/03/2015

CAMBRIDGE REPROGRAPHIE 32.0 10.0 31.25% 19.0 59.38% 0.0 0.00%124-130 HARVARD STREET Laborer 12/19/2015

CAMBRIDGE REPROGRAPHIE 10.0 0.0 0.00% 0.0 0.00% 0.0 0.00%124-130 HARVARD STREET Carpenter 01/23/2015

84.0 52.0 61.90% 33.0 39.29% 0.0 0.00%SUB TOTALS:

131 BEVERLY @ LOVE JOY WHARF

$110,000Amount:

Gen Contractor: CONSIGLI CONSTRUCTION

             197 MAIN STREET  MILFORD        

Est Start Date:

Est End Date:

01/05/2015

01/05/2015

S & F CONCRETE 2,131.5 1,178.5 55.29% 1,195.5 56.09% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Cement Finisher 05/21/2016

PIZZOTTI BROTHERS, INC. 2,632.0 696.0 26.44% 1,392.0 52.89% 392.0 14.89%131 BEVERLY @ LOVE JOY WHA Bricklayer 07/02/2016

J.C. HIGGINS CORP. 6,355.0 1,394.0 21.94% 828.0 13.03% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Pipefitter 07/02/2016

J.C. HIGGINS CORP. 10,393.0 1,050.0 10.10% 1,574.0 15.14% 152.0 1.46%131 BEVERLY @ LOVE JOY WHA Plumber 07/02/2016

MARSHALL ROOFING & SHEET 297.0 152.5 51.35% 180.5 60.77% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Roofer 07/09/2016

MARSHALL ROOFING & SHEET 26.5 0.0 0.00% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Sheetmetal Work 05/14/2016

MCDONALD ELECTRICAL COR 184.0 0.0 0.00% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Electrician 05/23/2015
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NH STEEL FABRICATORS INC 1,572.0 336.0 21.37% 120.0 7.63% 144.0 9.16%131 BEVERLY @ LOVE JOY WHA Iron Worker 06/04/2016

OTIS ELEVATOR COMPANY 966.5 0.0 0.00% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Elev Const Helper 07/02/2016

OTIS ELEVATOR COMPANY 1,017.5 6.0 0.59% 6.0 0.59% 392.5 38.57%131 BEVERLY @ LOVE JOY WHA Elevator Const(M 07/02/2016

PAVILION FLOORS, INC. 674.0 114.0 16.91% 442.0 65.58% 16.0 2.37%131 BEVERLY @ LOVE JOY WHA Carpet Layer 07/09/2016

J. C. CANNISTRARO INC. 3,145.0 600.0 19.08% 1,209.0 38.44% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Sprinkler Fitter 07/09/2016

PIZZOTTI BROTHERS, INC. 2,640.0 0.0 0.00% 908.0 34.39% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Mason Tender 07/02/2016

PRIME STEEL ERECTING INC, 809.0 0.0 0.00% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Bricklayer 05/07/2016

PRIME STEEL ERECTING INC, 4,760.0 2,752.5 57.83% 349.0 7.33% 537.5 11.29%131 BEVERLY @ LOVE JOY WHA Iron Worker 05/14/2016

RIGGS CONTRACTING, INC. 1,483.0 86.0 5.80% 561.0 37.83% 891.0 60.08%131 BEVERLY @ LOVE JOY WHA Carpenter 07/09/2016

IPSWICH BAY GLASS CO. 1,971.0 690.0 35.01% 469.0 23.80% 205.0 10.40%131 BEVERLY @ LOVE JOY WHA Iron Worker 06/11/2016

S & F CONCRETE 25,449.0 5,972.5 23.47% 8,463.5 33.26% 2,634.0 10.35%131 BEVERLY @ LOVE JOY WHA Carpenter 07/09/2016

SPECTRUM INTEGRATED TEC 302.0 16.0 5.30% 80.0 26.49% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Electrician 07/09/2016

S & F CONCRETE 1,094.0 0.0 0.00% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Equipment Opera 07/09/2016

S & F CONCRETE 23,901.0 4,748.5 19.87% 6,372.5 26.66% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Laborer 07/09/2016

SPECTRUM INTEGRATED TEC 929.0 584.0 62.86% 288.0 31.00% 296.0 31.86%131 BEVERLY @ LOVE JOY WHA Technician 07/09/2016

WORCESTER AIR CONDITIONI 5,443.0 2,716.0 49.90% 1,630.0 29.95% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Sheetmetal Work 07/09/2016

RIGGS CONTRACTING, INC. 3,365.5 2,180.5 64.79% 1,912.5 56.83% 1,692.0 50.27%131 BEVERLY @ LOVE JOY WHA Laborer 07/09/2016

BOWLINE CO. 69.0 0.0 0.00% 24.0 34.78% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Carpenter 01/09/2016

T & T ELECTRICAL CO. 19,634.5 3,739.0 19.04% 4,604.0 23.45% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Electrician 07/09/2016

A. A. WILL CORPORATION 2,171.5 887.0 40.85% 502.5 23.14% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Laborer 12/05/2015

A. A. WILL CORPORATION 200.0 48.0 24.00% 48.0 24.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Piledriver 06/27/2015

A. A. WILL CORPORATION 1,706.5 234.0 13.71% 0.0 0.00% 72.0 4.22%131 BEVERLY @ LOVE JOY WHA Equipment Opera 12/05/2015

IPSWICH BAY GLASS CO. 6,067.0 1,094.0 18.03% 936.0 15.43% 479.0 7.90%131 BEVERLY @ LOVE JOY WHA Glazier 07/09/2016

AZTEC STEEL INC. 5,339.0 3,214.0 60.20% 2,478.0 46.41% 487.0 9.12%131 BEVERLY @ LOVE JOY WHA Iron Worker 05/21/2016

BOWLINE CO. 109.5 0.0 0.00% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Elevator Const(M 05/28/2016

BOWLINE CO. 2,353.5 1,150.5 48.88% 0.0 0.00% 1,099.0 46.70%131 BEVERLY @ LOVE JOY WHA Equipment Opera 07/09/2016

BOWLINE CO. 224.5 40.5 18.04% 16.5 7.35% 24.0 10.69%131 BEVERLY @ LOVE JOY WHA Iron Worker 03/26/2016

BOWLINE CO. 33.0 9.0 27.27% 9.0 27.27% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Laborer 01/02/2016

CENTURY DRYWALL INC, 9,630.5 2,486.5 25.82% 4,239.0 44.02% 368.5 3.83%131 BEVERLY @ LOVE JOY WHA Carpenter 07/02/2016

HITECH INSULATION CO. 1,941.0 248.0 12.78% 348.0 17.93% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Insulator 07/02/2016

AMQUIP CRANE RENTALL LLC. 5,339.0 0.0 0.00% 48.0 0.90% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Equipment Opera 06/11/2016

CENTURY DRYWALL INC, 3,608.0 571.0 15.83% 1,410.0 39.08% 64.0 1.77%131 BEVERLY @ LOVE JOY WHA Laborer 07/02/2016

HUB FOUNDATION CO. 1,378.0 714.0 51.81% 714.0 51.81% 714.0 51.81%131 BEVERLY @ LOVE JOY WHA Oiler 05/23/2015

HUB FOUNDATION CO. 3,993.5 0.0 0.00% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Equipment Opera 05/23/2015
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HUB FOUNDATION CO. 725.0 0.0 0.00% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Piledriver 05/16/2015

IPSWICH BAY GLASS CO. 2,246.0 556.0 24.76% 350.0 15.58% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Carpenter 07/09/2016

HIGH POINT INTERIORS,INC. 368.0 160.0 43.48% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Marble Tile Work 07/02/2016

HERITAGE RESTORATION INC. 521.0 64.0 12.28% 350.5 67.27% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Laborer 06/04/2016

HERITAGE RESTORATION INC. 4,124.5 986.0 23.91% 1,139.5 27.63% 95.0 2.30%131 BEVERLY @ LOVE JOY WHA Bricklayer 07/09/2016

COMMUNICATION TECHNOLO 204.5 0.0 0.00% 0.0 0.00% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Telephone/Data I 06/25/2016

CENTURY DRYWALL INC, 1,461.0 388.0 26.56% 925.0 63.31% 119.0 8.15%131 BEVERLY @ LOVE JOY WHA Taper 07/02/2016

HUB FOUNDATION CO. 4,173.5 2,188.0 52.43% 2,416.0 57.89% 0.0 0.00%131 BEVERLY @ LOVE JOY WHA Laborer 05/23/2015

179,162.0 44,050.5 24.59% 48,538.5 27.09% 10,873.5 6.07%SUB TOTALS:

14 -16 NORTH AVENUE

$75,000Amount:

Gen Contractor: YOUTH BUILD BOSTON

(617)427-3950 27 CENTRE STREET  ROXBURY        

Est Start Date:

Est End Date:

08/14/2014

03/31/2015

YOUTH BUILD BOSTON 9,368.0 7,920.0 84.54% 9,072.0 96.84% 1,144.0 12.21%14 -16 NORTH AVENUE Carpenter 10/23/2015

YOUTH BUILD BOSTON 24.0 24.0 100.00% 24.0 100.00% 0.0 0.00%14 -16 NORTH AVENUE Metal Refinisher 11/07/2014

YOUTH BUILD BOSTON 40.0 40.0 100.00% 0.0 0.00% 0.0 0.00%14 -16 NORTH AVENUE Curbsetter/Paver 11/07/2014

YOUTH BUILD BOSTON 32.0 32.0 100.00% 32.0 100.00% 0.0 0.00%14 -16 NORTH AVENUE Cement Finisher 11/07/2014

NHK ELECTRIC 160.0 160.0 100.00% 160.0 100.00% 0.0 0.00%14 -16 NORTH AVENUE Electrician 10/31/2014

LOWE PLUMB & HEATING 152.0 56.0 36.84% 152.0 100.00% 0.0 0.00%14 -16 NORTH AVENUE Plumber 06/26/2015

DUANE DRYWALL & PLASTER 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%14 -16 NORTH AVENUE Plasterer 05/22/2015

KEVIN DOHORTY EXCAVATION 40.0 40.0 100.00% 0.0 0.00% 0.0 0.00%14 -16 NORTH AVENUE Field Engineer 09/05/2014

9,856.0 8,272.0 83.93% 9,440.0 95.78% 1,144.0 11.61%SUB TOTALS:

14-2 TEMPORARY STREETLIGHTING Y

$868,100Amount:

Gen Contractor: NORTHERN CONTRACTING CORP

(781)821-4200 68 JACKSON STREET P.O. BOX 96 CANTON         

Est Start Date:

Est End Date:

09/15/2014

12/31/2014

NORTHERN CONTRACTING CO 110.0 65.0 59.09% 16.0 14.55% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Laborer 01/17/2015

NORTHERN CONTRACTING CO 29.5 29.5 100.00% 0.0 0.00% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Equipment Opera 01/10/2015

NORTHERN CONTRACTING CO 42.0 42.0 100.00% 42.0 100.00% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Carpenter 01/17/2015

MARGUERITE CONCRETE 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Cement Finisher 12/27/2014

MARGUERITE CONCRETE 14.0 0.0 0.00% 0.0 0.00% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Equipment Opera 12/27/2014

FEDERAL CONCRETE 197.0 0.0 0.00% 0.0 0.00% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Laborer 01/03/2015

FEDERAL CONCRETE 88.0 8.0 9.09% 0.0 0.00% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Iron Worker 12/20/2014

FEDERAL CONCRETE 572.0 0.0 0.00% 128.0 22.38% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Carpenter 12/27/2014

D'S WELDING 556.0 162.0 29.14% 170.0 30.58% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Iron Worker 12/20/2014

DONNEGAN SYSTEMS, INC. 126.0 0.0 0.00% 14.0 11.11% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Carpenter 03/07/2015

LYNNWELL ASSOCIATES INC 248.0 40.0 16.13% 40.0 16.13% 40.0 16.13%14-2 TEMPORARY STREETLIGHT Electrician 01/25/2015

MARGUERITE CONCRETE 61.0 0.0 0.00% 7.0 11.48% 0.0 0.00%14-2 TEMPORARY STREETLIGHT Laborer 12/27/2014
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2,099.5 346.5 16.50% 417.0 19.86% 40.0 1.91%SUB TOTALS:

150 RIVER STREET DEMO.

$253,722Amount:

Gen Contractor: MC CONNELL ENTERPRISES

             P O BOX 216  ESSES          

Est Start Date:

Est End Date:

10/01/2013

12/31/2013

MCCONNELL ENTERPRISES 142.0 16.0 11.27% 142.0 100.00% 0.0 0.00%150 RIVER STREET DEMO. Laborer 06/07/2014

MCCONNELL ENTERPRISES 259.0 0.0 0.00% 0.0 0.00% 0.0 0.00%150 RIVER STREET DEMO. Equipment Opera 05/02/2014

401.0 16.0 3.99% 142.0 35.41% 0.0 0.00%SUB TOTALS:

1921-1925 DOCHESTER AVE. DORCHE

$7,500Amount:

Gen Contractor: MOSHER DYNAMICS LLC.

(617)469-4400 4190 WASHINGTON STREET ROSILINDALE  rosilindale

Est Start Date:

Est End Date:

11/10/2014

12/05/2014

MOSHER DYNAMICS LLC. 29.5 29.5 100.00% 29.5 100.00% 0.0 0.00%1921-1925 DOCHESTER AVE. DO Laborer 12/05/2014

THE SIGN POST 29.5 29.5 100.00% 29.5 100.00% 0.0 0.00%1921-1925 DOCHESTER AVE. DO Laborer 12/05/2014

59.0 59.0 100.00% 59.0 100.00% 0.0 0.00%SUB TOTALS:

20 SOMERSET STREET

$49,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

07/01/2013

06/01/2015

NEW ENGLAND FOUNDATION 2,010.0 1,681.5 83.66% 563.5 28.03% 0.0 0.00%20 SOMERSET STREET Laborer 04/26/2014

P.J. SPILLANE COMPANY 2,179.0 858.5 39.40% 777.0 35.66% 0.0 0.00%20 SOMERSET STREET Bricklayer 09/05/2015

NEWROADS ENVIRONMENTAL 208.0 0.0 0.00% 208.0 100.00% 0.0 0.00%20 SOMERSET STREET Laborer 10/18/2014

LIBERTY CONST. SERVICES 8,391.0 3,104.5 37.00% 3,058.0 36.44% 388.0 4.62%20 SOMERSET STREET Laborer 09/13/2015

NEW ENGLAND FOUNDATION 306.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Piledriver 04/26/2014

P.J. SPILLANE COMPANY 321.5 15.0 4.67% 45.0 14.00% 0.0 0.00%20 SOMERSET STREET Mason Tender 08/01/2015

NEW ENGLAND FOUNDATION 277.5 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Oiler 03/15/2014

NEW ENGLAND FOUNDATION 672.0 336.5 50.07% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Equipment Opera 03/15/2014

MLS SHEET METAL 5,907.0 1,028.0 17.40% 805.0 13.63% 0.0 0.00%20 SOMERSET STREET Sheetmetal Work 02/28/2015

MIW CORP 6,020.5 1,521.0 25.26% 869.0 14.43% 0.0 0.00%20 SOMERSET STREET Iron Worker 08/29/2015

PAVILION FLOORS, INC. 1,991.0 368.0 18.48% 1,124.0 56.45% 0.0 0.00%20 SOMERSET STREET Carpet Layer 08/15/2015

M.L. MCDONALD SALES 40.0 40.0 100.00% 40.0 100.00% 0.0 0.00%20 SOMERSET STREET Laborer 03/31/2015

SOEP PAINTING CORP. 740.0 58.0 7.84% 8.0 1.08% 0.0 0.00%20 SOMERSET STREET Carpenter 05/10/2015

LIBERTY CONST. SERVICES 154.5 9.0 5.83% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Carpenter 09/13/2015

K & K ACOUSTICAL CEILINGS 2,632.0 268.0 10.18% 503.0 19.11% 0.0 0.00%20 SOMERSET STREET Carpenter 08/23/2015

M.L. MCDONALD SALES 1,516.0 600.0 39.58% 1,096.0 72.30% 0.0 0.00%20 SOMERSET STREET Painter 08/18/2015

THE NORTHERN CORP. 242.5 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Elev Const Helper 04/09/2015

JULIAN CRANE & EQUIPMENT 50.0 32.0 64.00% 32.0 64.00% 0.0 0.00%20 SOMERSET STREET Iron Worker 02/22/2015

COMPONENT ASSEMBLY SYS 5,367.0 475.0 8.85% 2,087.0 38.89% 0.0 0.00%20 SOMERSET STREET Taper 09/08/2015

VER - TEX C.S.I. 429.0 113.5 26.46% 212.5 49.53% 0.0 0.00%20 SOMERSET STREET Carpenter 08/08/2015
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URBAN INSULATION 916.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Asbestos Worker 06/07/2015

UNITED STONE AND SITE 3,359.5 940.5 28.00% 1,709.5 50.89% 531.5 15.82%20 SOMERSET STREET Mason 09/13/2015

SCHNABEL FOUNDATION CO. 294.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Equipment Opera 03/25/2014

THE NORTHERN CORP. 528.8 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Elevator Const(M 05/28/2015

PAVILION FLOORS, INC. 16.0 0.0 0.00% 8.0 50.00% 0.0 0.00%20 SOMERSET STREET Floor Layer 06/27/2015

THE NORTHERN CORP. 185.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Carpenter 06/27/2015

SUNRISE ERECTORS INC. 5,484.0 1,629.5 29.71% 618.5 11.28% 0.0 0.00%20 SOMERSET STREET Carpenter 08/16/2015

SCHNABEL FOUNDATION CO. 438.5 220.0 50.17% 116.0 26.45% 0.0 0.00%20 SOMERSET STREET Laborer 04/01/2014

SCHNABEL FOUNDATION CO. 639.5 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Carpenter 04/01/2014

R.S. CONTRACTING CO 226.0 97.0 42.92% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Mason Tender 09/12/2014

R.S. CONTRACTING CO 208.0 96.0 46.15% 32.0 15.38% 0.0 0.00%20 SOMERSET STREET Mason 09/12/2014

UNITED STONE AND SITE 1,528.5 426.0 27.87% 72.0 4.71% 0.0 0.00%20 SOMERSET STREET Laborer 09/06/2015

COMPONENT ASSEMBLY SYS 72.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Plasterer 04/14/2015

G & C CONCRETE CO. 15,459.0 4,379.5 28.33% 2,537.0 16.41% 876.0 5.67%20 SOMERSET STREET Carpenter 07/18/2015

DANIEL MARR & SON CO. 1,078.0 314.0 29.13% 168.0 15.58% 0.0 0.00%20 SOMERSET STREET Iron Worker 03/01/2015

E. M. DUGGAN INC. 2,941.0 600.0 20.40% 600.0 20.40% 0.0 0.00%20 SOMERSET STREET Sprinkler Fitter 06/14/2015

DELTA BECKWITH ELEVATOR 2,268.8 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Elevator Const(M 05/28/2015

DELTA BECKWITH ELEVATOR 707.0 0.0 0.00% 20.0 2.83% 0.0 0.00%20 SOMERSET STREET Elev Const Helper 04/09/2015

G & C CONCRETE CO. 141.0 0.0 0.00% 18.5 13.12% 0.0 0.00%20 SOMERSET STREET Cement Laborer 07/11/2015

CORPORATE MECHANICAL, IN 7,487.0 981.5 13.11% 893.5 11.93% 0.0 0.00%20 SOMERSET STREET HVAC 06/28/2015

G & C CONCRETE CO. 3,564.5 9.0 0.25% 334.5 9.38% 0.0 0.00%20 SOMERSET STREET Cement Finisher 07/25/2015

COMPONENT ASSEMBLY SYS 4,774.0 250.0 5.24% 198.0 4.15% 0.0 0.00%20 SOMERSET STREET Laborer 06/09/2015

COMPONENT ASSEMBLY SYS 20,617.0 6,018.0 29.19% 6,623.0 32.12% 144.0 0.70%20 SOMERSET STREET Carpenter 09/08/2015

ATLANTIC CONTRACTING 5,007.5 823.5 16.45% 1,118.0 22.33% 314.0 6.27%20 SOMERSET STREET Insulator 06/28/2015

ARCHER CORPORATION 1,709.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Carpenter 09/04/2015

AMERICAN PLUMBING HEATIN 8,423.0 775.0 9.20% 1,937.5 23.00% 114.0 1.35%20 SOMERSET STREET Plumber 06/26/2015

JULIAN CRANE & EQUIPMENT 2,675.0 0.0 0.00% 43.5 1.63% 0.0 0.00%20 SOMERSET STREET Equipment Opera 07/05/2015

ALDON ELECTRIC INC. 27,773.0 6,490.0 23.37% 5,069.0 18.25% 1,887.0 6.79%20 SOMERSET STREET Electrician 08/12/2015

J. DERENZO CO. 6,872.5 4,197.0 61.07% 2,955.5 43.00% 0.0 0.00%20 SOMERSET STREET Laborer 08/01/2015

JULIAN CRANE & EQUIPMENT 340.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Elevator Const(M 02/22/2015

JDC DEMOLITION COMPANY, I 344.0 56.0 16.28% 128.0 37.21% 0.0 0.00%20 SOMERSET STREET Laborer 11/30/2013

JDC DEMOLITION COMPANY, I 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Equipment Opera 11/23/2013

J. K. GLASS CO. INC. 3,811.5 1,772.5 46.50% 1,733.5 45.48% 8.0 0.21%20 SOMERSET STREET Iron Worker 06/14/2015

J. K. GLASS CO. INC. 8,293.0 133.0 1.60% 133.0 1.60% 707.5 8.53%20 SOMERSET STREET Glazier 09/06/2015
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FOOD EQUIP. INSTALL INC. 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Millwright 09/27/2014

J. K. GLASS CO. INC. 3,316.5 302.5 9.12% 0.0 0.00% 444.5 13.40%20 SOMERSET STREET Carpenter 08/02/2015

G & C CONCRETE CO. 1,823.5 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Equipment Opera 06/27/2015

J. DERENZO CO. 3,800.5 103.0 2.71% 103.0 2.71% 0.0 0.00%20 SOMERSET STREET Equipment Opera 08/01/2015

INTERBUILD INC. 163.0 0.0 0.00% 0.0 0.00% 0.0 0.00%20 SOMERSET STREET Carpenter 07/18/2015

GREENWOOD INDUSTRIES IN 627.0 3.0 0.48% 312.0 49.76% 0.0 0.00%20 SOMERSET STREET Sheetmetal Work 07/25/2015

GREENWOOD INDUSTRIES IN 1,810.5 115.0 6.35% 203.3 11.23% 0.0 0.00%20 SOMERSET STREET Roofer 07/25/2015

G & C CONCRETE CO. 1,682.0 1,464.0 87.04% 1,464.0 87.04% 1,464.0 87.04%20 SOMERSET STREET Oiler 11/15/2014

G & C CONCRETE CO. 13,248.0 5,361.0 40.47% 7,050.5 53.22% 0.0 0.00%20 SOMERSET STREET Laborer 08/08/2015

G & C CONCRETE CO. 6,789.0 1,157.5 17.05% 1,262.5 18.60% 0.0 0.00%20 SOMERSET STREET Iron Worker 06/27/2015

211,000.0 49,222.5 23.33% 48,889.8 23.17% 6,878.5 3.26%SUB TOTALS:

200-300 FAN PIER 4 BLVD.

$150,000,000Amount:

Gen Contractor: TURNER CONSTRUCTION CO.

(617)247-6400 TWO SEAPORT LANE  BOSTON         

Est Start Date:

Est End Date:

01/01/2016

03/14/2016

TURNER CONSTRUCTION CO. 1,043.5 178.0 17.06% 98.0 9.39% 0.0 0.00%200-300 FAN PIER 4 BLVD. Carpenter 07/10/2016

SOUTH COAST STEEL LLC. 1,846.0 865.0 46.86% 655.0 35.48% 104.0 5.63%200-300 FAN PIER 4 BLVD. Iron Worker 07/02/2016

A. A. WILL CORPORATION 1,081.5 447.0 41.33% 447.0 41.33% 0.0 0.00%200-300 FAN PIER 4 BLVD. Piledriver 07/11/2016

NORTHSTAR FIRE PROTECTIO 1,403.0 0.0 0.00% 537.0 38.28% 0.0 0.00%200-300 FAN PIER 4 BLVD. Asbestos Worker 05/15/2016

TURNER CONSTRUCTION CO. 1,899.0 796.5 41.94% 0.0 0.00% 0.0 0.00%200-300 FAN PIER 4 BLVD. Laborer 07/10/2016

EAST COAST SLURRY CO. 5,915.0 562.0 9.50% 679.5 11.49% 653.5 11.05%200-300 FAN PIER 4 BLVD. Equipment Opera 07/11/2016

A. A. WILL CORPORATION 1,499.5 641.0 42.75% 796.5 53.12% 0.0 0.00%200-300 FAN PIER 4 BLVD. Laborer 07/11/2016

A. A. WILL CORPORATION 1,664.0 0.0 0.00% 0.0 0.00% 35.0 2.10%200-300 FAN PIER 4 BLVD. Equipment Opera 07/11/2016

EAST COAST SLURRY CO. 4,883.0 2,810.5 57.56% 1,316.0 26.95% 0.0 0.00%200-300 FAN PIER 4 BLVD. Laborer 07/11/2016

EAST COAST SLURRY CO. 2,214.0 25.5 1.15% 25.5 1.15% 0.0 0.00%200-300 FAN PIER 4 BLVD. Piledriver 07/04/2016

23,448.5 6,325.5 26.98% 4,554.5 19.42% 792.5 3.38%SUB TOTALS:

21491 PUDDING STONE GARDEN

$121,600Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

11/04/2014

12/31/2014

FLEMING BROS INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%21491 PUDDING STONE GARDE Equipment Opera 05/15/2015

FLEMING BROS INC. 16.0 8.0 50.00% 8.0 50.00% 0.0 0.00%21491 PUDDING STONE GARDE Laborer 05/15/2015

24.0 8.0 33.33% 8.0 33.33% 0.0 0.00%SUB TOTALS:

22955 IMPROVEMENTS TO GARVEY

$85,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

02/03/2015

05/04/2015

E. J. PAVING COMPANY INC. 18.0 0.0 0.00% 15.0 83.33% 0.0 0.00%22955 IMPROVEMENTS TO GAR Laborer 05/02/2015

FLEMING BROS INC. 88.0 56.0 63.64% 0.0 0.00% 0.0 0.00%22955 IMPROVEMENTS TO GAR Equipment Opera 04/17/2015
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FLEMING BROS INC. 56.0 24.0 42.86% 24.0 42.86% 0.0 0.00%22955 IMPROVEMENTS TO GAR Laborer 04/17/2015

162.0 80.0 49.38% 39.0 24.07% 0.0 0.00%SUB TOTALS:

22955 IMPROVEMENTS TO RYAN ST H

$287,380Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

10/01/2015

04/01/2016

E. J. PAVING COMPANY INC. 18.0 0.0 0.00% 9.0 50.00% 0.0 0.00%22955 IMPROVEMENTS TO RYA Laborer 10/17/2015

FLEMING BROS INC. 40.0 40.0 100.00% 0.0 0.00% 0.0 0.00%22955 IMPROVEMENTS TO RYA Equipment Opera 11/06/2015

FLEMING BROS INC. 80.0 80.0 100.00% 40.0 50.00% 0.0 0.00%22955 IMPROVEMENTS TO RYA Laborer 11/06/2015

MASS BAY ELECTRIC CORP. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%22955 IMPROVEMENTS TO RYA Electrician 11/01/2015

MASS BAY ELECTRIC CORP. 8.0 8.0 100.00% 0.0 0.00% 8.0 100.00%22955 IMPROVEMENTS TO RYA Groundman 11/01/2015

154.0 128.0 83.12% 49.0 31.82% 8.0 5.19%SUB TOTALS:

22955 VARIOUS COURTS-FALLON, PA

$454,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

06/01/2015

12/31/2015

FLEMING BROS INC. 184.0 72.0 39.13% 0.0 0.00% 0.0 0.00%22955 VARIOUS COURTS-FALLO Equipment Opera 05/15/2015

FLEMING BROS INC. 184.0 72.0 39.13% 72.0 39.13% 16.0 8.70%22955 VARIOUS COURTS-FALLO Laborer 05/15/2015

368.0 144.0 39.13% 72.0 19.57% 16.0 4.35%SUB TOTALS:

23459 EDGERLY ROAD PLAYGROUND

$585,000Amount:

Gen Contractor: METRO EQUIPMENT CORP.

(617)524-0414 27 DIXWELL STREET  ROXBURY        

Est Start Date:

Est End Date:

05/01/2014

06/30/2015

METRO EQUIPMENT CORP. 2,107.5 1,676.5 79.55% 1,081.5 51.32% 157.0 7.45%23459 EDGERLY ROAD PLAYGR Laborer 04/18/2015

METRO EQUIPMENT CORP. 50.0 50.0 100.00% 0.0 0.00% 0.0 0.00%23459 EDGERLY ROAD PLAYGR Equipment Opera 07/12/2014

2,157.5 1,726.5 80.02% 1,081.5 50.13% 157.0 7.28%SUB TOTALS:

23476 BOSTON COMMON PATHWAY I

$874,000Amount:

Gen Contractor: ARGUS CONSTRUCTION.

(781)275-7417 5 SHAWSHEEN AVENUE  BEDFORD        

Est Start Date:

Est End Date:

06/22/2015

11/04/2015

ARGUS CONSTRUCTION. 392.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23476 BOSTON COMMON PATH Equipment Opera 10/03/2015

ARGUS CONSTRUCTION. 1,923.0 254.0 13.21% 373.0 19.40% 0.0 0.00%23476 BOSTON COMMON PATH Laborer 10/17/2015

NATIONAL CONSTRUCTION RE 40.0 0.0 0.00% 25.0 62.50% 0.0 0.00%23476 BOSTON COMMON PATH Iron Worker 07/02/2015

SYSTEMS CONTRACTING, INC 91.0 0.0 0.00% 1.0 1.10% 0.0 0.00%23476 BOSTON COMMON PATH Electrician 12/12/2015

2,446.0 254.0 10.38% 399.0 16.31% 0.0 0.00%SUB TOTALS:

23482 PATHWAY IMP. TO THE PUBLIC 

$423,443Amount:

Gen Contractor: E. J. PAVING COMPANY INC.

(978)686-4500 101 LINDBURG AVENUE  METHUEN        

Est Start Date:

Est End Date:

06/10/2015

08/01/2015

E. J. PAVING COMPANY INC. 576.5 0.0 0.00% 280.5 48.66% 16.0 2.78%23482 PATHWAY IMP. TO THE P Laborer 04/02/2016

576.5 0.0 0.00% 280.5 48.66% 16.0 2.78%SUB TOTALS:
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23571 IMPROVEMENTS TO ELLIOT NO

$955,000Amount:

Gen Contractor: METRO EQUIPMENT CORP.

(617)524-0414 27 DIXWELL STREET  ROXBURY        

Est Start Date:

Est End Date:

10/13/2014

06/30/2015

METRO EQUIPMENT CORP. 2,272.0 1,835.0 80.77% 1,006.0 44.28% 0.0 0.00%23571 IMPROVEMENTS TO ELLI Laborer 06/20/2015

MASS BAY ELECTRIC CORP. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23571 IMPROVEMENTS TO ELLI Electrician 10/12/2014

MASS BAY ELECTRIC CORP. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23571 IMPROVEMENTS TO ELLI Lineman 10/12/2014

2,296.0 1,835.0 79.92% 1,006.0 43.82% 0.0 0.00%SUB TOTALS:

23573 MARY HANNON PLAYGROUND

$676,000Amount:

Gen Contractor: TASCO CONSTRUCTION

92 STONY BROOK ROAD  belmont

Est Start Date:

Est End Date:

09/25/2015

06/30/2016

PROBUILT DESIGN CONSTRU 192.0 0.0 0.00% 128.0 66.67% 0.0 0.00%23573 MARY HANNON PLAYGRO Laborer 04/16/2016

TASCO CONSTRUCTION 404.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23573 MARY HANNON PLAYGRO Equipment Opera 05/21/2016

TASCO CONSTRUCTION 512.0 328.0 64.06% 196.0 38.28% 0.0 0.00%23573 MARY HANNON PLAYGRO Laborer 05/14/2016

1,108.0 328.0 29.60% 324.0 29.24% 0.0 0.00%SUB TOTALS:

23599 SYMPHONY COMMUNITY PARK.

$562,000Amount:

Gen Contractor: D'ALLESSANDRO CORPORATION

(508)559-6400 41 LEDIN DRIVE  AVON           

Est Start Date:

Est End Date:

09/08/2014

11/30/2014

MASS BAY ELECTRIC CORP. 60.0 8.0 13.33% 8.0 13.33% 0.0 0.00%23599 SYMPHONY COMMUNITY Electrician 04/05/2015

D'ALLESSANDRO CORPORATI 1,102.5 389.0 35.28% 428.0 38.82% 8.0 0.73%23599 SYMPHONY COMMUNITY Laborer 05/30/2015

MASS BAY ELECTRIC CORP. 18.0 14.0 77.78% 8.0 44.44% 0.0 0.00%23599 SYMPHONY COMMUNITY Groundman 11/09/2014

D'ALLESSANDRO CORPORATI 451.0 0.0 0.00% 17.5 3.88% 0.0 0.00%23599 SYMPHONY COMMUNITY Equipment Opera 05/30/2015

D'ALLESSANDRO CORPORATI 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23599 SYMPHONY COMMUNITY Carpenter 12/06/2014

D'ALLESSANDRO CORPORATI 59.5 8.0 13.45% 8.0 13.45% 0.0 0.00%23599 SYMPHONY COMMUNITY Cement Finisher 05/16/2015

MASS BAY ELECTRIC CORP. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23599 SYMPHONY COMMUNITY Lineman 04/05/2015

D'ALLESSANDRO CORPORATI 2.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23599 SYMPHONY COMMUNITY Iron Worker 11/15/2014

1,773.0 419.0 23.63% 469.5 26.48% 8.0 0.45%SUB TOTALS:

23601 PARIS STREET PLAYGROUND

$738,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

11/01/2014

08/31/2015

E. J. PAVING COMPANY INC. 18.0 0.0 0.00% 15.0 83.33% 0.0 0.00%23601 PARIS STREET PLAYGRO Laborer 05/02/2015

FLEMING BROS INC. 192.0 40.0 20.83% 0.0 0.00% 0.0 0.00%23601 PARIS STREET PLAYGRO Equipment Opera 04/24/2015

FLEMING BROS INC. 176.0 24.0 13.64% 24.0 13.64% 0.0 0.00%23601 PARIS STREET PLAYGRO Laborer 04/24/2015

MASS BAY ELECTRIC CORP. 25.0 0.0 0.00% 4.0 16.00% 0.0 0.00%23601 PARIS STREET PLAYGRO Electrician 05/17/2015

MASS BAY ELECTRIC CORP. 20.0 8.0 40.00% 8.0 40.00% 0.0 0.00%23601 PARIS STREET PLAYGRO Groundman 05/17/2015

MASS BAY ELECTRIC CORP. 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23601 PARIS STREET PLAYGRO Lineman 05/17/2015

479.0 72.0 15.03% 51.0 10.65% 0.0 0.00%SUB TOTALS:
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23602 IACONO PLAYGROUND

$606,435Amount:

Gen Contractor: A & K CONSTRUCTION GROUP INC

781-666-3989 7 SYLVAN CIRCLE  LYNNFIELD

Est Start Date:

Est End Date:

05/27/2014

09/12/2014

A & K CONSTRUCTION GROUP 165.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23602 IACONO PLAYGROUND Equipment Opera 07/26/2014

A & K CONSTRUCTION GROUP 1,255.0 632.0 50.36% 981.0 78.17% 103.0 8.21%23602 IACONO PLAYGROUND Laborer 11/08/2014

1,420.0 632.0 44.51% 981.0 69.08% 103.0 7.25%SUB TOTALS:

23603 HORATIO HARRIS PARK IMPRO

$279,000Amount:

Gen Contractor: TASCO CONSTRUCTION

92 STONY BROOK ROAD  belmont

Est Start Date:

Est End Date:

06/10/2015

10/27/2015

TASCO CONSTRUCTION 308.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23603 HORATIO HARRIS PARK I Equipment Opera 11/21/2015

TASCO CONSTRUCTION 344.0 280.0 81.40% 156.0 45.35% 0.0 0.00%23603 HORATIO HARRIS PARK I Laborer 11/21/2015

MASS BAY ELECTRIC CORP. 9.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23603 HORATIO HARRIS PARK I Groundman 10/18/2015

MASS BAY ELECTRIC CORP. 15.0 4.0 26.67% 0.0 0.00% 0.0 0.00%23603 HORATIO HARRIS PARK I Electrician 11/01/2015

MASS BAY ELECTRIC CORP. 9.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23603 HORATIO HARRIS PARK I Lineman 10/18/2015

685.0 284.0 41.46% 156.0 22.77% 0.0 0.00%SUB TOTALS:

23604 IMPROVEMENTS TO HEMEWAY 

$352,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

03/23/2015

08/20/2015

FLEMING BROS INC. 360.0 160.0 44.44% 120.0 33.33% 0.0 0.00%23604 IMPROVEMENTS TO HEM Laborer 08/07/2015

FLEMING BROS INC. 200.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23604 IMPROVEMENTS TO HEM Equipment Opera 08/07/2015

560.0 160.0 28.57% 120.0 21.43% 0.0 0.00%SUB TOTALS:

23630 IMPROVEMENTS TO ADAMS PA

$207,450Amount:

Gen Contractor: SEQUOIA CONSTRUCTION INC.

(781)447-8052 10 BUCKLEY AVE. UNIT 9  WHITMAN        

Est Start Date:

Est End Date:

04/01/2014

12/31/2014

MASS BAY ELECTRIC CORP. 23.0 12.0 52.17% 0.0 0.00% 0.0 0.00%23630 IMPROVEMENTS TO ADA Electrician 07/20/2014

SEQUOIA CONSTRUCTION INC 75.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23630 IMPROVEMENTS TO ADA Equipment Opera 06/21/2014

SEQUOIA CONSTRUCTION INC 974.5 186.5 19.14% 429.5 44.07% 8.0 0.82%23630 IMPROVEMENTS TO ADA Laborer 11/08/2014

1,072.5 198.5 18.51% 429.5 40.05% 8.0 0.75%SUB TOTALS:

23744 LITTLE SCOBIE PLAYGROUND I

$498,152Amount:

Gen Contractor: MACKAY CONSTRUCTION

(617)314-6213 84 WINNISIMMET  CHELSEA

Est Start Date:

Est End Date:

06/01/2015

09/30/2015

MACKAY CONSTRUCTION 17.0 0.0 0.00% 12.5 73.53% 0.0 0.00%23744 LITTLE SCOBIE PLAYGRO Carpenter 10/10/2015

MACKAY CONSTRUCTION 836.0 156.0 18.66% 820.0 98.09% 0.0 0.00%23744 LITTLE SCOBIE PLAYGRO Laborer 10/24/2015

MACKAY CONSTRUCTION 36.0 0.0 0.00% 36.0 100.00% 0.0 0.00%23744 LITTLE SCOBIE PLAYGRO Cement Finisher 10/17/2015

LANDSCAPING ETC., INC. 50.7 0.0 0.00% 50.7 100.00% 0.0 0.00%23744 LITTLE SCOBIE PLAYGRO Laborer 10/10/2015

MACKAY CONSTRUCTION 457.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23744 LITTLE SCOBIE PLAYGRO Equipment Opera 10/24/2015

1,396.7 156.0 11.17% 919.2 65.81% 0.0 0.00%SUB TOTALS:
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23861 MCLAUGHLIN PARK

$456,700Amount:

Gen Contractor: SEQUOIA CONSTRUCTION INC.

(781)447-8052 10 BUCKLEY AVE. UNIT 9  WHITMAN        

Est Start Date:

Est End Date:

06/01/2015

05/31/2016

SEQUOIA CONSTRUCTION INC 119.5 0.0 0.00% 0.0 0.00% 0.0 0.00%23861 MCLAUGHLIN PARK Equipment Opera 12/12/2015

SEQUOIA CONSTRUCTION INC 1,589.5 630.5 39.67% 809.5 50.93% 0.0 0.00%23861 MCLAUGHLIN PARK Laborer 05/28/2016

1,709.0 630.5 36.89% 809.5 47.37% 0.0 0.00%SUB TOTALS:

23862 IMPROVEMENTS TO SAVIN HILL

$209,000Amount:

Gen Contractor: RONALD A. MARINI CORPORATION

617.964.9605 14 ASPEN AVENUE  AUBURNDALE

Est Start Date:

Est End Date:

07/22/2015

10/01/2015

RONALD A. MARINI CORPORA 120.0 0.0 0.00% 0.0 0.00% 0.0 0.00%23862 IMPROVEMENTS TO SAVI Equipment Opera 08/07/2015

RONALD A. MARINI CORPORA 512.0 152.0 29.69% 0.0 0.00% 0.0 0.00%23862 IMPROVEMENTS TO SAVI Laborer 08/14/2015

632.0 152.0 24.05% 0.0 0.00% 0.0 0.00%SUB TOTALS:

23886 DOHERTY-GIBSON PARK

$260,000Amount:

Gen Contractor: NEW ENGLAND DISTINCT PROPERTIES

978-681-5500 101 B LYNDBERG AVE  METHUEN

Est Start Date:

Est End Date:

10/15/2014

06/30/2015

NEW ENGLAND DISTINCT PRO 640.5 0.0 0.00% 0.0 0.00% 0.0 0.00%23886 DOHERTY-GIBSON PARK Laborer 11/23/2014

640.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

23894 AMERICAN LEGION PLAYGROU

$444,267Amount:

Gen Contractor: TARGET CONSTRUCTION, LLC

(603)893-2229 14 PINEWOOD ROAD  SALEM

Est Start Date:

Est End Date:

09/06/2015

06/30/2016

TARGET CONSTRUCTION, LLC 353.0 0.0 0.00% 30.0 8.50% 0.0 0.00%23894 AMERICAN LEGION PLAY Laborer 04/23/2016

FORTE LANDSCAPE & CONST. 166.0 62.0 37.35% 90.5 54.52% 0.0 0.00%23894 AMERICAN LEGION PLAY Laborer 04/23/2016

519.0 62.0 11.95% 120.5 23.22% 0.0 0.00%SUB TOTALS:

24067 PARKMAN PLAYGROUND

$410,500Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

07/01/2016

10/01/2016

FLEMING BROS INC. 160.0 160.0 100.00% 80.0 50.00% 0.0 0.00%24067 PARKMAN PLAYGROUND Laborer 07/08/2016

FLEMING BROS INC. 80.0 80.0 100.00% 0.0 0.00% 0.0 0.00%24067 PARKMAN PLAYGROUND Equipment Opera 07/08/2016

240.0 240.0 100.00% 80.0 33.33% 0.0 0.00%SUB TOTALS:

24231 MEDAL OF HONOR PARK PATH

$288,380Amount:

Gen Contractor: E. J. PAVING COMPANY INC.

(978)686-4500 101 LINDBURG AVENUE  METHUEN        

Est Start Date:

Est End Date:

08/01/2015

12/31/2015

E. J. PAVING COMPANY INC. 124.0 0.0 0.00% 48.0 38.71% 0.0 0.00%24231 MEDAL OF HONOR PARK Laborer 08/22/2015

124.0 0.0 0.00% 48.0 38.71% 0.0 0.00%SUB TOTALS:

250 - 252 COLUMBIA ROAD

$200,000Amount:

Gen Contractor: CROSSWINDS ENTERPRISES

(617)445-5100 97 HUMBOLDT AVE.  DORCHESTER

Est Start Date:

Est End Date:

10/01/2014

07/31/2015

N H K ELECTRICAL CONTRACT 1,084.0 668.0 61.62% 844.0 77.86% 0.0 0.00%250 - 252 COLUMBIA ROAD Electrician 03/28/2015

NG ENVIRONMENTAL CO. 232.0 40.0 17.24% 232.0 100.00% 0.0 0.00%250 - 252 COLUMBIA ROAD Laborer 10/18/2014
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QINS CONSTRUCTION 2,984.0 1,256.0 42.09% 2,984.0 100.00% 0.0 0.00%250 - 252 COLUMBIA ROAD Carpenter 03/28/2015

RISE & SHINE CLEANING & CO 122.3 92.5 75.66% 122.3 100.00% 57.3 46.83%250 - 252 COLUMBIA ROAD Laborer 06/13/2015

4,422.3 2,056.5 46.50% 4,182.3 94.57% 57.3 1.29%SUB TOTALS:

30 DALTON STREET RESIDENCES

$100,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

10/01/2014

04/20/2017

M.L. MCDONALD SALES 8,205.0 4,145.0 50.52% 3,089.0 37.65% 1,880.0 22.91%30 DALTON STREET RESIDENC Painter 07/05/2016

PRO CUT CONCRETE CUTTIN 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Laborer 11/01/2014

PAVILION FLOORS, INC. 472.0 40.0 8.47% 344.0 72.88% 32.0 6.78%30 DALTON STREET RESIDENC Carpet Layer 07/09/2016

OTIS ELEVATOR COMPANY 2,165.5 0.0 0.00% 102.8 4.74% 38.0 1.75%30 DALTON STREET RESIDENC Elevator Const(M 06/23/2016

OTIS ELEVATOR COMPANY 1,948.5 0.0 0.00% 467.0 23.97% 476.0 24.43%30 DALTON STREET RESIDENC Elev Const Helper 06/23/2016

MURPHY SPECIALTIES,  INC. 238.0 76.0 31.93% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Sheetmetal Work 01/23/2016

MANGANARO NORTHEAST LL 7,885.0 3,646.0 46.24% 3,286.0 41.67% 664.0 8.42%30 DALTON STREET RESIDENC Laborer 07/03/2016

R.S. CONTRACTING CO 1,776.0 0.0 0.00% 1,672.0 94.14% 0.0 0.00%30 DALTON STREET RESIDENC Mason 12/04/2015

M.L. MCDONALD SALES 916.0 44.0 4.80% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Taper 07/05/2016

SUPERIOR RAIL& IRON WORK 3,840.0 1,805.0 47.01% 1,063.0 27.68% 24.0 0.63%30 DALTON STREET RESIDENC Iron Worker 07/05/2016

LIBERTY CONST. SERVICES 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Taper 08/02/2015

LIBERTY CONST. SERVICES 17,945.0 2,780.0 15.49% 5,272.5 29.38% 2,372.5 13.22%30 DALTON STREET RESIDENC Laborer 06/26/2016

LIBERTY CONST. SERVICES 5,444.0 1,575.0 28.93% 0.0 0.00% 1,602.0 29.43%30 DALTON STREET RESIDENC Equipment Opera 06/26/2016

MANGANARO NORTHEAST LL 25,005.5 6,053.5 24.21% 4,235.5 16.94% 1,947.0 7.79%30 DALTON STREET RESIDENC Carpenter 07/03/2016

R.S. CONTRACTING CO 789.0 0.0 0.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Mason Tender 12/04/2015

STANLEY & SONS INC. 6,825.0 2,840.0 41.61% 3,731.0 54.67% 250.5 3.67%30 DALTON STREET RESIDENC Carpenter 06/04/2016

STRUCTURES DEREK INTERN 733.0 0.0 0.00% 380.0 51.84% 0.0 0.00%30 DALTON STREET RESIDENC Iron Worker 04/16/2016

T & T ELECTRICAL CO. 36,171.5 12,661.5 35.00% 7,824.5 21.63% 0.0 0.00%30 DALTON STREET RESIDENC Electrician 07/02/2016

THE CHEVIOT CORPORATION 16,045.0 2,625.0 16.36% 819.0 5.10% 1,875.0 11.69%30 DALTON STREET RESIDENC Carpenter 07/08/2016

THE CHEVIOT CORPORATION 11,440.0 0.0 0.00% 2,166.0 18.93% 0.0 0.00%30 DALTON STREET RESIDENC Glazier 07/08/2016

THE CHEVIOT CORPORATION 4,763.0 2,610.0 54.80% 4,763.0 100.00% 0.0 0.00%30 DALTON STREET RESIDENC Iron Worker 07/08/2016

THE WELCH CORPORATION 3,062.0 1,055.0 34.45% 194.0 6.34% 0.0 0.00%30 DALTON STREET RESIDENC Equipment Opera 07/09/2016

THE WELCH CORPORATION 4,321.5 882.5 20.42% 380.0 8.79% 186.0 4.30%30 DALTON STREET RESIDENC Laborer 07/09/2016

UNION FLOORING INSTALL 6,105.0 3,364.0 55.10% 3,581.0 58.66% 0.0 0.00%30 DALTON STREET RESIDENC Floor Layer 07/02/2016

UNITED H.V.A.C. COMPANY, IN 6,397.5 3,594.0 56.18% 1,022.0 15.97% 224.0 3.50%30 DALTON STREET RESIDENC Sheetmetal Work 07/03/2016

VER-TEX CONSTRUCTION SPE 125.0 60.5 48.40% 64.5 51.60% 0.0 0.00%30 DALTON STREET RESIDENC Carpenter 07/02/2016

LIBERTY CONST. SERVICES 685.0 0.0 0.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Elevator Const(M 04/17/2016

STANLEY & SONS INC. 326.0 326.0 100.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Laborer 06/04/2016

E. M. DUGGAN INC. 5,559.0 1,811.0 32.58% 2,318.0 41.70% 0.0 0.00%30 DALTON STREET RESIDENC Sprinkler Fitter 07/10/2016
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LIBERTY CONST. SERVICES 3,334.0 629.0 18.87% 8.0 0.24% 0.0 0.00%30 DALTON STREET RESIDENC Carpenter 06/26/2016

ABSOLUTE FINISHING SYSTE 16,047.5 5,310.5 33.09% 5,341.0 33.28% 1,311.0 8.17%30 DALTON STREET RESIDENC Taper 07/03/2016

ALLEGHENY CONTRACT FLOO 8,417.0 3,580.5 42.54% 2,272.5 27.00% 617.0 7.33%30 DALTON STREET RESIDENC Floor Layer 07/08/2016

AXION SPECIALTY CONTRACTI 655.0 0.0 0.00% 252.0 38.47% 0.0 0.00%30 DALTON STREET RESIDENC Insulator 07/10/2016

BARON INDUSTRIES INC 152.0 0.0 0.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Iron Worker 04/09/2016

BLUEGRASS CONCRETE CUTT 700.0 0.0 0.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Laborer 03/06/2016

CENTURY DRYWALL INC, 16.0 16.0 100.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Laborer 05/21/2016

CENTURY DRYWALL INC, 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Plasterer 05/21/2016

DANIEL MARR & SON CO. 736.0 272.0 36.96% 64.0 8.70% 0.0 0.00%30 DALTON STREET RESIDENC Iron Worker 01/24/2016

DRAPER METAL FABRICATION 42.0 21.0 50.00% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Elevator Const(M 04/02/2016

E. M. DUGGAN INC. 16,186.0 1,896.0 11.71% 1,320.0 8.16% 728.0 4.50%30 DALTON STREET RESIDENC Plumber 07/10/2016

G & C CONCRETE CO. 22,050.5 5,380.0 24.40% 5,081.5 23.04% 540.5 2.45%30 DALTON STREET RESIDENC Carpenter 06/04/2016

G & C CONCRETE CO. 3,968.5 338.5 8.53% 1,585.0 39.94% 0.0 0.00%30 DALTON STREET RESIDENC Cement Finisher 06/18/2016

HAYWARD BAKER INC. 367.5 256.0 69.66% 273.0 74.29% 0.0 0.00%30 DALTON STREET RESIDENC Laborer 04/12/2015

JM ELECTRICAL COMPANY 1,123.0 450.0 40.07% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Electrician 07/08/2016

J & M BROWN ELECTRICAL 5,236.0 323.0 6.17% 551.0 10.52% 16.0 0.31%30 DALTON STREET RESIDENC Technician 07/08/2016

HERITAGE RESTORATION INC. 246.0 24.5 9.96% 72.5 29.47% 0.0 0.00%30 DALTON STREET RESIDENC Laborer 07/09/2016

E. M. DUGGAN INC. 4,568.0 1,890.0 41.37% 757.0 16.57% 154.0 3.37%30 DALTON STREET RESIDENC Pipefitter 07/10/2016

HAYWARD BAKER INC. 3,548.0 1,382.0 38.95% 1,168.0 32.92% 0.0 0.00%30 DALTON STREET RESIDENC Piledriver 05/10/2015

G & C CONCRETE CO. 1,886.0 9.5 0.50% 483.0 25.61% 0.0 0.00%30 DALTON STREET RESIDENC Cement Laborer 06/18/2016

HAYWARD BAKER INC. 1,984.4 416.0 20.96% 416.0 20.96% 0.0 0.00%30 DALTON STREET RESIDENC Equipment Opera 04/12/2015

GREENWOOD INDUSTRIES IN 2,131.8 201.0 9.43% 851.0 39.92% 121.0 5.68%30 DALTON STREET RESIDENC Roofer 07/02/2016

G & C CONCRETE CO. 1,743.0 1,460.0 83.76% 1,244.0 71.37% 0.0 0.00%30 DALTON STREET RESIDENC Oiler 01/30/2016

G & C CONCRETE CO. 17,188.0 4,114.5 23.94% 9,448.0 54.97% 0.0 0.00%30 DALTON STREET RESIDENC Laborer 05/28/2016

G & C CONCRETE CO. 12,419.5 4,519.0 36.39% 6,059.5 48.79% 0.0 0.00%30 DALTON STREET RESIDENC Iron Worker 03/12/2016

G & C CONCRETE CO. 2,246.0 85.5 3.81% 0.0 0.00% 0.0 0.00%30 DALTON STREET RESIDENC Equipment Opera 05/28/2016

HERITAGE RESTORATION INC. 693.5 62.0 8.94% 150.5 21.70% 38.0 5.48%30 DALTON STREET RESIDENC Bricklayer 07/09/2016

306,909.1 84,630.5 27.58% 84,172.3 27.43% 15,096.5 4.92%SUB TOTALS:

32029 MAINTENANCE OF ELECTRIC S

$2,000,000Amount:

Gen Contractor: MAVERICK CONSTRUCTION

(617)361-6700 ONE WESTINGHOUSE PLAZA BLDG D  hyde park

Est Start Date:

Est End Date:

12/01/2011

06/30/2013

MAVERICK CONSTRUCTION 2,214.0 3.0 0.14% 522.0 23.58% 0.0 0.00%32029 MAINTENANCE OF ELECT Lineman 05/14/2016

MAVERICK CONSTRUCTION 19.0 0.0 0.00% 0.0 0.00% 0.0 0.00%32029 MAINTENANCE OF ELECT Splicer 03/28/2015

2,233.0 3.0 0.13% 522.0 23.38% 0.0 0.00%SUB TOTALS:
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33 CONGRESS STREET

$300,000,000Amount:

Gen Contractor: CONSIGLI CONSTRUCTION

             197 MAIN STREET  MILFORD        

Est Start Date:

Est End Date:

01/01/2016

02/28/2018

NEWROADS ENVIRONMENTAL 25,793.0 3,456.0 13.40% 22,296.0 86.44% 1,592.0 6.17%33 CONGRESS STREET Laborer 07/09/2016

CYN ENVIRONMENTAL SERVIC 600.0 280.0 46.67% 216.0 36.00% 0.0 0.00%33 CONGRESS STREET Laborer 04/30/2016

RIGGS CONTRACTING, INC. 88.0 0.0 0.00% 0.0 0.00% 0.0 0.00%33 CONGRESS STREET Mason 07/02/2016

RIGGS CONTRACTING, INC. 2,322.0 829.0 35.70% 1,511.0 65.07% 0.0 0.00%33 CONGRESS STREET Laborer 07/09/2016

RIGGS CONTRACTING, INC. 1,559.0 756.5 48.52% 16.0 1.03% 0.0 0.00%33 CONGRESS STREET Carpenter 07/09/2016

JDC DEMOLITION COMPANY, I 944.0 14.0 1.48% 14.0 1.48% 0.0 0.00%33 CONGRESS STREET Equipment Opera 07/09/2016

HUB FOUNDATION CO. 21.0 0.0 0.00% 0.0 0.00% 0.0 0.00%33 CONGRESS STREET Piledriver 04/02/2016

HUB FOUNDATION CO. 555.0 63.0 11.35% 63.0 11.35% 63.0 11.35%33 CONGRESS STREET Equipment Opera 07/02/2016

HUB FOUNDATION CO. 585.5 193.5 33.05% 339.5 57.98% 0.0 0.00%33 CONGRESS STREET Laborer 07/02/2016

JDC DEMOLITION COMPANY, I 21,028.0 4,705.5 22.38% 7,175.0 34.12% 335.0 1.59%33 CONGRESS STREET Laborer 07/09/2016

53,495.5 10,297.5 19.25% 31,630.5 59.13% 1,990.0 3.72%SUB TOTALS:

33293 REHAB. OF LONG ISLAND BRID

$3,198,380Amount:

Gen Contractor: SPS NEW ENGLAND

978/462-6543 98 ELM STREET  SALISBURY

Est Start Date:

Est End Date:

04/01/2012

04/30/2013

ATLANTIC BRIDGE & ENGINEE 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%33293 REHAB. OF LONG ISLAND Iron Worker 11/16/2013

PREMIER FENCE LLC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%33293 REHAB. OF LONG ISLAND Laborer 01/18/2014

40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

33550 EMERGENCY REPAIRS TO UND.

$1,350,000Amount:

Gen Contractor: MAVERICK CONSTRUCTION

(617)361-6700 ONE WESTINGHOUSE PLAZA BLDG D  hyde park

Est Start Date:

Est End Date:

07/01/2011

06/30/2014

MAVERICK CONSTRUCTION 1,258.0 176.0 13.99% 224.0 17.81% 0.0 0.00%33550 EMERGENCY REPAIRS T Lineman 06/21/2014

1,258.0 176.0 13.99% 224.0 17.81% 0.0 0.00%SUB TOTALS:

338 TALBOT AVE.DORCHESTER MA 0

$30,000Amount:

Gen Contractor: COLLABORATIVE CONTRACTORS GROUP

(617)594-6767 16 HANCOCK COURT  BOSTON

Est Start Date:

Est End Date:

05/26/2014

08/15/2014

COLLABORATIVE CONTRACTO 226.0 0.0 0.00% 0.0 0.00% 0.0 0.00%338 TALBOT AVE.DORCHESTER Carpenter 08/15/2014

COLLABORATIVE CONTRACTO 376.0 158.0 42.02% 297.0 78.99% 0.0 0.00%338 TALBOT AVE.DORCHESTER Laborer 08/15/2014

602.0 158.0 26.25% 297.0 49.34% 0.0 0.00%SUB TOTALS:

35240 ASPHALT RESURFACING IN AR

$1,436,320Amount:

Gen Contractor: AGGREGATE INDUSTRIES

(781)941-7200 1715 BROADWAY  SAUGUS         

Est Start Date:

Est End Date:

08/20/2012

06/30/2013

GARRITY ASPHALT 80.0 0.0 0.00% 0.0 0.00% 0.0 0.00%35240 ASPHALT RESURFACING I Laborer 11/16/2013

HI-WAY SAFETY SYSTEMS,INC 20.0 7.0 35.00% 3.0 15.00% 0.0 0.00%35240 ASPHALT RESURFACING I Laborer 11/24/2013

100.0 7.0 7.00% 3.0 3.00% 0.0 0.00%SUB TOTALS:
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35583 HIGHWAY RECONSTRUCTION D

$1,727,679Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

08/01/2012

06/30/2013

FRED DEROMA & SON 18.0 18.0 100.00% 0.0 0.00% 0.0 0.00%35583 HIGHWAY RECONSTRUC Equipment Opera 11/23/2013

FRED DEROMA & SON 58.0 39.0 67.24% 19.0 32.76% 9.0 15.52%35583 HIGHWAY RECONSTRUC Laborer 11/23/2013

76.0 57.0 75.00% 19.0 25.00% 9.0 11.84%SUB TOTALS:

36253 MAJOR RDWAY RESTO. INCL.T

$5,818,372Amount:

Gen Contractor: LORUSSO CORPORATION

(508)695-3252 3 BELCHER STREET  PLAINVILLE     

Est Start Date:

Est End Date:

10/01/2012

12/31/2013

LORUSSO CORPORATION 951.3 625.3 65.73% 474.3 49.86% 0.0 0.00%36253 MAJOR RDWAY RESTO. I Laborer 04/26/2014

LORUSSO CORPORATION 251.5 83.0 33.00% 83.0 33.00% 0.0 0.00%36253 MAJOR RDWAY RESTO. I Equipment Opera 04/19/2014

1,202.8 708.3 58.89% 557.3 46.33% 0.0 0.00%SUB TOTALS:

36919 #12-35 HIGHWAY RECONSTRUC

$3,448,029Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

04/15/2013

06/30/2014

MARIO SUSI & SON INC, 117.0 0.0 0.00% 85.0 72.65% 0.0 0.00%36919 #12-35 HIGHWAY RECON Equipment Opera 10/18/2014

MARIO SUSI & SON INC, 735.0 329.5 44.83% 316.5 43.06% 24.0 3.27%36919 #12-35 HIGHWAY RECON Laborer 08/29/2015

MASS BAY ELECTRIC CORP. 421.0 80.0 19.00% 32.0 7.60% 0.0 0.00%36919 #12-35 HIGHWAY RECON Electrician 05/25/2014

MASS BAY ELECTRIC CORP. 131.0 73.0 55.73% 73.0 55.73% 0.0 0.00%36919 #12-35 HIGHWAY RECON Groundman 04/27/2014

MASS BAY ELECTRIC CORP. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%36919 #12-35 HIGHWAY RECON Laborer 04/27/2014

MASS BAY ELECTRIC CORP. 429.0 0.0 0.00% 0.0 0.00% 0.0 0.00%36919 #12-35 HIGHWAY RECON Lineman 04/27/2014

1,865.0 482.5 25.87% 506.5 27.16% 24.0 1.29%SUB TOTALS:

37060 #12-21 ROADWAY IMPROVEME

$779,689Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

05/01/2013

12/31/2013

CICCONI & SONS CONS. CO. 120.0 80.0 66.67% 0.0 0.00% 0.0 0.00%37060 #12-21 ROADWAY IMPRO Equipment Opera 05/24/2014

CICCONI & SONS CONS. CO. 240.0 120.0 50.00% 160.0 66.67% 0.0 0.00%37060 #12-21 ROADWAY IMPRO Laborer 05/24/2014

360.0 200.0 55.56% 160.0 44.44% 0.0 0.00%SUB TOTALS:

37061 SIDEWALK REPAIR IN AREA III

$2,132,765Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

06/15/2013

06/30/2014

CICCONI & SONS CONS. CO. 480.0 296.0 61.67% 64.0 13.33% 0.0 0.00%37061 SIDEWALK REPAIR IN AR Laborer 09/06/2014

CICCONI & SONS CONS. CO. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%37061 SIDEWALK REPAIR IN AR Cement Finisher 09/06/2014

CICCONI & SONS CONS. CO. 96.0 0.0 0.00% 64.0 66.67% 0.0 0.00%37061 SIDEWALK REPAIR IN AR Equipment Opera 06/14/2014

608.0 296.0 48.68% 128.0 21.05% 0.0 0.00%SUB TOTALS:

37062 SIDEWALK REPAIR IN AREA I

$0Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

06/15/2013

06/30/2014
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CICCONI & SONS CONS. CO. 192.0 0.0 0.00% 192.0 100.00% 0.0 0.00%37062 SIDEWALK REPAIR IN AR Equipment Opera 06/14/2014

CICCONI & SONS CONS. CO. 832.0 512.0 61.54% 160.0 19.23% 0.0 0.00%37062 SIDEWALK REPAIR IN AR Laborer 06/14/2014

1,024.0 512.0 50.00% 352.0 34.38% 0.0 0.00%SUB TOTALS:

37110 SIDEWALK REPAIR IN AREA II

$1,996,832Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

06/15/2013

03/30/2014

FRED DEROMA & SON 199.0 68.0 34.17% 0.0 0.00% 0.0 0.00%37110 SIDEWALK REPAIR IN AR Equipment Opera 05/10/2014

FRED DEROMA & SON 757.5 586.5 77.43% 238.5 31.49% 109.0 14.39%37110 SIDEWALK REPAIR IN AR Laborer 05/10/2014

956.5 654.5 68.43% 238.5 24.93% 109.0 11.40%SUB TOTALS:

37134 ASPHALT RESURFACING AREA 

$1,260,153Amount:

Gen Contractor: D & R GENERAL CONTRACTING

781/321-7772 732 NEWBURYPORT TURNPIKE  melrose

Est Start Date:

Est End Date:

06/01/2013

06/30/2014

AGGREGATE INDUSTRIES 591.0 0.0 0.00% 0.0 0.00% 0.0 0.00%37134 ASPHALT RESURFACING Equipment Opera 06/06/2015

AGGREGATE INDUSTRIES 752.0 0.0 0.00% 56.5 7.51% 0.0 0.00%37134 ASPHALT RESURFACING Laborer 06/06/2015

D & R GENERAL CONTRACTIN 1,455.5 1,063.0 73.03% 1,063.0 73.03% 0.0 0.00%37134 ASPHALT RESURFACING Equipment Opera 07/11/2015

D & R GENERAL CONTRACTIN 2,474.5 1,495.5 60.44% 520.5 21.03% 1,495.5 60.44%37134 ASPHALT RESURFACING Laborer 08/08/2015

DAGLE ELECTRICAL CONSTR 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%37134 ASPHALT RESURFACING Laborer 04/26/2014

HI-WAY SAFETY SYSTEMS,INC 328.5 8.5 2.59% 159.8 48.63% 0.0 0.00%37134 ASPHALT RESURFACING Laborer 06/28/2015

5,617.5 2,567.0 45.70% 1,799.8 32.04% 1,495.5 26.62%SUB TOTALS:

37141 ASPHALT RESURFACING IN AR

$974,665Amount:

Gen Contractor: LORUSSO CORPORATION

(508)695-3252 3 BELCHER STREET  PLAINVILLE     

Est Start Date:

Est End Date:

07/01/2013

07/31/2014

LORUSSO CORPORATION 11.0 0.0 0.00% 11.0 100.00% 0.0 0.00%37141 ASPHALT RESURFACING I Equipment Opera 08/02/2014

LORUSSO CORPORATION 85.5 40.5 47.37% 40.0 46.78% 0.0 0.00%37141 ASPHALT RESURFACING I Laborer 08/02/2014

96.5 40.5 41.97% 51.0 52.85% 0.0 0.00%SUB TOTALS:

37197 ASPHALT RESURFACING IN AR

$1,149,385Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

06/01/2013

06/30/2014

MARIO SUSI & SON INC, 327.5 0.0 0.00% 12.0 3.66% 0.0 0.00%37197 ASPHALT RESURFACING I Equipment Opera 03/22/2014

MARIO SUSI & SON INC, 855.5 390.0 45.59% 340.5 39.80% 12.5 1.46%37197 ASPHALT RESURFACING I Laborer 03/22/2014

MARIO SUSI & SON INC, 205.0 0.0 0.00% 0.0 0.00% 0.0 0.00%37197 ASPHALT RESURFACING I Asphalt Raker 03/22/2014

1,388.0 390.0 28.10% 352.5 25.40% 12.5 0.90%SUB TOTALS:

374 DORCHESTER AVENUE

$2,576,612Amount:

Gen Contractor: SOUTH COAST IMPROVEMENT CO.

(508)748-6545 208 WAREHAM  WAREHAM

Est Start Date:

Est End Date:

02/01/2016

07/31/2017

SONTZ 99.5 91.5 91.96% 99.5 100.00% 0.0 0.00%374 DORCHESTER AVENUE Laborer 07/09/2016

UNIVERSAL COUNTER TOPS 39.0 0.0 0.00% 39.0 100.00% 0.0 0.00%374 DORCHESTER AVENUE Laborer 07/09/2016
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THOMPSON WATERPROOFING 134.5 0.0 0.00% 96.5 71.75% 0.0 0.00%374 DORCHESTER AVENUE Bricklayer 04/02/2016

ADI CEILINGS 170.0 0.0 0.00% 0.0 0.00% 0.0 0.00%374 DORCHESTER AVENUE Carpenter 07/02/2016

SOUTH COAST IMPROVEMENT 1,680.5 1,680.5 100.00% 1,680.5 100.00% 0.0 0.00%374 DORCHESTER AVENUE Painter 07/09/2016

SOUTH COAST IMPROVEMENT 80.0 0.0 0.00% 80.0 100.00% 80.0 100.00%374 DORCHESTER AVENUE Laborer 07/09/2016

SOUTH COAST IMPROVEMENT 875.5 875.5 100.00% 875.5 100.00% 0.0 0.00%374 DORCHESTER AVENUE Carpenter 07/09/2016

SONTZ 347.5 0.0 0.00% 279.5 80.43% 0.0 0.00%374 DORCHESTER AVENUE Roofer 07/09/2016

SNL MASONRY 17.0 0.0 0.00% 0.0 0.00% 0.0 0.00%374 DORCHESTER AVENUE Mason 07/02/2016

PCS NEW ENGLAND 448.0 0.0 0.00% 0.0 0.00% 0.0 0.00%374 DORCHESTER AVENUE Laborer 06/18/2016

NEW ENGLAND STEEL 44.0 0.0 0.00% 33.0 75.00% 0.0 0.00%374 DORCHESTER AVENUE Iron Worker 04/02/2016

HOMELAND 703.0 0.0 0.00% 116.0 16.50% 0.0 0.00%374 DORCHESTER AVENUE Plumber 07/09/2016

HOMELAND 63.0 0.0 0.00% 0.0 0.00% 0.0 0.00%374 DORCHESTER AVENUE HVAC 07/09/2016

BUSINESS FLOORS 482.3 0.0 0.00% 0.0 0.00% 0.0 0.00%374 DORCHESTER AVENUE Floor Layer 07/09/2016

FACILLICO 452.5 0.0 0.00% 56.0 12.38% 0.0 0.00%374 DORCHESTER AVENUE Electrician 07/02/2016

5,636.3 2,647.5 46.97% 3,355.5 59.53% 80.0 1.42%SUB TOTALS:

37444 MAINTAIN OF ELECTRIC STREE

$150,000,000Amount:

Gen Contractor: MAVERICK CONSTRUCTION

(617)361-6700 ONE WESTINGHOUSE PLAZA BLDG D  hyde park

Est Start Date:

Est End Date:

07/01/2013

06/30/2016

MAVERICK CONSTRUCTION 738.0 170.0 23.04% 0.0 0.00% 0.0 0.00%37444 MAINTAIN OF ELECTRIC S Equipment Opera 04/23/2016

MAVERICK CONSTRUCTION 1,373.0 2.0 0.15% 474.0 34.52% 0.0 0.00%37444 MAINTAIN OF ELECTRIC S Lineman 01/31/2015

MAVERICK CONSTRUCTION 582.0 365.0 62.71% 385.0 66.15% 0.0 0.00%37444 MAINTAIN OF ELECTRIC S Groundman 04/23/2016

MAVERICK CONSTRUCTION 1,523.0 128.0 8.40% 0.0 0.00% 0.0 0.00%37444 MAINTAIN OF ELECTRIC S Laborer 04/23/2016

4,216.0 665.0 15.77% 859.0 20.37% 0.0 0.00%SUB TOTALS:

37933 CIP #13-21 OLD COLONY PHAS

$1,348,627Amount:

Gen Contractor: NEWPORT CONSTRUCTION CORP.

(603)882 -1700 164 BURKE STREET, SUITE 1A  NASHUA

Est Start Date:

Est End Date:

09/30/2013

09/30/2014

NEWPORT CONSTRUCTION C 216.0 0.0 0.00% 26.0 12.04% 0.0 0.00%37933 CIP #13-21 OLD COLONY Equipment Opera 05/04/2014

NEWPORT CONSTRUCTION C 478.5 228.0 47.65% 351.5 73.46% 82.5 17.24%37933 CIP #13-21 OLD COLONY Laborer 05/04/2014

NEWPORT CONSTRUCTION C 2.0 0.0 0.00% 0.0 0.00% 0.0 0.00%37933 CIP #13-21 OLD COLONY Electrician 05/03/2014

K. DAPONTE CONSTRUCTION 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%37933 CIP #13-21 OLD COLONY Laborer 11/16/2013

K. DAPONTE CONSTRUCTION 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%37933 CIP #13-21 OLD COLONY Equipment Opera 11/16/2013

DAGLE ELECTRICAL CONSTR 42.0 42.0 100.00% 42.0 100.00% 0.0 0.00%37933 CIP #13-21 OLD COLONY Laborer 03/15/2014

DAGLE ELECTRICAL CONSTR 502.0 0.0 0.00% 0.0 0.00% 0.0 0.00%37933 CIP #13-21 OLD COLONY Electrician 04/05/2014

1,304.5 270.0 20.70% 419.5 32.16% 82.5 6.32%SUB TOTALS:

37975 CIP # 13-31 SIDEWALK RECONS

$1,058,696Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

04/01/2014

08/31/2014
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CICCONI & SONS CONS. CO. 2,704.0 1,344.0 49.70% 1,360.0 50.30% 0.0 0.00%37975 CIP # 13-31 SIDEWALK RE Laborer 06/13/2015

CICCONI & SONS CONS. CO. 1,336.0 648.0 48.50% 0.0 0.00% 0.0 0.00%37975 CIP # 13-31 SIDEWALK RE Equipment Opera 06/13/2015

4,040.0 1,992.0 49.31% 1,360.0 33.66% 0.0 0.00%SUB TOTALS:

38092 IMPROVEMENTS TO GIBBONS P

$311,000Amount:

Gen Contractor: AQUA LINE UTILITY, INC.

781/ 585-550 268 WASHINGTON STREET  east bridgewate

Est Start Date:

Est End Date:

10/01/2013

06/30/2014

AQUA LINE UTILITY, INC. 20.5 0.0 0.00% 0.0 0.00% 0.0 0.00%38092 IMPROVEMENTS TO GIBB Equipment Opera 04/12/2014

AQUA LINE UTILITY, INC. 683.0 305.0 44.66% 50.5 7.39% 2.0 0.29%38092 IMPROVEMENTS TO GIBB Laborer 06/07/2014

703.5 305.0 43.35% 50.5 7.18% 2.0 0.28%SUB TOTALS:

38112 INTERSECTION & TRAFFIC SIG

$1,296,565Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

04/01/2014

06/30/2015

MARIO SUSI & SON INC, 778.5 0.0 0.00% 228.0 29.29% 0.0 0.00%38112 INTERSECTION & TRAFFI Equipment Opera 09/20/2014

MASS BAY ELECTRIC CORP. 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38112 INTERSECTION & TRAFFI Laborer 03/02/2014

MASS BAY ELECTRIC CORP. 208.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38112 INTERSECTION & TRAFFI Lineman 07/13/2014

MASS BAY ELECTRIC CORP. 123.0 123.0 100.00% 99.0 80.49% 0.0 0.00%38112 INTERSECTION & TRAFFI Groundman 08/03/2014

MARIO SUSI & SON INC, 1,987.0 981.5 49.40% 833.5 41.95% 44.0 2.21%38112 INTERSECTION & TRAFFI Laborer 09/20/2014

MARIO SUSI & SON INC, 308.5 0.0 0.00% 0.0 0.00% 0.0 0.00%38112 INTERSECTION & TRAFFI Asphalt Raker 07/12/2014

MASS BAY ELECTRIC CORP. 1,059.0 183.0 17.28% 151.0 14.26% 0.0 0.00%38112 INTERSECTION & TRAFFI Electrician 09/20/2015

4,504.0 1,287.5 28.59% 1,311.5 29.12% 44.0 0.98%SUB TOTALS:

38258 CIP(#13-23) RDWAY & TRAFFIC 

$3,170,523Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

11/01/2013

12/30/2014

MARIO SUSI & SON INC, 281.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38258 CIP(#13-23) RDWAY & TRA Asphalt Raker 05/14/2016

MARIO SUSI & SON INC, 1,142.0 0.0 0.00% 518.0 45.36% 0.0 0.00%38258 CIP(#13-23) RDWAY & TRA Equipment Opera 05/14/2016

MARIO SUSI & SON INC, 4,546.0 2,501.5 55.03% 2,017.5 44.38% 248.0 5.46%38258 CIP(#13-23) RDWAY & TRA Laborer 05/14/2016

MASS BAY ELECTRIC CORP. 1,065.5 382.0 35.85% 133.0 12.48% 0.0 0.00%38258 CIP(#13-23) RDWAY & TRA Electrician 06/26/2016

MASS BAY ELECTRIC CORP. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38258 CIP(#13-23) RDWAY & TRA Equipment Opera 01/18/2015

MASS BAY ELECTRIC CORP. 228.5 125.5 54.92% 76.0 33.26% 0.0 0.00%38258 CIP(#13-23) RDWAY & TRA Groundman 06/12/2016

MASS BAY ELECTRIC CORP. 17.5 0.0 0.00% 0.0 0.00% 0.0 0.00%38258 CIP(#13-23) RDWAY & TRA Laborer 04/06/2014

MASS BAY ELECTRIC CORP. 428.5 0.0 0.00% 8.0 1.87% 0.0 0.00%38258 CIP(#13-23) RDWAY & TRA Lineman 06/12/2016

7,733.0 3,009.0 38.91% 2,752.5 35.59% 248.0 3.21%SUB TOTALS:

38339 HGWY RECONSTRUCTION STA

$1,889,275Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

04/01/2013

06/30/2015

M-O-N LANDSCAPING INC, 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38339 HGWY RECONSTRUCTIO Equipment Opera 09/27/2014

M-O-N LANDSCAPING INC, 201.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38339 HGWY RECONSTRUCTIO Laborer 10/04/2014
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FRED DEROMA & SON 987.5 411.0 41.62% 0.0 0.00% 0.0 0.00%38339 HGWY RECONSTRUCTIO Equipment Opera 08/23/2014

E. J. PAVING COMPANY INC. 212.0 0.0 0.00% 128.0 60.38% 0.0 0.00%38339 HGWY RECONSTRUCTIO Laborer 07/26/2014

FRED DEROMA & SON 3,000.5 1,953.0 65.09% 950.5 31.68% 295.0 9.83%38339 HGWY RECONSTRUCTIO Laborer 08/30/2014

4,409.0 2,364.0 53.62% 1,078.5 24.46% 295.0 6.69%SUB TOTALS:

38491 BALLFIELD DRAINAGE IMP @ M

$153,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

12/16/2013

08/31/2014

FLEMING BROS INC. 184.0 16.0 8.70% 0.0 0.00% 0.0 0.00%38491 BALLFIELD DRAINAGE IM Equipment Opera 06/13/2014

FLEMING BROS INC. 318.0 118.0 37.11% 78.0 24.53% 0.0 0.00%38491 BALLFIELD DRAINAGE IM Laborer 06/13/2014

502.0 134.0 26.69% 78.0 15.54% 0.0 0.00%SUB TOTALS:

38720 CIP #13-25 HIGHWAY RECONST

$980,741Amount:

Gen Contractor: I.W.HARDING CONSTRUCTION CO.INC.

(508)588-2222 354 PLEASANT STREET  W. BRIDGEWATER 

Est Start Date:

Est End Date:

04/01/2014

06/30/2015

DON MARTIN CORPORATION 24.0 0.0 0.00% 8.0 33.33% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Equipment Opera 10/18/2014

TANGO CONSTRUCTION 69.0 0.0 0.00% 69.0 100.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Laborer 10/25/2014

MARKINGS INCORPORATED 7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Painter 11/02/2014

LIDDELL BROTHERS INC. 41.5 0.0 0.00% 0.0 0.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Laborer 11/01/2014

I.W.HARDING CONSTRUCTION 70.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Pipelayer 10/11/2014

I.W.HARDING CONSTRUCTION 313.5 49.0 15.63% 49.0 15.63% 21.0 6.70%38720 CIP #13-25 HIGHWAY REC Laborer 11/01/2014

I.W.HARDING CONSTRUCTION 179.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Equipment Opera 10/18/2014

DON MARTIN CORPORATION 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Laborer 10/18/2014

DON MARTIN CORPORATION 24.0 0.0 0.00% 8.0 33.33% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Asphalt Raker 10/18/2014

CULLEN ELECTRICAL CONTRA 31.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Laborer 10/11/2014

CULLEN ELECTRICAL CONTRA 108.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Electrician 01/03/2015

BTB CONSTRUCTION 724.5 0.0 0.00% 0.0 0.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Laborer 10/11/2014

BELL TRAFFIC SIGNAL MAINTE 21.0 0.0 0.00% 14.0 66.67% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Laborer 11/01/2014

I.W.HARDING CONSTRUCTION 90.5 0.0 0.00% 0.0 0.00% 0.0 0.00%38720 CIP #13-25 HIGHWAY REC Asphalt Raker 10/25/2014

1,719.0 49.0 2.85% 148.0 8.61% 21.0 1.22%SUB TOTALS:

38802 LO PRESTI PLAYGROUND

$600,000,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

04/01/2014

05/30/2014

MASS BAY ELECTRIC CORP. 28.0 12.0 42.86% 12.0 42.86% 0.0 0.00%38802 LO PRESTI PLAYGROUND Groundman 05/11/2014

FLEMING BROS INC. 320.0 288.0 90.00% 0.0 0.00% 0.0 0.00%38802 LO PRESTI PLAYGROUND Equipment Opera 05/09/2014

MASS BAY ELECTRIC CORP. 43.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38802 LO PRESTI PLAYGROUND Lineman 05/11/2014

FLEMING BROS INC. 152.0 120.0 78.95% 88.0 57.89% 0.0 0.00%38802 LO PRESTI PLAYGROUND Laborer 05/09/2014

MASS BAY ELECTRIC CORP. 72.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38802 LO PRESTI PLAYGROUND Electrician 05/11/2014
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615.0 420.0 68.29% 100.0 16.26% 0.0 0.00%SUB TOTALS:

38880 HIGHWAY RECON AT CALUMET

$1,695,728Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

06/01/2014

06/30/2015

FRED DEROMA & SON 1,355.0 568.5 41.96% 0.0 0.00% 0.0 0.00%38880 HIGHWAY RECON AT CAL Equipment Opera 10/17/2015

FRED DEROMA & SON 3,473.5 2,031.0 58.47% 1,062.5 30.59% 271.0 7.80%38880 HIGHWAY RECON AT CAL Laborer 10/17/2015

MATHIAS CORPORATION 260.0 124.0 47.69% 62.0 23.85% 0.0 0.00%38880 HIGHWAY RECON AT CAL Equipment Opera 11/01/2014

MATHIAS CORPORATION 126.5 0.0 0.00% 119.0 94.07% 0.0 0.00%38880 HIGHWAY RECON AT CAL Laborer 11/01/2014

VIGIL ELECTRIC COMPANY 167.8 62.0 36.96% 110.8 66.02% 0.0 0.00%38880 HIGHWAY RECON AT CAL Groundman 11/08/2014

VIGIL ELECTRIC COMPANY 77.8 0.0 0.00% 77.8 100.00% 0.0 0.00%38880 HIGHWAY RECON AT CAL Lineman 11/08/2014

5,460.5 2,785.5 51.01% 1,432.0 26.22% 271.0 4.96%SUB TOTALS:

38900 ASPHALT RESURFACING AREA 

$1,227,146Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

05/01/2014

06/30/2015

MARIO SUSI & SON INC, 516.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38900 ASPHALT RESURFACING Asphalt Raker 12/06/2014

MARIO SUSI & SON INC, 606.0 0.0 0.00% 89.0 14.69% 0.0 0.00%38900 ASPHALT RESURFACING Equipment Opera 12/06/2014

MARIO SUSI & SON INC, 2,316.0 1,100.0 47.50% 824.0 35.58% 48.0 2.07%38900 ASPHALT RESURFACING Laborer 12/06/2014

3,438.0 1,100.0 32.00% 913.0 26.56% 48.0 1.40%SUB TOTALS:

38901 ASPHALT RESURFACING AREA 

$1,102,265Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

05/01/2014

06/30/2015

MARIO SUSI & SON INC, 625.0 0.0 0.00% 0.0 0.00% 0.0 0.00%38901 ASPHALT RESURFACING Asphalt Raker 11/01/2014

MARIO SUSI & SON INC, 933.5 0.0 0.00% 189.0 20.25% 0.0 0.00%38901 ASPHALT RESURFACING Equipment Opera 11/01/2014

MARIO SUSI & SON INC, 3,690.5 1,994.5 54.04% 1,501.5 40.69% 159.0 4.31%38901 ASPHALT RESURFACING Laborer 11/01/2014

5,249.0 1,994.5 38.00% 1,690.5 32.21% 159.0 3.03%SUB TOTALS:

38902 ASPHALT RESURFACING IN AR

$1,097,101Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

05/01/2014

06/30/2015

MARIO SUSI & SON INC, 781.5 0.0 0.00% 0.0 0.00% 0.0 0.00%38902 ASPHALT RESURFACING I Asphalt Raker 05/02/2015

MARIO SUSI & SON INC, 917.0 0.0 0.00% 163.0 17.78% 0.0 0.00%38902 ASPHALT RESURFACING I Equipment Opera 05/02/2015

MARIO SUSI & SON INC, 3,925.0 1,991.0 50.73% 1,599.0 40.74% 164.0 4.18%38902 ASPHALT RESURFACING I Laborer 05/02/2015

5,623.5 1,991.0 35.40% 1,762.0 31.33% 164.0 2.92%SUB TOTALS:

39164 MAJOR ROADWAY RESTORATI

$6,183,335Amount:

Gen Contractor: LORUSSO CORPORATION

(508)695-3252 3 BELCHER STREET  PLAINVILLE     

Est Start Date:

Est End Date:

07/01/2014

12/31/2015

LORUSSO CORPORATION 253.0 253.0 100.00% 253.0 100.00% 253.0 100.00%39164 MAJOR ROADWAY RESTO Stage Hand 11/15/2014

LORUSSO CORPORATION 4,179.0 1,894.3 45.33% 1,692.5 40.50% 0.0 0.00%39164 MAJOR ROADWAY RESTO Laborer 12/20/2014
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LORUSSO CORPORATION 608.0 14.5 2.38% 478.3 78.66% 0.0 0.00%39164 MAJOR ROADWAY RESTO Equipment Opera 11/08/2014

5,040.0 2,161.8 42.89% 2,423.8 48.09% 253.0 5.02%SUB TOTALS:

39165 UTILITY REPAIR ON VARIOUS S

$3,068,310Amount:

Gen Contractor: LORUSSO CORPORATION

(508)695-3252 3 BELCHER STREET  PLAINVILLE     

Est Start Date:

Est End Date:

07/01/2014

06/30/2015

LORUSSO CORPORATION 4,228.0 2,672.5 63.21% 2,967.0 70.18% 0.0 0.00%39165 UTILITY REPAIR ON VARI Laborer 11/15/2014

LORUSSO CORPORATION 618.5 618.5 100.00% 618.5 100.00% 618.5 100.00%39165 UTILITY REPAIR ON VARI Stage Hand 11/15/2014

VITA'S PAVING INC. 1,940.0 896.0 46.19% 1,940.0 100.00% 0.0 0.00%39165 UTILITY REPAIR ON VARI Laborer 10/11/2014

LORUSSO CORPORATION 252.0 0.0 0.00% 97.0 38.49% 0.0 0.00%39165 UTILITY REPAIR ON VARI Equipment Opera 10/18/2014

7,038.5 4,187.0 59.49% 5,622.5 79.88% 618.5 8.79%SUB TOTALS:

39170 SIDEWALK REPAIRS IN AREA I

$2,422,659Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

06/01/2014

06/30/2015

ARCHITECTURAL PAVING & ST 954.5 0.0 0.00% 926.5 97.07% 0.0 0.00%39170 SIDEWALK REPAIRS IN A Laborer 11/02/2014

ARCHITECTURAL PAVING & ST 488.5 0.0 0.00% 348.5 71.34% 0.0 0.00%39170 SIDEWALK REPAIRS IN A Mason 11/02/2014

CICCONI & SONS CONS. CO. 672.0 232.0 34.52% 432.0 64.29% 0.0 0.00%39170 SIDEWALK REPAIRS IN A Equipment Opera 06/13/2015

CICCONI & SONS CONS. CO. 2,760.0 1,720.0 62.32% 888.0 32.17% 0.0 0.00%39170 SIDEWALK REPAIRS IN A Laborer 06/13/2015

4,875.0 1,952.0 40.04% 2,595.0 53.23% 0.0 0.00%SUB TOTALS:

39214 SIDEWALK REPAIRS IN AREA II

Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

06/01/2014

06/30/2015

FRED DEROMA & SON 4,491.0 2,901.0 64.60% 1,234.5 27.49% 350.0 7.79%39214 SIDEWALK REPAIRS IN A Laborer 12/13/2014

FRED DEROMA & SON 1,104.0 192.5 17.44% 0.0 0.00% 0.0 0.00%39214 SIDEWALK REPAIRS IN A Equipment Opera 12/13/2014

5,595.0 3,093.5 55.29% 1,234.5 22.06% 350.0 6.26%SUB TOTALS:

39313 SIDEWALK REPAIRS IN AREA III

$2,554,543Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

06/01/2014

06/30/2015

CICCONI & SONS CONS. CO. 2,640.0 1,480.0 56.06% 720.0 27.27% 0.0 0.00%39313 SIDEWALK REPAIRS IN A Laborer 10/04/2014

CICCONI & SONS CONS. CO. 640.0 200.0 31.25% 440.0 68.75% 0.0 0.00%39313 SIDEWALK REPAIRS IN A Equipment Opera 09/20/2014

ARCHITECTURAL PAVING & ST 695.0 0.0 0.00% 688.0 98.99% 0.0 0.00%39313 SIDEWALK REPAIRS IN A Laborer 10/19/2014

ARCHITECTURAL PAVING & ST 434.0 0.0 0.00% 276.0 63.59% 0.0 0.00%39313 SIDEWALK REPAIRS IN A Mason 10/19/2014

4,409.0 1,680.0 38.10% 2,124.0 48.17% 0.0 0.00%SUB TOTALS:

39720 HEALY PLAYGROUND RENOVA

$609,737Amount:

Gen Contractor: A & K CONSTRUCTION GROUP INC

781-666-3989 7 SYLVAN CIRCLE  LYNNFIELD

Est Start Date:

Est End Date:

09/15/2014

11/29/2014

A & K CONSTRUCTION GROUP 176.0 0.0 0.00% 0.0 0.00% 0.0 0.00%39720 HEALY PLAYGROUND RE Equipment Opera 06/27/2015

A & K CONSTRUCTION GROUP 1,971.0 1,281.0 64.99% 1,763.0 89.45% 347.0 17.61%39720 HEALY PLAYGROUND RE Laborer 09/26/2015
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2,147.0 1,281.0 59.66% 1,763.0 82.11% 347.0 16.16%SUB TOTALS:

4 STAR DANCE

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

09/13/2015

09/19/2015

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 2.0 33.33%4 STAR DANCE Laborer 09/19/2015

6.0 0.0 0.00% 6.0 100.00% 2.0 33.33%SUB TOTALS:

40091 HIGHWAY RECONSTR IN SEAVE

$6,797,594Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

11/24/2014

06/30/2015

MASS BAY ELECTRIC CORP. 622.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40091 HIGHWAY RECONSTR IN Lineman 03/20/2016

P. GIOIOSO & SONS 1,048.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40091 HIGHWAY RECONSTR IN Technician 05/23/2015

P. GIOIOSO & SONS 1,003.0 0.0 0.00% 173.0 17.25% 0.0 0.00%40091 HIGHWAY RECONSTR IN Laborer 07/25/2015

P. GIOIOSO & SONS 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40091 HIGHWAY RECONSTR IN Carpenter 07/04/2015

MARIO SUSI & SON INC, 997.0 0.0 0.00% 20.0 2.01% 12.0 1.20%40091 HIGHWAY RECONSTR IN Equipment Opera 09/26/2015

MARIO SUSI & SON INC, 6,454.5 3,662.5 56.74% 2,747.0 42.56% 648.0 10.04%40091 HIGHWAY RECONSTR IN Laborer 09/26/2015

MASS BAY ELECTRIC CORP. 1,651.0 665.0 40.28% 257.0 15.57% 0.0 0.00%40091 HIGHWAY RECONSTR IN Electrician 04/03/2016

MARIO SUSI & SON INC, 247.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40091 HIGHWAY RECONSTR IN Asphalt Raker 09/12/2015

MASS BAY ELECTRIC CORP. 713.0 355.0 49.79% 172.0 24.12% 170.0 23.84%40091 HIGHWAY RECONSTR IN Groundman 03/20/2016

12,751.5 4,682.5 36.72% 3,369.0 26.42% 830.0 6.51%SUB TOTALS:

40109 RESTORATION ELIOT BURYING 

$138,000Amount:

Gen Contractor: FOLAN WATERPROOF CO.

(508)238-6550 795 WASHINGTON ST.  South easton

Est Start Date:

Est End Date:

12/31/2014

03/31/2014

FOLAN WATERPROOF CO. 361.0 0.0 0.00% 179.0 49.58% 0.0 0.00%40109 RESTORATION ELIOT BU Laborer 07/18/2015

FOLAN WATERPROOF CO. 252.0 112.0 44.44% 50.5 20.04% 32.0 12.70%40109 RESTORATION ELIOT BU Mason 07/18/2015

613.0 112.0 18.27% 229.5 37.44% 32.0 5.22%SUB TOTALS:

40213 IMPROVEMENTS TO BUENA VIS

$163,850Amount:

Gen Contractor: PARK LANDSCAPE ASSOCIATES

(617)323-5200 1028 SOUTH STREET  ROSLINDALE     

Est Start Date:

Est End Date:

12/01/2014

12/01/2014

PARK LANDSCAPE ASSOCIAT 344.0 344.0 100.00% 288.0 83.72% 0.0 0.00%40213 IMPROVEMENTS TO BUE Laborer 01/08/2015

PARK LANDSCAPE ASSOCIAT 64.0 64.0 100.00% 64.0 100.00% 0.0 0.00%40213 IMPROVEMENTS TO BUE Mason Tender 01/08/2015

408.0 408.0 100.00% 352.0 86.27% 0.0 0.00%SUB TOTALS:

40214 IMPROVEMENTS TO WALNUT S

$120,000Amount:

Gen Contractor: FOLAN WATERPROOF CO.

(508)238-6550 795 WASHINGTON ST.  South easton

Est Start Date:

Est End Date:

12/31/2014

03/31/2015

FOLAN WATERPROOF CO. 292.5 0.0 0.00% 32.0 10.94% 0.0 0.00%40214 IMPROVEMENTS TO WAL Laborer 10/03/2015

FOLAN WATERPROOF CO. 545.0 35.0 6.42% 81.5 14.95% 24.0 4.40%40214 IMPROVEMENTS TO WAL Mason 10/10/2015

837.5 35.0 4.18% 113.5 13.55% 24.0 2.87%SUB TOTALS:
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40493 IMPROVEMENTS TO CALDWELL

$233,800Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

03/23/2015

08/20/2015

FLEMING BROS INC. 176.0 72.0 40.91% 72.0 40.91% 0.0 0.00%40493 IMPROVEMENTS TO CALD Laborer 06/26/2015

FLEMING BROS INC. 104.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40493 IMPROVEMENTS TO CALD Equipment Opera 06/26/2015

280.0 72.0 25.71% 72.0 25.71% 0.0 0.00%SUB TOTALS:

40558 RESTORATION OF GRANNERY 

$265,000Amount:

Gen Contractor: WOVEN STEEL

(617)567-5166 336 BORDER STREET  EAST BOSTON    

Est Start Date:

Est End Date:

04/20/2015

09/17/2015

SEQUOIA CONSTRUCTION INC 400.3 165.0 41.22% 203.0 50.72% 0.0 0.00%40558 RESTORATION OF GRAN Laborer 08/29/2015

WOVEN STEEL 545.0 463.0 84.95% 500.0 91.74% 0.0 0.00%40558 RESTORATION OF GRAN Laborer 12/11/2015

945.3 628.0 66.44% 703.0 74.37% 0.0 0.00%SUB TOTALS:

40568 MAJOR ROADWAY RESTORATI

$7,474,612Amount:

Gen Contractor: LORUSSO CORPORATION

(508)695-3252 3 BELCHER STREET  PLAINVILLE     

Est Start Date:

Est End Date:

04/30/2015

06/30/2016

LORUSSO CORPORATION 3,574.8 2,138.5 59.82% 2,197.8 61.48% 0.0 0.00%40568 MAJOR ROADWAY RESTO Laborer 11/14/2015

BARTOLINI BROS CON. 70.0 6.0 8.57% 70.0 100.00% 70.0 100.00%40568 MAJOR ROADWAY RESTO Stage Hand 06/25/2016

LORUSSO CORPORATION 337.5 80.0 23.70% 337.5 100.00% 337.5 100.00%40568 MAJOR ROADWAY RESTO Stage Hand 10/17/2015

LORUSSO CORPORATION 1,184.0 599.0 50.59% 585.0 49.41% 0.0 0.00%40568 MAJOR ROADWAY RESTO Equipment Opera 11/07/2015

BARTOLINI BROS CON. 89.0 89.0 100.00% 0.0 0.00% 0.0 0.00%40568 MAJOR ROADWAY RESTO Equipment Opera 06/25/2016

ARCODIO GONZABZ 324.3 192.3 59.29% 261.0 80.49% 0.0 0.00%40568 MAJOR ROADWAY RESTO Laborer 06/25/2016

ARCODIO GONZABZ 90.0 74.0 82.22% 90.0 100.00% 90.0 100.00%40568 MAJOR ROADWAY RESTO Stage Hand 06/25/2016

BARTOLINI BROS CON. 515.8 282.3 54.73% 367.0 71.16% 0.0 0.00%40568 MAJOR ROADWAY RESTO Laborer 06/25/2016

LORUSSO CORPORATION 19.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40568 MAJOR ROADWAY RESTO Truck Driver 06/13/2015

6,204.3 3,461.0 55.78% 3,908.3 62.99% 497.5 8.02%SUB TOTALS:

40613 UTILITY REPAIR ON VARIOUS S

$4,288,976Amount:

Gen Contractor: LORUSSO CORPORATION

(508)695-3252 3 BELCHER STREET  PLAINVILLE     

Est Start Date:

Est End Date:

04/30/2015

06/30/2016

VITA'S PAVING INC. 2,398.0 1,444.0 60.22% 2,398.0 100.00% 0.0 0.00%40613 UTILITY REPAIR ON VARI Laborer 10/03/2015

LORUSSO CORPORATION 730.0 389.5 53.36% 359.5 49.25% 0.0 0.00%40613 UTILITY REPAIR ON VARI Equipment Opera 10/17/2015

LORUSSO CORPORATION 4,583.0 3,047.0 66.48% 3,756.0 81.96% 0.0 0.00%40613 UTILITY REPAIR ON VARI Laborer 10/17/2015

LORUSSO CORPORATION 162.0 40.5 25.00% 162.0 100.00% 162.0 100.00%40613 UTILITY REPAIR ON VARI Stage Hand 10/17/2015

7,873.0 4,921.0 62.50% 6,675.5 84.79% 162.0 2.06%SUB TOTALS:

40615 SIDEWALK REPAIRS IN AREA I

$2,889,562Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

04/30/2015

06/30/2016

CICCONI & SONS CONS. CO. 3,582.0 2,100.0 58.63% 1,224.0 34.17% 0.0 0.00%40615 SIDEWALK REPAIRS IN A Laborer 05/21/2016

CICCONI & SONS CONS. CO. 608.0 0.0 0.00% 408.0 67.11% 0.0 0.00%40615 SIDEWALK REPAIRS IN A Equipment Opera 05/21/2016
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ARCHITECTURAL PAVING & ST 445.0 0.0 0.00% 427.0 95.96% 0.0 0.00%40615 SIDEWALK REPAIRS IN A Mason 05/29/2016

ARCHITECTURAL PAVING & ST 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40615 SIDEWALK REPAIRS IN A Bricklayer 10/11/2015

ARCHITECTURAL PAVING & ST 1,027.5 128.0 12.46% 962.0 93.63% 0.0 0.00%40615 SIDEWALK REPAIRS IN A Laborer 06/12/2016

5,668.5 2,228.0 39.30% 3,021.0 53.29% 0.0 0.00%SUB TOTALS:

40623 CIP FOR EAST BOSTON CENTR

$7,406,767Amount:

Gen Contractor: MCCOURT CONSTRUCTION

(617)269-2330 365 DORCHESTER AVE.  DORCHESTER     

Est Start Date:

Est End Date:

05/01/2015

12/31/2016

MASS BAY ELECTRIC CORP. 104.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40623 CIP FOR EAST BOSTON C Lineman 04/24/2016

STEELCO FENCING 40.0 20.0 50.00% 36.0 90.00% 0.0 0.00%40623 CIP FOR EAST BOSTON C Laborer 08/22/2015

MTK CONSTRUCTION SERVIC 96.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40623 CIP FOR EAST BOSTON C Laborer 06/11/2016

MAYER TREE SERVICE, INC. 203.6 0.0 0.00% 0.0 0.00% 0.0 0.00%40623 CIP FOR EAST BOSTON C Laborer 07/12/2015

MCCOURT CONSTRUCTION 2,397.5 456.5 19.04% 456.5 19.04% 456.5 19.04%40623 CIP FOR EAST BOSTON C Equipment Opera 06/04/2016

MASS BAY ELECTRIC CORP. 176.0 76.0 43.18% 76.0 43.18% 0.0 0.00%40623 CIP FOR EAST BOSTON C Electrician 04/24/2016

MCCOURT CONSTRUCTION 5,987.5 2,595.5 43.35% 2,595.5 43.35% 1,247.0 20.83%40623 CIP FOR EAST BOSTON C Laborer 06/04/2016

DON MARTIN CORPORATION 48.0 0.0 0.00% 32.0 66.67% 0.0 0.00%40623 CIP FOR EAST BOSTON C Laborer 12/12/2015

DON MARTIN CORPORATION 56.0 0.0 0.00% 8.0 14.29% 0.0 0.00%40623 CIP FOR EAST BOSTON C Equipment Opera 12/12/2015

DON MARTIN CORPORATION 32.0 0.0 0.00% 16.0 50.00% 0.0 0.00%40623 CIP FOR EAST BOSTON C Asphalt Raker 12/12/2015

ALBANESE BROTHERS 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40623 CIP FOR EAST BOSTON C Equipment Opera 04/30/2016

MASS BAY ELECTRIC CORP. 112.0 88.0 78.57% 0.0 0.00% 88.0 78.57%40623 CIP FOR EAST BOSTON C Groundman 04/24/2016

9,300.6 3,236.0 34.79% 3,220.0 34.62% 1,791.5 19.26%SUB TOTALS:

40625 OLD COLONY-PHASE 2C HIGH

$667,697Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

04/30/2015

06/30/2016

MASS BAY ELECTRIC CORP. 60.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40625 OLD COLONY-PHASE 2C Lineman 07/26/2015

E. J. PAVING COMPANY INC. 68.0 0.0 0.00% 48.0 70.59% 0.0 0.00%40625 OLD COLONY-PHASE 2C Laborer 05/30/2015

FRED DEROMA & SON 424.0 256.0 60.38% 0.0 0.00% 0.0 0.00%40625 OLD COLONY-PHASE 2C Equipment Opera 04/23/2016

FRED DEROMA & SON 1,030.5 522.0 50.66% 260.0 25.23% 72.0 6.99%40625 OLD COLONY-PHASE 2C Laborer 04/23/2016

MASS BAY ELECTRIC CORP. 129.0 22.0 17.05% 16.0 12.40% 0.0 0.00%40625 OLD COLONY-PHASE 2C Electrician 01/31/2016

MASS BAY ELECTRIC CORP. 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40625 OLD COLONY-PHASE 2C Groundman 06/28/2015

1,759.5 800.0 45.47% 324.0 18.41% 72.0 4.09%SUB TOTALS:

40634 SIDEWALK REPAIRS IN AREA II

$1,769,479Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

04/30/2015

06/03/2016

FRED DEROMA & SON 1,521.0 898.0 59.04% 0.0 0.00% 0.0 0.00%40634 SIDEWALK REPAIRS IN A Equipment Opera 05/07/2016

FRED DEROMA & SON 5,012.5 2,645.0 52.77% 1,421.0 28.35% 338.0 6.74%40634 SIDEWALK REPAIRS IN A Laborer 05/07/2016

6,533.5 3,543.0 54.23% 1,421.0 21.75% 338.0 5.17%SUB TOTALS:
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40635 SIDEWALK REPAIRS IN AREA III

$2,127,525Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

04/30/2015

06/30/2016

FRED DEROMA & SON 2,147.0 561.0 26.13% 0.0 0.00% 0.0 0.00%40635 SIDEWALK REPAIRS IN A Equipment Opera 05/14/2016

FRED DEROMA & SON 5,349.5 3,459.0 64.66% 1,551.0 28.99% 415.0 7.76%40635 SIDEWALK REPAIRS IN A Laborer 05/14/2016

7,496.5 4,020.0 53.63% 1,551.0 20.69% 415.0 5.54%SUB TOTALS:

40638 ASPHALT RESURFACING IN AR

$1,895,284Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

04/01/2015

06/30/2016

MARIO SUSI & SON INC, 304.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40638 ASPHALT RESURFACING I Asphalt Raker 04/16/2016

MARIO SUSI & SON INC, 414.0 0.0 0.00% 52.0 12.56% 0.0 0.00%40638 ASPHALT RESURFACING I Equipment Opera 04/16/2016

MARIO SUSI & SON INC, 1,872.5 920.5 49.16% 604.5 32.28% 155.0 8.28%40638 ASPHALT RESURFACING I Laborer 04/16/2016

MASS BAY ELECTRIC CORP. 48.0 48.0 100.00% 0.0 0.00% 0.0 0.00%40638 ASPHALT RESURFACING I Electrician 11/15/2015

MASS BAY ELECTRIC CORP. 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40638 ASPHALT RESURFACING I Groundman 11/15/2015

2,686.5 968.5 36.05% 656.5 24.44% 155.0 5.77%SUB TOTALS:

40639 ASPHALT RESURFACING IN AR

$1,750,669Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

04/01/2015

06/30/2016

MARIO SUSI & SON INC, 1,658.5 807.0 48.66% 576.5 34.76% 118.5 7.15%40639 ASPHALT RESURFACING I Laborer 08/08/2015

MARIO SUSI & SON INC, 272.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40639 ASPHALT RESURFACING I Asphalt Raker 07/25/2015

MARIO SUSI & SON INC, 377.5 0.0 0.00% 62.0 16.42% 0.0 0.00%40639 ASPHALT RESURFACING I Equipment Opera 08/08/2015

2,308.0 807.0 34.97% 638.5 27.66% 118.5 5.13%SUB TOTALS:

40640 ASPHALT RESURFACING IN AR

$1,835,439Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

04/01/2015

06/30/2016

MARIO SUSI & SON INC, 1,126.0 478.0 42.45% 364.0 32.33% 72.0 6.39%40640 ASPHALT RESURFACING I Laborer 08/08/2015

MARIO SUSI & SON INC, 184.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40640 ASPHALT RESURFACING I Asphalt Raker 07/11/2015

MARIO SUSI & SON INC, 280.0 0.0 0.00% 48.0 17.14% 0.0 0.00%40640 ASPHALT RESURFACING I Equipment Opera 08/08/2015

1,590.0 478.0 30.06% 412.0 25.91% 72.0 4.53%SUB TOTALS:

40747 PATHWAY IMP. TO FRANKLIN P

$336,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

06/21/2015

09/30/2015

E. J. PAVING COMPANY INC. 85.0 0.0 0.00% 54.0 63.53% 0.0 0.00%40747 PATHWAY IMP. TO FRANK Laborer 06/27/2015

FLEMING BROS INC. 128.0 128.0 100.00% 0.0 0.00% 0.0 0.00%40747 PATHWAY IMP. TO FRANK Equipment Opera 07/03/2015

FLEMING BROS INC. 176.0 176.0 100.00% 80.0 45.45% 0.0 0.00%40747 PATHWAY IMP. TO FRANK Laborer 06/26/2015

389.0 304.0 78.15% 134.0 34.45% 0.0 0.00%SUB TOTALS:
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40998 SIDEWALK NEIGHBORHOOD SA

$619,601Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

07/27/2015

12/31/2015

CICCONI & SONS CONS. CO. 456.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40998 SIDEWALK NEIGHBORHO Equipment Opera 06/25/2016

CICCONI & SONS CONS. CO. 2,221.0 1,301.0 58.58% 920.0 41.42% 0.0 0.00%40998 SIDEWALK NEIGHBORHO Laborer 06/25/2016

MASS BAY ELECTRIC CORP. 82.0 10.0 12.20% 0.0 0.00% 0.0 0.00%40998 SIDEWALK NEIGHBORHO Electrician 06/19/2016

MASS BAY ELECTRIC CORP. 19.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40998 SIDEWALK NEIGHBORHO Groundman 06/19/2016

MASS BAY ELECTRIC CORP. 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%40998 SIDEWALK NEIGHBORHO Lineman 06/19/2016

2,814.0 1,311.0 46.59% 920.0 32.69% 0.0 0.00%SUB TOTALS:

41110 SIDEWALK RECONSTRUCTION

$1,259,799Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

07/20/2015

12/31/2015

CICCONI & SONS CONS. CO. 920.0 0.0 0.00% 400.0 43.48% 0.0 0.00%41110 SIDEWALK RECONSTRUC Equipment Opera 06/18/2016

CICCONI & SONS CONS. CO. 2,849.0 1,961.0 68.83% 888.0 31.17% 0.0 0.00%41110 SIDEWALK RECONSTRUC Laborer 06/18/2016

3,769.0 1,961.0 52.03% 1,288.0 34.17% 0.0 0.00%SUB TOTALS:

41240 IMPROVEMENTS TO JOHN HAR

$1,412,000Amount:

Gen Contractor: MARINI CONSTRUCTION CORP

UNK  BOSTON

Est Start Date:

Est End Date:

07/15/2015

08/31/2016

RONALD A. MARINI CORPORA 1,392.0 600.0 43.10% 0.0 0.00% 0.0 0.00%41240 IMPROVEMENTS TO JOH Laborer 04/27/2016

RONALD A. MARINI CORPORA 668.0 0.0 0.00% 0.0 0.00% 0.0 0.00%41240 IMPROVEMENTS TO JOH Equipment Opera 04/27/2016

2,060.0 600.0 29.13% 0.0 0.00% 0.0 0.00%SUB TOTALS:

41241 IMPRO. TO MALCOLM X BALLFI

$369,000Amount:

Gen Contractor: NELM CORPORATION

508/866-2133 5 PARK AVENUE  CARVER

Est Start Date:

Est End Date:

07/15/2015

06/30/2016

NELM CORPORATION 472.0 304.0 64.41% 384.0 81.36% 0.0 0.00%41241 IMPRO. TO MALCOLM X B Laborer 11/07/2015

472.0 304.0 64.41% 384.0 81.36% 0.0 0.00%SUB TOTALS:

41385 STONE WALL REPAIRS ON DAN

$90,469Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

10/01/2015

12/01/2015

MARIO SUSI & SON INC, 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%41385 STONE WALL REPAIRS O Asphalt Raker 10/31/2015

MARIO SUSI & SON INC, 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%41385 STONE WALL REPAIRS O Equipment Opera 10/31/2015

MARIO SUSI & SON INC, 376.5 204.0 54.18% 120.0 31.87% 35.0 9.30%41385 STONE WALL REPAIRS O Laborer 11/21/2015

392.5 204.0 51.97% 120.0 30.57% 35.0 8.92%SUB TOTALS:

41397 INSTALLATION OF PLAYGOUND

$40,060Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

10/01/2015

11/30/2015

FLEMING BROS INC. 16.0 16.0 100.00% 0.0 0.00% 0.0 0.00%41397 INSTALLATION OF PLAYG Equipment Opera 10/02/2015

FLEMING BROS INC. 24.0 24.0 100.00% 8.0 33.33% 0.0 0.00%41397 INSTALLATION OF PLAYG Laborer 10/02/2015
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40.0 40.0 100.00% 8.0 20.00% 0.0 0.00%SUB TOTALS:

41426 CONGRESS ST & SLEEPER ST I

$749,704Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

10/15/2015

12/31/2015

MARIO SUSI & SON INC, 128.0 0.0 0.00% 0.0 0.00% 0.0 0.00%41426 CONGRESS ST & SLEEPE Equipment Opera 11/07/2015

MASS BAY ELECTRIC CORP. 72.0 32.0 44.44% 0.0 0.00% 32.0 44.44%41426 CONGRESS ST & SLEEPE Groundman 02/28/2016

MASS BAY ELECTRIC CORP. 101.0 0.0 0.00% 0.0 0.00% 0.0 0.00%41426 CONGRESS ST & SLEEPE Lineman 02/28/2016

MARIO SUSI & SON INC, 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%41426 CONGRESS ST & SLEEPE Asphalt Raker 11/07/2015

MARIO SUSI & SON INC, 868.0 452.0 52.07% 312.0 35.94% 60.0 6.91%41426 CONGRESS ST & SLEEPE Laborer 11/07/2015

MASS BAY ELECTRIC CORP. 282.0 96.0 34.04% 32.0 11.35% 0.0 0.00%41426 CONGRESS ST & SLEEPE Electrician 05/15/2016

1,467.0 580.0 39.54% 344.0 23.45% 92.0 6.27%SUB TOTALS:

415 MCCLELLAN HIGHWAY

$26,000,000Amount:

Gen Contractor: CONSIGLI CONSTRUCTION

             197 MAIN STREET  MILFORD        

Est Start Date:

Est End Date:

04/20/2014

05/31/2015

RIGGS CONTRACTING, INC. 80.0 0.0 0.00% 80.0 100.00% 0.0 0.00%415 MCCLELLAN HIGHWAY Mason Tender 01/10/2015

MP MASONRY, INC. 2,799.5 124.0 4.43% 1,233.5 44.06% 0.0 0.00%415 MCCLELLAN HIGHWAY Mason 07/11/2015

NEW ENGLAND WATERPROFI 1,700.5 0.0 0.00% 629.5 37.02% 236.5 13.91%415 MCCLELLAN HIGHWAY Waterproofer 07/11/2015

NH STEEL FABRICATORS INC 561.0 19.5 3.48% 180.5 32.17% 0.0 0.00%415 MCCLELLAN HIGHWAY Iron Worker 07/04/2015

R J FORBES PAINTING CONTR 4,997.5 0.0 0.00% 2,411.0 48.24% 484.0 9.68%415 MCCLELLAN HIGHWAY Painter 07/04/2015

RED LINE WALL SYSTEMS, INC 16,770.0 6,183.0 36.87% 4,232.0 25.24% 890.0 5.31%415 MCCLELLAN HIGHWAY Carpenter 07/04/2015

RED LINE WALL SYSTEMS, INC 2,332.5 1,260.5 54.04% 854.0 36.61% 0.0 0.00%415 MCCLELLAN HIGHWAY Laborer 05/23/2015

REGAL FLOOR COVERING, INC 3,348.0 852.0 25.45% 0.0 0.00% 0.0 0.00%415 MCCLELLAN HIGHWAY Floor Layer 07/18/2015

RIGGS CONTRACTING, INC. 12,930.5 1,018.0 7.87% 1,772.0 13.70% 906.0 7.01%415 MCCLELLAN HIGHWAY Carpenter 07/25/2015

RIGGS CONTRACTING, INC. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%415 MCCLELLAN HIGHWAY Mason 06/27/2015

ROCKWELL ROOFING, INC. 2,021.0 0.0 0.00% 666.3 32.97% 0.0 0.00%415 MCCLELLAN HIGHWAY Roofer 04/11/2015

SILVERBACKCONCRETE CON 871.5 50.0 5.74% 159.5 18.30% 8.0 0.92%415 MCCLELLAN HIGHWAY Cement Finisher 07/18/2015

SILVERBACKCONCRETE CON 854.0 0.0 0.00% 297.5 34.84% 0.0 0.00%415 MCCLELLAN HIGHWAY Cement Laborer 07/18/2015

SUBSURFACE CONSTRUCTIO 1,118.5 307.0 27.45% 0.0 0.00% 0.0 0.00%415 MCCLELLAN HIGHWAY Equipment Opera 07/22/2014

SUBSURFACE CONSTRUCTIO 256.0 134.5 52.54% 134.5 52.54% 0.0 0.00%415 MCCLELLAN HIGHWAY Oiler 07/22/2014

T & T ELECTRICAL CO. 18,187.0 8,023.0 44.11% 5,719.0 31.45% 0.0 0.00%415 MCCLELLAN HIGHWAY Electrician 07/18/2015

MIDNIGHT IRON CONST. 192.0 90.0 46.88% 192.0 100.00% 0.0 0.00%415 MCCLELLAN HIGHWAY Iron Worker 10/11/2014

RIGGS CONTRACTING, INC. 4,377.0 1,755.5 40.11% 2,122.0 48.48% 186.5 4.26%415 MCCLELLAN HIGHWAY Laborer 07/25/2015

HAROLD BROTHERS MECHANI 2,681.5 878.5 32.76% 1,074.5 40.07% 0.0 0.00%415 MCCLELLAN HIGHWAY HVAC 06/27/2015

K.R.REZENDES, INC. 21.8 0.0 0.00% 0.0 0.00% 0.0 0.00%415 MCCLELLAN HIGHWAY Truck Driver 06/20/2015

AJAX CONSTRUCTION CO, INC 2,215.5 72.0 3.25% 0.0 0.00% 0.0 0.00%415 MCCLELLAN HIGHWAY Iron Worker 03/07/2015

CAPITAL CARPET&FLOORING 2,042.0 400.0 19.59% 816.0 39.96% 0.0 0.00%415 MCCLELLAN HIGHWAY Floor Layer 07/18/2015
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COMMONWEALTH PLUMBING 9,396.0 3,736.0 39.76% 1,656.0 17.62% 312.0 3.32%415 MCCLELLAN HIGHWAY Plumber 07/18/2015

CONSIGLI CONSTRUCTION 2,989.5 501.5 16.78% 304.5 10.19% 299.5 10.02%415 MCCLELLAN HIGHWAY Carpenter 12/27/2014

CONSIGLI CONSTRUCTION 2,337.0 826.0 35.34% 1,161.5 49.70% 0.0 0.00%415 MCCLELLAN HIGHWAY Laborer 12/27/2014

CONSIGLI CONSTRUCTION 166.0 0.0 0.00% 134.0 80.72% 0.0 0.00%415 MCCLELLAN HIGHWAY Mason Tender 12/27/2014

EAST COAST INTERIORS CO. 15,545.5 4,237.5 27.26% 2,691.5 17.31% 576.5 3.71%415 MCCLELLAN HIGHWAY Carpenter 05/30/2015

ISLAND INTER. INDUSTRIES. 130.0 116.0 89.23% 62.0 47.69% 0.0 0.00%415 MCCLELLAN HIGHWAY Laborer 10/25/2014

ISLAND INTER. INDUSTRIES. 62.0 0.0 0.00% 0.0 0.00% 0.0 0.00%415 MCCLELLAN HIGHWAY Plasterer 10/25/2014

JEREZ LLC 536.0 448.0 83.58% 536.0 100.00% 208.0 38.81%415 MCCLELLAN HIGHWAY Laborer 07/18/2015

K & G ENTRANCES INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%415 MCCLELLAN HIGHWAY Carpenter 05/23/2015

K & G ENTRANCES INC. 653.5 58.5 8.95% 158.0 24.18% 0.0 0.00%415 MCCLELLAN HIGHWAY Glazier 07/18/2015

K & K ACOUSTICAL CEILINGS 347.0 238.0 68.59% 0.0 0.00% 24.0 6.92%415 MCCLELLAN HIGHWAY Carpenter 06/20/2015

K.R.REZENDES, INC. 4,122.5 950.0 23.04% 950.0 23.04% 0.0 0.00%415 MCCLELLAN HIGHWAY Equipment Opera 07/18/2015

K.R.REZENDES, INC. 8,075.5 2,536.0 31.40% 1,472.5 18.23% 104.0 1.29%415 MCCLELLAN HIGHWAY Laborer 07/18/2015

COVENANT FIRE PROTECTION 2,428.0 72.0 2.97% 729.0 30.02% 0.0 0.00%415 MCCLELLAN HIGHWAY Sprinkler Fitter 07/11/2015

127,193.8 34,887.0 27.43% 32,428.8 25.50% 4,235.0 3.33%SUB TOTALS:

41728 HIGHWAY CONSTRUCTION BAN

$2,175,021Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

12/31/2015

07/29/2016

MASS BAY ELECTRIC CORP. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%41728 HIGHWAY CONSTRUCTIO Electrician 05/22/2016

MASS BAY ELECTRIC CORP. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%41728 HIGHWAY CONSTRUCTIO Lineman 05/22/2016

MARIO SUSI & SON INC, 242.5 0.0 0.00% 0.0 0.00% 0.0 0.00%41728 HIGHWAY CONSTRUCTIO Asphalt Raker 06/25/2016

MARIO SUSI & SON INC, 4,442.0 2,018.0 45.43% 2,053.5 46.23% 104.0 2.34%41728 HIGHWAY CONSTRUCTIO Laborer 06/25/2016

MARIO SUSI & SON INC, 1,047.5 0.0 0.00% 10.0 0.95% 0.0 0.00%41728 HIGHWAY CONSTRUCTIO Equipment Opera 06/25/2016

5,780.0 2,018.0 34.91% 2,063.5 35.70% 104.0 1.80%SUB TOTALS:

41840 ASPHATL RESURF. IN PUBLIC A

$426,064Amount:

Gen Contractor: MATHIAS CORPORATION

(617)524-4372 86 RUSSMORE ROAD P.O.366343  BOSTON         

Est Start Date:

Est End Date:

04/01/2016

12/01/2016

MATHIAS CORPORATION 54.0 32.0 59.26% 0.0 0.00% 0.0 0.00%41840 ASPHATL RESURF. IN PU Equipment Opera 06/04/2016

MATHIAS CORPORATION 54.0 28.0 51.85% 54.0 100.00% 0.0 0.00%41840 ASPHATL RESURF. IN PU Laborer 06/11/2016

MATHIAS CORPORATION 118.0 50.0 42.37% 58.0 49.15% 24.0 20.34%41840 ASPHATL RESURF. IN PU Asphalt Raker 06/11/2016

226.0 110.0 48.67% 112.0 49.56% 24.0 10.62%SUB TOTALS:

42073 MAJOR ROADWAY TRENCH RE

$4,730,027Amount:

Gen Contractor: LORUSSO CORPORATION

(508)695-3252 3 BELCHER STREET  PLAINVILLE     

Est Start Date:

Est End Date:

04/01/2016

06/30/2017

LORUSSO CORPORATION 199.0 77.0 38.69% 199.0 100.00% 199.0 100.00%42073 MAJOR ROADWAY TRENC Stage Hand 05/14/2016

D'ALLESSANDRO CORPORATI 87.0 16.0 18.39% 0.0 0.00% 0.0 0.00%42073 MAJOR ROADWAY TRENC Carpenter 07/09/2016
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D'ALLESSANDRO CORPORATI 4.0 2.0 50.00% 2.0 50.00% 0.0 0.00%42073 MAJOR ROADWAY TRENC Cement Laborer 06/11/2016

D'ALLESSANDRO CORPORATI 409.5 6.0 1.47% 14.0 3.42% 0.0 0.00%42073 MAJOR ROADWAY TRENC Equipment Opera 07/09/2016

D'ALLESSANDRO CORPORATI 643.5 151.0 23.47% 153.0 23.78% 94.0 14.61%42073 MAJOR ROADWAY TRENC Laborer 07/09/2016

LORUSSO CORPORATION 138.0 111.0 80.43% 60.5 43.84% 0.0 0.00%42073 MAJOR ROADWAY TRENC Equipment Opera 05/14/2016

LORUSSO CORPORATION 519.5 382.8 73.68% 394.3 75.89% 0.0 0.00%42073 MAJOR ROADWAY TRENC Laborer 05/14/2016

2,000.5 745.8 37.28% 822.8 41.13% 293.0 14.65%SUB TOTALS:

42074 UTILITY REPAIR MALL AREAS

$2,898,420Amount:

Gen Contractor: LORUSSO CORPORATION

(508)695-3252 3 BELCHER STREET  PLAINVILLE     

Est Start Date:

Est End Date:

04/01/2016

06/30/2017

LORUSSO CORPORATION 185.0 107.0 57.84% 185.0 100.00% 185.0 100.00%42074 UTILITY REPAIR MALL AR Stage Hand 05/14/2016

LORUSSO CORPORATION 243.0 124.5 51.23% 118.5 48.77% 0.0 0.00%42074 UTILITY REPAIR MALL AR Equipment Opera 05/14/2016

LORUSSO CORPORATION 805.0 522.3 64.88% 573.8 71.27% 0.0 0.00%42074 UTILITY REPAIR MALL AR Laborer 05/14/2016

1,233.0 753.8 61.13% 877.3 71.15% 185.0 15.00%SUB TOTALS:

42077 CIP#15-92 RIGHT LANE CLOSUR

$250,384Amount:

Gen Contractor: N. E. L. CORPORATION

             1 FARM LANE #101  GEORGETOWN

Est Start Date:

Est End Date:

03/01/2016

04/01/2016

MARKINGS INCORPORATED 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42077 CIP#15-92 RIGHT LANE CL Painter 03/13/2016

N. E. L. CORPORATION 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42077 CIP#15-92 RIGHT LANE CL Carpenter 03/05/2016

N. E. L. CORPORATION 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42077 CIP#15-92 RIGHT LANE CL Equipment Opera 03/26/2016

N. E. L. CORPORATION 64.0 16.0 25.00% 28.0 43.75% 0.0 0.00%42077 CIP#15-92 RIGHT LANE CL Laborer 03/26/2016

NORTHEAST TRAFFIC CONTR 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42077 CIP#15-92 RIGHT LANE CL Laborer 02/27/2016

122.0 16.0 13.11% 28.0 22.95% 0.0 0.00%SUB TOTALS:

42108 MONSIGNOR REYNOLDS

$402,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

04/01/2016

10/27/2016

FLEMING BROS INC. 264.0 128.0 48.48% 104.0 39.39% 0.0 0.00%42108 MONSIGNOR REYNOLDS Laborer 06/17/2016

FLEMING BROS INC. 136.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42108 MONSIGNOR REYNOLDS Equipment Opera 06/17/2016

400.0 128.0 32.00% 104.0 26.00% 0.0 0.00%SUB TOTALS:

42111 MARCELLA PLAYGROUND

$1,894,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

04/01/2016

05/29/2017

FRANKLIN CRANE 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42111 MARCELLA PLAYGROUND Laborer 03/18/2016

GILMAR BASTESTIN MASONRY 20.0 0.0 0.00% 20.0 100.00% 0.0 0.00%42111 MARCELLA PLAYGROUND Mason 06/17/2016

FLEMING BROS INC. 960.0 808.0 84.17% 432.0 45.00% 48.0 5.00%42111 MARCELLA PLAYGROUND Laborer 06/10/2016

FLEMING BROS INC. 624.0 440.0 70.51% 0.0 0.00% 0.0 0.00%42111 MARCELLA PLAYGROUND Equipment Opera 06/17/2016

FRANKLIN CRANE 64.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42111 MARCELLA PLAYGROUND Equipment Opera 03/25/2016
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1,716.0 1,248.0 72.73% 452.0 26.34% 48.0 2.80%SUB TOTALS:

42150 REPAIRS TO SIDEWALKS IN AR

$1,788,597Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

06/01/2016

06/30/2017

FRED DEROMA & SON 353.0 262.0 74.22% 0.0 0.00% 0.0 0.00%42150 REPAIRS TO SIDEWALKS Equipment Opera 07/02/2016

FRED DEROMA & SON 1,387.0 748.0 53.93% 285.0 20.55% 88.0 6.34%42150 REPAIRS TO SIDEWALKS Laborer 07/02/2016

1,740.0 1,010.0 58.05% 285.0 16.38% 88.0 5.06%SUB TOTALS:

42151 REPAIRS TO SIDEWALKS IN AR

$1,727,176Amount:

Gen Contractor: FRED DEROMA & SON

(617)327-3030 45 GREW AVENUE  ROSLINDALE     

Est Start Date:

Est End Date:

06/01/2016

06/30/2017

FRED DEROMA & SON 272.0 128.0 47.06% 0.0 0.00% 0.0 0.00%42151 REPAIRS TO SIDEWALKS Equipment Opera 07/02/2016

FRED DEROMA & SON 812.0 417.0 51.35% 163.0 20.07% 56.0 6.90%42151 REPAIRS TO SIDEWALKS Laborer 07/02/2016

1,084.0 545.0 50.28% 163.0 15.04% 56.0 5.17%SUB TOTALS:

42153 WALKABLE STREETS SIDEWAL

$1,012,953Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

06/01/2016

06/30/2017

MARIO SUSI & SON INC, 20.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42153 WALKABLE STREETS SID Equipment Opera 07/09/2016

MARIO SUSI & SON INC, 558.0 278.0 49.82% 222.0 39.78% 46.0 8.24%42153 WALKABLE STREETS SID Laborer 07/09/2016

578.0 278.0 48.10% 222.0 38.41% 46.0 7.96%SUB TOTALS:

42186 REPAIRS TO SIDEWALKS IN AR

$1,876,822Amount:

Gen Contractor: CICCONI & SONS CONS. CO.

(617)782-6804 38 EATONIA STREET  ALLSTON        

Est Start Date:

Est End Date:

06/01/2016

06/30/2017

CICCONI & SONS CONS. CO. 184.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42186 REPAIRS TO SIDEWALKS Equipment Opera 07/09/2016

CICCONI & SONS CONS. CO. 1,440.0 1,008.0 70.00% 432.0 30.00% 0.0 0.00%42186 REPAIRS TO SIDEWALKS Laborer 07/09/2016

1,624.0 1,008.0 62.07% 432.0 26.60% 0.0 0.00%SUB TOTALS:

42221 ASPHALT RESURFACING IN AR

$1,975,257Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

06/01/2016

06/30/2017

MARIO SUSI & SON INC, 216.5 0.0 0.00% 39.5 18.24% 0.0 0.00%42221 ASPHALT RESURFACING I Equipment Opera 07/02/2016

MARIO SUSI & SON INC, 934.5 378.0 40.45% 269.5 28.84% 35.0 3.75%42221 ASPHALT RESURFACING I Laborer 07/02/2016

MARIO SUSI & SON INC, 253.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42221 ASPHALT RESURFACING I Asphalt Raker 07/02/2016

1,404.0 378.0 26.92% 309.0 22.01% 35.0 2.49%SUB TOTALS:

42222 ASPHALT RESURFACING IN AR

$1,862,270Amount:

Gen Contractor: MARIO SUSI & SON INC,

(617)265-4525 36 WESTWOOD STREET  DORCHESTER     

Est Start Date:

Est End Date:

06/01/2016

06/30/2017

MARIO SUSI & SON INC, 168.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42222 ASPHALT RESURFACING I Asphalt Raker 06/25/2016

MARIO SUSI & SON INC, 280.0 0.0 0.00% 28.0 10.00% 0.0 0.00%42222 ASPHALT RESURFACING I Equipment Opera 06/25/2016

MARIO SUSI & SON INC, 1,186.5 474.0 39.95% 394.0 33.21% 84.0 7.08%42222 ASPHALT RESURFACING I Laborer 06/25/2016
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1,634.5 474.0 29.00% 422.0 25.82% 84.0 5.14%SUB TOTALS:

42355 IMPROVEMENTS TO CHILDREN'

$948,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

06/01/2016

09/28/2016

METRO EQUIPMENT CORP. 48.0 48.0 100.00% 0.0 0.00% 0.0 0.00%42355 IMPROVEMENTS TO CHIL Equipment Opera 06/11/2016

METRO EQUIPMENT CORP. 80.0 80.0 100.00% 80.0 100.00% 0.0 0.00%42355 IMPROVEMENTS TO CHIL Laborer 06/11/2016

128.0 128.0 100.00% 80.0 62.50% 0.0 0.00%SUB TOTALS:

42470 SAFETY SURFACING REPAIR

$139,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

06/20/2016

07/08/2016

FLEMING BROS INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%42470 SAFETY SURFACING REP Equipment Opera 06/24/2016

FLEMING BROS INC. 64.0 64.0 100.00% 32.0 50.00% 0.0 0.00%42470 SAFETY SURFACING REP Laborer 06/24/2016

AMEX SURFACE INSTALLER LL 96.0 0.0 0.00% 96.0 100.00% 0.0 0.00%42470 SAFETY SURFACING REP Laborer 07/01/2016

192.0 64.0 33.33% 128.0 66.67% 0.0 0.00%SUB TOTALS:

443 WEST BROADWAY

$20,000Amount:

Gen Contractor: CAFCO DEVELOPMENT

(617)325-3517 77 CHARLES STREET  SOUTH BOSTON   

Est Start Date:

Est End Date:

12/03/2015

12/23/2015

CAFCO DEVELOPMENT 360.0 0.0 0.00% 0.0 0.00% 0.0 0.00%443 WEST BROADWAY Carpenter 12/23/2015

360.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

45 STUART STREET RESIDENCES

$100,000,000Amount:

Gen Contractor: JOHN MORIARTY & ASSOCIATES

(781)729-3900 3 CHURCH STREET  WINCHESTER     

Est Start Date:

Est End Date:

03/05/2013

07/01/2015

NORTH AMERICAN STEEL 5,431.0 239.0 4.40% 1,567.5 28.86% 816.0 15.02%45 STUART STREET RESIDENCE Iron Worker 05/16/2015

GRANDE MASONRY, LLC 3,070.5 287.0 9.35% 1,022.0 33.28% 0.0 0.00%45 STUART STREET RESIDENCE Bricklayer 02/08/2015

GRANDE MASONRY, LLC 1,587.5 889.0 56.00% 374.0 23.56% 0.0 0.00%45 STUART STREET RESIDENCE Laborer 02/08/2015

HAMEL & MCALISTER, INC. 12,963.0 5,984.0 46.16% 2,112.0 16.29% 354.0 2.73%45 STUART STREET RESIDENCE Pipefitter 05/29/2015

HIGH POINT INTERIORS,INC. 4,436.5 658.0 14.83% 682.0 15.37% 0.0 0.00%45 STUART STREET RESIDENCE Marble Tile Work 05/30/2015

IPSWICH BAY GLASS CO. 6,438.0 97.0 1.51% 17.0 0.26% 0.0 0.00%45 STUART STREET RESIDENCE Carpenter 05/16/2015

IPSWICH BAY GLASS CO. 9,111.0 724.0 7.95% 776.0 8.52% 0.0 0.00%45 STUART STREET RESIDENCE Glazier 05/23/2015

IPSWICH BAY GLASS CO. 5,052.5 2,868.5 56.77% 1,788.0 35.39% 395.0 7.82%45 STUART STREET RESIDENCE Iron Worker 05/16/2015

JOHN MORIARTY & ASSOCIAT 15,933.5 7,659.0 48.07% 749.0 4.70% 2,131.5 13.38%45 STUART STREET RESIDENCE Laborer 06/07/2015

MELO'S  RODBUSTERS 7,296.0 2,035.0 27.89% 3,993.0 54.73% 80.0 1.10%45 STUART STREET RESIDENCE Iron Worker 08/16/2014

S & F CONCRETE 11,253.0 1,787.0 15.88% 1,974.0 17.54% 1,446.5 12.85%45 STUART STREET RESIDENCE Carpenter 09/20/2014

S & F CONCRETE 1,466.0 470.5 32.09% 127.5 8.70% 8.5 0.58%45 STUART STREET RESIDENCE Cement Finisher 10/04/2014

S & F CONCRETE 712.5 0.0 0.00% 0.0 0.00% 0.0 0.00%45 STUART STREET RESIDENCE Equipment Opera 10/11/2014

WORCESTER AIR CONDITIONI 8,827.0 2,324.0 26.33% 2,577.0 29.19% 0.0 0.00%45 STUART STREET RESIDENCE Sheetmetal Work 04/26/2015

S & F CONCRETE 728.0 249.0 34.20% 48.0 6.59% 8.5 1.17%45 STUART STREET RESIDENCE Mason 08/09/2014
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S & F CONCRETE 7,619.0 2,816.5 36.97% 424.0 5.57% 0.0 0.00%45 STUART STREET RESIDENCE Laborer 10/04/2014

STANLEY & SONS INC. 499.5 475.5 95.20% 40.0 8.01% 0.0 0.00%45 STUART STREET RESIDENCE Laborer 02/07/2015

FUJITEC AMERICA INC. 10,578.5 0.0 0.00% 0.0 0.00% 0.0 0.00%45 STUART STREET RESIDENCE Elevator Const(M 06/24/2015

KERR'S WELDING IRON WORK 2,544.0 2,000.0 78.62% 2,294.0 90.17% 0.0 0.00%45 STUART STREET RESIDENCE Welder 08/20/2014

ACCORD STEEL & PRECAST 328.0 32.0 9.76% 32.0 9.76% 0.0 0.00%45 STUART STREET RESIDENCE Mason 10/07/2014

STANLEY & SONS INC. 4,228.0 1,731.5 40.95% 1,533.0 36.26% 514.0 12.16%45 STUART STREET RESIDENCE Carpenter 02/07/2015

A. A. WILL CORPORATION 646.0 0.0 0.00% 0.0 0.00% 16.0 2.48%45 STUART STREET RESIDENCE Equipment Opera 03/04/2014

A. A. WILL CORPORATION 1,246.0 581.5 46.67% 171.5 13.76% 0.0 0.00%45 STUART STREET RESIDENCE Laborer 03/04/2014

A. A. WILL CORPORATION 25.0 1.0 4.00% 1.0 4.00% 0.0 0.00%45 STUART STREET RESIDENCE Piledriver 12/17/2013

FUJITEC AMERICA INC. 8,181.0 1,952.0 23.86% 0.0 0.00% 0.0 0.00%45 STUART STREET RESIDENCE Elev Const Helper 06/24/2015

ACCORD STEEL & PRECAST 18,866.5 4,393.0 23.28% 5,560.0 29.47% 763.5 4.05%45 STUART STREET RESIDENCE Iron Worker 10/28/2014

ACCORD STEEL & PRECAST 1,576.0 222.0 14.09% 1,387.5 88.04% 0.0 0.00%45 STUART STREET RESIDENCE Oiler 10/28/2014

ALLEGHENY CONTRACT FLOO 7,075.0 2,711.0 38.32% 6,676.0 94.36% 336.0 4.75%45 STUART STREET RESIDENCE Floor Layer 08/21/2015

BOSTON LIGHT ELECTRICAL C 56,492.5 12,348.5 21.86% 10,488.0 18.57% 2,571.5 4.55%45 STUART STREET RESIDENCE Electrician 07/26/2015

E. M. DUGGAN INC. 10,466.5 3,683.5 35.19% 1,748.5 16.71% 0.0 0.00%45 STUART STREET RESIDENCE Sprinkler Fitter 08/09/2015

ACCORD STEEL & PRECAST 1,564.0 72.0 4.60% 0.0 0.00% 0.0 0.00%45 STUART STREET RESIDENCE Equipment Opera 10/28/2014

FRONT LINE INC. 2,157.5 1,807.5 83.78% 1,266.5 58.70% 16.0 0.74%45 STUART STREET RESIDENCE Laborer 05/09/2015

CENTURY DRYWALL INC, 58,633.0 12,035.0 20.53% 11,059.0 18.86% 1,326.0 2.26%45 STUART STREET RESIDENCE Carpenter 08/15/2015

E. M. DUGGAN INC. 28,832.0 1,821.5 6.32% 3,235.0 11.22% 148.0 0.51%45 STUART STREET RESIDENCE Plumber 08/16/2015

DIVERSIFIED CONSTRUCTION 3,335.5 506.5 15.19% 2,554.5 76.59% 810.5 24.30%45 STUART STREET RESIDENCE Laborer 08/01/2015

CENTURY DRYWALL INC, 18,742.0 4,972.5 26.53% 8,799.0 46.95% 2,021.0 10.78%45 STUART STREET RESIDENCE Taper 08/15/2015

CENTURY DRYWALL INC, 1,998.5 160.0 8.01% 499.5 24.99% 0.0 0.00%45 STUART STREET RESIDENCE Plasterer 08/15/2015

CENTURY DRYWALL INC, 9,702.0 3,722.0 38.36% 3,257.0 33.57% 1,008.0 10.39%45 STUART STREET RESIDENCE Painter 08/15/2015

CENTURY DRYWALL INC, 17,354.5 6,623.5 38.17% 4,762.0 27.44% 1,097.5 6.32%45 STUART STREET RESIDENCE Laborer 08/15/2015

366,996.5 90,939.5 24.78% 83,595.0 22.78% 15,868.0 4.32%SUB TOTALS:

522 RIVER STREET

$60,000Amount:

Gen Contractor: GLASS BY DESIGN

(617)696-1614 64 SHELDON STREET  MILTON         

Est Start Date:

Est End Date:

03/25/2014

10/29/2014

GLASS BY DESIGN 528.0 264.0 50.00% 0.0 0.00% 0.0 0.00%522 RIVER STREET Glazier 10/29/2014

528.0 264.0 50.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

556 PARK STREET

$75,000Amount:

Gen Contractor: YOUTH BUILD BOSTON

(617)427-3950 27 CENTRE STREET  ROXBURY        

Est Start Date:

Est End Date:

11/01/2015

12/31/2016

YOUTH BUILD BOSTON 2,768.0 2,584.0 93.35% 2,768.0 100.00% 424.0 15.32%556 PARK STREET Carpenter 06/03/2016

2,768.0 2,584.0 93.35% 2,768.0 100.00% 424.0 15.32%SUB TOTALS:
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65 EAST COTTAGE STREET

$706,000Amount:

Gen Contractor: SRS CONTRACTORS INC

(508)232-7770 700 W. CENTER STREET #2  W.BRIDGEWATER

Est Start Date:

Est End Date:

08/01/2014

12/31/2015

S & R CORPORATION 894.5 446.0 49.86% 208.0 23.25% 112.0 12.52%65 EAST COTTAGE STREET Laborer 04/18/2015

AMERICAN ENVIRONMENTAL, I 688.0 187.5 27.25% 688.0 100.00% 86.5 12.57%65 EAST COTTAGE STREET Laborer 10/25/2014

CYN ENVIRONMENTAL SERVIC 41.0 0.0 0.00% 0.0 0.00% 0.0 0.00%65 EAST COTTAGE STREET Laborer 11/01/2014

E. B. ROTONDI &SON INC 126.5 0.0 0.00% 0.0 0.00% 0.0 0.00%65 EAST COTTAGE STREET Equipment Opera 12/20/2014

E. B. ROTONDI &SON INC 269.0 0.0 0.00% 0.0 0.00% 0.0 0.00%65 EAST COTTAGE STREET Laborer 12/20/2014

S & R CORPORATION 197.0 0.0 0.00% 0.0 0.00% 0.0 0.00%65 EAST COTTAGE STREET Asbestos Worker 03/14/2015

S & R CORPORATION 821.5 0.0 0.00% 0.0 0.00% 0.0 0.00%65 EAST COTTAGE STREET Equipment Opera 04/18/2015

3,037.5 633.5 20.86% 896.0 29.50% 198.5 6.53%SUB TOTALS:

651-663 WARREN STREET DORCHEST

$120,000Amount:

Gen Contractor: COLLABORATIVE CONTRACTORS GROUP

(617)594-6767 16 HANCOCK COURT  BOSTON

Est Start Date:

Est End Date:

05/05/2014

10/31/2014

COLLABORATIVE CONTRACTO 620.0 338.0 54.52% 492.0 79.35% 0.0 0.00%651-663 WARREN STREET DOR Laborer 10/31/2014

COLLABORATIVE CONTRACTO 250.0 0.0 0.00% 0.0 0.00% 0.0 0.00%651-663 WARREN STREET DOR Carpenter 10/17/2014

870.0 338.0 38.85% 492.0 56.55% 0.0 0.00%SUB TOTALS:

6674 REPAIRS AND RENOVATIONS

$487,800Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

02/29/2004

03/31/2004

BOSTON RUBBER ROOF 240.0 0.0 0.00% 40.0 16.67% 0.0 0.00%6674 REPAIRS AND RENOVATIO Sheetmetal Work 10/18/2015

240.0 0.0 0.00% 40.0 16.67% 0.0 0.00%SUB TOTALS:

6919-B BEETHOVEN SCHOOL ACCESS

$2,317,000Amount:

Gen Contractor: WCI CORP

617-524-9300 555 AMORY STREET, P O BOX 300187  BOSTON         

Est Start Date:

Est End Date:

08/01/2013

08/31/2014

KPR, INC. 6.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Roofer 08/30/2014

WCI CORP 312.0 224.0 71.79% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Mason Tender 07/01/2014

WCI CORP 1,544.0 1,536.0 99.48% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Mason 07/15/2014

WCI CORP 1,282.0 786.0 61.31% 1,218.0 95.01% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Laborer 02/10/2015

WCI CORP 21.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Floor Layer 09/30/2014

WCI CORP 40.0 40.0 100.00% 40.0 100.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Cement Finisher 06/10/2014

WCI CORP 1,162.5 653.0 56.17% 477.0 41.03% 101.0 8.69%6919-B BEETHOVEN SCHOOL A Carpenter 02/10/2015

V & G IRON WORKS INC. 17.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Laborer 09/19/2014

V & G IRON WORKS INC. 59.0 0.0 0.00% 16.0 27.12% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Iron Worker 09/19/2014

UNITED ELEVATOR CO INC 430.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Elevator Const(M 01/04/2015

UNITED ELEVATOR CO INC 330.0 39.0 11.82% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Elev Const Helper 10/24/2014

MAS BUILDING & BRIDGE INC. 57.0 0.0 0.00% 38.0 66.67% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Iron Worker 02/15/2014
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MARIA FALLON ELECTRICAL S 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Electrician 06/27/2014

JOHN W. EGAN CO. 232.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Painter 07/05/2014

J.M. ELECTRICAL CO. INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Electrician 06/27/2014

FISCHBACH & MORE ELEC. 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Elevator Const(M 01/04/2015

CENTRAL CEILINGS INC. 296.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Carpenter 09/14/2014

CARLYSLE ENGINEERING INC. 297.0 197.0 66.33% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Sprinkler Fitter 06/13/2014

CAM HVAC & CONS. INC. 30.0 0.0 0.00% 4.5 15.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Sheetmetal Work 08/30/2014

CAM HVAC & CONS. INC. 552.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Pipefitter 08/30/2014

CAM HVAC & CONS. INC. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Laborer 06/28/2014

CAM HVAC & CONS. INC. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Electrician 02/14/2014

BROTHERS  ELECTRIC CO LLC 1,348.5 179.0 13.27% 372.5 27.62% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Electrician 02/07/2015

ANDOVER ENGINEERING & DE 16.0 16.0 100.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Sprinkler Fitter 07/25/2014

MAS BUILDING & BRIDGE INC. 19.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6919-B BEETHOVEN SCHOOL A Equipment Opera 02/15/2014

8,106.5 3,670.0 45.27% 2,166.0 26.72% 101.0 1.25%SUB TOTALS:

6920 UPHAMS CORNER MUNICIPAL B

$2,890,000Amount:

Gen Contractor: WES CONSTRUCTION CORP

             175 COMMERCIAL CIRCLE  DEDHAM         

Est Start Date:

Est End Date:

10/01/2012

10/31/2013

TITAN ROOFING INC. 50.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6920 UPHAMS CORNER MUNICI Roofer 11/16/2013

WES CONSTRUCTION CORP 80.0 80.0 100.00% 0.0 0.00% 0.0 0.00%6920 UPHAMS CORNER MUNICI Laborer 11/23/2013

ARCHER CORPORATION 24.0 16.0 66.67% 0.0 0.00% 0.0 0.00%6920 UPHAMS CORNER MUNICI Carpenter 11/22/2013

154.0 96.0 62.34% 0.0 0.00% 0.0 0.00%SUB TOTALS:

6941C BFD STANDBY GENERATORS P

$407,700Amount:

Gen Contractor: ANNESE ELECTRICAL SERVICE

(617)337-6462 280 LIBBEY INDUSTRIAL PARKWAY  WEYMOUTH       

Est Start Date:

Est End Date:

11/01/2012

07/31/2013

ANNESE ELECTRICAL SERVIC 90.5 74.5 82.32% 74.5 82.32% 0.0 0.00%6941C BFD STANDBY GENERAT Electrician 04/19/2014

ANNESE TELECOM & UTILITY 21.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6941C BFD STANDBY GENERAT Equipment Opera 12/21/2013

ANNESE TELECOM & UTILITY 10.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6941C BFD STANDBY GENERAT Laborer 12/21/2013

122.0 74.5 61.07% 74.5 61.07% 0.0 0.00%SUB TOTALS:

6951 STRAND THEATRE - THEATRICA

$988,000Amount:

Gen Contractor: ANNESE ELECTRICAL SERVICE

(617)337-6462 280 LIBBEY INDUSTRIAL PARKWAY  WEYMOUTH       

Est Start Date:

Est End Date:

09/01/2013

03/31/2014

ELECTRICAL ENGINEERING & 17.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6951 STRAND THEATRE - THEAT Electrician 02/21/2014

V & G IRON WORKS INC. 38.0 35.5 93.42% 35.5 93.42% 35.5 93.42%6951 STRAND THEATRE - THEAT Laborer 02/07/2014

MARK LAHAM 73.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6951 STRAND THEATRE - THEAT Carpenter 04/12/2014

ENTERPRISE EQUIPT CO,INC. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6951 STRAND THEATRE - THEAT Pipefitter 01/11/2014

CELCO CONSTRUCTION CORP 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6951 STRAND THEATRE - THEAT Laborer 01/04/2014
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ANNESE ELECTRICAL SERVIC 1,523.5 472.5 31.01% 480.5 31.54% 239.0 15.69%6951 STRAND THEATRE - THEAT Electrician 05/10/2014

ALL BUILDING CONCEPTS, LLC 168.0 168.0 100.00% 168.0 100.00% 0.0 0.00%6951 STRAND THEATRE - THEAT Laborer 02/07/2014

ALL BUILDING CONCEPTS, LLC 229.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6951 STRAND THEATRE - THEAT Iron Worker 02/28/2014

AETNA FIRE ALARM 7.0 7.0 100.00% 0.0 0.00% 0.0 0.00%6951 STRAND THEATRE - THEAT Technician 12/29/2013

AETNA FIRE ALARM 14.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6951 STRAND THEATRE - THEAT Electrician 01/12/2014

HIGH OUTPUT 637.0 389.0 61.07% 319.0 50.08% 76.0 11.93%6951 STRAND THEATRE - THEAT Technician 03/22/2014

2,743.5 1,072.0 39.07% 1,003.0 36.56% 350.5 12.78%SUB TOTALS:

6959B BFD FA HQ DRAINAGE/SITE IM

$142,000Amount:

Gen Contractor: TASCO CONSTRUCTION

92 STONY BROOK ROAD  belmont

Est Start Date:

Est End Date:

11/01/2013

05/30/2014

BIT CON CORP. 14.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6959B BFD FA HQ DRAINAGE/SI Equipment Opera 05/17/2014

BIT CON CORP. 43.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6959B BFD FA HQ DRAINAGE/SI Laborer 05/17/2014

JIMENEZ & SONS CONSTRUCT 69.0 0.0 0.00% 46.0 66.67% 0.0 0.00%6959B BFD FA HQ DRAINAGE/SI Laborer 06/14/2014

TASCO CONSTRUCTION 200.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6959B BFD FA HQ DRAINAGE/SI Laborer 09/20/2014

327.0 0.0 0.00% 46.0 14.07% 0.0 0.00%SUB TOTALS:

6960 NEW EAST BOSTON LIBRARY

$9,678,800Amount:

Gen Contractor: DEIULIS BROTHERS CONSTRUCTION

(781)595-8677 31 COLLINS STREET TERRACE  LYNN

Est Start Date:

Est End Date:

03/01/2012

11/30/2013

AGGREGATE INDUSTRIES 15.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6960 NEW EAST BOSTON LIBRA Laborer 11/16/2013

DEIULIS BROTHERS CONSTRU 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6960 NEW EAST BOSTON LIBRA Carpenter 11/19/2013

P.J.KENNEDY & SONS, INC. 7.0 7.0 100.00% 7.0 100.00% 0.0 0.00%6960 NEW EAST BOSTON LIBRA Pipefitter 11/30/2013

DEIULIS BROTHERS CONSTRU 15.0 0.0 0.00% 4.0 26.67% 0.0 0.00%6960 NEW EAST BOSTON LIBRA Laborer 11/26/2013

ANNESE ELECTRICAL SERVIC 40.5 18.0 44.44% 40.5 100.00% 0.0 0.00%6960 NEW EAST BOSTON LIBRA Electrician 11/23/2013

AGGREGATE INDUSTRIES 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6960 NEW EAST BOSTON LIBRA Equipment Opera 11/16/2013

CAVALIERI CONSTRUCTION C 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6960 NEW EAST BOSTON LIBRA Laborer 11/23/2013

113.5 25.0 22.03% 51.5 45.37% 0.0 0.00%SUB TOTALS:

6964 CHARLESTOWN H.S.ENERGY IM

$27,350,000Amount:

Gen Contractor: J.F. WHITE CONTRACTING CO

(508) 879-4700 10 BURR STREET  FRAMINGHAM     

Est Start Date:

Est End Date:

05/10/2012

05/11/2012

SAGAMORE PLUMBING & H IN 2,407.0 1,177.0 48.90% 126.0 5.23% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Plumber 08/29/2015

J.F. WHITE CONTRACTING CO 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Equipment Opera 11/17/2013

J.F. WHITE CONTRACTING CO 6,305.0 412.5 6.54% 84.0 1.33% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Laborer 09/06/2015

J.F. WHITE CONTRACTING CO 3,596.0 671.0 18.66% 753.5 20.95% 370.0 10.29%6964 CHARLESTOWN H.S.ENER Pipefitter 08/16/2015

J.F. WHITE CONTRACTING CO 100.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Surveyor 03/02/2014

JOHN W. EGAN CO. 1,717.0 272.0 15.84% 262.0 15.26% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Painter 09/05/2015

K & K ACOUSTICAL CEILINGS 468.0 70.0 14.96% 70.0 14.96% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Carpenter 11/09/2014
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LYNNWELL ASSOCIATES INC 2,646.0 1,964.0 74.23% 648.0 24.49% 464.0 17.54%6964 CHARLESTOWN H.S.ENER Electrician 07/27/2014

QUINN BROTHERS ESSEX INC. 25.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Laborer 08/16/2014

J.F. WHITE CONTRACTING CO 57.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Carpenter 08/24/2014

TITAN ROOFING INC. 182.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Roofer 11/22/2014

SAGAMORE PLUMBING & H IN 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Welder 08/02/2014

SALEM GLASS CO. 55.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Carpenter 04/26/2014

SALEM GLASS CO. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Glazier 03/08/2014

STAFFORD CONST. SERVICES 573.0 98.0 17.10% 235.0 41.01% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Carpenter 08/15/2014

CAPEWAY INTERIORS, INC. 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Elev Const Helper 10/11/2014

QUINN BROTHERS ESSEX INC. 321.0 0.0 0.00% 89.0 27.73% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Iron Worker 08/30/2014

DUCT & VENT CLEANING OF A 36.8 0.0 0.00% 17.2 46.58% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Sheetmetal Work 08/17/2014

STAFFORD CONST. SERVICES 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Plasterer 08/15/2014

ATLANTIC COAST DISMANTLIN 112.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Equipment Opera 07/26/2014

ATLANTIC COAST DISMANTLIN 1,411.0 64.0 4.54% 377.0 26.72% 127.0 9.00%6964 CHARLESTOWN H.S.ENER Laborer 08/16/2014

BOSTON FLOORING CO.INC. 512.0 0.0 0.00% 224.0 43.75% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Laborer 08/09/2014

CAPEWAY INTERIORS, INC. 6.0 6.0 100.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Elevator Const(M 10/11/2014

CARLYSLE ENGINEERING INC. 1,114.0 380.0 34.11% 628.0 56.37% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Sprinkler Fitter 08/29/2014

CAPITAL CARPET&FLOORING 104.5 0.0 0.00% 52.0 49.76% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Floor Layer 10/26/2014

DUCT & VENT CLEANING OF A 220.9 0.0 0.00% 109.9 49.72% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Laborer 08/17/2014

ISLAND INTER. INDUSTRIES. 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Plasterer 11/26/2013

EAGLE ELEVATOR COMPANY 511.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Elev Const Helper 10/18/2014

EAGLE ELEVATOR COMPANY 528.0 23.0 4.36% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Elevator Const(M 10/18/2014

ENE SYSTEMS INC 178.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Pipefitter 10/18/2014

ENERGY INSULATION CONSE 564.8 159.0 28.15% 4.0 0.71% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Insulator 11/08/2014

EXCEL HVAC INC. 766.5 2.5 0.33% 2.5 0.33% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Sheetmetal Work 08/26/2014

ISLAND INTER. INDUSTRIES. 40.0 40.0 100.00% 40.0 100.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Laborer 11/26/2013

CONAN FINISHES LLC 136.0 72.0 52.94% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Taper 07/27/2014

TITAN ROOFING INC. 35.0 17.5 50.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Sheetmetal Work 11/30/2013

WEST FLOOR COVERING INC, 1,112.3 248.8 22.36% 156.8 14.09% 64.0 5.75%6964 CHARLESTOWN H.S.ENER Marble Tile Work 08/23/2014

STAFFORD CONST. SERVICES 10.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6964 CHARLESTOWN H.S.ENER Laborer 08/08/2014

25,992.8 5,677.3 21.84% 3,878.8 14.92% 1,025.0 3.94%SUB TOTALS:

6968 DRAPER POOL RENOVATIONS

$2,648,000Amount:

Gen Contractor: LINWOOD CONSTRUCTION

(781)305-3559 331 MONTVALE AVE SUITE 330  WOBURN

Est Start Date:

Est End Date:

09/01/2013

09/30/2014

ROBERT W. IRVINE SONS. 532.0 72.0 13.53% 72.0 13.53% 0.0 0.00%6968 DRAPER POOL RENOVATI Plumber 06/27/2014
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HANLON SHEET METAL CONT. 335.0 0.0 0.00% 109.0 32.54% 0.0 0.00%6968 DRAPER POOL RENOVATI Sheetmetal Work 08/09/2014

KAMCO SUPPLY CORP. OF BO 43.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Carpenter 08/02/2014

LINWOOD CONSTRUCTION 57.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Glazier 05/24/2014

LINWOOD CONSTRUCTION 216.0 152.0 70.37% 216.0 100.00% 152.0 70.37%6968 DRAPER POOL RENOVATI Laborer 04/12/2014

NATIONAL GRANITE LLC 31.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Floor Layer 06/14/2014

RELIABLE ROOFING SHEETME 70.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Equipment Opera 04/06/2014

GUARINO'S SWIMMING POOL 25.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Plumber 07/12/2014

ROBERT W. IRVINE SONS. 52.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Driller 03/14/2014

RELIABLE ROOFING SHEETME 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Sheetmetal Work 04/13/2014

SEABOARD SYSTEMS CO, INC. 259.0 0.0 0.00% 40.0 15.44% 0.0 0.00%6968 DRAPER POOL RENOVATI Electrician 07/04/2014

THE PAPPAS COMPANY, INC 97.0 33.0 34.02% 33.0 34.02% 0.0 0.00%6968 DRAPER POOL RENOVATI Carpenter 02/01/2014

VILLAGE FORGE INC. 180.0 17.8 9.86% 17.8 9.86% 0.0 0.00%6968 DRAPER POOL RENOVATI Iron Worker 06/21/2014

RELIABLE ROOFING SHEETME 860.5 222.5 25.86% 452.0 52.53% 0.0 0.00%6968 DRAPER POOL RENOVATI Roofer 04/20/2014

D & M CONCRETE FLOOR CO. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Carpenter 07/12/2014

ROBERT W. IRVINE SONS. 41.0 0.0 0.00% 0.0 0.00% 16.0 39.02%6968 DRAPER POOL RENOVATI Insulator 05/30/2014

GUARINO'S SWIMMING POOL 49.0 25.5 52.04% 17.5 35.71% 25.5 52.04%6968 DRAPER POOL RENOVATI Laborer 07/12/2014

CDS CONTRACTING SERVICE 1,205.0 211.0 17.51% 211.0 17.51% 0.0 0.00%6968 DRAPER POOL RENOVATI Electrician 07/26/2014

CONTRACTING SPEC INC 188.0 40.0 21.28% 40.0 21.28% 0.0 0.00%6968 DRAPER POOL RENOVATI Laborer 03/01/2014

ALUMINUM & GLASS CONCEP 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Glazier 08/02/2014

D & M CONCRETE FLOOR CO. 42.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Cement Finisher 09/06/2014

D & M CONCRETE FLOOR CO. 9.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Cement Laborer 07/12/2014

GENERAL AIR COND & HEAT 98.0 88.0 89.80% 88.0 89.80% 0.0 0.00%6968 DRAPER POOL RENOVATI Pipefitter 03/01/2014

GUARDIAN INDUSTRIAL PROD 228.0 0.0 0.00% 163.0 71.49% 0.0 0.00%6968 DRAPER POOL RENOVATI Floor Layer 05/25/2014

EMC DRYWALL 74.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Taper 07/10/2014

CONTRACTING SPEC INC 228.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Bricklayer 03/01/2014

FOLAN WATERPROOF CO. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Laborer 05/10/2014

FOLAN WATERPROOF CO. 23.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Mason 09/06/2014

FOLAN WATERPROOF CO. 70.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6968 DRAPER POOL RENOVATI Waterproofer 05/10/2014

EMC DRYWALL 589.5 0.0 0.00% 219.5 37.23% 0.0 0.00%6968 DRAPER POOL RENOVATI Carpenter 06/28/2014

5,739.0 861.8 15.02% 1,678.8 29.25% 193.5 3.37%SUB TOTALS:

6969 RENOVATIONS TO FLAHERTY P

$4,150,200Amount:

Gen Contractor: NORTHERN CONTRACTING CORP

(781)821-4200 68 JACKSON STREET P.O. BOX 96 CANTON         

Est Start Date:

Est End Date:

11/01/2012

08/31/2013

VILLAGE FORGE INC. 27.0 4.5 16.67% 4.5 16.67% 0.0 0.00%6969 RENOVATIONS TO FLAHER Iron Worker 03/15/2014

27.0 4.5 16.67% 4.5 16.67% 0.0 0.00%SUB TOTALS:
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6972-A CENTRAL MAINT FACILITY TR

$6,445,300Amount:

Gen Contractor: NORTHERN CONTRACTING CORP

(781)821-4200 68 JACKSON STREET P.O. BOX 96 CANTON         

Est Start Date:

Est End Date:

01/14/2014

01/14/2015

ORBIT CONSTRUCTION 4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Electrician 08/30/2015

MATHIAS CORPORATION 2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Asphalt Raker 04/19/2014

MARGUERITE CONCRETE 102.0 0.0 0.00% 29.0 28.43% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Laborer 01/24/2015

NORTHERN CONTRACTING CO 384.8 32.0 8.32% 72.0 18.71% 32.0 8.32%6972-A CENTRAL MAINT FACILIT Bricklayer 11/22/2014

NORTHERN CONTRACTING CO 929.5 585.5 62.99% 449.5 48.36% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Carpenter 10/03/2015

NORTHERN CONTRACTING CO 962.0 198.5 20.63% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Equipment Opera 04/11/2015

NORTHERN CONTRACTING CO 5,185.0 2,099.5 40.49% 2,494.5 48.11% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Laborer 09/05/2015

NORTHERN CONTRACTING CO 217.0 37.0 17.05% 180.0 82.95% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Mason 11/29/2014

MATHIAS CORPORATION 122.0 18.0 14.75% 104.0 85.25% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Laborer 12/20/2014

P.J.KENNEDY & SONS, INC. 896.0 152.0 16.96% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Plumber 03/07/2015

SIGNET ELECTRONIC SYSTEM 25.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Telephone/Data I 06/07/2015

STEELCO FENCING 208.0 40.0 19.23% 136.0 65.38% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Laborer 06/06/2015

U.S. DRYWALL INC. 1,182.5 294.5 24.90% 64.0 5.41% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Carpenter 01/03/2015

U.S. DRYWALL INC. 47.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Taper 01/03/2015

VYNORIUS PILEDRIVING INC. 49.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Equipment Opera 04/12/2014

VYNORIUS PILEDRIVING INC. 90.0 65.5 72.78% 65.5 72.78% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Piledriver 04/12/2014

WAYNE J GRIFFIN ELECTRIC 407.8 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Telephone/Data I 08/09/2015

MARGUERITE CONCRETE 20.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Equipment Opera 09/13/2014

MATHIAS CORPORATION 154.0 70.0 45.45% 34.0 22.08% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Equipment Opera 12/20/2014

WAYNE J GRIFFIN ELECTRIC 2,604.0 226.0 8.68% 194.0 7.45% 40.0 1.54%6972-A CENTRAL MAINT FACILIT Electrician 11/01/2015

FEDERAL CONCRETE 467.0 55.0 11.78% 219.0 46.90% 11.0 2.36%6972-A CENTRAL MAINT FACILIT Laborer 11/15/2014

APEX CORPORATION 1,253.0 64.0 5.11% 64.0 5.11% 0.0 0.00%6972-A CENTRAL MAINT FACILIT HVAC 06/21/2015

BOSTON FLOORING CO.INC. 896.0 0.0 0.00% 340.0 37.95% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Laborer 05/02/2015

CARLYSLE ENGINEERING INC. 283.0 51.0 18.02% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Sprinkler Fitter 01/23/2015

CHETS WELDING INC 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Equipment Opera 11/22/2014

CYBER COMMUNICTIONS SAL 7.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Technician 03/14/2015

DELUCCA FENCE CO. 106.3 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Equipment Opera 03/07/2015

DELUCCA FENCE CO. 213.8 0.0 0.00% 41.3 19.30% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Laborer 03/07/2015

DOOR SYSTEMS INC. 32.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Millwright 03/21/2015

D'S WELDING 2,021.5 214.5 10.61% 214.5 10.61% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Iron Worker 10/18/2014

A-BEST ABATEMENT INC 105.0 0.0 0.00% 100.0 95.24% 16.0 15.24%6972-A CENTRAL MAINT FACILIT Asbestos Worker 03/08/2014

FEDERAL CONCRETE 133.0 74.0 55.64% 44.0 33.08% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Iron Worker 08/09/2014
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INFRA-RED BUILDING & POWE 17.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Electrician 02/22/2015

ITCHY & SCRATCHY INSULATO 157.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Insulator 09/19/2014

J.M. ELECTRICAL CO. INC. 352.0 56.0 15.91% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Electrician 02/20/2015

MARGUERITE CONCRETE 86.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Cement Finisher 01/24/2015

JOHN W. EGAN CO. 559.0 72.0 12.88% 44.0 7.87% 72.0 12.88%6972-A CENTRAL MAINT FACILIT Painter 08/08/2015

MATHIAS PAVING 4.0 2.0 50.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Equipment Opera 06/27/2015

K & K ACOUSTICAL CEILINGS 13.0 8.0 61.54% 8.0 61.54% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Carpenter 02/15/2015

LARKIN IRON WORKS INC. 235.5 0.0 0.00% 70.5 29.94% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Iron Worker 04/24/2015

MAINTENANCE TECHNOLOGY, 237.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Laborer 03/21/2015

FEDERAL CONCRETE 1,078.0 80.0 7.42% 192.0 17.81% 0.0 0.00%6972-A CENTRAL MAINT FACILIT Carpenter 01/17/2015

21,853.5 4,501.0 20.60% 5,165.8 23.64% 171.0 0.78%SUB TOTALS:

6975 COPLEY LIBRARY CHILLER REP

$457,850Amount:

Gen Contractor: TRANE U. S. INC.

(781)932-0423 181 BALLARDVALE STREET  WILIMINGTON

Est Start Date:

Est End Date:

07/01/2014

12/31/2014

TRANE U. S. INC. 164.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6975 COPLEY LIBRARY CHILLER Pipefitter 11/30/2014

TRANE U. S. INC. 119.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6975 COPLEY LIBRARY CHILLER Plumber 10/05/2014

283.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

6976A HVAC REPLACEMENT W. END/

$787,630Amount:

Gen Contractor: ENTERPRISE EQUIPT CO,INC.

(617)331-0900 276 LIBBEY PARK  E.WEYMOUTH     

Est Start Date:

Est End Date:

08/01/2012

04/30/2013

ENTERPRISE EQUIPT CO,INC. 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6976A HVAC REPLACEMENT W. Pipefitter 05/17/2014

ENTERPRISE EQUIPT CO,INC. 1.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6976A HVAC REPLACEMENT W. Plumber 01/11/2014

SPINDLE CITY INSULATION 21.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6976A HVAC REPLACEMENT W. Insulator 11/24/2013

ANNESE ELECTRICAL SERVIC 5.0 5.0 100.00% 5.0 100.00% 0.0 0.00%6976A HVAC REPLACEMENT W. Electrician 02/01/2014

32.5 5.0 15.38% 5.0 15.38% 0.0 0.00%SUB TOTALS:

6986 DUDLEY SQUARE MUNICIPAL BU

$96,831,025Amount:

Gen Contractor: SHAWMUT DESIGN CONST.

(617)622-7000 560 HARRISON AVENUE  S . BOSTON     

Est Start Date:

Est End Date:

04/02/2012

01/31/2014

ISLAND INTER. INDUSTRIES. 158.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Plasterer 04/22/2014

N.B. KENNEY CO. INC., 25,581.5 6,209.0 24.27% 8,329.5 32.56% 3,346.5 13.08%6986 DUDLEY SQUARE MUNICIP Pipefitter 07/31/2015

MCCUSKER-GILL INC. 5,066.0 3,155.0 62.28% 2,526.0 49.86% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Sheetmetal Work 10/12/2014

LYNNWELL ASSOCIATES INC 528.0 96.0 18.18% 96.0 18.18% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Telephone/Data I 12/14/2014

LYNNWELL ASSOCIATES INC 26,266.5 12,061.5 45.92% 6,736.5 25.65% 2,001.0 7.62%6986 DUDLEY SQUARE MUNICIP Electrician 07/26/2015

LOCKHEED ALUMINUM WINDO 37.3 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 01/17/2015

LOCKHEED ALUMINUM WINDO 5,034.0 958.5 19.04% 1,735.5 34.48% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Glazier 07/11/2015

LAN-TEL COMMUNICATION INC 3,670.0 1,821.5 49.63% 1,827.0 49.78% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Telephone/Data I 03/28/2015



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  39

Project Name Trade Latest Week

K & K ACOUSTICAL CEILINGS 4,558.5 1,384.5 30.37% 284.0 6.23% 429.0 9.41%6986 DUDLEY SQUARE MUNICIP Carpenter 01/18/2015

JULIAN CRANE & EQUIPMENT 2,499.0 0.0 0.00% 2,324.0 93.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Equipment Opera 01/11/2015

JOSEPH COHN AND SON TILE 3,405.5 1,239.0 36.38% 1,239.0 36.38% 56.0 1.64%6986 DUDLEY SQUARE MUNICIP Marble Tile Work 05/31/2015

JOSEPH COHN AND SON TILE 124.0 0.0 0.00% 0.0 0.00% 124.0 100.00%6986 DUDLEY SQUARE MUNICIP Laborer 05/24/2015

JOHN F. SHEA CO. INC. 3,985.5 996.0 24.99% 3,107.5 77.97% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Roofer 04/04/2015

JOSEPH COHN AND SON TILE 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Floor Layer 11/02/2014

JOHN F. SHEA CO. INC. 2,741.5 203.5 7.42% 24.0 0.88% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Sheetmetal Work 01/10/2015

XQUISITE LANDSCAPING 248.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Equipment Opera 11/23/2014

NEW ENGLAND INSTALLATION 85.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Carpenter 07/12/2014

JULIAN CRANE & EQUIPMENT 25.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Elevator Const(M 03/02/2014

STRUCTURES DEREK INTERN 36.0 8.0 22.22% 8.0 22.22% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Iron Worker 04/19/2014

CORBIN  HUFCOR INC. 65.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Carpenter 08/16/2014

ISLAND INTER. INDUSTRIES. 84.0 48.0 57.14% 48.0 57.14% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 05/06/2014

XQUISITE LANDSCAPING 1,144.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Mason 05/10/2015

XQUISITE LANDSCAPING 2,894.8 1,052.3 36.35% 1,294.3 44.71% 68.0 2.35%6986 DUDLEY SQUARE MUNICIP Laborer 05/10/2015

THE BECHT CORPORATION 256.0 93.0 36.33% 171.0 66.80% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Floor Layer 06/21/2014

SWEENEY DRYWALL FINISHE 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Mason 07/11/2015

SWEENEY DRYWALL FINISHE 4,778.0 1,194.0 24.99% 1,724.5 36.09% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Taper 02/07/2015

SWEENEY DRYWALL FINISHE 17,861.0 8,014.0 44.87% 7,673.0 42.96% 944.0 5.29%6986 DUDLEY SQUARE MUNICIP Carpenter 07/18/2015

PRIME STEEL ERECTING INC, 134.0 0.0 0.00% 30.0 22.39% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Iron Worker 12/14/2013

SOEP PAINTING CORP. 7,848.5 2,587.5 32.97% 5,241.0 66.78% 1,040.5 13.26%6986 DUDLEY SQUARE MUNICIP Painter 05/10/2015

SHAWMUT DESIGN CONST. 9,458.0 8,789.5 92.93% 4,547.5 48.08% 639.0 6.76%6986 DUDLEY SQUARE MUNICIP Laborer 07/19/2015

SHAWMUT DESIGN CONST. 818.0 529.0 64.67% 313.0 38.26% 40.0 4.89%6986 DUDLEY SQUARE MUNICIP Carpenter 03/29/2015

S & F CONCRETE 1,106.0 439.5 39.74% 504.5 45.61% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 11/08/2014

S & F CONCRETE 77.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Equipment Opera 11/08/2014

S & F CONCRETE 58.5 17.0 29.06% 17.0 29.06% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Cement Finisher 09/27/2014

S & F CONCRETE 410.0 12.0 2.93% 12.0 2.93% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Carpenter 11/08/2014

SWEENEY DRYWALL FINISHE 3,979.0 2,546.5 64.00% 2,838.5 71.34% 529.0 13.29%6986 DUDLEY SQUARE MUNICIP Laborer 07/11/2015

BERLIN STEEL CONST. 4,452.5 1,332.5 29.93% 2,429.5 54.56% 64.0 1.44%6986 DUDLEY SQUARE MUNICIP Iron Worker 01/11/2015

CHAPMAN WATERPROOFING 2,032.5 1,194.0 58.75% 724.5 35.65% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Waterproofer 03/23/2015

CENTAUR CONSTRUCTION SE 8.0 8.0 100.00% 8.0 100.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 12/10/2013

CENTAUR / A A WILL JV 52.0 24.0 46.15% 24.0 46.15% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Piledriver 03/25/2014

CENTAUR / A A WILL JV 4,267.5 2,579.5 60.45% 2,645.5 61.99% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 01/27/2015

CENTAUR / A A WILL JV 1,726.0 127.0 7.36% 109.5 6.34% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Equipment Opera 01/13/2015
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CELCO CONSTRUCTION CORP 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 03/22/2014

CONTRACTING SPEC INC 64.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Bricklayer 01/25/2014

CAPITAL CARPET&FLOORING 2,991.0 591.0 19.76% 1,619.0 54.13% 297.0 9.93%6986 DUDLEY SQUARE MUNICIP Floor Layer 05/31/2015

CHAPMAN WATERPROOFING 7.0 1.0 14.29% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 11/10/2014

BAY STATE BUILDING SPECIA 472.0 169.0 35.81% 6.0 1.27% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Carpenter 08/26/2014

ATLANTIC CONTRACTING &SP 8,239.0 3,906.5 47.41% 396.0 4.81% 340.0 4.13%6986 DUDLEY SQUARE MUNICIP Insulator 09/14/2014

AMQUIP CRANE RENTALL LLC. 222.5 222.5 100.00% 222.5 100.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Oiler 12/19/2013

AMQUIP CRANE RENTALL LLC. 222.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Equipment Opera 12/19/2013

IPSWICH BAY GLASS CO. 458.5 434.5 94.77% 106.0 23.12% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Iron Worker 01/25/2014

DELTA BECKWITH ELEVATOR 2,845.5 1,115.0 39.18% 239.0 8.40% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Elev Const Helper 09/25/2014

CARLYSLE ENGINEERING INC. 2,919.0 1,064.0 36.45% 1,451.0 49.71% 316.0 10.83%6986 DUDLEY SQUARE MUNICIP Sprinkler Fitter 08/15/2014

GRANDE MASONRY, LLC 11,156.0 4,317.0 38.70% 4,381.0 39.27% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 07/20/2014

IPSWICH BAY GLASS CO. 1,842.0 1,215.0 65.96% 1,215.0 65.96% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Glazier 05/24/2014

IPSWICH BAY GLASS CO. 3,398.5 820.5 24.14% 526.5 15.49% 222.5 6.55%6986 DUDLEY SQUARE MUNICIP Carpenter 07/05/2014

HAROLD BROTHERS MECHANI 144.0 0.0 0.00% 144.0 100.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Roofer 12/07/2013

HAROLD BROTHERS MECHANI 7,675.0 1,644.0 21.42% 2,548.0 33.20% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Plumber 07/25/2015

CENTAUR CONSTRUCTION SE 8.0 4.0 50.00% 4.0 50.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Equipment Opera 12/24/2013

GREAT IN COUNTERS 9.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Bricklayer 04/26/2014

DEANGELIS IRON WORK INC. 126.0 92.0 73.02% 64.0 50.79% 24.0 19.05%6986 DUDLEY SQUARE MUNICIP Iron Worker 06/07/2014

GRANDE MASONRY, LLC 9,188.0 2,262.0 24.62% 2,278.0 24.79% 441.0 4.80%6986 DUDLEY SQUARE MUNICIP Bricklayer 07/20/2014

ENERGY INSULATION CONSE 1,128.0 420.0 37.23% 448.0 39.72% 48.0 4.26%6986 DUDLEY SQUARE MUNICIP Insulator 10/11/2014

EASTON CONCRETE CUTTING 132.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 05/10/2014

DEPENDABLE MASONRY 258.0 24.0 9.30% 106.0 41.09% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Laborer 03/29/2014

DEPENDABLE MASONRY 368.0 128.0 34.78% 152.0 41.30% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Bricklayer 05/17/2014

DEPAOLI MOSAIC COMPANY 3,945.5 536.5 13.60% 536.5 13.60% 406.0 10.29%6986 DUDLEY SQUARE MUNICIP Terrazzo Worker 12/10/2014

DELTA BECKWITH ELEVATOR 3,690.5 0.0 0.00% 0.0 0.00% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Elevator Const(M 11/13/2014

EIRE ELECTRICAL CORPORATI 3,823.0 1,859.0 48.63% 172.0 4.50% 0.0 0.00%6986 DUDLEY SQUARE MUNICIP Electrician 10/17/2014

GRIFFIN INTERIORS, INC. 7,292.0 2,335.0 32.02% 1,842.0 25.26% 399.0 5.47%6986 DUDLEY SQUARE MUNICIP Carpenter 01/10/2015

A. J. CLEANING 1,351.5 1,061.0 78.51% 1,185.0 87.68% 583.0 43.14%6986 DUDLEY SQUARE MUNICIP Laborer 11/25/2014

221,560.0 82,941.3 37.44% 78,233.8 35.31% 12,357.5 5.58%SUB TOTALS:

6988 CENTRAL MAINTENANCE PARKI

$1,961,678Amount:

Gen Contractor: NATIONAL RESTORATION SYSTEMS

1500 HICKS ROAD STE 200  ROLLING MEADOWS

Est Start Date:

Est End Date:

08/01/2011

08/31/2012

JOHN C. AHERN CO., INC. 58.0 0.0 0.00% 2.0 3.45% 0.0 0.00%6988 CENTRAL MAINTENANCE P Plumber 05/31/2014

58.0 0.0 0.00% 2.0 3.45% 0.0 0.00%SUB TOTALS:
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6998 RENOVATIONS TO BFD ENGINES

$1,492,000Amount:

Gen Contractor: WCI CORP

617-524-9300 555 AMORY STREET, P O BOX 300187  BOSTON         

Est Start Date:

Est End Date:

09/01/2013

09/30/2014

RELIABLE ROOFING SHEETME 373.5 33.5 8.97% 192.0 51.41% 0.0 0.00%6998 RENOVATIONS TO BFD EN Roofer 02/02/2014

WCI CORP 488.0 88.0 18.03% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Mason Tender 04/15/2014

V & G IRON WORKS INC. 16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Iron Worker 12/20/2013

V & G IRON WORKS INC. 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Laborer 12/27/2013

WCI CORP 696.0 576.0 82.76% 160.0 22.99% 0.0 0.00%6998 RENOVATIONS TO BFD EN Carpenter 07/15/2014

WCI CORP 2,752.0 2,448.0 88.95% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Mason 07/01/2014

DEDHAM FENCE INC, 28.0 28.0 100.00% 28.0 100.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Laborer 05/02/2014

RELIABLE ROOFING SHEETME 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Equipment Opera 01/12/2014

WCI CORP 131.0 107.0 81.68% 123.0 93.89% 0.0 0.00%6998 RENOVATIONS TO BFD EN Laborer 07/15/2014

MILLENIUM PAINTING 44.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Carpenter 07/19/2014

JOHN W. EGAN CO. 173.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Painter 08/09/2014

ENTERPRISE EQUIPT CO,INC. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Pipefitter 11/16/2013

DEDHAM FENCE INC, 18.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Iron Worker 05/02/2014

COOGAN CARPENTRY 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Carpenter 05/03/2014

CHAPMAN WATERPROOFING 483.0 68.0 14.08% 51.5 10.66% 0.0 0.00%6998 RENOVATIONS TO BFD EN Waterproofer 08/18/2014

CHAPMAN WATERPROOFING 199.0 113.5 57.04% 57.0 28.64% 0.0 0.00%6998 RENOVATIONS TO BFD EN Laborer 06/02/2014

GARRY LANDSCAPING & CON 640.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Carpenter 05/28/2014

RELIABLE ROOFING SHEETME 297.0 0.0 0.00% 0.0 0.00% 0.0 0.00%6998 RENOVATIONS TO BFD EN Carpenter 02/02/2014

6,425.5 3,462.0 53.88% 627.5 9.77% 0.0 0.00%SUB TOTALS:

6999 BUILDING ENVELOPE REPAIR @ 

$291,000Amount:

Gen Contractor: FOLAN WATERPROOF CO.

(508)238-6550 795 WASHINGTON ST.  South easton

Est Start Date:

Est End Date:

04/15/2014

11/30/2014

FOLAN WATERPROOF CO. 3.0 3.0 100.00% 0.0 0.00% 0.0 0.00%6999 BUILDING ENVELOPE REP Mason 12/13/2014

JOHN F. SHEA CO. INC. 509.5 154.0 30.23% 9.0 1.77% 0.0 0.00%6999 BUILDING ENVELOPE REP Sheetmetal Work 09/27/2014

FOLAN WATERPROOF CO. 1,432.8 1,084.0 75.66% 392.0 27.36% 245.0 17.10%6999 BUILDING ENVELOPE REP Waterproofer 12/20/2014

FOLAN WATERPROOF CO. 272.5 0.0 0.00% 16.0 5.87% 0.0 0.00%6999 BUILDING ENVELOPE REP Laborer 12/13/2014

JOHN F. SHEA CO. INC. 98.0 6.0 6.12% 18.5 18.88% 0.0 0.00%6999 BUILDING ENVELOPE REP Roofer 11/01/2014

2,315.8 1,247.0 53.85% 435.5 18.81% 245.0 10.58%SUB TOTALS:

7000 BFD SITE SECURITY IMPROVEM

Amount:

Gen Contractor: PAUL J.  ROGAN CO., INC.

(781)843-1900 25 HAYWARD STREET  BRAINTREE      

Est Start Date:

Est End Date:

04/01/2015

04/01/2016

PAUL J.  ROGAN CO., INC. 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7000 BFD SITE SECURITY IMPR Carpenter 09/05/2015

PAUL J.  ROGAN CO., INC. 334.0 82.5 24.70% 82.5 24.70% 82.5 24.70%7000 BFD SITE SECURITY IMPR Laborer 10/10/2015

STEELCO FENCING 368.0 152.0 41.30% 160.0 43.48% 0.0 0.00%7000 BFD SITE SECURITY IMPR Laborer 07/25/2015
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706.0 234.5 33.22% 242.5 34.35% 82.5 11.69%SUB TOTALS:

7001 BTD COLLECTIONROOM RENOV

$717,000Amount:

Gen Contractor: WCI CORP

617-524-9300 555 AMORY STREET, P O BOX 300187  BOSTON         

Est Start Date:

Est End Date:

07/15/2013

12/31/2013

V & G IRON WORKS INC. 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7001 BTD COLLECTIONROOM R Laborer 12/27/2013

DEDHAM FENCE INC, 28.0 28.0 100.00% 28.0 100.00% 0.0 0.00%7001 BTD COLLECTIONROOM R Laborer 12/13/2013

WCI CORP 191.0 159.0 83.25% 175.0 91.62% 96.0 50.26%7001 BTD COLLECTIONROOM R Laborer 07/01/2014

WCI CORP 397.0 149.0 37.53% 157.0 39.55% 13.0 3.27%7001 BTD COLLECTIONROOM R Carpenter 02/25/2014

WCI CORP 94.0 62.0 65.96% 3.0 3.19% 0.0 0.00%7001 BTD COLLECTIONROOM R Mason 07/01/2014

SIGNET ELECTRONIC SYSTEM 17.0 0.0 0.00% 8.0 47.06% 0.0 0.00%7001 BTD COLLECTIONROOM R Telephone/Data I 12/08/2013

DEDHAM FENCE INC, 21.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7001 BTD COLLECTIONROOM R Welder 12/13/2013

DEDHAM FENCE INC, 15.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7001 BTD COLLECTIONROOM R Iron Worker 12/13/2013

WCI CORP 56.0 16.0 28.57% 0.0 0.00% 0.0 0.00%7001 BTD COLLECTIONROOM R Mason Tender 11/26/2013

SYSTEMS CONTRACTING, INC 228.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7001 BTD COLLECTIONROOM R Electrician 02/08/2014

FINISHING TOUCHES 208.0 104.0 50.00% 0.0 0.00% 208.0 100.00%7001 BTD COLLECTIONROOM R Painter 12/14/2013

1,259.5 518.0 41.13% 371.0 29.46% 317.0 25.17%SUB TOTALS:

7003 FAMILY JUSTICE CENTER HVAC 

$1,635,000Amount:

Gen Contractor: WCI CORP

617-524-9300 555 AMORY STREET, P O BOX 300187  BOSTON         

Est Start Date:

Est End Date:

01/01/2014

01/01/2015

WCI CORP 80.0 78.0 97.50% 22.0 27.50% 0.0 0.00%7003 FAMILY JUSTICE CENTER Mason 08/11/2015

NG ENVIRONMENTAL CO. 222.0 32.0 14.41% 222.0 100.00% 6.0 2.70%7003 FAMILY JUSTICE CENTER Asbestos Worker 09/20/2014

RELIABLE ROOFING SHEETME 68.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Equipment Opera 10/26/2014

RELIABLE ROOFING SHEETME 1,355.5 319.5 23.57% 617.0 45.52% 0.0 0.00%7003 FAMILY JUSTICE CENTER Roofer 11/23/2014

RELIABLE ROOFING SHEETME 35.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Sheetmetal Work 05/25/2014

WCI CORP 566.5 319.0 56.31% 259.0 45.72% 72.0 12.71%7003 FAMILY JUSTICE CENTER Carpenter 12/22/2015

WCI CORP 1,356.0 1,030.5 76.00% 1,136.0 83.78% 716.5 52.84%7003 FAMILY JUSTICE CENTER Laborer 08/04/2015

WCI CORP 16.0 8.0 50.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Mason Tender 08/05/2014

MILLENIUM PAINTING 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Carpenter 05/03/2014

WCI CORP 2.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Floor Layer 09/23/2014

GARRY LANDSCAPING & CON 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Carpenter 05/03/2014

G & C CONCRETE CO. 11.0 11.0 100.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Laborer 04/19/2014

DEDHAM FENCE INC, 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Welder 06/28/2014

DEDHAM FENCE INC, 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Iron Worker 06/28/2014

COOGAN CARPENTRY 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Carpenter 06/07/2014

BROTHERS  ELECTRIC CO LLC 1,020.0 381.0 37.35% 32.0 3.14% 0.0 0.00%7003 FAMILY JUSTICE CENTER Electrician 09/27/2014

BELLO PAINTING CO. 272.0 0.0 0.00% 272.0 100.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Painter 10/24/2014
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BALLDON FIRE PROTECTION 48.0 24.0 50.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Sprinkler Fitter 06/23/2015

APEX CORPORATION 607.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER HVAC 11/02/2014

APEX CORPORATION 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Electrician 01/03/2014

J.M. ELECTRICAL CO. INC. 241.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7003 FAMILY JUSTICE CENTER Electrician 09/19/2014

5,978.0 2,203.0 36.85% 2,560.0 42.82% 794.5 13.29%SUB TOTALS:

7007 DUDLEY BRANCH LIBRARY ENT

$887,000Amount:

Gen Contractor: PAUL J.  ROGAN CO., INC.

(781)843-1900 25 HAYWARD STREET  BRAINTREE      

Est Start Date:

Est End Date:

09/01/2013

04/30/2014

L & L CONTRACTING 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7007 DUDLEY BRANCH LIBRARY Laborer 02/07/2014

PAUL J.  ROGAN CO., INC. 46.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7007 DUDLEY BRANCH LIBRARY Carpenter 06/21/2014

DESIGN COMMUNICATIONS LT 443.0 381.5 86.12% 159.8 36.06% 48.0 10.84%7007 DUDLEY BRANCH LIBRARY Installer/Apt Wirer 05/25/2014

ANNESE ELECTRICAL SERVIC 858.5 212.0 24.69% 724.5 84.39% 39.0 4.54%7007 DUDLEY BRANCH LIBRARY Electrician 06/28/2014

PAUL J.  ROGAN CO., INC. 31.0 16.0 51.61% 18.0 58.06% 16.0 51.61%7007 DUDLEY BRANCH LIBRARY Laborer 06/21/2014

1,382.5 609.5 44.09% 902.3 65.26% 103.0 7.45%SUB TOTALS:

7009 FENWAY HS ADDITION & RENOV

$9,479,000Amount:

Gen Contractor: O'CONNOR CONSTRUCTORS INC.

             45 INDUSTRIAL  CANTON         

Est Start Date:

Est End Date:

04/01/2014

04/01/2016

THOMPSON COMPANY INC. 402.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Carpenter 09/05/2015

ROBERT W. IRVINE SONS. 55.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Driller 05/15/2015

NEW ENGLAND INTERIOR SPE 130.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Carpenter 08/15/2015

NOR'EASTER INSTALLATIONS 429.0 213.0 49.65% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Carpenter 08/15/2015

O'CONNOR CONSTRUCTORS I 1,508.5 346.5 22.97% 301.5 19.99% 253.5 16.80%7009 FENWAY HS ADDITION & R Carpenter 10/27/2015

O'CONNOR CONSTRUCTORS I 4,753.0 2,484.5 52.27% 1,291.5 27.17% 288.0 6.06%7009 FENWAY HS ADDITION & R Laborer 09/08/2015

QUINN BROTHERS ESSEX INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Equipment Opera 10/04/2014

RELIABLE SERVICES 219.0 75.0 34.25% 219.0 100.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Iron Worker 11/21/2014

REMINGTON STEEL 395.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Iron Worker 04/11/2015

REPLACEMENT WINBOW SYS 224.0 136.0 60.71% 192.0 85.71% 104.0 46.43%7009 FENWAY HS ADDITION & R Laborer 08/15/2015

RICHARD T LOSORDO  ELE. 6,295.0 1,155.0 18.35% 350.0 5.56% 0.0 0.00%7009 FENWAY HS ADDITION & R Electrician 10/04/2015

ROBERT W. IRVINE SONS. 13.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Carpenter 08/07/2015

ROBERT W. IRVINE SONS. 200.0 0.0 0.00% 0.0 0.00% 114.0 57.00%7009 FENWAY HS ADDITION & R Insulator 08/21/2015

ROBERT W. IRVINE SONS. 10.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Laborer 05/22/2015

ROBERT W. IRVINE SONS. 3,333.0 896.0 26.88% 896.0 26.88% 0.0 0.00%7009 FENWAY HS ADDITION & R Plumber 09/04/2015

SELECT DEMO SERVICES, LLC 2,558.0 616.0 24.08% 767.0 29.98% 16.0 0.63%7009 FENWAY HS ADDITION & R Laborer 04/17/2015

SELECT DEMO SERVICES, LLC 104.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Wrecker 05/30/2014

STAFFORD CONST. SERVICES 4,579.0 1,056.0 23.06% 1,287.0 28.11% 0.0 0.00%7009 FENWAY HS ADDITION & R Carpenter 08/28/2015

STAFFORD CONST. SERVICES 1,259.0 136.0 10.80% 120.0 9.53% 0.0 0.00%7009 FENWAY HS ADDITION & R Laborer 08/28/2015
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N.B. KENNEY CO. INC., 1,295.0 40.0 3.09% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Pipefitter 08/28/2015

THERMO DYNAMICS INTERNA. 969.5 117.5 12.12% 795.0 82.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Insulator 08/29/2015

O'CONNOR CONSTRUCTORS I 14.0 0.0 0.00% 14.0 100.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Pipefitter 12/30/2014

V & G IRON WORKS INC. 90.0 0.0 0.00% 34.5 38.33% 0.0 0.00%7009 FENWAY HS ADDITION & R Iron Worker 09/18/2015

V & G IRON WORKS INC. 75.5 19.5 25.83% 19.5 25.83% 19.5 25.83%7009 FENWAY HS ADDITION & R Laborer 09/04/2015

STAFFORD CONST. SERVICES 1,095.0 97.0 8.86% 97.0 8.86% 33.0 3.01%7009 FENWAY HS ADDITION & R Plasterer 09/04/2015

FOLAN WATERPROOF CO. 537.0 226.0 42.09% 223.0 41.53% 109.0 20.30%7009 FENWAY HS ADDITION & R Mason 09/05/2015

QUINN BROTHERS ESSEX INC. 458.0 0.0 0.00% 195.0 42.58% 0.0 0.00%7009 FENWAY HS ADDITION & R Iron Worker 04/25/2015

MCCUSKER-GILL INC. 2,088.5 436.0 20.88% 64.0 3.06% 0.0 0.00%7009 FENWAY HS ADDITION & R Sheetmetal Work 07/19/2015

BASS ASSOCIATES INC, 616.0 175.0 28.41% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Carpenter 08/08/2015

C.M. CONWAY CONSTRUCTIO 1,416.0 604.0 42.66% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Equipment Opera 09/05/2015

C.M. CONWAY CONSTRUCTIO 2,382.5 362.0 15.19% 921.5 38.68% 0.0 0.00%7009 FENWAY HS ADDITION & R Laborer 09/05/2015

CAPITAL CARPET&FLOORING 649.0 183.0 28.20% 239.0 36.83% 0.0 0.00%7009 FENWAY HS ADDITION & R Floor Layer 09/06/2015

CARLYSLE ENGINEERING INC. 1,054.5 136.0 12.90% 80.0 7.59% 0.0 0.00%7009 FENWAY HS ADDITION & R Sprinkler Fitter 09/04/2015

CHAPMAN WATERPROOFING 1,321.0 1,117.0 84.56% 382.0 28.92% 0.0 0.00%7009 FENWAY HS ADDITION & R Laborer 06/22/2015

CHAPMAN WATERPROOFING 1,018.0 80.0 7.86% 80.0 7.86% 0.0 0.00%7009 FENWAY HS ADDITION & R Waterproofer 06/22/2015

CRS SPECIALTIES, INC. 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Iron Worker 03/13/2015

CUTTING EDGE ENVIRONMEN 4,498.0 88.0 1.96% 4,362.0 96.98% 8.0 0.18%7009 FENWAY HS ADDITION & R Asbestos Worker 07/25/2015

FOLAN WATERPROOF CO. 33.0 0.0 0.00% 5.0 15.15% 0.0 0.00%7009 FENWAY HS ADDITION & R Laborer 08/22/2015

KAPILOFF'S GLASS INC 418.0 0.0 0.00% 20.8 4.96% 0.0 0.00%7009 FENWAY HS ADDITION & R Glazier 09/05/2015

MANSOUR CONSTRUCTION IN 1,757.0 264.0 15.03% 457.5 26.04% 0.0 0.00%7009 FENWAY HS ADDITION & R Laborer 08/29/2015

MANSOUR CONSTRUCTION IN 244.5 0.0 0.00% 244.5 100.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Iron Worker 12/20/2014

MANSOUR CONSTRUCTION IN 2,582.0 104.0 4.03% 213.0 8.25% 104.0 4.03%7009 FENWAY HS ADDITION & R Carpenter 08/29/2015

KONE ELEVATOR INC. 611.0 0.0 0.00% 0.0 0.00% 8.0 1.31%7009 FENWAY HS ADDITION & R Elevator Const(M 08/19/2015

ARCHER CORPORATION 482.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Carpenter 10/16/2015

CUTTING EDGE ENVIRONMEN 144.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Laborer 10/18/2014

KONE ELEVATOR INC. 20.0 8.0 40.00% 8.0 40.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Elev Const Helper 08/05/2015

FRONT LINE INC. 650.0 372.0 57.23% 500.0 76.92% 208.0 32.00%7009 FENWAY HS ADDITION & R Laborer 09/05/2015

K & K ACOUSTICAL CEILINGS 209.0 174.0 83.25% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Carpenter 09/06/2015

HOMER CONTRACTING INC 1,382.0 440.0 31.84% 700.0 50.65% 0.0 0.00%7009 FENWAY HS ADDITION & R Painter 09/05/2015

GIBSON ROOFS 669.0 67.5 10.09% 268.0 40.06% 0.0 0.00%7009 FENWAY HS ADDITION & R Roofer 08/26/2015

GIBSON ROOFS 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7009 FENWAY HS ADDITION & R Equipment Opera 01/21/2015

55,286.0 12,224.5 22.11% 15,347.3 27.76% 1,265.0 2.29%SUB TOTALS:
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7011 BCH DATA CENTA COOLING TO

$520,000Amount:

Gen Contractor: J.F. WHITE CONTRACTING CO

(508) 879-4700 10 BURR STREET  FRAMINGHAM     

Est Start Date:

Est End Date:

01/01/2014

05/31/2014

J.F. WHITE CONTRACTING CO 807.0 192.5 23.85% 223.5 27.70% 9.0 1.12%7011 BCH DATA CENTA COOLIN Pipefitter 06/15/2014

LEMOI ERECTORS 59.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7011 BCH DATA CENTA COOLIN Iron Worker 03/29/2014

BROTHERS  ELECTRIC CO LLC 93.0 24.0 25.81% 16.0 17.20% 0.0 0.00%7011 BCH DATA CENTA COOLIN Electrician 05/03/2014

THERMO DYNAMICS INTERNA. 131.0 0.0 0.00% 72.0 54.96% 0.0 0.00%7011 BCH DATA CENTA COOLIN Insulator 06/07/2014

HUNTINGTON CONTROLS 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7011 BCH DATA CENTA COOLIN Pipefitter 04/12/2014

EXCEL HVAC INC. 119.0 0.0 0.00% 6.0 5.04% 0.0 0.00%7011 BCH DATA CENTA COOLIN Sheetmetal Work 05/06/2014

J.F. WHITE CONTRACTING CO 1.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7011 BCH DATA CENTA COOLIN Laborer 04/20/2014

HUNTINGTON CONTROLS 434.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7011 BCH DATA CENTA COOLIN Electrician 08/02/2014

1,648.0 216.5 13.14% 317.5 19.27% 9.0 0.55%SUB TOTALS:

7012 DEARBORN S.T.E.M. ACADEMY

$60,000,000Amount:

Gen Contractor: GILBANE BLDG. CO.

             200 STATE ST.  BOSTON         

Est Start Date:

Est End Date:

09/15/2015

09/30/2017

S & F CONCRETE 2,639.0 1,919.5 72.74% 2,325.0 88.10% 337.5 12.79%7012 DEARBORN S.T.E.M. ACAD Carpenter 06/25/2016

NASDI, LLC 7,468.0 3,503.0 46.91% 6,917.0 92.62% 1,088.0 14.57%7012 DEARBORN S.T.E.M. ACAD Asbestos Worker 03/13/2016

ZICHELLE STEEL ERECTORS 1,645.5 607.5 36.92% 797.5 48.47% 83.5 5.07%7012 DEARBORN S.T.E.M. ACAD Iron Worker 06/10/2016

NASDI, LLC 2,064.0 224.0 10.85% 224.0 10.85% 488.0 23.64%7012 DEARBORN S.T.E.M. ACAD Equipment Opera 03/13/2016

HAYWARD BAKER INC. 234.0 101.0 43.16% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Piledriver 06/19/2016

NASDI, LLC 1,757.0 597.0 33.98% 104.0 5.92% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Laborer 03/13/2016

NER CONS MANAGEMENT INC. 200.0 8.0 4.00% 8.0 4.00% 8.0 4.00%7012 DEARBORN S.T.E.M. ACAD Bricklayer 01/31/2016

NER CONS MANAGEMENT INC. 209.0 73.0 34.93% 73.0 34.93% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Laborer 01/31/2016

NER CONS MANAGEMENT INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Mason Tender 01/31/2016

NEW QUALITY FENCE CO 200.0 0.0 0.00% 16.0 8.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Laborer 06/25/2016

P.J.KENNEDY & SONS, INC. 74.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Plumber 06/18/2016

S & F CONCRETE 48.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Cement Finisher 07/02/2016

S & F CONCRETE 277.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Equipment Opera 07/09/2016

S & F CONCRETE 2,027.0 1,213.0 59.84% 1,102.5 54.39% 239.0 11.79%7012 DEARBORN S.T.E.M. ACAD Laborer 07/09/2016

SAVE-ON-WALL CO, INC. 88.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Carpenter 10/31/2015

SAVE-ON-WALL CO, INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Laborer 10/24/2015

WAYNE J GRIFFIN ELECTRIC 34.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Electrician 06/12/2016

WORCESTER AIR CONDITIONI 92.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Sheetmetal Work 07/10/2016

MARR EQUIPMENT CORP. 75.0 24.5 32.67% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Equipment Opera 01/31/2016

OUTKAST ELECTRICAL CO 136.0 136.0 100.00% 136.0 100.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Electrician 12/11/2015

CHB EXCAVATING, INC. 128.0 0.0 0.00% 128.0 100.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Equipment Opera 12/19/2015
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MAINE DRILLING & BLASTING 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Driller 02/27/2016

JAMES W. FLETT CO. INC. 2,573.5 716.0 27.82% 750.0 29.14% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Equipment Opera 07/03/2016

CAVALIERI CONSTRUCTION C 57.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Laborer 12/19/2015

CHB EXCAVATING, INC. 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Laborer 10/31/2015

COMPOSITE COMPANY INC. 64.0 24.0 37.50% 56.0 87.50% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Iron Worker 06/25/2016

DARDEN'S TREE COMPANY 40.0 30.0 75.00% 30.0 75.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Tree Surgeon 12/12/2015

FEDERAL CONCRETE 96.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Carpenter 07/02/2016

FEDERAL CONCRETE 128.0 40.0 31.25% 40.0 31.25% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Iron Worker 07/02/2016

FEDERAL CONCRETE 40.0 0.0 0.00% 0.0 0.00% 40.0 100.00%7012 DEARBORN S.T.E.M. ACAD Laborer 07/02/2016

FOLAN WATERPROOF CO. 89.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Waterproofer 07/02/2016

GILBANE BLDG. CO. 372.0 224.0 60.22% 304.0 81.72% 32.0 8.60%7012 DEARBORN S.T.E.M. ACAD Carpenter 06/12/2016

GILBANE BLDG. CO. 1,085.0 861.0 79.35% 238.0 21.94% 57.0 5.25%7012 DEARBORN S.T.E.M. ACAD Laborer 07/10/2016

HAYWARD BAKER INC. 200.0 96.0 48.00% 96.0 48.00% 96.0 48.00%7012 DEARBORN S.T.E.M. ACAD Equipment Opera 04/03/2016

HAYWARD BAKER INC. 312.0 48.0 15.38% 144.0 46.15% 16.0 5.13%7012 DEARBORN S.T.E.M. ACAD Laborer 06/19/2016

MAIA STEEL 1,447.5 610.5 42.18% 1,034.5 71.47% 40.0 2.76%7012 DEARBORN S.T.E.M. ACAD Iron Worker 06/26/2016

JAMES W. FLETT CO. INC. 11.0 0.0 0.00% 11.0 100.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Electrician 03/13/2016

JAMES W. FLETT CO. INC. 3,585.0 2,525.0 70.43% 1,835.0 51.19% 713.0 19.89%7012 DEARBORN S.T.E.M. ACAD Laborer 07/03/2016

CAVALIERI CONSTRUCTION C 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Equipment Opera 12/19/2015

FOLAN WATERPROOF CO. 21.0 0.0 0.00% 8.0 38.10% 0.0 0.00%7012 DEARBORN S.T.E.M. ACAD Laborer 06/11/2016

29,694.0 13,581.0 45.74% 16,377.5 55.15% 3,238.0 10.90%SUB TOTALS:

7013 BOILER REPLACEMENT @ PARIS

$420,670Amount:

Gen Contractor: PATRICK J. KENNEDY & SONS, INC.

(617)265-5535 39 GIBSON STREET  DORCHESTER

Est Start Date:

Est End Date:

08/01/2014

12/31/2014

PATRICK J. KENNEDY & SONS, 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7013 BOILER REPLACEMENT @ Plumber 11/01/2014

PATRICK J. KENNEDY & SONS, 429.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7013 BOILER REPLACEMENT @ Pipefitter 12/06/2014

435.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

7014 UMANA ACADEMY SCHOOLYAR

Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

06/01/2013

04/20/2014

AQUA LINE UTILITY, INC. 24.0 8.0 33.33% 0.0 0.00% 0.0 0.00%7014 UMANA ACADEMY SCHOO Laborer 04/26/2014

24.0 8.0 33.33% 0.0 0.00% 0.0 0.00%SUB TOTALS:

7017 CENTRAL MAINTENANCE GARA

$3,842,000Amount:

Gen Contractor: COLANTONIO INCORPORATED

(508)429-8666 P.O.BOX 6764 16 EVERETT STREET HOLLISTON      

Est Start Date:

Est End Date:

10/01/2013

05/30/2014

TITAN ROOFING INC. 54.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Sheetmetal Work 01/25/2014

MAGNIFICENT CONCRETE, IN 52.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Iron Worker 01/11/2014
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MODERN ARCHITECTURAL GL 198.3 0.0 0.00% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Glazier 03/16/2014

MARGUERITE CONCRETE 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Metal Refinisher 05/03/2014

MARGUERITE CONCRETE 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Mason 04/19/2014

MARGUERITE CONCRETE 264.5 0.0 0.00% 21.0 7.94% 0.0 0.00%7017 CENTRAL MAINTENANCE G Laborer 05/03/2014

MARGUERITE CONCRETE 73.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Equipment Opera 05/03/2014

MARGUERITE CONCRETE 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Curbsetter/Paver 05/03/2014

MARGUERITE CONCRETE 225.5 0.0 0.00% 21.0 9.31% 0.0 0.00%7017 CENTRAL MAINTENANCE G Cement Finisher 05/03/2014

MAGNIFICENT CONCRETE, IN 334.0 180.0 53.89% 236.0 70.66% 0.0 0.00%7017 CENTRAL MAINTENANCE G Laborer 11/30/2013

TITAN ROOFING INC. 1,489.0 353.0 23.71% 0.0 0.00% 92.0 6.18%7017 CENTRAL MAINTENANCE G Roofer 02/01/2014

ATLANTIC CONSTRUCTION 1,243.0 468.0 37.65% 177.0 14.24% 177.0 14.24%7017 CENTRAL MAINTENANCE G Laborer 02/07/2014

MAGNIFICENT CONCRETE, IN 204.0 82.0 40.20% 175.0 85.78% 82.0 40.20%7017 CENTRAL MAINTENANCE G Carpenter 11/30/2013

THE AULSON COMPANY, LLC 381.5 61.5 16.12% 215.5 56.49% 61.5 16.12%7017 CENTRAL MAINTENANCE G Laborer 01/18/2014

AMERICAN ELECTRICAL CONS 244.5 149.0 60.94% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Electrician 07/26/2014

COLANTONIO INCORPORATED 1,173.0 232.0 19.78% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Carpenter 09/20/2014

COLANTONIO INCORPORATED 152.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Equipment Opera 03/01/2014

COLANTONIO INCORPORATED 544.0 520.0 95.59% 128.0 23.53% 0.0 0.00%7017 CENTRAL MAINTENANCE G Laborer 06/28/2014

FEDERAL CONCRETE 988.0 231.0 23.38% 758.0 76.72% 223.0 22.57%7017 CENTRAL MAINTENANCE G Carpenter 05/17/2014

FEDERAL CONCRETE 313.0 214.0 68.37% 80.0 25.56% 0.0 0.00%7017 CENTRAL MAINTENANCE G Iron Worker 04/26/2014

FEDERAL CONCRETE 1,938.5 690.5 35.62% 1,213.0 62.57% 0.0 0.00%7017 CENTRAL MAINTENANCE G Laborer 06/28/2014

HARDING & SMITH, INC. 610.0 266.0 43.61% 24.0 3.93% 59.0 9.67%7017 CENTRAL MAINTENANCE G Plumber 02/22/2014

KALOUTAS PAINTING 1,019.5 366.0 35.90% 366.0 35.90% 0.0 0.00%7017 CENTRAL MAINTENANCE G Painter 09/13/2014

LUCKERN STEEL SERVICES 1,254.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7017 CENTRAL MAINTENANCE G Welder 05/10/2014

12,770.8 3,813.0 29.86% 3,414.5 26.74% 694.5 5.44%SUB TOTALS:

7018 BPL- JOHNSON BUILDING IMPRO

$49,500,000Amount:

Gen Contractor: CONSIGLI CONSTRUCTION

             197 MAIN STREET  MILFORD        

Est Start Date:

Est End Date:

12/16/2013

02/28/2016

NEWROADS ENVIRONMENTAL 9,263.5 2,488.0 26.86% 7,895.5 85.23% 672.0 7.25%7018 BPL- JOHNSON BUILDING I Laborer 05/07/2016

RIGGS CONTRACTING, INC. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Lather 01/31/2015

SMJ METALS CO INC 10,763.0 1,660.5 15.43% 2,459.0 22.85% 511.5 4.75%7018 BPL- JOHNSON BUILDING I Iron Worker 07/02/2016

SAFESPAN SCAFFOLDING, LL 56.0 56.0 100.00% 56.0 100.00% 16.0 28.57%7018 BPL- JOHNSON BUILDING I Laborer 02/16/2014

SAFESPAN SCAFFOLDING, LL 87.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Carpenter 02/16/2014

S.O.S. CORPORATION 24,958.0 4,780.0 19.15% 12,082.0 48.41% 1,349.0 5.41%7018 BPL- JOHNSON BUILDING I Laborer 07/09/2016

RIGGS CONTRACTING, INC. 5,534.5 0.0 0.00% 104.0 1.88% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Mason 07/09/2016

RIGGS CONTRACTING, INC. 864.0 164.0 18.98% 478.0 55.32% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Marble Refinisher 06/11/2016

SPINDLE CITY INSULATION 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Installer/Apt Wirer 05/17/2015
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RIGGS CONTRACTING, INC. 13,808.0 8,447.5 61.18% 6,567.5 47.56% 2,110.0 15.28%7018 BPL- JOHNSON BUILDING I Laborer 07/09/2016

RIGGS CONTRACTING, INC. 6,281.5 682.5 10.87% 1,862.5 29.65% 1,049.5 16.71%7018 BPL- JOHNSON BUILDING I Carpenter 07/09/2016

RICMOR CONSTRUCTION INC. 315.0 0.0 0.00% 32.0 10.16% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Plasterer 04/23/2016

RICMOR CONSTRUCTION INC. 431.0 40.0 9.28% 48.0 11.14% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 04/23/2016

SPINDLE CITY INSULATION 1,495.0 0.0 0.00% 158.5 10.60% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Insulator 07/02/2016

OSTROW ELECTRIC CO. 709.0 200.0 28.21% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Electrician 03/28/2014

UNION INSTALLATIONS LLC 630.0 329.5 52.30% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Glazier 12/06/2014

MODERN GLASS & ALUMINUM 772.5 56.0 7.25% 56.0 7.25% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Glazier 12/06/2014

LEVANGIE ELECTRIC COMPAN 6,341.8 2,313.0 36.47% 2,353.0 37.10% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Electrician 05/09/2015

MARGUERITE CONCRETE 631.5 0.0 0.00% 96.0 15.20% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 06/04/2016

PRIME STEEL ERECTING INC, 13,688.0 7,110.5 51.95% 5,602.0 40.93% 616.0 4.50%7018 BPL- JOHNSON BUILDING I Iron Worker 07/02/2016

VER - TEX C.S.I. 100.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Carpenter 12/27/2014

MARGUERITE CONCRETE 219.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Equipment Opera 05/28/2016

XQUISITE LANDSCAPING 1,195.5 0.0 0.00% 278.0 23.25% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Mason 06/25/2016

XQUISITE LANDSCAPING 1,600.5 406.5 25.40% 538.0 33.61% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 06/25/2016

XQUISITE LANDSCAPING 171.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Equipment Opera 06/18/2016

WOOD & WIRE FENCE CO. 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 02/08/2014

WEST FLOOR COVERING INC, 294.0 80.0 27.21% 80.0 27.21% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Marble Tile Work 12/13/2014

WAYNE J GRIFFIN ELECTRIC 2,876.0 0.0 0.00% 24.0 0.83% 16.0 0.56%7018 BPL- JOHNSON BUILDING I Telephone/Data I 06/25/2016

THE PAPPAS COMPANY, INC 190.0 45.0 23.68% 45.0 23.68% 4.0 2.11%7018 BPL- JOHNSON BUILDING I Carpenter 04/23/2016

W.S. KENNEY COMPANY, INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Carpenter 03/26/2016

SSESCO, INC 291.0 125.0 42.96% 166.0 57.04% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 05/17/2015

UNITED ELEVATOR CO INC 5,041.0 34.5 0.68% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Elevator Const(M 07/02/2016

UNITED ELEVATOR CO INC 4,671.0 1,615.0 34.58% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Elev Const Helper 07/02/2016

UNION INSTALLATIONS LLC 80.0 64.0 80.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Iron Worker 08/23/2014

UNION INSTALLATIONS LLC 63.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Carpenter 10/11/2014

TCI INSTALLATIONS INC. 769.0 40.0 5.20% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Carpenter 05/14/2016

T. J. MCCARTNEY, INC. 6,575.0 1,493.0 22.71% 3,946.0 60.02% 767.0 11.67%7018 BPL- JOHNSON BUILDING I Taper 07/02/2016

T. J. MCCARTNEY, INC. 2,363.0 1,846.0 78.12% 1,347.0 57.00% 230.0 9.73%7018 BPL- JOHNSON BUILDING I Laborer 07/02/2016

T. J. MCCARTNEY, INC. 19,264.0 5,987.5 31.08% 4,374.5 22.71% 184.0 0.96%7018 BPL- JOHNSON BUILDING I Carpenter 07/02/2016

WAYNE J GRIFFIN ELECTRIC 23,721.3 2,370.5 9.99% 4,185.3 17.64% 1,220.5 5.15%7018 BPL- JOHNSON BUILDING I Electrician 06/25/2016

CAPITAL CARPET&FLOORING 613.0 56.0 9.14% 152.0 24.80% 8.0 1.31%7018 BPL- JOHNSON BUILDING I Floor Layer 04/19/2015

ENTERPRISE EQUIPT CO,INC. 366.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 11/21/2015

ENTERPRISE EQUIPT CO,INC. 111.5 111.5 100.00% 111.5 100.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Electrician 12/19/2015
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EAST COAST INTERIORS CO. 1,173.5 241.0 20.54% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Carpenter 12/20/2014

DEANGELIS IRON WORK INC. 1,435.0 387.0 26.97% 29.0 2.02% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Iron Worker 12/20/2014

DANDIS CONTRACTING 5,808.0 3,878.5 66.78% 1,986.5 34.20% 162.0 2.79%7018 BPL- JOHNSON BUILDING I Painter 05/21/2016

CONSIGLI CONSTRUCTION 52.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Mason 01/03/2015

CONSIGLI CONSTRUCTION 2,457.0 2,005.0 81.60% 1,968.5 80.12% 650.5 26.48%7018 BPL- JOHNSON BUILDING I Laborer 01/03/2015

ENTERPRISE EQUIPT CO,INC. 8,750.0 3,859.0 44.10% 3,859.0 44.10% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Pipefitter 07/09/2016

CARLYSLE ENGINEERING INC. 1,478.0 746.0 50.47% 0.0 0.00% 216.0 14.61%7018 BPL- JOHNSON BUILDING I Sprinkler Fitter 10/31/2014

CONSIGLI CONSTRUCTION 3,330.0 248.0 7.45% 544.0 16.34% 272.0 8.17%7018 BPL- JOHNSON BUILDING I Carpenter 01/03/2015

C & D SIGNS, INC. DBA METRO 202.8 0.0 0.00% 94.7 46.70% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 07/09/2016

ATLANTIC COAST DISMANTLIN 379.5 0.0 0.00% 202.0 53.23% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 11/07/2015

APEX CORPORATION 11,559.5 2,326.0 20.12% 420.0 3.63% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Sheetmetal Work 06/11/2016

AMERICAN CONTRACTORS CO 316.0 207.0 65.51% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Carpenter 10/24/2014

ALLEGHENY CONTRACT FLOO 195.0 0.0 0.00% 4.0 2.05% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Floor Layer 08/29/2014

ALLEGHENY CONTRACT FLOO 1,125.0 230.0 20.44% 476.0 42.31% 56.0 4.98%7018 BPL- JOHNSON BUILDING I Carpet Layer 07/09/2016

ALLEGHENY CONTRACT FLOO 88.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Bricklayer 05/21/2016

MARGUERITE CONCRETE 311.5 24.0 7.70% 24.0 7.70% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Cement Finisher 06/11/2016

CHAPMAN WATERPROOFING 1,978.0 828.5 41.89% 790.5 39.96% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Waterproofer 06/25/2016

LEVANGIE ELECTRIC COMPAN 7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 08/16/2014

CHAPMAN WATERPROOFING 21.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Laborer 04/09/2016

M.L. MCDONALD SALES 127.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Painter 04/07/2015

FEDERAL CONCRETE 7,948.5 256.0 3.22% 1,230.5 15.48% 387.5 4.88%7018 BPL- JOHNSON BUILDING I Carpenter 07/09/2016

LEVANGIE ELECTRIC COMPAN 531.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Telephone/Data I 05/09/2015

KAPILOFF'S GLASS INC 777.5 0.0 0.00% 193.0 24.82% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Glazier 07/09/2016

K & K ACOUSTICAL CEILINGS 3,080.5 473.5 15.37% 348.0 11.30% 124.0 4.03%7018 BPL- JOHNSON BUILDING I Carpenter 07/09/2016

JOHN F. SHEA CO. INC. 176.0 25.5 14.49% 88.5 50.28% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Roofer 04/23/2016

JAMES W. FLETT CO. INC. 1,994.0 403.5 20.24% 44.0 2.21% 638.0 32.00%7018 BPL- JOHNSON BUILDING I Laborer 06/11/2016

JAMES W. FLETT CO. INC. 1,426.5 179.0 12.55% 769.5 53.94% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Equipment Opera 06/11/2016

J.M. ELECTRICAL CO. INC. 1,766.0 8.0 0.45% 630.0 35.67% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Electrician 07/02/2016

FEDERAL CONCRETE 1,436.0 240.0 16.71% 418.0 29.11% 8.0 0.56%7018 BPL- JOHNSON BUILDING I Iron Worker 07/09/2016

MARGUERITE CONCRETE 402.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Carpenter 06/11/2016

FEDERAL CONCRETE 45.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Cement Finisher 06/04/2016

FEDERAL CONCRETE 5,060.5 832.0 16.44% 4,470.5 88.34% 160.5 3.17%7018 BPL- JOHNSON BUILDING I Laborer 07/09/2016

J & M BROWN ELECTRICAL 170.0 0.0 0.00% 0.0 0.00% 36.0 21.18%7018 BPL- JOHNSON BUILDING I Telephone/Data I 10/18/2014

J. C. CANNISTRARO INC. 18.0 0.0 0.00% 18.0 100.00% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Metal Refinisher 01/09/2016
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J. C. CANNISTRARO INC. 1,417.0 88.0 6.21% 84.0 5.93% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Plumber 06/18/2016

J. C. CANNISTRARO INC. 2,533.5 2,354.0 92.91% 24.5 0.97% 10.0 0.39%7018 BPL- JOHNSON BUILDING I Sprinkler Fitter 04/02/2016

J.F.SHINE MECHANICAL 1,154.0 184.0 15.94% 184.0 15.94% 0.0 0.00%7018 BPL- JOHNSON BUILDING I Plumber 10/17/2014

238,029.8 62,625.5 26.31% 73,998.0 31.09% 11,474.0 4.82%SUB TOTALS:

7019 ELIOT UPPER SCHOOL

$18,680,471Amount:

Gen Contractor: COLANTONIO INCORPORATED

(508)429-8666 P.O.BOX 6764 16 EVERETT STREET HOLLISTON      

Est Start Date:

Est End Date:

10/01/2014

08/01/2016

ROBERT W. IRVINE SONS. 838.5 148.0 17.65% 148.0 17.65% 0.0 0.00%7019 ELIOT UPPER SCHOOL Plumber 07/08/2016

LEVANGIE ELECTRIC COMPAN 1,706.9 638.0 37.38% 431.0 25.25% 0.0 0.00%7019 ELIOT UPPER SCHOOL Electrician 07/09/2016

QUINN BROTHERS ESSEX INC. 146.0 0.0 0.00% 47.0 32.19% 0.0 0.00%7019 ELIOT UPPER SCHOOL Iron Worker 06/18/2016

MIW CORP 9,539.0 3,058.0 32.06% 2,833.0 29.70% 0.0 0.00%7019 ELIOT UPPER SCHOOL Iron Worker 06/11/2016

MIW CORP 39.0 0.0 0.00% 39.0 100.00% 0.0 0.00%7019 ELIOT UPPER SCHOOL Laborer 10/24/2015

NEWROADS ENVIRONMENTAL 1,769.0 288.0 16.28% 1,473.0 83.27% 0.0 0.00%7019 ELIOT UPPER SCHOOL Laborer 11/07/2015

P.J. SPILLANE COMPANY 22.5 4.0 17.78% 11.0 48.89% 0.0 0.00%7019 ELIOT UPPER SCHOOL Mason Tender 07/09/2016

P.J. SPILLANE COMPANY 451.5 220.5 48.84% 101.5 22.48% 0.0 0.00%7019 ELIOT UPPER SCHOOL Waterproofer 07/09/2016

LEVANGIE ELECTRIC COMPAN 37.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019 ELIOT UPPER SCHOOL Telephone/Data I 07/09/2016

RELIABLE ROOFING SHEETME 52.0 0.0 0.00% 52.0 100.00% 0.0 0.00%7019 ELIOT UPPER SCHOOL Asbestos Worker 07/05/2015

RELIABLE ROOFING SHEETME 6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%7019 ELIOT UPPER SCHOOL Laborer 07/05/2015

RELIABLE ROOFING SHEETME 114.0 40.0 35.09% 31.0 27.19% 0.0 0.00%7019 ELIOT UPPER SCHOOL Roofer 02/28/2016

ROBERT W. IRVINE SONS. 37.0 0.0 0.00% 0.0 0.00% 37.0 100.00%7019 ELIOT UPPER SCHOOL Insulator 07/01/2016

JDC DEMOLITION COMPANY, I 14,427.0 3,734.0 25.88% 6,831.0 47.35% 309.0 2.14%7019 ELIOT UPPER SCHOOL Laborer 04/02/2016

STANLEY ROOFING CO,INC. 1,340.3 122.3 9.12% 1,040.3 77.62% 0.0 0.00%7019 ELIOT UPPER SCHOOL Roofer 07/03/2016

STANLEY ROOFING CO,INC. 338.3 0.0 0.00% 86.5 25.57% 0.0 0.00%7019 ELIOT UPPER SCHOOL Sheetmetal Work 07/03/2016

AQUA LINE UTILITY, INC. 209.0 0.0 0.00% 183.0 87.56% 0.0 0.00%7019 ELIOT UPPER SCHOOL Equipment Opera 11/07/2015

ROBERT W. IRVINE SONS. 128.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019 ELIOT UPPER SCHOOL Driller 06/10/2016

BACK BAY CONCRETE 456.0 17.0 3.73% 17.0 3.73% 0.0 0.00%7019 ELIOT UPPER SCHOOL Cement Finisher 06/22/2016

AMERICAN CONCRETE CUTTI 175.0 0.0 0.00% 32.0 18.29% 0.0 0.00%7019 ELIOT UPPER SCHOOL Laborer 09/19/2015

AMERICAN PRIDE INSUL. INC. 233.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019 ELIOT UPPER SCHOOL Insulator 07/02/2016

AQUA LINE UTILITY, INC. 183.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019 ELIOT UPPER SCHOOL Pipelayer 10/10/2015

AQUA LINE UTILITY, INC. 393.0 147.0 37.40% 147.0 37.40% 147.0 37.40%7019 ELIOT UPPER SCHOOL Laborer 11/07/2015

JDC DEMOLITION COMPANY, I 302.0 134.0 44.37% 134.0 44.37% 0.0 0.00%7019 ELIOT UPPER SCHOOL Equipment Opera 04/02/2016

BACK BAY CONCRETE 424.5 0.0 0.00% 77.5 18.26% 0.0 0.00%7019 ELIOT UPPER SCHOOL Cement Laborer 06/29/2016

CAM HVAC & CONS. INC. 102.8 0.0 0.00% 0.0 0.00% 0.0 0.00%7019 ELIOT UPPER SCHOOL HVAC 06/11/2016

CAM HVAC & CONS. INC. 317.5 118.0 37.17% 124.5 39.21% 0.0 0.00%7019 ELIOT UPPER SCHOOL Laborer 05/28/2016

FEDERAL CONCRETE 136.0 0.0 0.00% 24.0 17.65% 0.0 0.00%7019 ELIOT UPPER SCHOOL Iron Worker 06/18/2016



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  51

Project Name Trade Latest Week

CAM HVAC & CONS. INC. 699.0 292.8 41.88% 348.8 49.89% 0.0 0.00%7019 ELIOT UPPER SCHOOL Sheetmetal Work 06/11/2016

COLANTONIO INCORPORATED 8,602.5 3,426.5 39.83% 689.0 8.01% 745.0 8.66%7019 ELIOT UPPER SCHOOL Carpenter 07/02/2016

COLANTONIO INCORPORATED 4,045.0 904.0 22.35% 907.0 22.42% 745.0 18.42%7019 ELIOT UPPER SCHOOL Equipment Opera 07/02/2016

COLANTONIO INCORPORATED 5,545.5 3,189.5 57.52% 3,189.5 57.52% 639.5 11.53%7019 ELIOT UPPER SCHOOL Laborer 07/02/2016

COSTA BROTHERS MASONRY 4,254.5 376.5 8.85% 272.5 6.40% 0.0 0.00%7019 ELIOT UPPER SCHOOL Bricklayer 07/09/2016

COSTA BROTHERS MASONRY 1,870.5 868.0 46.40% 1,316.0 70.36% 112.0 5.99%7019 ELIOT UPPER SCHOOL Laborer 07/09/2016

EAST COAST FIREPROOFING 504.0 8.0 1.59% 320.0 63.49% 0.0 0.00%7019 ELIOT UPPER SCHOOL Laborer 07/05/2016

CAM HVAC & CONS. INC. 330.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019 ELIOT UPPER SCHOOL Pipefitter 06/11/2016

59,774.6 17,740.0 29.68% 20,912.0 34.98% 2,734.5 4.57%SUB TOTALS:

7019B RENOVATION TO ELLIOT SCHO

$1,991,500Amount:

Gen Contractor: R & R BUILDERS

(978)664-8644 350 PARK STREET  NORTH READING  

Est Start Date:

Est End Date:

05/01/2014

12/31/2014

SAVE-ON-WALL CO, INC. 88.0 56.0 63.64% 56.0 63.64% 0.0 0.00%7019B RENOVATION TO ELLIOT Carpenter 07/26/2014

SAVE-ON-WALL CO, INC. 18.0 12.0 66.67% 18.0 100.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Laborer 07/26/2014

SAVE-ON-WALL CO, INC. 309.0 79.5 25.73% 79.5 25.73% 0.0 0.00%7019B RENOVATION TO ELLIOT Taper 07/26/2014

TCI INSTALLATIONS INC. 145.0 40.0 27.59% 40.0 27.59% 0.0 0.00%7019B RENOVATION TO ELLIOT Carpenter 08/23/2014

TRADESMEN INTERNATIONAL 31.5 31.5 100.00% 31.5 100.00% 0.0 0.00%7019B RENOVATION TO ELLIOT HVAC 07/06/2014

V & G IRON WORKS INC. 45.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Iron Worker 08/01/2014

V & G IRON WORKS INC. 45.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Laborer 08/01/2014

R & R BUILDERS 176.0 176.0 100.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Laborer 07/04/2014

WEST FLOOR COVERING INC, 191.5 63.5 33.16% 63.5 33.16% 63.5 33.16%7019B RENOVATION TO ELLIOT Marble Tile Work 07/19/2014

VIKING CONTROLS, INC. 142.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Electrician 07/26/2014

WEST FLOOR COVERING INC, 197.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Floor Layer 08/30/2014

CARLYSLE ENGINEERING INC. 395.0 241.0 61.01% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Sprinkler Fitter 08/08/2014

R & R BUILDERS 192.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Carpenter 08/22/2014

WEST FLOOR COVERING INC, 44.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Laborer 06/28/2014

ALL BUILDING CONCEPTS, LLC 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Iron Worker 08/01/2014

DIVERSIFIED CONSTRUCTION 1,808.0 0.0 0.00% 1,168.0 64.60% 0.0 0.00%7019B RENOVATION TO ELLIOT Laborer 08/16/2014

DYNAMIC INSULATION 88.0 40.0 45.45% 24.0 27.27% 0.0 0.00%7019B RENOVATION TO ELLIOT Insulator 08/03/2014

INDUSTRIAL PIPING & CERTIFI 89.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Pipefitter 07/18/2014

JOHN W. EGAN CO. 338.0 95.0 28.11% 95.0 28.11% 0.0 0.00%7019B RENOVATION TO ELLIOT Painter 08/16/2014

LYNNWELL ASSOCIATES INC 1,584.0 528.0 33.33% 144.0 9.09% 344.0 21.72%7019B RENOVATION TO ELLIOT Electrician 07/27/2014

P.J. DIONNE CO INC. 428.0 0.0 0.00% 97.5 22.78% 0.0 0.00%7019B RENOVATION TO ELLIOT Plumber 08/30/2014

LYNNWELL ASSOCIATES INC 160.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Telephone/Data I 07/27/2014

BONOCO INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7019B RENOVATION TO ELLIOT Carpenter 08/08/2014
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HALL SHEET METAL WORKS 897.5 0.0 0.00% 48.0 5.35% 0.0 0.00%7019B RENOVATION TO ELLIOT HVAC 08/23/2014

7,461.0 1,362.5 18.26% 1,865.0 25.00% 407.5 5.46%SUB TOTALS:

7021 CHAPEL RENOVATIONS & NEW 

$1,107,000Amount:

Gen Contractor: J & J CONTRACTORS INC

(978)452-9898 101 BILLERICA AVE, BLDG 5 STE 205  NORTH BILLERICA

Est Start Date:

Est End Date:

02/05/2016

03/31/2017

J & J CONTRACTORS INC 486.0 425.0 87.45% 61.0 12.55% 0.0 0.00%7021 CHAPEL RENOVATIONS & Carpenter 07/09/2016

J & J CONTRACTORS INC 138.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7021 CHAPEL RENOVATIONS & Equipment Opera 06/04/2016

J & J CONTRACTORS INC 441.0 425.0 96.37% 425.0 96.37% 0.0 0.00%7021 CHAPEL RENOVATIONS & Laborer 07/09/2016

1,065.0 850.0 79.81% 486.0 45.63% 0.0 0.00%SUB TOTALS:

7022 L I ADMINISTRATION BLDG ENVE

$1,783,000Amount:

Gen Contractor: WCI CORP

617-524-9300 555 AMORY STREET, P O BOX 300187  BOSTON         

Est Start Date:

Est End Date:

04/01/2014

11/30/2014

ROBERT W. IRVINE SONS. 82.0 0.0 0.00% 0.0 0.00% 82.0 100.00%7022 L I ADMINISTRATION BLDG Insulator 07/25/2014

WCI CORP 80.0 80.0 100.00% 0.0 0.00% 0.0 0.00%7022 L I ADMINISTRATION BLDG Mason Tender 07/01/2014

WCI CORP 1,124.0 1,124.0 100.00% 12.0 1.07% 0.0 0.00%7022 L I ADMINISTRATION BLDG Mason 10/07/2014

WCI CORP 2,606.0 1,018.5 39.08% 2,456.0 94.24% 364.0 13.97%7022 L I ADMINISTRATION BLDG Laborer 11/25/2014

SPINDLE CITY INSULATION 4.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7022 L I ADMINISTRATION BLDG Insulator 06/29/2014

WCI CORP 1,956.5 1,219.0 62.31% 927.0 47.38% 24.0 1.23%7022 L I ADMINISTRATION BLDG Carpenter 12/09/2014

ROBERT W. IRVINE SONS. 1,023.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7022 L I ADMINISTRATION BLDG Plumber 11/14/2014

GARRY LANDSCAPING & CON 424.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7022 L I ADMINISTRATION BLDG Carpenter 08/16/2014

WCI CORP 40.0 40.0 100.00% 40.0 100.00% 0.0 0.00%7022 L I ADMINISTRATION BLDG Cement Finisher 06/10/2014

ENTERPRISE EQUIPT CO,INC. 206.0 59.0 28.64% 59.0 28.64% 0.0 0.00%7022 L I ADMINISTRATION BLDG Pipefitter 10/04/2014

ENTERPRISE EQUIPT CO,INC. 21.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7022 L I ADMINISTRATION BLDG Laborer 07/05/2014

ENTERPRISE EQUIPT CO,INC. 35.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7022 L I ADMINISTRATION BLDG Electrician 06/28/2014

COOGAN CARPENTRY 232.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7022 L I ADMINISTRATION BLDG Carpenter 05/31/2014

BRITE-LITE ELECTRICAL CO. 434.0 53.0 12.21% 53.0 12.21% 0.0 0.00%7022 L I ADMINISTRATION BLDG Electrician 12/06/2014

NG ENVIRONMENTAL CO. 377.0 62.0 16.45% 377.0 100.00% 0.0 0.00%7022 L I ADMINISTRATION BLDG Asbestos Worker 11/01/2014

8,645.5 3,655.5 42.28% 3,924.0 45.39% 470.0 5.44%SUB TOTALS:

7024 EMERGENCY CITY OF BOSTON E

$1,039,000Amount:

Gen Contractor: NORTHERN CONTRACTING CORP

(781)821-4200 68 JACKSON STREET P.O. BOX 96 CANTON         

Est Start Date:

Est End Date:

05/01/2013

05/31/2014

ASSOCIATED ELEVATOR CO. 119.5 111.5 93.31% 0.0 0.00% 0.0 0.00%7024 EMERGENCY CITY OF BOS Elev Const Helper 12/12/2013

ASSOCIATED ELEVATOR CO. 143.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7024 EMERGENCY CITY OF BOS Elevator Const(M 01/30/2014

NORTHERN CONTRACTING CO 19.0 19.0 100.00% 0.0 0.00% 0.0 0.00%7024 EMERGENCY CITY OF BOS Carpenter 01/11/2014

NORTHERN CONTRACTING CO 96.0 10.0 10.42% 0.0 0.00% 0.0 0.00%7024 EMERGENCY CITY OF BOS Laborer 01/25/2014

YOUR ELECTRICAL SOLUTION. 58.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7024 EMERGENCY CITY OF BOS Electrician 02/02/2014
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436.0 140.5 32.22% 0.0 0.00% 0.0 0.00%SUB TOTALS:

7025A BOSTON POLICE HDQT COOLIN

$259,900Amount:

Gen Contractor: FALITE BROS.

             9 BROADWAY STREET  WAKEFIELD

Est Start Date:

Est End Date:

04/01/2014

09/30/2014

FALITE BROS. 46.8 0.0 0.00% 0.0 0.00% 0.0 0.00%7025A BOSTON POLICE HDQT C HVAC 07/13/2014

FALITE BROS. 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7025A BOSTON POLICE HDQT C Laborer 08/03/2014

FALITE BROS. 425.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7025A BOSTON POLICE HDQT C Electrician 06/01/2014

FALITE BROS. 433.3 0.0 0.00% 0.0 0.00% 0.0 0.00%7025A BOSTON POLICE HDQT C Pipefitter 06/29/2014

909.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

7025-B BP HEADQUARTERS FIRE ALA

$370,000Amount:

Gen Contractor: LEVANGIE ELECTRIC COMPANY

781-331-4900 978 WASHINGTON ST  WEYMOUTH       

Est Start Date:

Est End Date:

10/15/2014

01/31/2015

LEVANGIE ELECTRIC COMPAN 458.0 68.0 14.85% 0.0 0.00% 0.0 0.00%7025-B BP HEADQUARTERS FIR Electrician 04/25/2015

458.0 68.0 14.85% 0.0 0.00% 0.0 0.00%SUB TOTALS:

7026 COPLEY LIBRARY COOLING TO

$995,185Amount:

Gen Contractor: ENTERPRISE EQUIPT CO,INC.

(617)331-0900 276 LIBBEY PARK  E.WEYMOUTH     

Est Start Date:

Est End Date:

03/20/2014

09/30/2014

ANNESE ELECTRICAL SERVIC 436.0 96.0 22.02% 96.0 22.02% 96.0 22.02%7026 COPLEY LIBRARY COOLIN Electrician 05/17/2014

ENTERPRISE EQUIPT CO,INC. 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7026 COPLEY LIBRARY COOLIN Laborer 05/10/2014

ENTERPRISE EQUIPT CO,INC. 686.0 365.0 53.21% 353.0 51.46% 0.0 0.00%7026 COPLEY LIBRARY COOLIN Pipefitter 08/09/2014

ENTERPRISE EQUIPT CO,INC. 159.0 103.0 64.78% 0.0 0.00% 0.0 0.00%7026 COPLEY LIBRARY COOLIN Plumber 04/12/2014

TECTA AMERICA NEW ENGLA 257.5 60.5 23.50% 19.0 7.38% 0.0 0.00%7026 COPLEY LIBRARY COOLIN Roofer 03/29/2014

TECTA AMERICA NEW ENGLA 18.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7026 COPLEY LIBRARY COOLIN Sheetmetal Work 03/22/2014

1,561.5 624.5 39.99% 468.0 29.97% 96.0 6.15%SUB TOTALS:

7028 ROOF REPAIRS TO THE SO.HUM

$238,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

10/01/2013

04/30/2014

RELIABLE ROOFING SHEETME 72.0 0.0 0.00% 72.0 100.00% 0.0 0.00%7028 ROOF REPAIRS TO THE SO Asbestos Worker 11/17/2013

RELIABLE ROOFING SHEETME 445.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7028 ROOF REPAIRS TO THE SO Carpenter 03/02/2014

RELIABLE ROOFING SHEETME 16.0 16.0 100.00% 16.0 100.00% 0.0 0.00%7028 ROOF REPAIRS TO THE SO Laborer 11/24/2013

RELIABLE ROOFING SHEETME 53.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7028 ROOF REPAIRS TO THE SO Mason 03/16/2014

RELIABLE ROOFING SHEETME 947.0 77.5 8.18% 187.0 19.75% 0.0 0.00%7028 ROOF REPAIRS TO THE SO Roofer 03/02/2014

1,533.5 93.5 6.10% 275.0 17.93% 0.0 0.00%SUB TOTALS:

7029 MARTIN LUTHER KING K-8 SCHO

$667,200Amount:

Gen Contractor: J T CONSTRUCTION, INC.

508/846-9423 22 WILLIS ROAD  BRIDGEWATER

Est Start Date:

Est End Date:

06/21/2015

05/31/2016

J T CONSTRUCTION, INC. 679.0 600.0 88.37% 0.0 0.00% 0.0 0.00%7029 MARTIN LUTHER KING K-8 Equipment Opera 10/31/2015
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J T CONSTRUCTION, INC. 1,430.0 0.0 0.00% 206.0 14.41% 122.0 8.53%7029 MARTIN LUTHER KING K-8 Laborer 10/31/2015

2,109.0 600.0 28.45% 206.0 9.77% 122.0 5.78%SUB TOTALS:

7030 HAYES SCHOOLYARD IMPROVE

$385,600Amount:

Gen Contractor: J T CONSTRUCTION, INC.

508/846-9423 22 WILLIS ROAD  BRIDGEWATER

Est Start Date:

Est End Date:

07/20/2014

07/01/2015

J T CONSTRUCTION, INC. 735.0 0.0 0.00% 32.0 4.35% 0.0 0.00%7030 HAYES SCHOOLYARD IMP Laborer 10/26/2014

J T CONSTRUCTION, INC. 500.0 452.0 90.40% 0.0 0.00% 0.0 0.00%7030 HAYES SCHOOLYARD IMP Equipment Opera 10/26/2014

1,235.0 452.0 36.60% 32.0 2.59% 0.0 0.00%SUB TOTALS:

7033 THE UMANA SCHOOL ENVELOPE

$3,800,000Amount:

Gen Contractor: RELIABLE ROOFING SHEETMETAL, LLC.

(508)628-5562 105 IRVING STREET  FRAMINGHAM     

Est Start Date:

Est End Date:

05/07/2014

05/30/2014

RELIABLE ROOFING SHEETME 7,679.5 1,069.5 13.93% 3,163.5 41.19% 0.0 0.00%7033 THE UMANA SCHOOL ENV Roofer 12/07/2014

SMOKESTACK LIGHTNING, INC 86.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7033 THE UMANA SCHOOL ENV Electrician 12/27/2014

RELIABLE ROOFING SHEETME 1,226.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7033 THE UMANA SCHOOL ENV Sheetmetal Work 12/21/2014

RELIABLE ROOFING SHEETME 2,410.0 897.0 37.22% 839.0 34.81% 0.0 0.00%7033 THE UMANA SCHOOL ENV Mason 10/26/2014

RELIABLE ROOFING SHEETME 366.5 366.5 100.00% 366.5 100.00% 0.0 0.00%7033 THE UMANA SCHOOL ENV Laborer 08/17/2014

RELIABLE ROOFING SHEETME 261.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7033 THE UMANA SCHOOL ENV Carpenter 09/14/2014

KAPILOFF'S GLASS INC 653.5 49.0 7.50% 49.0 7.50% 49.0 7.50%7033 THE UMANA SCHOOL ENV Glazier 11/01/2014

ANNESE ELECTRICAL SERVIC 182.0 40.5 22.25% 40.5 22.25% 0.0 0.00%7033 THE UMANA SCHOOL ENV Electrician 01/10/2015

DAVISON CO,INC. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7033 THE UMANA SCHOOL ENV Pipefitter 09/13/2014

RICHMAN CORPORATION 152.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7033 THE UMANA SCHOOL ENV Plumber 09/12/2014

DAVISON CO,INC. 45.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7033 THE UMANA SCHOOL ENV HVAC 09/20/2014

RELIABLE ROOFING SHEETME 479.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7033 THE UMANA SCHOOL ENV Equipment Opera 12/07/2014

13,565.5 2,422.5 17.86% 4,458.5 32.87% 49.0 0.36%SUB TOTALS:

7034-97 PLAYSTEAD

$182,675Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

10/27/1996

05/30/1997

GREENWOOD INDUSTRIES IN 249.5 0.0 0.00% 2.0 0.80% 0.0 0.00%7034-97 PLAYSTEAD Roofer 02/27/2016

NG ENVIRONMENTAL CO. 96.0 32.0 33.33% 96.0 100.00% 0.0 0.00%7034-97 PLAYSTEAD Asbestos Worker 06/06/2015

345.5 32.0 9.26% 98.0 28.36% 0.0 0.00%SUB TOTALS:

7035 PARIS STREET COMMUNITY CEN

$8,793,000Amount:

Gen Contractor: BOSTON BUILDING & BRIDGE

(617)333-0342 1094 BLUE HILL AVE  MILTON         

Est Start Date:

Est End Date:

11/01/2015

11/01/2016

MARGUERITE CONCRETE 4.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Equipment Opera 06/11/2016

THE AULSON COMPANY, INC. 168.0 0.0 0.00% 48.0 28.57% 40.0 23.81%7035 PARIS STREET COMMUNIT Painter 06/18/2016

THE AULSON COMPANY, INC. 2,711.0 530.0 19.55% 1,883.0 69.46% 306.0 11.29%7035 PARIS STREET COMMUNIT Laborer 06/18/2016

THE AULSON COMPANY, INC. 752.0 0.0 0.00% 564.0 75.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Asbestos Worker 01/30/2016
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MARGUERITE CONCRETE 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Laborer 06/04/2016

PATRICK J. KENNEDY & SONS, 50.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Plumber 06/11/2016

VILLAGE FORGE INC. 8.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Iron Worker 05/21/2016

THE AULSON COMPANY, INC. 256.0 40.0 15.63% 256.0 100.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Wrecker 06/18/2016

APEX CORPORATION 28.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT HVAC 12/27/2015

FEDERAL CONCRETE 30.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Carpenter 06/04/2016

CAVALIERI CONSTRUCTION C 34.5 2.5 7.25% 4.0 11.59% 0.0 0.00%7035 PARIS STREET COMMUNIT Laborer 05/21/2016

CAVALIERI CONSTRUCTION C 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Equipment Opera 03/05/2016

BROTHERS  ELECTRIC CO LLC 127.0 0.0 0.00% 12.0 9.45% 0.0 0.00%7035 PARIS STREET COMMUNIT Electrician 01/30/2016

BOSTON BUILDING & BRIDGE 167.0 88.0 52.69% 15.0 8.98% 0.0 0.00%7035 PARIS STREET COMMUNIT Laborer 02/21/2016

BOSTON BUILDING & BRIDGE 94.0 8.0 8.51% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Carpenter 01/10/2016

FEDERAL CONCRETE 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Iron Worker 06/04/2016

TARA CONSTRUCTION 148.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7035 PARIS STREET COMMUNIT Carpenter 07/09/2016

4,639.5 668.5 14.41% 2,782.0 59.96% 346.0 7.46%SUB TOTALS:

7039 GEORGE WRIGHT CLUBHOUSE 

$2,769,000Amount:

Gen Contractor: WCI CORP

617-524-9300 555 AMORY STREET, P O BOX 300187  BOSTON         

Est Start Date:

Est End Date:

04/01/2015

02/28/2016

WCI CORP 1,802.5 1,621.0 89.93% 1,802.5 100.00% 474.0 26.30%7039 GEORGE WRIGHT CLUBHO Laborer 06/07/2016

WCI CORP 3,863.0 3,556.5 92.07% 306.5 7.93% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Mason 04/19/2016

WCI CORP 1,146.0 1,146.0 100.00% 474.0 41.36% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Mason Tender 04/05/2016

YOUR ELECTRICAL SOLUTION. 721.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Electrician 06/19/2016

YOUR ELECTRICAL SOLUTION. 281.8 0.0 0.00% 68.5 24.31% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Utility Operator 04/29/2016

JRF CORPORATION 567.0 161.0 28.40% 288.0 50.79% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Utility Operator 02/05/2016

YOUR ELECTRICAL SOLUTION. 51.8 20.3 39.13% 34.5 66.67% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Laborer 04/29/2016

NG ENVIRONMENTAL CO. 59.0 16.0 27.12% 59.0 100.00% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Asbestos Worker 06/13/2015

JRF CORPORATION 93.3 93.3 100.00% 0.0 0.00% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Laborer 12/11/2015

GREENWOOD INDUSTRIES IN 204.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Slater 11/07/2015

GREENWOOD INDUSTRIES IN 1,426.0 301.8 21.16% 309.0 21.67% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Sheetmetal Work 04/30/2016

GREENWOOD INDUSTRIES IN 6,334.0 0.0 0.00% 1,167.3 18.43% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Roofer 07/02/2016

WCI CORP 3,016.5 2,417.5 80.14% 1,754.0 58.15% 0.0 0.00%7039 GEORGE WRIGHT CLUBHO Carpenter 06/14/2016

19,565.7 9,333.2 47.70% 6,263.2 32.01% 474.0 2.42%SUB TOTALS:

7040 BUILDING DEMOLITION @ 135 D

$559,176Amount:

Gen Contractor: S & R CORPORATION

(978)441-2002 706 BROADWAY STREET  LOWELL

Est Start Date:

Est End Date:

07/01/2014

12/31/2014

E. B. ROTONDI &SON INC 100.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Laborer 08/09/2014

S & R CORPORATION 1,249.0 711.0 56.93% 470.0 37.63% 233.0 18.65%7040 BUILDING DEMOLITION @ Laborer 12/27/2014
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STEELCO FENCING 16.0 16.0 100.00% 16.0 100.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Laborer 07/19/2014

S & R CORPORATION 510.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Equipment Opera 12/20/2014

S & R CORPORATION 186.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Asbestos Worker 12/27/2014

QUALITY PAVEMENT MARKING 1.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Painter 12/20/2014

LIDDELL BROTHERS INC. 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Laborer 01/17/2015

D. CLIFFIRD CONSTRUCTION 10.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Laborer 12/06/2014

D. CLIFFIRD CONSTRUCTION 3.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Equipment Opera 12/06/2014

CYN ENVIRONMENTAL SERVIC 96.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Laborer 08/16/2014

CYN ENVIRONMENTAL SERVIC 29.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Equipment Opera 08/16/2014

CHAPMAN WATERPROOFING 557.0 180.0 32.32% 180.0 32.32% 0.0 0.00%7040 BUILDING DEMOLITION @ Waterproofer 01/26/2015

AQE INC 475.5 96.0 20.19% 459.5 96.64% 48.0 10.09%7040 BUILDING DEMOLITION @ Asbestos Worker 08/16/2014

CHAPMAN WATERPROOFING 143.0 44.0 30.77% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Laborer 01/05/2015

E. B. ROTONDI &SON INC 28.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7040 BUILDING DEMOLITION @ Equipment Opera 08/02/2014

3,408.0 1,047.0 30.72% 1,125.5 33.03% 281.0 8.25%SUB TOTALS:

7042 JAMAICA PLAIN LIBRARY

$7,112,836Amount:

Gen Contractor: COLANTONIO INCORPORATED

(508)429-8666 P.O.BOX 6764 16 EVERETT STREET HOLLISTON      

Est Start Date:

Est End Date:

09/15/2015

12/15/2016

V & G IRON WORKS INC. 58.5 5.0 8.55% 5.0 8.55% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Laborer 05/13/2016

MODERN GLASS & ALUMINUM 377.0 59.0 15.65% 102.0 27.06% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Glazier 07/09/2016

NG ENVIRONMENTAL CO. 536.0 135.0 25.19% 536.0 100.00% 56.0 10.45%7042 JAMAICA PLAIN LIBRARY Asbestos Worker 10/24/2015

PATRICK J. KENNEDY & SONS, 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Pipefitter 07/02/2016

PATRICK J. KENNEDY & SONS, 872.0 520.0 59.63% 248.0 28.44% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Plumber 07/02/2016

RELIABLE ROOFING SHEETME 130.0 8.0 6.15% 56.0 43.08% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Roofer 05/29/2016

RELIABLE ROOFING SHEETME 26.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Sheetmetal Work 05/08/2016

REMINGTON STEEL 147.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Iron Worker 05/07/2016

RUSTIC FIRE PROTECTION 800.0 0.0 0.00% 237.0 29.63% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Sprinkler Fitter 06/18/2016

L & L CONCRETE FORMS 627.0 69.0 11.00% 0.0 0.00% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Carpenter 05/13/2016

V & G IRON WORKS INC. 40.5 0.0 0.00% 36.5 90.12% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Iron Worker 05/13/2016

INNER CITY CONSTRUCTION S 12.0 12.0 100.00% 12.0 100.00% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Laborer 04/08/2016

S.O.S. CORPORATION 1,096.0 32.0 2.92% 624.0 56.93% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Laborer 01/03/2016

COLANTONIO INCORPORATED 911.5 64.0 7.02% 96.0 10.53% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Carpenter 07/02/2016

AMERICAN SHEET METAL LLC 1,332.0 0.0 0.00% 644.5 48.39% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Sheetmetal Work 07/02/2016

ANNESE ELECTRICAL SERVIC 1,649.5 707.5 42.89% 1,308.5 79.33% 341.0 20.67%7042 JAMAICA PLAIN LIBRARY Electrician 05/07/2016

L & L CONCRETE FORMS 411.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Laborer 05/13/2016

CHAPMAN WATERPROOFING 261.5 83.0 31.74% 107.0 40.92% 8.0 3.06%7042 JAMAICA PLAIN LIBRARY Waterproofer 07/11/2016
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COLANTONIO INCORPORATED 2,153.0 156.0 7.25% 156.0 7.25% 156.0 7.25%7042 JAMAICA PLAIN LIBRARY Equipment Opera 07/02/2016

COLANTONIO INCORPORATED 1,743.0 104.0 5.97% 104.0 5.97% 104.0 5.97%7042 JAMAICA PLAIN LIBRARY Laborer 07/02/2016

I.C.R. DRYWALL INC. 72.0 72.0 100.00% 72.0 100.00% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Taper 04/02/2016

COSTA BROTHERS MASONRY 844.0 0.0 0.00% 123.0 14.57% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Laborer 06/04/2016

FEDERAL CONCRETE 189.0 42.5 22.49% 32.0 16.93% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Iron Worker 05/14/2016

HAROLD BROTHERS MECHANI 1,640.5 763.0 46.51% 763.0 46.51% 235.5 14.36%7042 JAMAICA PLAIN LIBRARY HVAC 06/18/2016

I.C.R. DRYWALL INC. 992.5 354.5 35.72% 368.0 37.08% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Carpenter 05/28/2016

COSTA BROTHERS MASONRY 695.0 0.0 0.00% 8.0 1.15% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Bricklayer 06/04/2016

CHAPMAN WATERPROOFING 5.0 5.0 100.00% 0.0 0.00% 0.0 0.00%7042 JAMAICA PLAIN LIBRARY Laborer 03/21/2016

17,624.5 3,191.5 18.11% 5,638.5 31.99% 900.5 5.11%SUB TOTALS:

7044 BOSTON EMS VEHICLE STORAG

$3,469,000Amount:

Gen Contractor: WCI CORP

617-524-9300 555 AMORY STREET, P O BOX 300187  BOSTON         

Est Start Date:

Est End Date:

09/30/2014

09/30/2015

NORWOOD CONCRETE FORM 173.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Laborer 02/07/2015

PATRICK J. KENNEDY & SONS, 714.0 336.0 47.06% 0.0 0.00% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Plumber 01/16/2016

V & G IRON WORKS INC. 66.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Iron Worker 09/18/2015

V & G IRON WORKS INC. 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Laborer 07/02/2015

WCI CORP 6,662.5 2,395.0 35.95% 2,984.5 44.80% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Carpenter 01/26/2016

WCI CORP 1,514.5 823.0 54.34% 769.0 50.78% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Mason 01/26/2016

NORTH SOUTH IRONWORKS, L 1,010.0 242.0 23.96% 242.0 23.96% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Iron Worker 04/10/2015

MULVEY PLASTERING 304.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Plasterer 07/24/2015

WCI CORP 2,950.0 1,849.0 62.68% 2,950.0 100.00% 1,840.0 62.37%7044 BOSTON EMS VEHICLE ST Laborer 02/02/2016

BELLO PAINTING CO. 432.0 16.0 3.70% 408.0 94.44% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Painter 10/23/2015

NG ENVIRONMENTAL CO. 98.0 14.0 14.29% 98.0 100.00% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Asbestos Worker 09/20/2014

JRF CORPORATION 1,896.3 258.0 13.61% 1,005.0 53.00% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Utility Operator 10/02/2015

JRF CORPORATION 1,401.0 1,010.5 72.13% 55.0 3.93% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Laborer 10/02/2015

JOHN F. SHEA CO. INC. 27.0 8.0 29.63% 9.0 33.33% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Sheetmetal Work 09/26/2015

JOHN F. SHEA CO. INC. 967.5 152.0 15.71% 252.0 26.05% 8.0 0.83%7044 BOSTON EMS VEHICLE ST Roofer 01/09/2016

HIGHGATE ELECTRIC, LLC 102.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Electrician 10/24/2015

CARLYSLE ENGINEERING INC. 213.0 64.0 30.05% 96.0 45.07% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Sprinkler Fitter 06/12/2015

BROTHERS  ELECTRIC CO LLC 1,459.5 703.0 48.17% 1,369.5 93.83% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Electrician 01/23/2016

MURPHY SPECIALTIES,  INC. 392.0 200.0 51.02% 0.0 0.00% 0.0 0.00%7044 BOSTON EMS VEHICLE ST Sheetmetal Work 10/17/2015

20,394.2 8,070.5 39.57% 10,238.0 50.20% 1,848.0 9.06%SUB TOTALS:

7045 CITY ARCHIVES BUILDING ROOF

$468,621Amount:

Gen Contractor: ENTERPRISE EQUIPT CO,INC.

(617)331-0900 276 LIBBEY PARK  E.WEYMOUTH     

Est Start Date:

Est End Date:

09/01/2014

09/30/2016
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ANNESE ELECTRICAL SERVIC 89.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7045 CITY ARCHIVES BUILDING Electrician 11/08/2014

SPINDLE CITY INSULATION 64.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7045 CITY ARCHIVES BUILDING Insulator 11/02/2014

GLOVER SHEET METAL INC 244.8 0.0 0.00% 40.0 16.34% 0.0 0.00%7045 CITY ARCHIVES BUILDING Sheetmetal Work 11/03/2014

ENTERPRISE EQUIPT CO,INC. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7045 CITY ARCHIVES BUILDING Plumber 11/01/2014

ENTERPRISE EQUIPT CO,INC. 721.0 232.0 32.18% 232.0 32.18% 0.0 0.00%7045 CITY ARCHIVES BUILDING Pipefitter 05/02/2015

ENTERPRISE EQUIPT CO,INC. 10.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7045 CITY ARCHIVES BUILDING Carpenter 10/18/2014

ENTERPRISE EQUIPT CO,INC. 17.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7045 CITY ARCHIVES BUILDING Laborer 05/02/2015

1,170.3 232.0 19.82% 272.0 23.24% 0.0 0.00%SUB TOTALS:

7047 FANEUIL HALL WINDOW REPAIR

$143,200Amount:

Gen Contractor: HOMER CONTRACTING INC

781-648-3372 195 BROADWAY STREET  ARLINGTON      

Est Start Date:

Est End Date:

01/02/2015

06/30/2015

HOMER CONTRACTING INC 126.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7047 FANEUIL HALL WINDOW R Carpenter 07/25/2015

HOMER CONTRACTING INC 122.0 0.0 0.00% 0.0 0.00% 112.0 91.80%7047 FANEUIL HALL WINDOW R Laborer 08/08/2015

HOMER CONTRACTING INC 104.0 72.0 69.23% 72.0 69.23% 0.0 0.00%7047 FANEUIL HALL WINDOW R Painter 09/19/2015

KARMA ENVIRONMENTAL 16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%7047 FANEUIL HALL WINDOW R Asbestos Worker 06/13/2015

368.0 72.0 19.57% 88.0 23.91% 112.0 30.43%SUB TOTALS:

7048 AREA C-6 BFD STATION ROOF & 

$231,000Amount:

Gen Contractor: GIBSON ROOFS

781-826-6344 369 WINTER ST  HANOVER        

Est Start Date:

Est End Date:

10/31/2015

12/31/2015

CONTRACTING SPEC INC 315.0 0.0 0.00% 312.0 99.05% 143.0 45.40%7048 AREA C-6 BFD STATION R Bricklayer 12/26/2015

GIBSON ROOFS 171.5 8.0 4.66% 39.5 23.03% 0.0 0.00%7048 AREA C-6 BFD STATION R Roofer 02/03/2016

RICHMAN CORPORATION 76.0 38.0 50.00% 0.0 0.00% 0.0 0.00%7048 AREA C-6 BFD STATION R Plumber 12/04/2015

562.5 46.0 8.18% 351.5 62.49% 143.0 25.42%SUB TOTALS:

7049 MCKIM STORMWATER DRAINAG

$375,000Amount:

Gen Contractor: PAUL J.  ROGAN CO., INC.

(781)843-1900 25 HAYWARD STREET  BRAINTREE      

Est Start Date:

Est End Date:

10/26/2015

12/31/2015

D'ALLESSANDRO CORPORATI 1.5 0.0 0.00% 1.5 100.00% 0.0 0.00%7049 MCKIM STORMWATER DRA Curbsetter/Paver 12/19/2015

D'ALLESSANDRO CORPORATI 215.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7049 MCKIM STORMWATER DRA Equipment Opera 12/19/2015

D'ALLESSANDRO CORPORATI 306.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7049 MCKIM STORMWATER DRA Laborer 12/26/2015

D'ALLESSANDRO CORPORATI 6.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7049 MCKIM STORMWATER DRA Pipelayer 12/12/2015

PAUL J.  ROGAN CO., INC. 15.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7049 MCKIM STORMWATER DRA Carpenter 01/09/2016

PAUL J.  ROGAN CO., INC. 115.5 16.0 13.85% 16.0 13.85% 16.0 13.85%7049 MCKIM STORMWATER DRA Laborer 01/16/2016

ROBERT W. IRVINE SONS. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7049 MCKIM STORMWATER DRA Insulator 01/08/2016

ROBERT W. IRVINE SONS. 47.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7049 MCKIM STORMWATER DRA Plumber 01/08/2016

715.0 16.0 2.24% 17.5 2.45% 16.0 2.24%SUB TOTALS:
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7050 HVAC UPGRADE FINLAND & WO

$3,501,400Amount:

Gen Contractor: GENERAL AIR COND & HEAT

(617)427-7370 7 GASTON STREET  BOSTON         

Est Start Date:

Est End Date:

07/31/2015

06/30/2015

GENERAL AIR COND & HEAT 982.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7050 HVAC UPGRADE FINLAND Insulator 06/18/2016

RICHARD T LOSORDO  ELE. 1,968.5 24.0 1.22% 38.5 1.96% 0.0 0.00%7050 HVAC UPGRADE FINLAND Electrician 06/04/2016

HUNTINGTON CONTROLS 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7050 HVAC UPGRADE FINLAND Pipefitter 07/18/2015

GENERAL AIR COND & HEAT 4,772.5 2,014.5 42.21% 2,014.5 42.21% 48.0 1.01%7050 HVAC UPGRADE FINLAND Pipefitter 06/18/2016

HUNTINGTON CONTROLS 809.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7050 HVAC UPGRADE FINLAND Electrician 06/11/2016

8,540.0 2,038.5 23.87% 2,053.0 24.04% 48.0 0.56%SUB TOTALS:

7051 RE- ROOFING 26 COURT STREET

$989,000Amount:

Gen Contractor: COMMERCIAL ROOFING & CONTRACTING INC.

340 KENNEDY DRIVE  putnum

Est Start Date:

Est End Date:

05/01/2015

08/31/2015

COMMERCIAL ROOFING & CO 1,715.5 0.0 0.00% 599.0 34.92% 0.0 0.00%7051 RE- ROOFING 26 COURT S Roofer 10/24/2015

COMMERCIAL ROOFING & CO 508.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7051 RE- ROOFING 26 COURT S Sheetmetal Work 10/24/2015

FOLAN WATERPROOF CO. 39.5 0.0 0.00% 8.0 20.25% 0.0 0.00%7051 RE- ROOFING 26 COURT S Laborer 06/13/2015

FOLAN WATERPROOF CO. 210.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7051 RE- ROOFING 26 COURT S Mason 06/27/2015

2,473.0 0.0 0.00% 607.0 24.55% 0.0 0.00%SUB TOTALS:

7053 CITY HALL 708 7TH F1 PARTIAL 

$232,400Amount:

Gen Contractor: R & R BUILDERS

(978)664-8644 350 PARK STREET  NORTH READING  

Est Start Date:

Est End Date:

09/01/2014

12/31/2014

PRUDENTIAL DOOR WINDOW 28.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7053 CITY HALL 708 7TH F1 PAR Glazier 02/26/2015

R & R BUILDERS 463.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7053 CITY HALL 708 7TH F1 PAR Carpenter 01/16/2015

NEW ENGLAND INTERIOR SPE 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7053 CITY HALL 708 7TH F1 PAR Carpenter 12/20/2014

CAPITAL CARPET&FLOORING 156.0 0.0 0.00% 96.0 61.54% 0.0 0.00%7053 CITY HALL 708 7TH F1 PAR Floor Layer 03/15/2015

BROTHERS  ELECTRIC CO LLC 89.0 89.0 100.00% 89.0 100.00% 0.0 0.00%7053 CITY HALL 708 7TH F1 PAR Electrician 01/24/2015

KO STONE 96.0 0.0 0.00% 96.0 100.00% 0.0 0.00%7053 CITY HALL 708 7TH F1 PAR Laborer 09/19/2014

R & R BUILDERS 80.0 80.0 100.00% 0.0 0.00% 0.0 0.00%7053 CITY HALL 708 7TH F1 PAR Laborer 11/21/2014

928.0 169.0 18.21% 281.0 30.28% 0.0 0.00%SUB TOTALS:

7054 CITY HALL ROOM 806 RENOVATI

$249,000Amount:

Gen Contractor: R & R BUILDERS

(978)664-8644 350 PARK STREET  NORTH READING  

Est Start Date:

Est End Date:

06/29/2015

09/01/2015

DAVISON CO,INC. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7054 CITY HALL ROOM 806 REN Pipefitter 07/04/2015

THE AULSON COMPANY, LLC 451.0 28.0 6.21% 407.0 90.24% 48.0 10.64%7054 CITY HALL ROOM 806 REN Asbestos Worker 07/18/2015

R & R BUILDERS 291.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7054 CITY HALL ROOM 806 REN Carpenter 08/21/2015

PRUDENTIAL DOOR WINDOW 13.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7054 CITY HALL ROOM 806 REN Glazier 08/20/2015

MEGCO ELECTRIC 305.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7054 CITY HALL ROOM 806 REN Electrician 09/25/2015

DAVISON CO,INC. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7054 CITY HALL ROOM 806 REN HVAC 07/04/2015
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CAPITAL CARPET&FLOORING 113.0 0.0 0.00% 95.0 84.07% 0.0 0.00%7054 CITY HALL ROOM 806 REN Floor Layer 09/27/2015

ACK PAINTING, LLC 64.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7054 CITY HALL ROOM 806 REN Painter 10/06/2015

NEW ENGLAND INTERIOR SPE 50.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7054 CITY HALL ROOM 806 REN Carpenter 09/12/2015

1,319.5 28.0 2.12% 502.0 38.04% 48.0 3.64%SUB TOTALS:

7058A  BTD TOW FACILITY PHASE I

$486,000Amount:

Gen Contractor: RELIABLE ROOFING SHEETMETAL, LLC.

(508)628-5562 105 IRVING STREET  FRAMINGHAM     

Est Start Date:

Est End Date:

04/01/2016

09/01/2016

RELIABLE ROOFING SHEETME 1,826.0 483.0 26.45% 1,067.0 58.43% 0.0 0.00%7058A  BTD TOW FACILITY PHA Roofer 05/22/2016

RELIABLE ROOFING SHEETME 124.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7058A  BTD TOW FACILITY PHA Sheetmetal Work 04/03/2016

1,950.0 483.0 24.77% 1,067.0 54.72% 0.0 0.00%SUB TOTALS:

7062 BFD MARINE DOCK

$789,528Amount:

Gen Contractor: COASTAL MARINE CONSTRUCTION

339-502-8669   CANTON

Est Start Date:

Est End Date:

10/15/2015

03/31/2016

MASS BAY ELECTRIC CORP. 46.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7062 BFD MARINE DOCK Electrician 05/08/2016

COASTAL MARINE CONSTRUC 695.5 265.0 38.10% 97.5 14.02% 0.0 0.00%7062 BFD MARINE DOCK Piledriver 05/15/2016

COASTAL MARINE CONSTRUC 8.5 0.0 0.00% 0.0 0.00% 0.0 0.00%7062 BFD MARINE DOCK Cement Finisher 04/24/2016

COASTAL MARINE CONSTRUC 31.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7062 BFD MARINE DOCK Laborer 04/17/2016

COASTAL MARINE CONSTRUC 137.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7062 BFD MARINE DOCK Oiler 04/17/2016

918.0 265.0 28.87% 97.5 10.62% 0.0 0.00%SUB TOTALS:

7068 CITY HALL SUITES 708,806 MECH

$197,000Amount:

Gen Contractor: PATRICK J. KENNEDY & SONS, INC.

(617)265-5535 39 GIBSON STREET  DORCHESTER

Est Start Date:

Est End Date:

11/03/2015

11/03/2016

MEGCO ELECTRIC 52.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7068 CITY HALL SUITES 708,806 Electrician 02/26/2016

PATRICK J. KENNEDY & SONS, 158.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7068 CITY HALL SUITES 708,806 Pipefitter 03/19/2016

210.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

7073 TEMPORARY WINDOW REPAIRS 

Amount:

Gen Contractor: WCI CORP

617-524-9300 555 AMORY STREET, P O BOX 300187  BOSTON         

Est Start Date:

Est End Date:

01/01/2016

07/29/2016

MILLENIUM PAINTING 177.0 0.0 0.00% 0.0 0.00% 0.0 0.00%7073 TEMPORARY WINDOW RE Carpenter 03/08/2016

WCI CORP 767.0 578.0 75.36% 326.0 42.50% 0.0 0.00%7073 TEMPORARY WINDOW RE Carpenter 03/08/2016

WCI CORP 16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%7073 TEMPORARY WINDOW RE Laborer 02/16/2016

WCI CORP 16.0 8.0 50.00% 8.0 50.00% 0.0 0.00%7073 TEMPORARY WINDOW RE Mason 02/16/2016

976.0 586.0 60.04% 350.0 35.86% 0.0 0.00%SUB TOTALS:

7088 BOSTON CITY HALL EXTERIOR L

$1,140,000Amount:

Gen Contractor: SULLIVAN & MCLAUGHLIN CO.

(617)474-0500 74 LAWLEY STREET  BOSTON         

Est Start Date:

Est End Date:

06/01/2016

03/31/2017

SULLIVAN & MCLAUGHLIN CO. 808.0 416.0 51.49% 184.0 22.77% 0.0 0.00%7088 BOSTON CITY HALL EXTER Electrician 07/03/2016
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808.0 416.0 51.49% 184.0 22.77% 0.0 0.00%SUB TOTALS:

71-79 INTERVALE STREET

$129,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

05/01/2015

07/31/2015

FLEMING BROS INC. 136.0 0.0 0.00% 0.0 0.00% 0.0 0.00%71-79 INTERVALE STREET Equipment Opera 11/20/2015

FLEMING BROS INC. 136.0 120.0 88.24% 112.0 82.35% 96.0 70.59%71-79 INTERVALE STREET Laborer 11/20/2015

FLEMING BROS INC. 120.0 0.0 0.00% 0.0 0.00% 0.0 0.00%71-79 INTERVALE STREET Lather 10/16/2015

392.0 120.0 30.61% 112.0 28.57% 96.0 24.49%SUB TOTALS:

7311-97 CAPITAL ROADWAY

$3,692,233Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

10/29/1996

11/30/1997

HAROLD BROTHERS MECHANI 46.0 32.0 69.57% 32.0 69.57% 0.0 0.00%7311-97 CAPITAL ROADWAY HVAC 01/30/2016

46.0 32.0 69.57% 32.0 69.57% 0.0 0.00%SUB TOTALS:

75 AMORY AVE. RESIDENCE

$9,902,850Amount:

Gen Contractor: N E I CONTRACTORS

(781)348-5099 27 PACELLA PARK DRIVE  RANDOLPH

Est Start Date:

Est End Date:

08/01/2015

12/01/2016

HAYWARD BAKER INC. 39.0 0.0 0.00% 39.0 100.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Laborer 12/20/2015

N E I CONTRACTORS 56.0 56.0 100.00% 56.0 100.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Laborer 06/18/2016

TARA CONSTRUCTION 4,140.7 1,733.5 41.86% 1,756.0 42.41% 304.5 7.35%75 AMORY AVE. RESIDENCE Carpenter 06/11/2016

YOUNG ELECTRICAL SERVICE 481.0 56.0 11.64% 104.0 21.62% 0.0 0.00%75 AMORY AVE. RESIDENCE Electrician 06/19/2016

MONAHAN TECHNOLOGIES IN 166.5 0.0 0.00% 0.0 0.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Sheetmetal Work 06/17/2016

MONAHAN TECHNOLOGIES IN 434.0 194.0 44.70% 194.0 44.70% 0.0 0.00%75 AMORY AVE. RESIDENCE Pipefitter 06/17/2016

INSITUFORM TECHNOLOGIES, 60.0 0.0 0.00% 0.0 0.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Technician 10/10/2015

INSITUFORM TECHNOLOGIES, 60.0 0.0 0.00% 0.0 0.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Laborer 10/10/2015

TARA CONSTRUCTION 196.0 196.0 100.00% 196.0 100.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Laborer 06/11/2016

DIAZ CONSTRUCTION CO. INC. 1,659.8 1,023.5 61.67% 1,336.8 80.54% 0.0 0.00%75 AMORY AVE. RESIDENCE Laborer 04/23/2016

DIAZ CONSTRUCTION CO. INC. 1,407.8 492.5 34.98% 492.5 34.98% 0.0 0.00%75 AMORY AVE. RESIDENCE Equipment Opera 04/23/2016

DIAZ CONSTRUCTION CO. INC. 118.0 0.0 0.00% 0.0 0.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Cement Laborer 01/16/2016

DIAZ CONSTRUCTION CO. INC. 200.0 0.0 0.00% 0.0 0.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Carpenter 01/16/2016

CARL-LOUIS & CO INC. 1,040.0 330.0 31.73% 378.0 36.35% 0.0 0.00%75 AMORY AVE. RESIDENCE HVAC 06/18/2016

ANTHONY C. SCOLARO & SON 368.5 65.0 17.64% 368.5 100.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Laborer 02/07/2016

ANTHONY C. SCOLARO & SON 48.0 0.0 0.00% 48.0 100.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Equipment Opera 01/30/2016

ANTHONY C. SCOLARO & SON 258.0 0.0 0.00% 258.0 100.00% 0.0 0.00%75 AMORY AVE. RESIDENCE Bricklayer 01/30/2016

HAYWARD BAKER INC. 200.0 0.0 0.00% 39.0 19.50% 0.0 0.00%75 AMORY AVE. RESIDENCE Equipment Opera 12/27/2015

10,933.2 4,146.5 37.93% 5,265.8 48.16% 304.5 2.79%SUB TOTALS:
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80-82 FENWOOD

$4,600,000Amount:

Gen Contractor: CONSIGLI CONSTRUCTION

             197 MAIN STREET  MILFORD        

Est Start Date:

Est End Date:

01/01/2015

06/30/2016

J. K. GLASS CO. INC. 1,497.0 496.0 33.13% 0.0 0.00% 220.0 14.70%80-82 FENWOOD Glazier 05/21/2016

J. K. GLASS CO. INC. 3,258.0 566.5 17.39% 558.5 17.14% 230.5 7.07%80-82 FENWOOD Carpenter 07/02/2016

J. C. CANNISTRARO INC. 4,969.0 3,019.0 60.76% 370.0 7.45% 304.0 6.12%80-82 FENWOOD Sprinkler Fitter 05/28/2016

J. C. CANNISTRARO INC. 11,256.0 4,068.5 36.15% 2,558.5 22.73% 394.0 3.50%80-82 FENWOOD Plumber 07/09/2016

J. C. CANNISTRARO INC. 5,022.5 2,774.0 55.23% 1,531.0 30.48% 67.0 1.33%80-82 FENWOOD Pipefitter 07/09/2016

J. C. CANNISTRARO INC. 177.5 0.0 0.00% 177.5 100.00% 0.0 0.00%80-82 FENWOOD Metal Refinisher 01/09/2016

J. K. GLASS CO. INC. 971.5 288.0 29.64% 566.5 58.31% 0.0 0.00%80-82 FENWOOD Iron Worker 02/27/2016

HARRINGTON AIR. 4,495.0 1,180.0 26.25% 1,250.0 27.81% 0.0 0.00%80-82 FENWOOD Sheetmetal Work 07/09/2016

LYNNWELL ASSOCIATES INC 2,714.0 590.0 21.74% 614.0 22.62% 72.0 2.65%80-82 FENWOOD Technician 07/09/2016

HAYWARD BAKER INC. 1,100.5 198.5 18.04% 198.5 18.04% 0.0 0.00%80-82 FENWOOD Equipment Opera 04/04/2015

JEREZ LLC 544.0 264.0 48.53% 544.0 100.00% 152.0 27.94%80-82 FENWOOD Laborer 07/09/2016

K & K ACOUSTICAL CEILINGS 370.0 0.0 0.00% 0.0 0.00% 112.0 30.27%80-82 FENWOOD Carpenter 07/09/2016

GRANITE STATE SPECIALTIES, 28.0 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Carpenter 06/04/2016

LYNNWELL ASSOCIATES INC 19,101.0 9,595.0 50.23% 3,744.0 19.60% 1,809.0 9.47%80-82 FENWOOD Electrician 07/09/2016

G & C CONCRETE CO. 27.0 0.0 0.00% 18.0 66.67% 0.0 0.00%80-82 FENWOOD Cement Finisher 01/02/2016

M.L. MCDONALD SALES 4,933.0 2,748.0 55.71% 3,910.0 79.26% 763.5 15.48%80-82 FENWOOD Painter 07/09/2016

MARMELO BROS. CONS, CO. 443.5 66.5 14.99% 66.5 14.99% 66.5 14.99%80-82 FENWOOD Bricklayer 06/25/2016

MARMELO BROS. CONS, CO. 28.0 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Equipment Opera 06/25/2016

MARMELO BROS. CONS, CO. 425.5 0.0 0.00% 180.0 42.30% 55.0 12.93%80-82 FENWOOD Mason Tender 06/25/2016

NORTH EAST FOAM SOLUTION 866.0 362.0 41.80% 160.0 18.48% 0.0 0.00%80-82 FENWOOD Carpenter 05/07/2016

NORTH EAST FOAM SOLUTION 232.0 80.0 34.48% 88.0 37.93% 0.0 0.00%80-82 FENWOOD Laborer 05/07/2016

LUND REBAR SERVICES, INC. 1,268.0 572.0 45.11% 445.0 35.09% 8.0 0.63%80-82 FENWOOD Iron Worker 05/07/2016

BUSINESS INTERIORS FCOVE 3,940.0 618.0 15.69% 2,357.0 59.82% 0.0 0.00%80-82 FENWOOD Carpet Layer 07/02/2016

OTIS ELEVATOR COMPANY 319.3 4.0 1.25% 0.0 0.00% 4.0 1.25%80-82 FENWOOD Elev Const Helper 06/25/2016

AXION SPECIALTY CONTRACTI 581.0 48.0 8.26% 0.0 0.00% 349.0 60.07%80-82 FENWOOD Insulator 07/09/2016

BEACON WATERPROOFING A 2,595.5 750.0 28.90% 1,026.0 39.53% 0.0 0.00%80-82 FENWOOD Bricklayer 06/25/2016

BEACON WATERPROOFING A 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Laborer 08/15/2015

BOWLINE CO. 273.0 16.0 5.86% 41.0 15.02% 0.0 0.00%80-82 FENWOOD Carpenter 06/25/2016

BOWLINE CO. 43.5 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Elevator Const(M 02/06/2016

BOWLINE CO. 1,870.0 0.0 0.00% 0.0 0.00% 36.0 1.93%80-82 FENWOOD Equipment Opera 07/09/2016

BOWLINE CO. 202.0 24.0 11.88% 24.0 11.88% 0.0 0.00%80-82 FENWOOD Iron Worker 01/23/2016

G & C CONCRETE CO. 119.5 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Equipment Opera 05/23/2015
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BRIGHT WINDOW CO. 226.0 24.0 10.62% 24.0 10.62% 32.0 14.16%80-82 FENWOOD Carpenter 06/04/2016

GENERAL SAFETY SERVICES 104.0 50.0 48.08% 16.0 15.38% 0.0 0.00%80-82 FENWOOD Iron Worker 12/05/2015

BUSINESS INTERIORS FCOVE 1,546.0 0.0 0.00% 118.0 7.63% 0.0 0.00%80-82 FENWOOD Marble Refinisher 07/02/2016

BUSINESS INTERIORS FCOVE 2,687.0 62.0 2.31% 62.0 2.31% 0.0 0.00%80-82 FENWOOD Marble Tile Work 07/02/2016

COMPOSITE COMPANY INC. 200.0 34.0 17.00% 172.0 86.00% 0.0 0.00%80-82 FENWOOD Iron Worker 10/31/2015

CRF INC. INTERIOR SYSTEM 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Carpenter 06/18/2016

EIRE ELECTRICAL CORPORATI 690.0 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Electrician 07/02/2016

G & C CONCRETE CO. 1,539.0 325.5 21.15% 129.0 8.38% 0.0 0.00%80-82 FENWOOD Carpenter 10/24/2015

G & C CONCRETE CO. 18.0 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Cement Laborer 04/18/2015

G & C CONCRETE CO. 584.0 96.0 16.44% 56.0 9.59% 0.0 0.00%80-82 FENWOOD Iron Worker 05/23/2015

G & C CONCRETE CO. 979.5 161.5 16.49% 719.0 73.40% 0.0 0.00%80-82 FENWOOD Laborer 12/19/2015

BOWLINE CO. 222.0 152.0 68.47% 144.0 64.86% 0.0 0.00%80-82 FENWOOD Laborer 06/25/2016

T. J. MCCARTNEY, INC. 6,898.5 4,775.0 69.22% 2,114.0 30.64% 0.0 0.00%80-82 FENWOOD Laborer 07/02/2016

WILLCO SALES SERVICE INC. 48.0 24.0 50.00% 24.0 50.00% 0.0 0.00%80-82 FENWOOD Sheetmetal Work 11/14/2015

W. L. FRENCH EXCAVATING 3,049.5 625.5 20.51% 73.0 2.39% 65.0 2.13%80-82 FENWOOD Laborer 07/09/2016

W. L. FRENCH EXCAVATING 2,362.0 72.0 3.05% 229.5 9.72% 0.0 0.00%80-82 FENWOOD Equipment Opera 07/09/2016

T. J. MCCARTNEY, INC. 9,114.0 1,510.0 16.57% 3,267.0 35.85% 816.0 8.95%80-82 FENWOOD Taper 07/02/2016

OTIS ELEVATOR COMPANY 867.8 0.0 0.00% 34.0 3.92% 330.5 38.09%80-82 FENWOOD Elevator Const(M 07/02/2016

T. J. MCCARTNEY, INC. 28,239.0 9,154.0 32.42% 8,369.5 29.64% 1,090.0 3.86%80-82 FENWOOD Carpenter 07/02/2016

SILVERBACKCONCRETE CON 935.0 0.0 0.00% 114.5 12.25% 114.5 12.25%80-82 FENWOOD Cement Laborer 11/14/2015

SILVERBACKCONCRETE CON 854.0 165.5 19.38% 147.5 17.27% 0.0 0.00%80-82 FENWOOD Cement Finisher 11/07/2015

PRIME STEEL ERECTING INC, 256.0 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Bricklayer 12/12/2015

RIGGS CONTRACTING, INC. 248.0 0.0 0.00% 0.0 0.00% 0.0 0.00%80-82 FENWOOD Mason 06/18/2016

RIGGS CONTRACTING, INC. 11,271.0 1,645.0 14.59% 1,897.5 16.84% 1,484.5 13.17%80-82 FENWOOD Laborer 07/09/2016

RIGGS CONTRACTING, INC. 23,016.5 10,184.0 44.25% 5,771.5 25.08% 1,933.5 8.40%80-82 FENWOOD Carpenter 07/09/2016

RICMOR CONSTRUCTION INC. 395.0 0.0 0.00% 120.0 30.38% 0.0 0.00%80-82 FENWOOD Plasterer 03/12/2016

RICMOR CONSTRUCTION INC. 1,468.0 294.0 20.03% 398.0 27.11% 160.0 10.90%80-82 FENWOOD Laborer 03/12/2016

PRIME STEEL ERECTING INC, 12,161.0 7,801.0 64.15% 1,856.0 15.26% 636.0 5.23%80-82 FENWOOD Iron Worker 12/19/2015

SHILOH STEEL ERECTORS, IN 2,413.0 933.0 38.67% 672.0 27.85% 0.0 0.00%80-82 FENWOOD Iron Worker 07/09/2016

URBAN INSULATION 1,309.5 116.0 8.86% 829.5 63.34% 48.0 3.67%80-82 FENWOOD Insulator 06/25/2016

187,440.0 66,532.0 35.50% 47,785.5 25.49% 11,352.5 6.06%SUB TOTALS:

888 BOYLSTON STREET

$135,000,000Amount:

Gen Contractor: TURNER CONSTRUCTION CO.

(617)247-6400 TWO SEAPORT LANE  BOSTON         

Est Start Date:

Est End Date:

08/25/2014

05/13/2016

MARR EQUIPMENT CORP. 6,251.5 328.0 5.25% 249.0 3.98% 50.5 0.81%888 BOYLSTON STREET Equipment Opera 07/03/2016
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MARR EQUIPMENT CORP. 95.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Iron Worker 08/23/2015

MASSEY'S PLATE GLASS & AL 131.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Bricklayer 06/25/2016

MASSEY'S PLATE GLASS & AL 3,770.0 1,945.0 51.59% 857.0 22.73% 268.0 7.11%888 BOYLSTON STREET Carpenter 06/18/2016

MASSEY'S PLATE GLASS & AL 1,299.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Equipment Opera 01/23/2016

MASSEY'S PLATE GLASS & AL 26,665.0 9,431.0 35.37% 6,058.0 22.72% 1,526.0 5.72%888 BOYLSTON STREET Glazier 07/09/2016

MASSEY'S PLATE GLASS & AL 97.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Waterproofer 06/25/2016

MARR EQUIPMENT CORP. 612.5 247.0 40.33% 88.0 14.37% 0.0 0.00%888 BOYLSTON STREET Elevator Const(M 03/13/2016

MASSEY'S PLATE GLASS & AL 13,380.0 5,972.0 44.63% 2,965.0 22.16% 2,261.0 16.90%888 BOYLSTON STREET Iron Worker 07/02/2016

MANGANARO NORTHEAST LL 6,593.5 1,315.5 19.95% 4,977.0 75.48% 1,243.0 18.85%888 BOYLSTON STREET Laborer 07/10/2016

MANGANARO NORTHEAST LL 37,051.5 13,100.0 35.36% 6,253.0 16.88% 1,646.5 4.44%888 BOYLSTON STREET Carpenter 07/10/2016

MANGANARO CORPORATION 290.0 0.0 0.00% 202.0 69.66% 56.0 19.31%888 BOYLSTON STREET Laborer 02/14/2016

MANGANARO CORPORATION 1,898.0 549.0 28.93% 332.0 17.49% 27.0 1.42%888 BOYLSTON STREET Carpenter 02/14/2016

LUND REBAR SERVICES, INC. 7,479.0 3,429.0 45.85% 3,186.0 42.60% 298.0 3.98%888 BOYLSTON STREET Iron Worker 05/15/2016

KERR'S WELDING IRON WORK 3,329.0 2,324.0 69.81% 2,431.0 73.02% 0.0 0.00%888 BOYLSTON STREET Welder 01/06/2016

KENNETH CASTELLUCCI ASSO 2,749.5 0.0 0.00% 232.5 8.46% 0.0 0.00%888 BOYLSTON STREET Mason 06/24/2016

MCCUSKER-GILL INC. 18,515.5 4,567.0 24.67% 5,249.0 28.35% 0.0 0.00%888 BOYLSTON STREET Sheetmetal Work 07/03/2016

KENNETH CASTELLUCCI ASSO 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Laborer 01/22/2016

THE WELCH CORPORATION 1,532.5 340.5 22.22% 8.0 0.52% 340.5 22.22%888 BOYLSTON STREET Laborer 05/21/2016

KENNETH CASTELLUCCI ASSO 2,502.0 879.0 35.13% 1,087.0 43.45% 0.0 0.00%888 BOYLSTON STREET Marble Tile Work 06/24/2016

THE WELCH CORPORATION 846.5 611.5 72.24% 237.0 28.00% 0.0 0.00%888 BOYLSTON STREET Equipment Opera 05/21/2016

WALTER A FURMAN CO 2,154.5 986.0 45.76% 432.5 20.07% 122.0 5.66%888 BOYLSTON STREET Carpenter 06/25/2016

VISCOM SYSTEM 833.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Technician 06/25/2016

VISCOM SYSTEM 673.0 599.0 89.00% 0.0 0.00% 599.0 89.00%888 BOYLSTON STREET Electrician 06/25/2016

VALLEYCREST LANDSCAPE 2,124.0 416.0 19.59% 408.0 19.21% 148.0 6.97%888 BOYLSTON STREET Laborer 07/03/2016

VALLEYCREST LANDSCAPE 368.5 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Equipment Opera 06/26/2016

VALLEYCREST LANDSCAPE 1,142.5 0.0 0.00% 410.5 35.93% 0.0 0.00%888 BOYLSTON STREET Bricklayer 07/03/2016

UNION STEEL ERECTORS COR 11,686.5 3,874.5 33.15% 1,950.0 16.69% 1,053.5 9.01%888 BOYLSTON STREET Iron Worker 07/09/2016

TURNER CONSTRUCTION CO. 37,387.5 13,371.0 35.76% 12,645.0 33.82% 4,388.5 11.74%888 BOYLSTON STREET Laborer 07/10/2016

SOEP PAINTING CORP. 5,070.0 1,893.0 37.34% 572.0 11.28% 481.0 9.49%888 BOYLSTON STREET Painter 07/10/2016

J.C. HIGGINS CORP. 16,610.0 5,202.0 31.32% 3,263.0 19.64% 1,265.0 7.62%888 BOYLSTON STREET Plumber 07/10/2016

NEW ENGLAND FINISH SYS. 2,203.0 761.0 34.54% 1,405.0 63.78% 252.0 11.44%888 BOYLSTON STREET Carpenter 07/08/2016

JOHN A . PENNEY ELECTRIC 46,738.5 19,438.5 41.59% 10,331.5 22.10% 3,428.5 7.34%888 BOYLSTON STREET Electrician 07/10/2016

S & F CONCRETE 17,694.5 2,655.0 15.00% 2,724.5 15.40% 1,518.5 8.58%888 BOYLSTON STREET Laborer 06/18/2016

S & F CONCRETE 444.5 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Equipment Opera 06/18/2016
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S & F CONCRETE 1,685.0 606.0 35.96% 849.0 50.39% 55.0 3.26%888 BOYLSTON STREET Cement Finisher 06/18/2016

S & F CONCRETE 11,737.0 3,760.0 32.04% 5,227.0 44.53% 1,154.5 9.84%888 BOYLSTON STREET Carpenter 05/14/2016

OTIS ELEVATOR COMPANY 16,333.9 3,583.0 21.94% 2,357.5 14.43% 211.5 1.29%888 BOYLSTON STREET Elevator Const(M 07/07/2016

OTIS ELEVATOR COMPANY 13,075.5 1,064.8 8.14% 11.0 0.08% 562.3 4.30%888 BOYLSTON STREET Elev Const Helper 07/07/2016

NEW ENGLAND FINISH SYS. 46.5 13.0 27.96% 13.0 27.96% 0.0 0.00%888 BOYLSTON STREET Laborer 06/17/2016

TURNER CONSTRUCTION CO. 22,150.0 5,584.5 25.21% 5,419.5 24.47% 2,657.0 12.00%888 BOYLSTON STREET Carpenter 07/10/2016

BUSINESS INTERIORS FCOVE 553.0 32.0 5.79% 379.0 68.54% 0.0 0.00%888 BOYLSTON STREET Carpet Layer 06/18/2016

DANIEL MARR & SON CO. 372.0 38.0 10.22% 38.0 10.22% 0.0 0.00%888 BOYLSTON STREET Iron Worker 03/13/2016

D & W CONSTRUCTION 7,645.0 1,561.0 20.42% 3,902.0 51.04% 463.0 6.06%888 BOYLSTON STREET Taper 07/10/2016

JM ELECTRICAL COMPANY 4,880.0 568.0 11.64% 684.0 14.02% 282.0 5.78%888 BOYLSTON STREET Electrician 07/01/2016

COSTA BROTHERS MASONRY 2,135.5 765.5 35.85% 524.0 24.54% 0.0 0.00%888 BOYLSTON STREET Bricklayer 07/02/2016

JDC DEMOLITION COMPANY, I 20,778.0 7,167.5 34.50% 13,691.5 65.89% 610.0 2.94%888 BOYLSTON STREET Laborer 05/14/2016

COMMONWEALTH BUILDING S 451.0 40.0 8.87% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Sheetmetal Work 07/09/2016

COMMONWEALTH BUILDING S 10,836.5 3,566.0 32.91% 6,143.5 56.69% 732.5 6.76%888 BOYLSTON STREET Roofer 07/09/2016

CITY POINT FIRE PROTEC. 8,761.0 1,105.0 12.61% 53.0 0.60% 0.0 0.00%888 BOYLSTON STREET Sprinkler Fitter 07/08/2016

EAST COAST SLURRY CO. 9,118.0 456.0 5.00% 445.0 4.88% 1,300.0 14.26%888 BOYLSTON STREET Equipment Opera 04/07/2015

BUSINESS INTERIORS FCOVE 959.5 183.5 19.12% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Marble Refinisher 06/11/2016

COSTA BROTHERS MASONRY 4,103.0 1,169.5 28.50% 1,214.0 29.59% 189.5 4.62%888 BOYLSTON STREET Laborer 06/18/2016

BAY STATE BUILDING SPECIA 1,825.0 469.0 25.70% 932.0 51.07% 288.0 15.78%888 BOYLSTON STREET Carpenter 07/12/2016

ATLANTIC CONTRACTING &SP 7,413.0 2,384.5 32.17% 682.0 9.20% 372.0 5.02%888 BOYLSTON STREET Insulator 07/03/2016

AMERICAN CONTRACTORS CO 1,024.0 165.0 16.11% 40.0 3.91% 63.0 6.15%888 BOYLSTON STREET Carpenter 06/24/2016

ALL PANEL SYSTEMS, LLC. 1,774.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Iron Worker 07/02/2016

ALL PANEL SYSTEMS, LLC. 28,562.0 6,472.5 22.66% 3,252.0 11.39% 1,224.0 4.29%888 BOYLSTON STREET Carpenter 07/09/2016

ACCORD STEEL & PRECAST 3,129.5 0.0 0.00% 269.0 8.60% 0.0 0.00%888 BOYLSTON STREET Oiler 01/19/2016

ACCORD STEEL & PRECAST 25,300.0 7,387.0 29.20% 5,413.0 21.40% 1,716.0 6.78%888 BOYLSTON STREET Iron Worker 03/29/2016

ACCORD STEEL & PRECAST 3,040.5 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Equipment Opera 01/19/2016

BUSINESS INTERIORS FCOVE 1,992.0 336.0 16.87% 716.0 35.94% 0.0 0.00%888 BOYLSTON STREET Marble Tile Work 06/04/2016

J & M BROWN ELECTRICAL 9,058.0 4,667.0 51.52% 3,167.0 34.96% 1,157.0 12.77%888 BOYLSTON STREET Electrician 07/08/2016

JEREZ LLC 1,869.5 1,085.0 58.04% 1,869.5 100.00% 64.0 3.42%888 BOYLSTON STREET Laborer 07/09/2016

JDC DEMOLITION COMPANY, I 2,266.5 610.5 26.94% 806.5 35.58% 0.0 0.00%888 BOYLSTON STREET Equipment Opera 03/26/2016

COMPOSITE COMPANY INC. 882.0 240.0 27.21% 608.0 68.93% 0.0 0.00%888 BOYLSTON STREET Iron Worker 11/28/2015

J.C. HIGGINS CORP. 19,618.0 4,108.0 20.94% 4,405.0 22.45% 1,372.0 6.99%888 BOYLSTON STREET Pipefitter 07/10/2016

EAST COAST SLURRY CO. 4,751.5 1,299.0 27.34% 1,163.5 24.49% 0.0 0.00%888 BOYLSTON STREET Laborer 04/14/2015

HUB FOUNDATION CO. 89.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Piledriver 01/25/2015
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HUB FOUNDATION CO. 83.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Oiler 01/25/2015

HUB FOUNDATION CO. 882.0 299.0 33.90% 239.5 27.15% 0.0 0.00%888 BOYLSTON STREET Laborer 01/25/2015

HUB FOUNDATION CO. 521.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Equipment Opera 01/25/2015

HERITAGE RESTORATION INC. 2,135.0 1,335.0 62.53% 1,675.5 78.48% 0.0 0.00%888 BOYLSTON STREET Laborer 07/09/2016

HERITAGE RESTORATION INC. 4,667.0 885.5 18.97% 905.0 19.39% 556.5 11.92%888 BOYLSTON STREET Bricklayer 07/09/2016

H. CARR & SONS INC. 73.0 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Taper 01/08/2016

H. CARR & SONS INC. 2,500.0 498.0 19.92% 1,624.0 64.96% 0.0 0.00%888 BOYLSTON STREET Plasterer 06/10/2016

H. CARR & SONS INC. 3,408.5 412.0 12.09% 876.0 25.70% 0.0 0.00%888 BOYLSTON STREET Laborer 06/03/2016

GENERAL SAFETY SERVICES 1,005.0 511.0 50.85% 236.0 23.48% 0.0 0.00%888 BOYLSTON STREET Iron Worker 07/01/2016

EAST COAST SLURRY CO. 265.5 0.0 0.00% 0.0 0.00% 0.0 0.00%888 BOYLSTON STREET Piledriver 03/31/2015

EAST COAST SLURRY CO. 622.5 296.5 47.63% 296.5 47.63% 236.5 37.99%888 BOYLSTON STREET Oiler 04/07/2015

HITECH INSULATION CO. 2,330.5 328.0 14.07% 424.5 18.21% 323.0 13.86%888 BOYLSTON STREET Insulator 07/03/2016

546,933.9 159,286.3 29.12% 139,105.0 25.43% 36,561.8 6.68%SUB TOTALS:

961-969 DORCHESTER AVE.

$7,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

02/01/2014

02/28/2014

EXCEL SIGNS & DECORATION 24.0 0.0 0.00% 24.0 100.00% 8.0 33.33%961-969 DORCHESTER AVE. Laborer 02/22/2014

24.0 0.0 0.00% 24.0 100.00% 8.0 33.33%SUB TOTALS:

ABCD CHILD DEVELOPMENT CENTER

$30,000Amount:

Gen Contractor: ALPHA BUILDING CONSTRUCTION AND DEVELOP.

(617)314-9812 272 WASHINGTON STREET  DORCHESTER

Est Start Date:

Est End Date:

06/07/2015

07/20/2015

ALPHA BUILDING CONSTRUCT 16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%ABCD CHILD DEVELOPMENT CE Waterproofer 06/27/2015

ALPHA BUILDING CONSTRUCT 88.0 88.0 100.00% 88.0 100.00% 0.0 0.00%ABCD CHILD DEVELOPMENT CE Mason 06/20/2015

ALPHA BUILDING CONSTRUCT 177.0 59.0 33.33% 177.0 100.00% 0.0 0.00%ABCD CHILD DEVELOPMENT CE Bricklayer 07/11/2015

ALPHA BUILDING CONSTRUCT 134.0 30.0 22.39% 134.0 100.00% 0.0 0.00%ABCD CHILD DEVELOPMENT CE Laborer 07/11/2015

415.0 177.0 42.65% 415.0 100.00% 0.0 0.00%SUB TOTALS:

ALVAH KITTREDGE HOME

$510,000Amount:

Gen Contractor: METRIC CONSTRUCTION CORP.

(617)787-1158 55 HENSHAW ST.  BOSTON         

Est Start Date:

Est End Date:

05/01/2013

02/28/2014

NOVA RESTORATIONS, INC. 71.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ALVAH KITTREDGE HOME Roofer 07/04/2014

MJM MASONRY INC. 1,067.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ALVAH KITTREDGE HOME Mason 06/07/2014

QUALITY CONST /MAINT INC. 16.0 16.0 100.00% 16.0 100.00% 0.0 0.00%ALVAH KITTREDGE HOME Laborer 05/16/2014

NOVA RESTORATIONS, INC. 120.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ALVAH KITTREDGE HOME Sheetmetal Work 06/20/2014

NOVA RESTORATIONS, INC. 142.0 77.5 54.58% 0.0 0.00% 0.0 0.00%ALVAH KITTREDGE HOME Laborer 07/04/2014

MJM MASONRY INC. 1,023.0 819.5 80.11% 879.5 85.97% 0.0 0.00%ALVAH KITTREDGE HOME Mason Tender 06/07/2014

GREENSTAMP 296.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ALVAH KITTREDGE HOME Insulator 04/12/2014
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CUNNINGHAM PLUMBING 336.0 20.0 5.95% 0.0 0.00% 0.0 0.00%ALVAH KITTREDGE HOME Plumber 05/17/2014

BRENCO CONSTRUCTION, CO. 1,134.0 835.0 73.63% 0.0 0.00% 0.0 0.00%ALVAH KITTREDGE HOME Laborer 04/19/2014

ALPINE ENVIRONMENTAL INC. 106.9 0.0 0.00% 106.9 100.00% 0.0 0.00%ALVAH KITTREDGE HOME Asbestos Worker 12/21/2013

BRENCO CONSTRUCTION, CO. 2,209.0 1,961.0 88.77% 803.0 36.35% 0.0 0.00%ALVAH KITTREDGE HOME Carpenter 05/03/2014

OUTKAST ELECTRICAL CO 1,808.0 1,808.0 100.00% 1,808.0 100.00% 0.0 0.00%ALVAH KITTREDGE HOME Electrician 07/25/2014

ARGUETA PLASTERING 820.0 400.0 48.78% 820.0 100.00% 0.0 0.00%ALVAH KITTREDGE HOME Plasterer 05/18/2014

HURST LANDSCAPING INC. 249.8 179.8 71.97% 249.8 100.00% 0.0 0.00%ALVAH KITTREDGE HOME Laborer 07/26/2014

9,399.2 6,116.8 65.08% 4,683.2 49.83% 0.0 0.00%SUB TOTALS:

AMERI DREAM REALTY

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

01/01/2014

03/31/2014

EXCEL SIGNS & DECORATION 12.0 0.0 0.00% 12.0 100.00% 4.0 33.33%AMERI DREAM REALTY Laborer 02/22/2014

12.0 0.0 0.00% 12.0 100.00% 4.0 33.33%SUB TOTALS:

AMERICAN EXPRESSO

$2,500Amount:

Gen Contractor: ATLANTIC AWNING

(781)665-4040 270 FRANKLIN STREET  

Est Start Date:

Est End Date:

01/01/2014

02/28/2014

ATLANTIC AWNING 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AMERICAN EXPRESSO Laborer 01/31/2014

4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

AMERICAN LEGION PLAYGROUND

$2,400,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

10/01/2012

03/12/2014

FLEMING BROS INC. 320.0 288.0 90.00% 0.0 0.00% 0.0 0.00%AMERICAN LEGION PLAYGROU Equipment Opera 06/20/2014

FLEMING BROS INC. 560.0 528.0 94.29% 280.0 50.00% 0.0 0.00%AMERICAN LEGION PLAYGROU Laborer 06/20/2014

880.0 816.0 92.73% 280.0 31.82% 0.0 0.00%SUB TOTALS:

AMERICAS FOOD BASKET

$7,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

11/16/2014

12/20/2014

EXCEL SIGNS & DECORATION 24.0 0.0 0.00% 24.0 100.00% 8.0 33.33%AMERICAS FOOD BASKET Laborer 12/20/2014

24.0 0.0 0.00% 24.0 100.00% 8.0 33.33%SUB TOTALS:

AMERICA'S FOOD BASKET

$37,000Amount:

Gen Contractor: COLLABORATIVE CONTRACTORS GROUP

(617)594-6767 16 HANCOCK COURT  BOSTON

Est Start Date:

Est End Date:

03/01/2014

04/30/2014

EXCEL SIGNS & DECORATION 17.0 0.0 0.00% 17.0 100.00% 5.0 29.41%AMERICA'S FOOD BASKET Laborer 03/14/2015

COLLABORATIVE CONTRACTO 160.0 160.0 100.00% 80.0 50.00% 0.0 0.00%AMERICA'S FOOD BASKET Laborer 04/11/2014

COLLABORATIVE CONTRACTO 80.0 80.0 100.00% 80.0 100.00% 0.0 0.00%AMERICA'S FOOD BASKET Laborer 12/13/2013

COLLABORATIVE CONTRACTO 80.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AMERICA'S FOOD BASKET Carpenter 12/13/2013

COLLABORATIVE CONTRACTO 80.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AMERICA'S FOOD BASKET Carpenter 04/11/2014
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417.0 240.0 57.55% 177.0 42.45% 5.0 1.20%SUB TOTALS:

ANTONIO'S PIZZERIA

$7,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

07/06/2015

07/10/2015

NEW CC SIGN CO. 10.0 10.0 100.00% 10.0 100.00% 0.0 0.00%ANTONIO'S PIZZERIA Insulator 07/10/2015

NEW CC SIGN CO. 10.0 0.0 0.00% 10.0 100.00% 10.0 100.00%ANTONIO'S PIZZERIA Laborer 07/10/2015

20.0 10.0 50.00% 20.0 100.00% 10.0 50.00%SUB TOTALS:

ASHMONT TOD II

$4,039,695Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

12/01/2015

05/31/2017

LM HEAVY CIVIL 647.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ASHMONT TOD II Equipment Opera 06/18/2016

S & F CONCRETE 138.0 82.5 59.78% 5.0 3.62% 0.0 0.00%ASHMONT TOD II Laborer 06/18/2016

S & F CONCRETE 48.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ASHMONT TOD II Equipment Opera 06/18/2016

LM HEAVY CIVIL 466.0 80.0 17.17% 144.0 30.90% 0.0 0.00%ASHMONT TOD II Piledriver 06/18/2016

OUTKAST ELECTRICAL CO 56.0 56.0 100.00% 56.0 100.00% 0.0 0.00%ASHMONT TOD II Electrician 06/03/2016

LM HEAVY CIVIL 1,615.5 378.0 23.40% 73.5 4.55% 264.5 16.37%ASHMONT TOD II Laborer 06/18/2016

JDC DEMOLITION COMPANY, I 120.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ASHMONT TOD II Equipment Opera 04/30/2016

CUTTING EDGE ENVIRONMEN 132.0 0.0 0.00% 68.0 51.52% 0.0 0.00%ASHMONT TOD II Asbestos Worker 03/05/2016

ATLAS DRILLING, INC. 72.0 40.0 55.56% 40.0 55.56% 0.0 0.00%ASHMONT TOD II Piledriver 05/14/2016

ATLAS DRILLING, INC. 128.0 0.0 0.00% 48.0 37.50% 0.0 0.00%ASHMONT TOD II Laborer 05/14/2016

ATLAS DRILLING, INC. 160.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ASHMONT TOD II Equipment Opera 05/14/2016

S & F CONCRETE 283.5 161.5 56.97% 242.5 85.54% 0.0 0.00%ASHMONT TOD II Carpenter 06/18/2016

JDC DEMOLITION COMPANY, I 246.0 0.0 0.00% 174.0 70.73% 0.0 0.00%ASHMONT TOD II Laborer 04/30/2016

4,113.0 798.0 19.40% 851.0 20.69% 264.5 6.43%SUB TOTALS:

ASIAN AMERICAN

$10,000Amount:

Gen Contractor: PORTMOUTH FLOORING CO.

(603)436-3422 2040 LAFAYETTE RD. PORTMOUTH PORTMOUTH

Est Start Date:

Est End Date:

04/01/2014

05/31/2014

PORTMOUTH FLOORING CO. 52.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ASIAN AMERICAN Floor Layer 04/16/2014

52.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

ASIAN AMERICAN CIVIC ASSOC

$20,000Amount:

Gen Contractor: C.W.C. BUILDERS INC.

(617)965-2800 7 WELLS AVENUE  NEWTON         

Est Start Date:

Est End Date:

10/04/2015

10/10/2015

C.W.C. BUILDERS INC. 178.3 0.0 0.00% 53.0 29.73% 0.0 0.00%ASIAN AMERICAN CIVIC ASSOC Floor Layer 10/10/2015

178.3 0.0 0.00% 53.0 29.73% 0.0 0.00%SUB TOTALS:

ASIAN GARDEN

$3,000Amount:

Gen Contractor: STATEWIDE SIGN

(617)472-8828 541-543 WASHINGHTON STREET  QUINCY

Est Start Date:

Est End Date:

09/09/2014

09/12/2014



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  69

Project Name Trade Latest Week

STATEWIDE SIGN 16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%ASIAN GARDEN Laborer 09/09/2014

16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%SUB TOTALS:

ASIAN TASK FACE

$20,000Amount:

Gen Contractor: ARCAY REMODELING INC.

(781)726-0962 35 HAWARD STREET  DEDHAM

Est Start Date:

Est End Date:

09/14/2015

10/16/2015

ARCAY REMODELING INC. 250.0 0.0 0.00% 250.0 100.00% 0.0 0.00%ASIAN TASK FACE Carpenter 10/16/2015

250.0 0.0 0.00% 250.0 100.00% 0.0 0.00%SUB TOTALS:

AVALON EXETER RESIDENCES

$75,000,000Amount:

Gen Contractor: JOHN MORIARTY & ASSOCIATES

(781)729-3900 3 CHURCH STREET  WINCHESTER     

Est Start Date:

Est End Date:

01/31/2012

07/01/2014

OTIS ELEVATOR COMPANY 1,680.0 269.0 16.01% 261.0 15.54% 7.8 0.46%AVALON EXETER RESIDENCES Elevator Const(M 05/28/2014

OTIS ELEVATOR COMPANY 268.0 116.5 43.47% 0.0 0.00% 40.0 14.93%AVALON EXETER RESIDENCES Elev Const Helper 05/28/2014

NORTHBOROUGH CONTRACTI 104.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Carpenter 01/25/2014

MANGANARO NORTHEAST LL 4,221.0 1,348.5 31.95% 1,366.5 32.37% 184.0 4.36%AVALON EXETER RESIDENCES Laborer 06/15/2014

MANGANARO NORTHEAST LL 24,142.5 7,927.5 32.84% 5,474.5 22.68% 754.0 3.12%AVALON EXETER RESIDENCES Carpenter 06/08/2014

KENNETH CASTELLUCCI ASSO 236.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Mason 05/16/2014

P.J. SPILLANE COMPANY 1,411.5 0.0 0.00% 212.5 15.05% 0.0 0.00%AVALON EXETER RESIDENCES Bricklayer 04/05/2014

WILLIAM M. COLLINS COMPAN 3,979.0 474.0 11.91% 368.0 9.25% 0.0 0.00%AVALON EXETER RESIDENCES Sprinkler Fitter 03/30/2014

S & F CONCRETE 1,041.5 50.0 4.80% 255.5 24.53% 184.0 17.67%AVALON EXETER RESIDENCES Laborer 05/24/2014

JULIAN CRANE & EQUIPMENT 2,472.5 0.0 0.00% 2,468.5 99.84% 2,468.5 99.84%AVALON EXETER RESIDENCES Equipment Opera 07/13/2014

KENNETH CASTELLUCCI ASSO 222.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Laborer 05/16/2014

P.J. SPILLANE COMPANY 72.5 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Mason Tender 04/05/2014

PAVILION FLOORS, INC. 88.0 0.0 0.00% 88.0 100.00% 0.0 0.00%AVALON EXETER RESIDENCES Carpet Layer 03/08/2014

PAVILION FLOORS, INC. 2,862.0 0.0 0.00% 1,892.0 66.11% 0.0 0.00%AVALON EXETER RESIDENCES Floor Layer 08/16/2014

S & F CONCRETE 69.5 47.5 68.35% 47.5 68.35% 9.0 12.95%AVALON EXETER RESIDENCES Carpenter 05/24/2014

S & F CONCRETE 7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Equipment Opera 05/24/2014

S & F CONCRETE 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Mason 05/24/2014

SULLIVAN & MCLAUGHLIN CO. 584.0 112.0 19.18% 112.0 19.18% 88.0 15.07%AVALON EXETER RESIDENCES Electrician 02/23/2014

VALLEYCREST LANDSCAPE 82.0 0.0 0.00% 82.0 100.00% 0.0 0.00%AVALON EXETER RESIDENCES Bricklayer 06/22/2014

VALLEYCREST LANDSCAPE 156.0 0.0 0.00% 72.0 46.15% 0.0 0.00%AVALON EXETER RESIDENCES Laborer 06/29/2014

JULIAN CRANE & EQUIPMENT 171.5 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Elevator Const(M 07/13/2014

S & F CONCRETE 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Cement Finisher 04/12/2014

FRED SALVUCCI CORP. 80.0 0.0 0.00% 16.0 20.00% 0.0 0.00%AVALON EXETER RESIDENCES Mason 02/08/2014

J. DERENZO CO. 243.0 53.0 21.81% 53.0 21.81% 0.0 0.00%AVALON EXETER RESIDENCES Laborer 03/22/2014

JULIAN CRANE & EQUIPMENT 23.0 6.0 26.09% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Iron Worker 07/13/2014

BOSTON LIGHT ELECTRICAL C 14,857.5 2,762.0 18.59% 2,779.0 18.70% 98.0 0.66%AVALON EXETER RESIDENCES Electrician 08/10/2014
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BOSTON REBAR CORP. 178.5 0.0 0.00% 32.0 17.93% 0.0 0.00%AVALON EXETER RESIDENCES Marble Tile Work 07/12/2014

BWI STEEL & PRECAST EREC 766.0 534.0 69.71% 192.0 25.07% 0.0 0.00%AVALON EXETER RESIDENCES Iron Worker 03/30/2014

CIRCLE FLOORS INC. 1,653.0 88.0 5.32% 1,236.0 74.77% 0.0 0.00%AVALON EXETER RESIDENCES Floor Layer 08/03/2014

COMMONWEALTH BUILDING S 2,075.0 604.0 29.11% 1,111.0 53.54% 388.0 18.70%AVALON EXETER RESIDENCES Roofer 04/12/2014

COMMONWEALTH BUILDING S 7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Sheetmetal Work 03/29/2014

D & W CONSTRUCTION 8,763.0 1,890.0 21.57% 4,044.0 46.15% 1,041.5 11.89%AVALON EXETER RESIDENCES Taper 06/29/2014

EMC PAINTING 4,382.0 2,276.0 51.94% 2,680.0 61.16% 672.0 15.34%AVALON EXETER RESIDENCES Painter 07/05/2014

ACCORD STEEL & PRECAST 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Iron Worker 11/19/2013

FRED SALVUCCI CORP. 97.0 0.0 0.00% 24.5 25.26% 0.0 0.00%AVALON EXETER RESIDENCES Mason Tender 02/15/2014

HAMEL & MCALISTER, INC. 9,133.0 2,192.0 24.00% 1,902.0 20.83% 64.0 0.70%AVALON EXETER RESIDENCES Pipefitter 07/04/2014

HAMEL & MCALISTER, INC. 9,621.0 2,823.0 29.34% 2,171.0 22.57% 0.0 0.00%AVALON EXETER RESIDENCES Plumber 07/04/2014

HIGH POINT INTERIORS,INC. 4,565.5 559.5 12.25% 736.5 16.13% 95.5 2.09%AVALON EXETER RESIDENCES Marble Tile Work 07/05/2014

IPSWICH BAY GLASS CO. 1,556.5 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Carpenter 03/29/2014

IPSWICH BAY GLASS CO. 2,527.0 296.0 11.71% 240.0 9.50% 469.5 18.58%AVALON EXETER RESIDENCES Glazier 03/29/2014

IPSWICH BAY GLASS CO. 204.0 132.0 64.71% 132.0 64.71% 0.0 0.00%AVALON EXETER RESIDENCES Iron Worker 12/14/2013

ISLAND INTER. INDUSTRIES. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Laborer 12/24/2013

ISLAND INTER. INDUSTRIES. 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%AVALON EXETER RESIDENCES Plasterer 12/24/2013

J. DERENZO CO. 59.0 16.0 27.12% 16.0 27.12% 0.0 0.00%AVALON EXETER RESIDENCES Equipment Opera 03/22/2014

DIVERSIFIED CONSTRUCTION 1,136.0 48.0 4.23% 984.0 86.62% 184.0 16.20%AVALON EXETER RESIDENCES Laborer 06/07/2014

105,901.5 24,624.5 23.25% 31,049.0 29.32% 6,747.8 6.37%SUB TOTALS:

BACARO ITALIAN RESTAURANT

$15,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

08/09/2015

10/24/2015

G& S CONSTRUCTION INC. 64.0 40.0 62.50% 0.0 0.00% 24.0 37.50%BACARO ITALIAN RESTAURANT Laborer 10/24/2015

G& S CONSTRUCTION INC. 64.0 40.0 62.50% 0.0 0.00% 0.0 0.00%BACARO ITALIAN RESTAURANT Glazier 10/24/2015

128.0 80.0 62.50% 0.0 0.00% 24.0 18.75%SUB TOTALS:

BETA BURGER

$3,000Amount:

Gen Contractor: ARDON VINYL GRAPHICS & SIGNAGE

(617)782-7366 61 NORTH BEACON STREET  ALLSTON

Est Start Date:

Est End Date:

10/12/2015

10/16/2015

ARDON VINYL GRAPHICS & SI 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BETA BURGER Laborer 10/16/2015

8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BIBIM RESTAURANT

$10,000Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

04/01/2014

06/30/2014

ARNOLD'S CONSTRACTON 72.0 0.0 0.00% 72.0 100.00% 0.0 0.00%BIBIM RESTAURANT Carpenter 06/14/2014

EXCEL SIGNS & DECORATION 48.0 0.0 0.00% 48.0 100.00% 16.0 33.33%BIBIM RESTAURANT Laborer 04/19/2014
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120.0 0.0 0.00% 120.0 100.00% 16.0 13.33%SUB TOTALS:

BILLINGS FIELD PLAYGROUND

$434,000Amount:

Gen Contractor: A & K CONSTRUCTION GROUP INC

781-666-3989 7 SYLVAN CIRCLE  LYNNFIELD

Est Start Date:

Est End Date:

09/18/2013

12/31/2013

A & K CONSTRUCTION GROUP 205.0 114.0 55.61% 205.0 100.00% 11.0 5.37%BILLINGS FIELD PLAYGROUND Laborer 12/07/2013

205.0 114.0 55.61% 205.0 100.00% 11.0 5.37%SUB TOTALS:

BMC MOAKLEY ADDITION

$19,000,000Amount:

Gen Contractor: SHAWMUT DESIGN CONST.

(617)622-7000 560 HARRISON AVENUE  S . BOSTON     

Est Start Date:

Est End Date:

04/23/2014

06/24/2015

MAIURI ELECTRICAL CORPOR 37.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Technician 07/17/2015

SILVERBACKCONCRETE CON 420.0 41.5 9.88% 50.5 12.02% 0.0 0.00%BMC MOAKLEY ADDITION Cement Finisher 10/03/2015

SHAWMUT DESIGN CONST. 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Pipefitter 05/17/2015

SHAWMUT DESIGN CONST. 11,294.5 3,266.5 28.92% 2,550.5 22.58% 0.0 0.00%BMC MOAKLEY ADDITION Laborer 10/11/2015

SHAWMUT DESIGN CONST. 1,147.0 94.0 8.20% 201.0 17.52% 481.0 41.94%BMC MOAKLEY ADDITION Carpenter 10/04/2015

SANFORD CONTRACTING, INC 1,472.5 301.0 20.44% 301.0 20.44% 0.0 0.00%BMC MOAKLEY ADDITION Carpenter 07/19/2015

OTIS ELEVATOR COMPANY 177.0 0.0 0.00% 0.0 0.00% 21.0 11.86%BMC MOAKLEY ADDITION Elevator Const(M 10/01/2015

OTIS ELEVATOR COMPANY 173.0 8.0 4.62% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Elev Const Helper 09/24/2015

MCCUSKER-GILL INC. 3,084.0 452.0 14.66% 1,200.0 38.91% 0.0 0.00%BMC MOAKLEY ADDITION Sheetmetal Work 10/11/2015

LANCO SCAFFOLDING INC. 120.0 44.0 36.67% 120.0 100.00% 0.0 0.00%BMC MOAKLEY ADDITION Carpenter 07/05/2015

MANSOUR CONSTRUCTION IN 2,113.0 64.0 3.03% 184.0 8.71% 64.0 3.03%BMC MOAKLEY ADDITION Carpenter 09/19/2015

SILVERBACKCONCRETE CON 365.0 0.0 0.00% 115.0 31.51% 40.0 10.96%BMC MOAKLEY ADDITION Cement Laborer 10/03/2015

MAIURI ELECTRICAL CORPOR 2,504.0 1,090.0 43.53% 679.0 27.12% 0.0 0.00%BMC MOAKLEY ADDITION Electrician 09/25/2015

GLEESON POWERS INC. 822.0 60.0 7.30% 355.0 43.19% 31.0 3.77%BMC MOAKLEY ADDITION Carpenter 10/10/2015

LANCO SCAFFOLDING INC. 372.0 96.0 25.81% 372.0 100.00% 0.0 0.00%BMC MOAKLEY ADDITION Laborer 07/05/2015

MANSOUR CONSTRUCTION IN 1,441.5 32.0 2.22% 426.5 29.59% 0.0 0.00%BMC MOAKLEY ADDITION Laborer 09/19/2015

THE WATERPROOFING COMP 1,022.5 463.0 45.28% 366.0 35.79% 86.0 8.41%BMC MOAKLEY ADDITION Waterproofer 10/03/2015

KO STONE 378.0 220.0 58.20% 268.0 70.90% 110.0 29.10%BMC MOAKLEY ADDITION Laborer 09/19/2015

WATERTOWN IRON WORKS IN 32.0 0.0 0.00% 16.0 50.00% 0.0 0.00%BMC MOAKLEY ADDITION Iron Worker 08/22/2015

VISCOM SYSTEM 122.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Electrician 09/11/2015

VALLEYCREST LANDSCAPE 407.0 85.0 20.88% 85.0 20.88% 0.0 0.00%BMC MOAKLEY ADDITION Laborer 10/11/2015

VALLEYCREST LANDSCAPE 86.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Equipment Opera 10/11/2015

VISCOM SYSTEM 292.0 0.0 0.00% 208.0 71.23% 0.0 0.00%BMC MOAKLEY ADDITION Technician 09/11/2015

UNION STEEL ERECTORS COR 540.0 206.0 38.15% 169.0 31.30% 30.0 5.56%BMC MOAKLEY ADDITION Iron Worker 09/19/2015

SOEP PAINTING CORP. 1,084.0 0.0 0.00% 85.0 7.84% 0.0 0.00%BMC MOAKLEY ADDITION Painter 10/04/2015

THE PAPPAS COMPANY, INC 125.0 17.0 13.60% 17.0 13.60% 0.0 0.00%BMC MOAKLEY ADDITION Carpenter 09/27/2015

THE CHEVIOT CORPORATION 533.0 371.0 69.61% 32.0 6.00% 148.0 27.77%BMC MOAKLEY ADDITION Carpenter 10/09/2015
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SWEENEY DRYWALL FINISHE 2,475.0 150.0 6.06% 539.0 21.78% 0.0 0.00%BMC MOAKLEY ADDITION Taper 10/03/2015

SWEENEY DRYWALL FINISHE 2,460.0 242.0 9.84% 1,375.5 55.91% 0.0 0.00%BMC MOAKLEY ADDITION Laborer 10/03/2015

SWEENEY DRYWALL FINISHE 10,874.0 2,656.5 24.43% 2,939.0 27.03% 476.5 4.38%BMC MOAKLEY ADDITION Carpenter 10/03/2015

SULLIVAN & MCLAUGHLIN CO. 16,851.5 3,341.0 19.83% 4,800.5 28.49% 40.0 0.24%BMC MOAKLEY ADDITION Electrician 10/04/2015

VALLEYCREST LANDSCAPE 59.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Bricklayer 09/20/2015

COMMONWEALTH BUILDING S 1,184.0 275.5 23.27% 553.0 46.71% 157.5 13.30%BMC MOAKLEY ADDITION Roofer 10/03/2015

EXCEL HVAC INC. 1,392.0 372.0 26.72% 540.0 38.79% 0.0 0.00%BMC MOAKLEY ADDITION Sheetmetal Work 08/25/2015

ENERGY INSULATION CONSE 530.0 214.0 40.38% 214.0 40.38% 0.0 0.00%BMC MOAKLEY ADDITION Insulator 08/29/2015

EAST COAST FIREPROOFING 688.0 188.0 27.33% 220.0 31.98% 0.0 0.00%BMC MOAKLEY ADDITION Laborer 05/05/2015

DIVERSIFIED CONSTRUCTION 2,904.0 383.0 13.19% 1,980.0 68.18% 0.0 0.00%BMC MOAKLEY ADDITION Laborer 09/26/2015

COMTRONICS 23.3 3.8 16.13% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Technician 09/20/2015

FRED SALVUCCI CORP. 819.0 248.0 30.28% 232.5 28.39% 0.0 0.00%BMC MOAKLEY ADDITION Bricklayer 08/22/2015

HAYWARD BAKER INC. 1,031.5 360.5 34.95% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Laborer 09/28/2014

COMMONWEALTH BUILDING S 267.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Sheetmetal Work 10/10/2015

CARLYSLE ENGINEERING INC. 1,441.0 697.0 48.37% 24.0 1.67% 0.0 0.00%BMC MOAKLEY ADDITION Sprinkler Fitter 09/18/2015

BEACON PIPING 1,473.0 389.0 26.41% 405.0 27.49% 0.0 0.00%BMC MOAKLEY ADDITION Pipefitter 06/16/2015

ANDELLA INC. 751.0 7.0 0.93% 500.0 66.58% 0.0 0.00%BMC MOAKLEY ADDITION Iron Worker 03/28/2015

AMQUIP CRANE RENTALL LLC. 38.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Equipment Opera 06/06/2015

AMERICAN PLUMBING HEATIN 6,775.0 1,152.0 17.00% 1,228.0 18.13% 0.0 0.00%BMC MOAKLEY ADDITION Plumber 10/09/2015

JAMES W. FLETT CO. INC. 4,901.0 1,481.0 30.22% 456.0 9.30% 442.5 9.03%BMC MOAKLEY ADDITION Laborer 09/27/2015

COMMONWEALTH SCAFFOLD, 76.0 0.0 0.00% 17.0 22.37% 0.0 0.00%BMC MOAKLEY ADDITION Laborer 05/03/2015

J. C. CANNISTRARO INC. 20.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION HVAC 03/22/2015

JAMES W. FLETT CO. INC. 2,528.5 648.0 25.63% 1,344.0 53.15% 0.0 0.00%BMC MOAKLEY ADDITION Equipment Opera 09/27/2015

CIRCLE FLOORS INC. 2,731.0 244.0 8.93% 2,310.0 84.58% 244.0 8.93%BMC MOAKLEY ADDITION Floor Layer 09/27/2015

FRED SALVUCCI CORP. 1,128.0 0.0 0.00% 231.0 20.48% 0.0 0.00%BMC MOAKLEY ADDITION Mason Tender 09/26/2015

J.M. ELECTRICAL CO. INC. 966.0 388.0 40.17% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Electrician 10/09/2015

J. C. CANNISTRARO INC. 546.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Pipefitter 07/19/2015

IPSWICH BAY GLASS CO. 239.0 219.0 91.63% 15.0 6.28% 196.0 82.01%BMC MOAKLEY ADDITION Iron Worker 08/15/2015

IPSWICH BAY GLASS CO. 1,229.0 247.0 20.10% 247.0 20.10% 0.0 0.00%BMC MOAKLEY ADDITION Glazier 09/26/2015

AMERICAN ACOUSTICAL 429.0 5.0 1.17% 56.0 13.05% 0.0 0.00%BMC MOAKLEY ADDITION Carpenter 09/11/2015

J.C. HIGGINS CORP. 5,838.0 350.0 6.00% 845.0 14.47% 488.0 8.36%BMC MOAKLEY ADDITION Pipefitter 10/11/2015

HAYWARD BAKER INC. 554.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC MOAKLEY ADDITION Equipment Opera 12/07/2014

IPSWICH BAY GLASS CO. 462.0 229.0 49.57% 233.0 50.43% 0.0 0.00%BMC MOAKLEY ADDITION Carpenter 09/26/2015

HAYWARD BAKER INC. 1,303.0 283.0 21.72% 283.0 21.72% 0.0 0.00%BMC MOAKLEY ADDITION Piledriver 12/14/2014
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HB WELDING 2,328.8 921.5 39.57% 830.5 35.66% 63.5 2.73%BMC MOAKLEY ADDITION Iron Worker 06/13/2015

HITECH INSULATION CO. 1,971.0 0.0 0.00% 410.0 20.80% 168.0 8.52%BMC MOAKLEY ADDITION Insulator 09/20/2015

109,455.1 22,605.8 20.65% 30,628.5 27.98% 3,287.0 3.00%SUB TOTALS:

BMC YAWKEY RENO ADDITION

$55,000,000Amount:

Gen Contractor: SHAWMUT DESIGN CONST.

(617)622-7000 560 HARRISON AVENUE  S . BOSTON     

Est Start Date:

Est End Date:

08/11/2014

12/01/2016

ROADSAFE TRAFFIC SYSTEM, 192.0 0.0 0.00% 0.0 0.00% 96.0 50.00%BMC YAWKEY RENO ADDITION Laborer 05/09/2015

M.L. MCDONALD SALES 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Mason 03/08/2016

SAFWAY SERVICES LLC. 1,451.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Equipment Opera 12/19/2015

SAFWAY SERVICES LLC. 2,918.0 576.0 19.74% 626.0 21.45% 0.0 0.00%BMC YAWKEY RENO ADDITION Carpenter 04/16/2016

S & F CONCRETE 566.5 0.0 0.00% 98.5 17.39% 0.0 0.00%BMC YAWKEY RENO ADDITION Laborer 02/06/2016

S & F CONCRETE 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Equipment Opera 11/07/2015

SAFWAY SERVICES LLC. 1,532.5 792.0 51.68% 976.0 63.69% 382.5 24.96%BMC YAWKEY RENO ADDITION Iron Worker 10/31/2015

S & F CONCRETE 76.5 8.5 11.11% 8.5 11.11% 0.0 0.00%BMC YAWKEY RENO ADDITION Cement Finisher 12/05/2015

SAFWAY SERVICES LLC. 302.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Elevator Const(M 12/03/2014

PRECISION STEEL PLACERS 85.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Iron Worker 11/07/2015

PLATINUM TERRAZZO 2,847.0 0.0 0.00% 1,073.0 37.69% 0.0 0.00%BMC YAWKEY RENO ADDITION Terrazzo Worker 03/19/2016

MORETRENCH 175.0 77.5 44.29% 77.5 44.29% 0.0 0.00%BMC YAWKEY RENO ADDITION Piledriver 07/18/2015

MORETRENCH 214.5 100.5 46.85% 100.5 46.85% 0.0 0.00%BMC YAWKEY RENO ADDITION Laborer 07/18/2015

MORETRENCH 46.0 0.0 0.00% 46.0 100.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Driller 05/30/2015

M.L. MCDONALD SALES 469.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Painter 06/21/2016

SAFWAY SERVICES LLC. 2,616.0 1,221.0 46.67% 1,095.0 41.86% 228.0 8.72%BMC YAWKEY RENO ADDITION Laborer 04/16/2016

M.L. MCDONALD SALES 722.0 135.0 18.70% 135.0 18.70% 0.0 0.00%BMC YAWKEY RENO ADDITION Laborer 07/12/2016

M.L. MCDONALD SALES 359.0 220.0 61.28% 220.0 61.28% 0.0 0.00%BMC YAWKEY RENO ADDITION Taper 03/22/2016

SULLIVAN & MCLAUGHLIN CO. 41,981.0 11,325.0 26.98% 9,603.5 22.88% 2,739.0 6.52%BMC YAWKEY RENO ADDITION Electrician 07/03/2016

W.H. GLANCY & SONS, INC/GL 92.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Millwright 04/18/2015

URBAN INSULATION 448.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Insulator 11/01/2015

URBAN INSULATION 29.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Asbestos Worker 05/17/2015

SWEENEY DRYWALL FINISHE 2,312.5 115.0 4.97% 729.0 31.52% 0.0 0.00%BMC YAWKEY RENO ADDITION Taper 02/20/2016

UNION STEEL ERECTORS COR 12,354.0 4,801.5 38.87% 3,578.0 28.96% 567.0 4.59%BMC YAWKEY RENO ADDITION Iron Worker 05/21/2016

M.L. MCDONALD SALES 80.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Insulator 05/24/2016

THE PAPPAS COMPANY, INC 361.0 148.0 41.00% 148.0 41.00% 55.0 15.24%BMC YAWKEY RENO ADDITION Carpenter 05/29/2016

THE WELCH CORPORATION 514.0 75.0 14.59% 56.0 10.89% 0.0 0.00%BMC YAWKEY RENO ADDITION Laborer 11/21/2015

SWEENEY DRYWALL FINISHE 10,173.0 3,138.0 30.85% 3,473.0 34.14% 391.0 3.84%BMC YAWKEY RENO ADDITION Carpenter 03/12/2016

SAFWAY SERVICES LLC. 44.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Utility Operator 05/23/2015
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STEELCO FENCING 128.0 44.0 34.38% 20.0 15.63% 8.0 6.25%BMC YAWKEY RENO ADDITION Laborer 02/07/2015

STANLEY ACCESS TECHNOLO 198.6 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Carpenter 01/23/2016

SOEP PAINTING CORP. 2,304.5 46.0 2.00% 280.0 12.15% 38.0 1.65%BMC YAWKEY RENO ADDITION Painter 06/19/2016

SHAWMUT DESIGN CONST. 297.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Pipefitter 02/07/2016

SHAWMUT DESIGN CONST. 26,668.0 9,772.0 36.64% 2,959.0 11.10% 0.0 0.00%BMC YAWKEY RENO ADDITION Laborer 07/10/2016

SHAWMUT DESIGN CONST. 10,746.0 4,321.0 40.21% 3,014.0 28.05% 177.0 1.65%BMC YAWKEY RENO ADDITION Carpenter 06/26/2016

SALEM GLASS CO. 1,622.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Iron Worker 04/09/2016

SALEM GLASS CO. 4,352.0 204.5 4.70% 208.5 4.79% 0.0 0.00%BMC YAWKEY RENO ADDITION Glazier 05/21/2016

SWEENEY DRYWALL FINISHE 1,821.5 448.0 24.60% 842.0 46.23% 0.0 0.00%BMC YAWKEY RENO ADDITION Laborer 01/16/2016

ATI INCORPORATED 121.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Laborer 03/19/2016

M.L. MCDONALD SALES 3,571.0 270.0 7.56% 502.0 14.06% 0.0 0.00%BMC YAWKEY RENO ADDITION Carpenter 06/21/2016

COMMONWEALTH BUILDING S 1,169.5 393.0 33.60% 409.0 34.97% 6.0 0.51%BMC YAWKEY RENO ADDITION Roofer 03/19/2016

CIRCLE FLOORS INC. 208.0 0.0 0.00% 202.0 97.12% 0.0 0.00%BMC YAWKEY RENO ADDITION Floor Layer 10/11/2015

CHAPMAN WATERPROOFING 248.0 80.5 32.46% 62.0 25.00% 35.0 14.11%BMC YAWKEY RENO ADDITION Waterproofer 06/13/2016

CHAPMAN WATERPROOFING 29.0 26.0 89.66% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Laborer 05/09/2016

CARLYSLE ENGINEERING INC. 5,906.0 2,904.0 49.17% 819.5 13.88% 0.0 0.00%BMC YAWKEY RENO ADDITION Sprinkler Fitter 04/22/2016

BOSTON AIR SYSTEMS, INC. 601.0 225.5 37.52% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Sheetmetal Work 04/03/2016

COX ENGINEERING CO. 20,145.5 3,959.5 19.65% 2,779.5 13.80% 330.0 1.64%BMC YAWKEY RENO ADDITION Pipefitter 07/03/2016

AXION SPECIALTY CONTRACTI 4,191.5 100.0 2.39% 304.0 7.25% 120.0 2.86%BMC YAWKEY RENO ADDITION Insulator 05/15/2016

COX ENGINEERING CO. 20,314.5 2,345.5 11.55% 3,139.5 15.45% 0.0 0.00%BMC YAWKEY RENO ADDITION Sheetmetal Work 07/03/2016

AMERICAN PLUMBING HEATIN 397.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Plumber 05/20/2016

AMERICAN ARCHITECTURAL 746.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Carpenter 05/15/2016

AMERICAN ACOUSTICAL 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Carpenter 10/31/2014

ALLEGHENY CONTRACT FLOO 4,323.0 848.0 19.62% 1,562.0 36.13% 376.0 8.70%BMC YAWKEY RENO ADDITION Floor Layer 06/17/2016

ACCURATE TEMPERATURE C 80.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Pipefitter 08/09/2015

ABSOLUTE ENVIRONMENTAL, 80.0 16.0 20.00% 80.0 100.00% 16.0 20.00%BMC YAWKEY RENO ADDITION Asbestos Worker 08/01/2015

THE WELCH CORPORATION 333.0 177.0 53.15% 174.0 52.25% 0.0 0.00%BMC YAWKEY RENO ADDITION Equipment Opera 11/07/2015

BAY STATE BUILDING SPECIA 1,753.0 775.0 44.21% 391.0 22.30% 363.0 20.71%BMC YAWKEY RENO ADDITION Carpenter 06/07/2016

HITECH INSULATION CO. 958.0 0.0 0.00% 382.0 39.87% 0.0 0.00%BMC YAWKEY RENO ADDITION Insulator 11/22/2015

K & K ACOUSTICAL CEILINGS 1,854.0 0.0 0.00% 8.0 0.43% 0.0 0.00%BMC YAWKEY RENO ADDITION Carpenter 01/24/2016

JF COFFEY ASSOCIATES, INC. 369.0 40.0 10.84% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION HVAC 04/17/2016

JAMES W. FLETT CO. INC. 50.0 12.0 24.00% 8.0 16.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Laborer 04/26/2015

JAMES W. FLETT CO. INC. 26.0 0.0 0.00% 11.0 42.31% 0.0 0.00%BMC YAWKEY RENO ADDITION Equipment Opera 04/26/2015

J.M. ELECTRICAL CO. INC. 2,132.0 790.0 37.05% 5.0 0.23% 0.0 0.00%BMC YAWKEY RENO ADDITION Electrician 07/01/2016
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J.C. HIGGINS CORP. 1,529.0 12.0 0.78% 336.0 21.98% 32.0 2.09%BMC YAWKEY RENO ADDITION Pipefitter 10/04/2015

COMMONWEALTH BUILDING S 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Sheetmetal Work 01/16/2016

IPSWICH BAY GLASS CO. 39.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Glazier 02/20/2016

CUTTING EDGE ENVIRONMEN 11,624.1 210.0 1.81% 7,280.0 62.63% 0.0 0.00%BMC YAWKEY RENO ADDITION Asbestos Worker 04/30/2016

GLEESON POWERS INC. 2,082.0 190.0 9.13% 986.0 47.36% 29.0 1.39%BMC YAWKEY RENO ADDITION Carpenter 05/14/2016

GASTON ELECTRICAL CO, INC 1,156.0 0.0 0.00% 40.0 3.46% 0.0 0.00%BMC YAWKEY RENO ADDITION Electrician 05/01/2016

FIBER-FIT INSULATION. 153.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Insulator 04/02/2016

EXCEL HVAC INC. 793.0 204.0 25.73% 290.0 36.57% 0.0 0.00%BMC YAWKEY RENO ADDITION Sheetmetal Work 11/10/2015

EMCOR SERVICES 411.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION Pipefitter 02/21/2016

EMCOR SERVICES 45.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BMC YAWKEY RENO ADDITION HVAC 02/14/2016

EAST COAST INTERIORS CO. 4,440.5 876.0 19.73% 374.0 8.42% 263.0 5.92%BMC YAWKEY RENO ADDITION Carpenter 01/16/2016

DIVERSIFIED CONSTRUCTION 15,543.0 1,038.0 6.68% 11,231.0 72.26% 8.0 0.05%BMC YAWKEY RENO ADDITION Laborer 04/09/2016

D.R. HOWARD 4,405.0 645.0 14.64% 1,794.0 40.73% 0.0 0.00%BMC YAWKEY RENO ADDITION Plumber 05/20/2016

J. C. CANNISTRARO INC. 22,409.0 5,658.0 25.25% 4,758.0 21.23% 156.0 0.70%BMC YAWKEY RENO ADDITION Plumber 02/07/2016

265,446.6 59,363.5 22.36% 67,294.5 25.35% 6,415.5 2.42%SUB TOTALS:

BOSTON ASIAN YOUTH

$5,000Amount:

Gen Contractor: AMERICAN TEST &  BALANCE

335R WASHINGTON STREET  NORWELL

Est Start Date:

Est End Date:

04/01/2014

05/31/2014

AMERICAN TEST &  BALANCE 24.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON ASIAN YOUTH Plumber 04/19/2014

J.M. SERVICE CO.LLC, 13.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON ASIAN YOUTH HVAC 01/24/2015

OTIS ELEVATOR COMPANY 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON ASIAN YOUTH Elevator Const(M 06/19/2014

42.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BOSTON CHINATOWN NGHBRD CTR.

$20,000Amount:

Gen Contractor: AMERICAN TEST &  BALANCE

335R WASHINGTON STREET  NORWELL

Est Start Date:

Est End Date:

03/01/2013

05/31/2013

MASS BAY ELECTRIC CORP. 12.0 4.0 33.33% 0.0 0.00% 0.0 0.00%BOSTON CHINATOWN NGHBRD Electrician 12/01/2013

12.0 4.0 33.33% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BOSTON COLLEGE PHASE 1&2

$17,709,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

06/04/1986

10/01/1987

COSTA BROTHERS MASONRY 873.0 182.5 20.90% 398.5 45.65% 174.0 19.93%BOSTON COLLEGE PHASE 1&2 Laborer 11/07/2015

COSTA BROTHERS MASONRY 700.5 72.0 10.28% 72.0 10.28% 0.0 0.00%BOSTON COLLEGE PHASE 1&2 Bricklayer 11/07/2015

1,573.5 254.5 16.17% 470.5 29.90% 174.0 11.06%SUB TOTALS:

BOSTON GARDEN PODIUM

$205,234,268Amount:

Gen Contractor: JOHN MORIARTY & ASSOCIATES

(781)729-3900 3 CHURCH STREET  WINCHESTER     

Est Start Date:

Est End Date:

03/15/2016

06/30/2018

JOHN MORIARTY & ASSOCIAT 1,402.5 606.5 43.24% 0.0 0.00% 606.5 43.24%BOSTON GARDEN PODIUM Laborer 07/10/2016
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PRO CUT CONCRETE CUTTIN 96.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON GARDEN PODIUM Laborer 06/04/2016

JOHN MORIARTY & ASSOCIAT 232.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON GARDEN PODIUM Carpenter 07/10/2016

JDC DEMOLITION COMPANY, I 1,543.0 384.0 24.89% 323.0 20.93% 0.0 0.00%BOSTON GARDEN PODIUM Laborer 05/21/2016

JDC DEMOLITION COMPANY, I 72.0 72.0 100.00% 72.0 100.00% 0.0 0.00%BOSTON GARDEN PODIUM Equipment Opera 04/09/2016

HUB FOUNDATION CO. 152.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON GARDEN PODIUM Piledriver 07/03/2016

HUB FOUNDATION CO. 150.0 150.0 100.00% 150.0 100.00% 0.0 0.00%BOSTON GARDEN PODIUM Oiler 07/03/2016

A. A. WILL CORPORATION 2,103.0 0.0 0.00% 73.0 3.47% 138.5 6.59%BOSTON GARDEN PODIUM Equipment Opera 06/27/2016

HUB FOUNDATION CO. 470.5 155.5 33.05% 155.5 33.05% 155.5 33.05%BOSTON GARDEN PODIUM Equipment Opera 07/03/2016

EAST COAST SLURRY CO. 1,609.0 465.5 28.93% 514.5 31.98% 447.5 27.81%BOSTON GARDEN PODIUM Piledriver 07/11/2016

EAST COAST SLURRY CO. 4,111.5 717.5 17.45% 3,013.5 73.29% 0.0 0.00%BOSTON GARDEN PODIUM Laborer 07/11/2016

EAST COAST SLURRY CO. 7,475.0 1,250.0 16.72% 1,250.0 16.72% 473.5 6.33%BOSTON GARDEN PODIUM Equipment Opera 07/11/2016

A. A. WILL CORPORATION 518.0 268.0 51.74% 259.0 50.00% 0.0 0.00%BOSTON GARDEN PODIUM Piledriver 06/07/2016

SOUTH COAST STEEL LLC. 1,220.0 705.5 57.83% 372.0 30.49% 124.0 10.16%BOSTON GARDEN PODIUM Iron Worker 07/02/2016

A. A. WILL CORPORATION 1,465.5 142.0 9.69% 981.0 66.94% 0.0 0.00%BOSTON GARDEN PODIUM Laborer 06/27/2016

HUB FOUNDATION CO. 261.5 107.0 40.92% 107.0 40.92% 0.0 0.00%BOSTON GARDEN PODIUM Laborer 07/03/2016

22,882.0 5,023.5 21.95% 7,270.5 31.77% 1,945.5 8.50%SUB TOTALS:

BOSTON HAMILTON HOUSE

$10,000Amount:

Gen Contractor: ATLANTIC ELEVATOR SERVICE.

(781)261-9901 180 BODWELL STREET  AVON

Est Start Date:

Est End Date:

01/01/2014

02/28/2014

ATLANTIC ELEVATOR SERVIC 22.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON HAMILTON HOUSE Elevator Const(M 02/02/2014

22.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BOSTON HOME SHOPPE

$3,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

09/20/2015

09/26/2015

HUNTER SIGNS 1.0 1.0 100.00% 1.0 100.00% 0.0 0.00%BOSTON HOME SHOPPE Laborer 09/26/2015

1.0 1.0 100.00% 1.0 100.00% 0.0 0.00%SUB TOTALS:

BOSTON LANDING

$118,000,000Amount:

Gen Contractor: JOHN MORIARTY & ASSOCIATES

(781)729-3900 3 CHURCH STREET  WINCHESTER     

Est Start Date:

Est End Date:

09/01/2013

11/01/2015

SALVUCCI MASONRY COMPAN 1,552.0 1,192.0 76.80% 702.0 45.23% 0.0 0.00%BOSTON LANDING Bricklayer 12/13/2014

VALLEYCREST LANDSCAPE 118.0 0.0 0.00% 84.0 71.19% 0.0 0.00%BOSTON LANDING Bricklayer 08/23/2015

PRECISION STEEL PLACERS 4,086.0 1,566.0 38.33% 1,566.0 38.33% 0.0 0.00%BOSTON LANDING Iron Worker 12/06/2014

OTIS ELEVATOR COMPANY 2,715.0 37.0 1.36% 0.0 0.00% 0.0 0.00%BOSTON LANDING Elev Const Helper 09/03/2015

PRIME STEEL ERECTING INC, 22,054.0 12,946.5 58.70% 4,344.0 19.70% 1,007.0 4.57%BOSTON LANDING Iron Worker 10/18/2014

PRIME STEEL ERECTING INC, 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Oiler 05/10/2014

S & F CONCRETE 5,210.0 2,631.5 50.51% 1,375.5 26.40% 0.0 0.00%BOSTON LANDING Carpenter 01/03/2015
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S & F CONCRETE 1,628.5 37.5 2.30% 126.0 7.74% 0.0 0.00%BOSTON LANDING Cement Finisher 01/03/2015

S & F CONCRETE 893.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Equipment Opera 02/14/2015

S & F CONCRETE 5,891.0 8.5 0.14% 1,280.5 21.74% 1,140.0 19.35%BOSTON LANDING Laborer 02/28/2015

S & F CONCRETE 199.5 0.0 0.00% 21.0 10.53% 0.0 0.00%BOSTON LANDING Mason 06/21/2014

OTIS ELEVATOR COMPANY 3,475.6 0.0 0.00% 1,067.0 30.70% 154.0 4.43%BOSTON LANDING Elevator Const(M 09/03/2015

SALVUCCI MASONRY COMPAN 1,476.0 0.0 0.00% 559.0 37.87% 0.0 0.00%BOSTON LANDING Laborer 12/06/2014

STATE ELECTRIC CO. 45,710.0 11,784.0 25.78% 9,244.0 20.22% 3,781.0 8.27%BOSTON LANDING Electrician 08/30/2015

T & T STEEL ERECTORS 7,459.0 2,698.0 36.17% 3,584.0 48.05% 0.0 0.00%BOSTON LANDING Iron Worker 08/08/2015

T. J. MCCARTNEY, INC. 26,390.5 9,102.0 34.49% 9,513.0 36.05% 1,714.5 6.50%BOSTON LANDING Carpenter 08/14/2015

T. J. MCCARTNEY, INC. 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Carpet Layer 02/20/2015

T. J. MCCARTNEY, INC. 3,936.5 503.5 12.79% 1,082.5 27.50% 0.0 0.00%BOSTON LANDING Laborer 08/14/2015

T. J. MCCARTNEY, INC. 3,180.5 1,051.0 33.05% 835.0 26.25% 0.0 0.00%BOSTON LANDING Taper 07/17/2015

VALLEYCREST LANDSCAPE 1,743.0 291.0 16.70% 582.0 33.39% 291.0 16.70%BOSTON LANDING Laborer 08/30/2015

BEACON WATERPROOFING A 311.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Laborer 07/24/2015

VALLEYCREST LANDSCAPE 214.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Equipment Opera 08/30/2015

MCCUSKER-GILL INC. 5,164.5 523.0 10.13% 545.0 10.55% 0.0 0.00%BOSTON LANDING Sheetmetal Work 08/09/2015

VALANTE MECHANICAL 11,141.0 2,427.0 21.78% 1,628.0 14.61% 0.0 0.00%BOSTON LANDING Plumber 06/14/2015

GREENWOOD INDUSTRIES IN 862.0 321.5 37.30% 202.0 23.43% 0.0 0.00%BOSTON LANDING Sheetmetal Work 08/01/2015

EAST COAST FIREPROOFING 4,432.5 345.5 7.79% 1,887.5 42.58% 0.0 0.00%BOSTON LANDING Laborer 01/20/2015

MCADAM PAINTING CO, INC. 3,867.0 1,129.0 29.20% 489.0 12.65% 194.0 5.02%BOSTON LANDING Painter 09/04/2015

AMQUIP CRANE RENTALL LLC. 1,468.5 48.0 3.27% 265.0 18.05% 48.0 3.27%BOSTON LANDING Equipment Opera 11/22/2014

BEACON WATERPROOFING A 2,250.0 626.0 27.82% 626.0 27.82% 0.0 0.00%BOSTON LANDING Bricklayer 07/24/2015

BEACON WATERPROOFING A 45.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Waterproofer 07/17/2015

GREENWOOD INDUSTRIES IN 2,734.0 252.3 9.23% 486.0 17.78% 225.8 8.26%BOSTON LANDING Roofer 08/01/2015

WILLIAM M. COLLINS COMPAN 10,532.0 2,100.0 19.94% 2,764.0 26.24% 0.0 0.00%BOSTON LANDING Sprinkler Fitter 08/23/2015

HAMEL & MCALISTER, INC. 15,426.0 2,220.0 14.39% 4,376.0 28.37% 3,271.0 21.20%BOSTON LANDING Pipefitter 06/19/2015

HAMEL & MCALISTER, INC. 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Plumber 02/27/2015

HAYWARD BAKER INC. 78.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Equipment Opera 11/24/2013

HAYWARD BAKER INC. 129.0 16.0 12.40% 8.0 6.20% 0.0 0.00%BOSTON LANDING Piledriver 12/01/2013

KIVA SYSTEMS INC. 347.0 347.0 100.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Sheetmetal Work 08/16/2015

FRONT LINE INC. 3,992.0 1,092.0 27.35% 3,281.0 82.19% 1,802.0 45.14%BOSTON LANDING Laborer 09/05/2015

LONGDEN COMPANY INC. 3,164.0 724.0 22.88% 144.0 4.55% 144.0 4.55%BOSTON LANDING Carpenter 04/11/2015

J. DERENZO CO. 15,135.5 4,599.5 30.39% 1,686.5 11.14% 0.0 0.00%BOSTON LANDING Equipment Opera 08/22/2015

KIVA SYSTEMS INC. 7,972.5 3,643.0 45.69% 1,358.5 17.04% 1,154.5 14.48%BOSTON LANDING Iron Worker 08/23/2015
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KIVA SYSTEMS INC. 14,251.5 3,767.0 26.43% 3,406.5 23.90% 508.0 3.56%BOSTON LANDING Glazier 09/06/2015

KIVA SYSTEMS INC. 15,127.0 4,176.5 27.61% 0.0 0.00% 0.0 0.00%BOSTON LANDING Carpenter 09/06/2015

KENNETH CASTELLUCCI ASSO 576.0 124.0 21.53% 258.0 44.79% 0.0 0.00%BOSTON LANDING Mason Tender 11/28/2014

KENNETH CASTELLUCCI ASSO 638.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING Mason 04/03/2015

JOHN MORIARTY & ASSOCIAT 15,716.0 7,570.0 48.17% 10,944.0 69.64% 2,807.0 17.86%BOSTON LANDING Laborer 09/06/2015

JOHN MORIARTY & ASSOCIAT 7,677.0 4,056.0 52.83% 1,620.0 21.10% 0.0 0.00%BOSTON LANDING Carpenter 08/30/2015

J. DERENZO CO. 21,329.5 5,483.5 25.71% 5,780.5 27.10% 1,918.0 8.99%BOSTON LANDING Laborer 08/22/2015

302,375.6 89,439.3 29.58% 77,721.0 25.70% 20,159.8 6.67%SUB TOTALS:

BOSTON LANDING BRUINS HOCKEY B

$116,128,227Amount:

Gen Contractor: JOHN MORIARTY & ASSOCIATES

(781)729-3900 3 CHURCH STREET  WINCHESTER     

Est Start Date:

Est End Date:

12/01/2014

09/02/2016

STATE ELECTRIC CO. 46,790.5 11,342.0 24.24% 8,166.5 17.45% 4,412.5 9.43%BOSTON LANDING BRUINS HOC Electrician 07/10/2016

PRECISION STEEL PLACERS 1,395.0 248.0 17.78% 640.0 45.88% 0.0 0.00%BOSTON LANDING BRUINS HOC Iron Worker 04/16/2016

PRIME STEEL ERECTING INC, 22,715.5 9,406.5 41.41% 4,217.5 18.57% 913.0 4.02%BOSTON LANDING BRUINS HOC Iron Worker 12/12/2015

S & F CONCRETE 5,801.5 1,980.0 34.13% 2,037.5 35.12% 957.0 16.50%BOSTON LANDING BRUINS HOC Carpenter 07/09/2016

S & F CONCRETE 2,122.0 176.0 8.29% 282.0 13.29% 8.5 0.40%BOSTON LANDING BRUINS HOC Cement Finisher 07/09/2016

S & F CONCRETE 1,068.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING BRUINS HOC Equipment Opera 07/09/2016

S & F CONCRETE 8,466.0 920.5 10.87% 1,463.5 17.29% 0.0 0.00%BOSTON LANDING BRUINS HOC Laborer 07/09/2016

SALVUCCI MASONRY COMPAN 1,480.5 538.5 36.37% 610.5 41.24% 0.0 0.00%BOSTON LANDING BRUINS HOC Bricklayer 04/30/2016

SALVUCCI MASONRY COMPAN 1,495.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING BRUINS HOC Laborer 04/30/2016

OTIS ELEVATOR COMPANY 3,024.3 0.0 0.00% 172.0 5.69% 581.0 19.21%BOSTON LANDING BRUINS HOC Elevator Const(M 06/16/2016

T & T STEEL ERECTORS 7,259.5 2,027.0 27.92% 4,919.5 67.77% 0.0 0.00%BOSTON LANDING BRUINS HOC Iron Worker 07/09/2016

T. J. MCCARTNEY, INC. 28,362.0 7,188.0 25.34% 8,642.5 30.47% 1,199.0 4.23%BOSTON LANDING BRUINS HOC Carpenter 07/01/2016

T. J. MCCARTNEY, INC. 3,734.0 903.0 24.18% 1,303.5 34.91% 0.0 0.00%BOSTON LANDING BRUINS HOC Laborer 07/01/2016

T. J. MCCARTNEY, INC. 4,661.0 998.0 21.41% 1,537.5 32.99% 80.0 1.72%BOSTON LANDING BRUINS HOC Taper 07/01/2016

VALANTE MECHANICAL 15,893.0 5,519.0 34.73% 3,307.0 20.81% 0.0 0.00%BOSTON LANDING BRUINS HOC Plumber 07/09/2016

VALLEYCREST LANDSCAPE 457.0 42.0 9.19% 175.0 38.29% 0.0 0.00%BOSTON LANDING BRUINS HOC Bricklayer 07/10/2016

VALLEYCREST LANDSCAPE 151.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING BRUINS HOC Equipment Opera 07/10/2016

VALLEYCREST LANDSCAPE 1,183.0 92.0 7.78% 249.0 21.05% 56.0 4.73%BOSTON LANDING BRUINS HOC Laborer 07/10/2016

VOLT SERVICES GROUP 276.0 138.0 50.00% 276.0 100.00% 159.0 57.61%BOSTON LANDING BRUINS HOC Laborer 06/25/2016

OTIS ELEVATOR COMPANY 2,642.8 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING BRUINS HOC Elev Const Helper 06/16/2016

WILLIAM M. COLLINS COMPAN 8,721.0 2,811.0 32.23% 2,540.0 29.13% 0.0 0.00%BOSTON LANDING BRUINS HOC Sprinkler Fitter 07/03/2016

WEED & FEED INC. 372.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON LANDING BRUINS HOC Plumber 09/19/2015

DIAMOND INSULTION LLC 2,393.0 771.0 32.22% 0.0 0.00% 427.0 17.84%BOSTON LANDING BRUINS HOC Insulator 06/24/2016

ALLIED PILE DRIVING INC. 834.5 527.0 63.15% 282.5 33.85% 129.5 15.52%BOSTON LANDING BRUINS HOC Piledriver 01/03/2015
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MCADAM PAINTING CO, INC. 2,737.0 814.0 29.74% 381.0 13.92% 189.0 6.91%BOSTON LANDING BRUINS HOC Painter 07/08/2016

ALLIED PILE DRIVING INC. 438.5 0.0 0.00% 144.5 32.95% 0.0 0.00%BOSTON LANDING BRUINS HOC Equipment Opera 01/03/2015

BEACON WATERPROOFING A 243.0 0.0 0.00% 8.0 3.29% 0.0 0.00%BOSTON LANDING BRUINS HOC Laborer 07/01/2016

EAST COAST FIREPROOFING 1,469.0 0.0 0.00% 456.0 31.04% 0.0 0.00%BOSTON LANDING BRUINS HOC Laborer 01/26/2016

FRONT LINE INC. 1,098.0 573.0 52.19% 1,098.0 100.00% 647.0 58.93%BOSTON LANDING BRUINS HOC Laborer 07/09/2016

HAMEL & MCALISTER, INC. 11,110.8 3,105.8 27.95% 4,053.3 36.48% 590.0 5.31%BOSTON LANDING BRUINS HOC Pipefitter 07/08/2016

J. DERENZO CO. 7,753.5 1,876.0 24.20% 518.0 6.68% 0.0 0.00%BOSTON LANDING BRUINS HOC Equipment Opera 06/11/2016

J. DERENZO CO. 8,383.0 3,923.0 46.80% 4,443.5 53.01% 1,945.5 23.21%BOSTON LANDING BRUINS HOC Laborer 06/11/2016

JOHN MORIARTY & ASSOCIAT 5,699.0 2,877.0 50.48% 1,103.0 19.35% 0.0 0.00%BOSTON LANDING BRUINS HOC Carpenter 07/10/2016

KIVA SYSTEMS INC. 238.0 56.0 23.53% 0.0 0.00% 0.0 0.00%BOSTON LANDING BRUINS HOC Sheetmetal Work 04/10/2016

BEACON WATERPROOFING A 1,640.0 967.0 58.96% 608.5 37.10% 8.0 0.49%BOSTON LANDING BRUINS HOC Bricklayer 07/01/2016

JOHN MORIARTY & ASSOCIAT 10,903.0 5,899.0 54.10% 7,253.0 66.52% 1,737.0 15.93%BOSTON LANDING BRUINS HOC Laborer 07/10/2016

MARSHALL ROOFING & SHEET 155.0 0.0 0.00% 48.0 30.97% 0.0 0.00%BOSTON LANDING BRUINS HOC Sheetmetal Work 07/09/2016

MARSHALL ROOFING & SHEET 7,713.5 2,127.0 27.58% 3,021.5 39.17% 50.5 0.65%BOSTON LANDING BRUINS HOC Roofer 07/09/2016

KIVA SYSTEMS INC. 5,238.5 3,137.0 59.88% 1,411.0 26.94% 0.0 0.00%BOSTON LANDING BRUINS HOC Iron Worker 07/10/2016

KIVA SYSTEMS INC. 5,632.0 1,688.5 29.98% 1,797.0 31.91% 265.5 4.71%BOSTON LANDING BRUINS HOC Glazier 07/10/2016

KIVA SYSTEMS INC. 10,581.0 3,449.0 32.60% 0.0 0.00% 0.0 0.00%BOSTON LANDING BRUINS HOC Carpenter 07/10/2016

JULIAN CRANE & EQUIPMENT 157.0 13.0 8.28% 0.0 0.00% 0.0 0.00%BOSTON LANDING BRUINS HOC Iron Worker 04/10/2016

JULIAN CRANE & EQUIPMENT 2,549.0 0.0 0.00% 2,525.0 99.06% 2,525.0 99.06%BOSTON LANDING BRUINS HOC Equipment Opera 07/10/2016

JULIAN CRANE & EQUIPMENT 195.0 0.0 0.00% 5.5 2.82% 5.5 2.82%BOSTON LANDING BRUINS HOC Elevator Const(M 04/10/2016

255,231.8 76,132.8 29.83% 69,696.8 27.31% 16,885.5 6.62%SUB TOTALS:

BOSTON MEDICAL CENTER MENINO A

$130,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

05/04/2015

12/01/2017

S.O.S. CORPORATION 432.0 128.0 29.63% 112.0 25.93% 0.0 0.00%BOSTON MEDICAL CENTER ME Laborer 01/24/2016

MIDNIGHT IRON CONST. 3,504.0 1,719.5 49.07% 1,991.5 56.84% 0.0 0.00%BOSTON MEDICAL CENTER ME Iron Worker 02/27/2016

OTIS ELEVATOR COMPANY 1,766.5 0.0 0.00% 0.0 0.00% 192.0 10.87%BOSTON MEDICAL CENTER ME Elevator Const(M 06/30/2016

PAVILION FLOORS, INC. 7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Terrazzo Worker 12/05/2015

PAVILION FLOORS, INC. 20.0 0.0 0.00% 16.0 80.00% 16.0 80.00%BOSTON MEDICAL CENTER ME Floor Layer 05/14/2016

PAVILION FLOORS, INC. 2,237.0 455.0 20.34% 1,306.0 58.38% 315.0 14.08%BOSTON MEDICAL CENTER ME Carpet Layer 07/09/2016

PRO CUT CONCRETE CUTTIN 1,703.0 234.0 13.74% 480.0 28.19% 34.0 2.00%BOSTON MEDICAL CENTER ME Laborer 07/09/2016

OTIS ELEVATOR COMPANY 1,379.3 0.0 0.00% 0.0 0.00% 2.0 0.15%BOSTON MEDICAL CENTER ME Elev Const Helper 06/30/2016

NEWROADS ENVIRONMENTAL 2,236.0 144.0 6.44% 1,924.0 86.05% 16.0 0.72%BOSTON MEDICAL CENTER ME Laborer 05/14/2016

NEWROADS ENVIRONMENTAL 512.0 0.0 0.00% 512.0 100.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Asbestos Worker 10/04/2014

MORETRENCH 7,576.5 2,326.0 30.70% 2,310.0 30.49% 0.0 0.00%BOSTON MEDICAL CENTER ME Laborer 09/19/2015
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MORETRENCH 1,707.5 544.5 31.89% 544.5 31.89% 0.0 0.00%BOSTON MEDICAL CENTER ME Carpenter 09/26/2015

SOEP PAINTING CORP. 68.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Painter 02/08/2015

SWEENEY DRYWALL FINISHE 3,064.5 957.0 31.23% 1,185.0 38.67% 0.0 0.00%BOSTON MEDICAL CENTER ME Taper 07/02/2016

MORETRENCH 2,900.0 0.0 0.00% 2,124.5 73.26% 0.0 0.00%BOSTON MEDICAL CENTER ME Equipment Opera 12/19/2015

SUNRISE ERECTORS INC. 2,455.5 553.5 22.54% 875.0 35.63% 0.0 0.00%BOSTON MEDICAL CENTER ME Iron Worker 06/19/2016

UNISTRUT CONSTRUCTION 1,230.0 422.0 34.31% 342.0 27.80% 80.0 6.50%BOSTON MEDICAL CENTER ME Carpenter 07/03/2016

THE WELCH CORPORATION 7,886.0 868.0 11.01% 288.0 3.65% 0.0 0.00%BOSTON MEDICAL CENTER ME Equipment Opera 07/09/2016

THE WELCH CORPORATION 14,366.5 4,020.5 27.99% 5,149.5 35.84% 248.0 1.73%BOSTON MEDICAL CENTER ME Laborer 07/09/2016

SWEENEY DRYWALL FINISHE 2,976.5 1,494.0 50.19% 1,743.5 58.58% 0.0 0.00%BOSTON MEDICAL CENTER ME Laborer 07/02/2016

M.L. MCDONALD SALES 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Taper 04/26/2016

SWEENEY DRYWALL FINISHE 42,205.0 15,012.5 35.57% 13,533.5 32.07% 2,213.5 5.24%BOSTON MEDICAL CENTER ME Carpenter 07/02/2016

SUNRISE ERECTORS INC. 587.0 0.0 0.00% 8.0 1.36% 0.0 0.00%BOSTON MEDICAL CENTER ME Laborer 05/15/2016

STRUCTURES DEREK INTERN 12,360.5 2,700.0 21.84% 5,757.5 46.58% 701.5 5.68%BOSTON MEDICAL CENTER ME Iron Worker 12/26/2015

SUNRISE ERECTORS INC. 2,763.5 430.5 15.58% 792.5 28.68% 0.0 0.00%BOSTON MEDICAL CENTER ME Glazier 07/10/2016

SUNRISE ERECTORS INC. 7,860.5 3,067.0 39.02% 2,174.5 27.66% 771.5 9.81%BOSTON MEDICAL CENTER ME Carpenter 07/10/2016

SULLIVAN & MCLAUGHLIN CO. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Telephone/Data I 12/20/2015

SULLIVAN & MCLAUGHLIN CO. 40.0 0.0 0.00% 40.0 100.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Laborer 09/13/2014

SULLIVAN & MCLAUGHLIN CO. 5,890.0 560.0 9.51% 1,842.0 31.27% 804.0 13.65%BOSTON MEDICAL CENTER ME Installer/Apt Wirer 07/10/2016

SULLIVAN & MCLAUGHLIN CO. 59,312.5 24,176.0 40.76% 18,586.5 31.34% 3,275.5 5.52%BOSTON MEDICAL CENTER ME Electrician 07/10/2016

SUNRISE ERECTORS INC. 876.0 441.5 50.40% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Sheetmetal Work 06/19/2016

COSTA BROTHERS MASONRY 1,833.5 279.5 15.24% 724.5 39.51% 339.0 18.49%BOSTON MEDICAL CENTER ME Laborer 07/02/2016

J. C. CANNISTRARO INC. 33,184.5 5,881.5 17.72% 7,597.5 22.89% 1,143.0 3.44%BOSTON MEDICAL CENTER ME Plumber 06/12/2016

J. C. CANNISTRARO INC. 177.0 0.0 0.00% 80.0 45.20% 0.0 0.00%BOSTON MEDICAL CENTER ME Metal Refinisher 05/08/2016

GRANITE STATE SPECIALTIES, 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Carpenter 03/27/2016

EAST COAST FIREPROOFING 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Mason 09/15/2015

EAST COAST FIREPROOFING 3,282.0 654.0 19.93% 1,150.0 35.04% 0.0 0.00%BOSTON MEDICAL CENTER ME Laborer 06/07/2016

J. C. CANNISTRARO INC. 6,185.0 2,298.5 37.16% 2,318.0 37.48% 237.5 3.84%BOSTON MEDICAL CENTER ME Sprinkler Fitter 06/12/2016

COX ENGINEERING CO. 20,266.5 2,388.0 11.78% 4,344.0 21.43% 0.0 0.00%BOSTON MEDICAL CENTER ME Sheetmetal Work 07/10/2016

CHAPMAN WATERPROOFING 180.0 60.0 33.33% 24.0 13.33% 0.0 0.00%BOSTON MEDICAL CENTER ME Laborer 05/30/2016

COSTA BROTHERS MASONRY 1,322.5 72.0 5.44% 80.0 6.05% 0.0 0.00%BOSTON MEDICAL CENTER ME Bricklayer 07/02/2016

COMPONENT ASSEMBLY SYS 96.0 32.0 33.33% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Carpenter 03/29/2016

CHAPMAN WATERPROOFING 478.0 196.0 41.00% 192.0 40.17% 86.0 17.99%BOSTON MEDICAL CENTER ME Waterproofer 05/30/2016

AXION SPECIALTY CONTRACTI 5,919.0 810.0 13.68% 1,110.0 18.75% 661.0 11.17%BOSTON MEDICAL CENTER ME Insulator 07/10/2016

M.L. MCDONALD SALES 1,730.0 911.0 52.66% 292.0 16.88% 32.0 1.85%BOSTON MEDICAL CENTER ME Painter 07/12/2016



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  81

Project Name Trade Latest Week

URBAN INSULATION 807.0 194.0 24.04% 194.0 24.04% 127.0 15.74%BOSTON MEDICAL CENTER ME Insulator 07/03/2016

DIVERSIFIED CONSTRUCTION 14,443.0 2,731.0 18.91% 8,987.0 62.22% 637.0 4.41%BOSTON MEDICAL CENTER ME Laborer 07/02/2016

JOHN F. SHEA CO. INC. 5,568.5 1,184.5 21.27% 2,194.5 39.41% 211.5 3.80%BOSTON MEDICAL CENTER ME Roofer 07/02/2016

J.L. MARSHALL & SONS,INC 6,625.0 1,514.0 22.85% 3,614.0 54.55% 500.5 7.55%BOSTON MEDICAL CENTER ME Carpenter 07/10/2016

CAPCO STEEL ERECTORS 5,600.0 1,630.0 29.11% 1,277.0 22.80% 0.0 0.00%BOSTON MEDICAL CENTER ME Iron Worker 07/10/2016

LIBERTY CONST. SERVICES 55,862.0 28,827.5 51.60% 12,340.5 22.09% 836.0 1.50%BOSTON MEDICAL CENTER ME Laborer 06/26/2016

LIMBACH CO. 30,827.0 5,749.5 18.65% 1,737.0 5.63% 2,488.0 8.07%BOSTON MEDICAL CENTER ME Pipefitter 06/21/2016

LIBERTY CONST. SERVICES 1,461.0 0.0 0.00% 1,382.0 94.59% 0.0 0.00%BOSTON MEDICAL CENTER ME Equipment Opera 06/26/2016

LIBERTY CONST. SERVICES 66.0 8.0 12.12% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Carpenter 06/19/2016

JOHN F. SHEA CO. INC. 154.0 26.5 17.21% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Sheetmetal Work 05/28/2016

LIDDEL BROTHER INC. 10.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Laborer 10/11/2014

JDC DEMOLITION COMPANY, I 13,349.5 4,892.0 36.65% 4,935.5 36.97% 547.5 4.10%BOSTON MEDICAL CENTER ME Laborer 07/09/2016

JDC DEMOLITION COMPANY, I 888.0 16.0 1.80% 48.0 5.41% 0.0 0.00%BOSTON MEDICAL CENTER ME Equipment Opera 07/02/2016

J.M. ELECTRICAL CO. INC. 1,831.0 760.0 41.51% 355.0 19.39% 0.0 0.00%BOSTON MEDICAL CENTER ME Electrician 07/08/2016

J.L. MARSHALL & SONS,INC 8,533.5 933.5 10.94% 2,419.0 28.35% 111.0 1.30%BOSTON MEDICAL CENTER ME Laborer 07/10/2016

J.L. MARSHALL & SONS,INC 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Iron Worker 05/15/2016

J.L. MARSHALL & SONS,INC 567.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Equipment Opera 07/10/2016

J.L. MARSHALL & SONS,INC 1,547.5 71.5 4.62% 251.0 16.22% 72.0 4.65%BOSTON MEDICAL CENTER ME Cement Finisher 06/26/2016

K & K ACOUSTICAL CEILINGS 139.0 4.0 2.88% 0.0 0.00% 0.0 0.00%BOSTON MEDICAL CENTER ME Carpenter 06/19/2016

412,911.8 122,378.0 29.64% 121,284.5 29.37% 16,698.0 4.04%SUB TOTALS:

BOSTON PIZZA & GRILL

$50,000Amount:

Gen Contractor: CARDOSO CONSTRUCTION

(617)459-0154 15 GREENBRIER STREET  dorchester

Est Start Date:

Est End Date:

12/15/2014

04/04/2015

CARDOSO CONSTRUCTION 64.0 49.0 76.56% 64.0 100.00% 0.0 0.00%BOSTON PIZZA & GRILL Laborer 03/28/2015

OVERHEAD DOOR CO 33.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON PIZZA & GRILL Laborer 03/01/2015

BOSTON GLASS & BOARDING 22.0 11.0 50.00% 0.0 0.00% 0.0 0.00%BOSTON PIZZA & GRILL Glazier 04/04/2015

ARDON VINYL GRAPHICS & SI 13.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON PIZZA & GRILL Laborer 07/24/2015

132.0 60.0 45.45% 64.0 48.48% 0.0 0.00%SUB TOTALS:

BOSTON STONE GIFT SHOP

$2,500Amount:

Gen Contractor: INSIGNIA INC.DBA INSTANT SIGN CENTER

(781)258-0150 508 BOSTON PROVIDENCE TPK.  norwood

Est Start Date:

Est End Date:

01/25/2015

01/30/2015

INSIGNIA INC.DBA INSTANT SI 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON STONE GIFT SHOP Laborer 01/31/2015

3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BOSTON UNIVERSITY I.L.S.E. CENTER

$119,134,368Amount:

Gen Contractor: TURNER CONSTRUCTION CO.

(617)247-6400 TWO SEAPORT LANE  BOSTON         

Est Start Date:

Est End Date:

05/28/2015

03/01/2016
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SOEP PAINTING CORP. 438.0 0.0 0.00% 152.0 34.70% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Painter 07/03/2016

MARR EQUIPMENT CORP. 1,475.5 31.5 2.13% 0.0 0.00% 1,256.5 85.16%BOSTON UNIVERSITY I.L.S.E. C Equipment Opera 07/03/2016

MCCUSKER-GILL INC. 9,148.0 2,924.0 31.96% 3,126.0 34.17% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Sheetmetal Work 07/03/2016

OTIS ELEVATOR COMPANY 261.8 123.8 47.28% 0.0 0.00% 116.0 44.32%BOSTON UNIVERSITY I.L.S.E. C Elev Const Helper 06/23/2016

OTIS ELEVATOR COMPANY 200.0 0.0 0.00% 68.0 34.00% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Elevator Const(M 06/23/2016

PIZZOTTI BROTHERS, INC. 104.0 48.0 46.15% 104.0 100.00% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Bricklayer 03/06/2016

PIZZOTTI BROTHERS, INC. 136.0 0.0 0.00% 136.0 100.00% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Mason Tender 03/06/2016

SILVERBACKCONCRETE CON 1,024.0 189.0 18.46% 203.5 19.87% 38.0 3.71%BOSTON UNIVERSITY I.L.S.E. C Cement Finisher 06/05/2016

SILVERBACKCONCRETE CON 1,430.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Cement Laborer 06/05/2016

MARR EQUIPMENT CORP. 127.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Elevator Const(M 05/01/2016

SULLIVAN & MCLAUGHLIN CO. 19,666.5 8,276.5 42.08% 6,426.5 32.68% 1,711.5 8.70%BOSTON UNIVERSITY I.L.S.E. C Electrician 07/03/2016

SULLIVAN & MCLAUGHLIN CO. 19.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Installer/Apt Wirer 01/24/2016

SUPERIOR RAIL& IRON WORK 3,272.0 428.5 13.10% 784.0 23.96% 172.5 5.27%BOSTON UNIVERSITY I.L.S.E. C Iron Worker 06/19/2016

THE WATERPROOFING COMP 24.0 0.0 0.00% 24.0 100.00% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Laborer 05/01/2016

THE WATERPROOFING COMP 88.0 40.0 45.45% 16.0 18.18% 8.0 9.09%BOSTON UNIVERSITY I.L.S.E. C Waterproofer 05/15/2016

THE WELCH CORPORATION 1,439.5 91.5 6.36% 24.5 1.70% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Equipment Opera 06/12/2016

THE WELCH CORPORATION 3,080.5 854.5 27.74% 905.5 29.39% 218.0 7.08%BOSTON UNIVERSITY I.L.S.E. C Laborer 06/12/2016

THOMAS G GALLAGHER INC. 16,284.0 5,445.0 33.44% 3,222.0 19.79% 1,406.0 8.63%BOSTON UNIVERSITY I.L.S.E. C Pipefitter 07/03/2016

TURNER CONSTRUCTION CO. 27,015.5 13,639.0 50.49% 10,480.5 38.79% 1,329.5 4.92%BOSTON UNIVERSITY I.L.S.E. C Laborer 07/03/2016

URBAN INSULATION 424.0 152.0 35.85% 200.0 47.17% 152.0 35.85%BOSTON UNIVERSITY I.L.S.E. C Insulator 07/03/2016

MARR EQUIPMENT CORP. 61.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Elev Const Helper 05/01/2016

ISLAND INTER. INDUSTRIES. 1,772.0 1,285.0 72.52% 1,349.0 76.13% 683.0 38.54%BOSTON UNIVERSITY I.L.S.E. C Laborer 06/05/2016

TURNER CONSTRUCTION CO. 10,101.5 3,786.0 37.48% 4,157.0 41.15% 1,864.0 18.45%BOSTON UNIVERSITY I.L.S.E. C Carpenter 07/03/2016

AXION SPECIALTY CONTRACTI 2,594.0 648.0 24.98% 0.0 0.00% 288.0 11.10%BOSTON UNIVERSITY I.L.S.E. C Insulator 07/03/2016

JM ELECTRICAL COMPANY 1,501.0 259.0 17.26% 579.0 38.57% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Electrician 06/26/2016

KERR'S WELDING IRON WORK 1,546.0 722.0 46.70% 755.0 48.84% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Welder 03/13/2016

ACCORD STEEL & PRECAST 14,355.5 4,278.5 29.80% 4,525.0 31.52% 335.0 2.33%BOSTON UNIVERSITY I.L.S.E. C Iron Worker 05/22/2016

AMERICAN PLUMBING HEATIN 9,510.5 3,267.0 34.35% 2,121.5 22.31% 655.5 6.89%BOSTON UNIVERSITY I.L.S.E. C Plumber 07/03/2016

BEACON WATERPROOFING A 314.0 213.0 67.83% 258.0 82.17% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Bricklayer 05/22/2016

CARLYSLE ENGINEERING INC. 3,421.0 223.0 6.52% 88.0 2.57% 781.0 22.83%BOSTON UNIVERSITY I.L.S.E. C Sprinkler Fitter 07/03/2016

COMMONWEALTH SCAFFOLD, 388.0 8.0 2.06% 8.0 2.06% 8.0 2.06%BOSTON UNIVERSITY I.L.S.E. C Carpenter 02/28/2016

COMMONWEALTH SCAFFOLD, 1,063.0 323.0 30.39% 323.0 30.39% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Laborer 02/28/2016

DEANGELIS IRON WORK INC. 6,489.0 2,654.0 40.90% 3,184.0 49.07% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Iron Worker 07/03/2016

ELECTROMAGNETIC SHIELDIN 691.0 478.0 69.18% 322.0 46.60% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Iron Worker 04/10/2016



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  83

Project Name Trade Latest Week

IPSWICH BAY GLASS CO. 8,213.0 1,914.0 23.30% 602.0 7.33% 960.0 11.69%BOSTON UNIVERSITY I.L.S.E. C Glazier 07/03/2016

JOHN F. SHEA CO. INC. 1,724.0 477.5 27.70% 796.0 46.17% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Roofer 07/03/2016

ALLEGHENY CONTRACT FLOO 277.0 0.0 0.00% 194.0 70.04% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Floor Layer 05/22/2016

H. CARR & SONS INC. 18,329.0 4,876.5 26.61% 10,828.5 59.08% 1,215.5 6.63%BOSTON UNIVERSITY I.L.S.E. C Carpenter 07/03/2016

IPSWICH BAY GLASS CO. 5,660.0 2,289.5 40.45% 2,208.5 39.02% 1,059.5 18.72%BOSTON UNIVERSITY I.L.S.E. C Iron Worker 07/03/2016

ISLAND INTER. INDUSTRIES. 1,499.0 0.0 0.00% 167.0 11.14% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Plasterer 06/05/2016

IPSWICH BAY GLASS CO. 2,052.5 1,151.0 56.08% 104.5 5.09% 46.5 2.27%BOSTON UNIVERSITY I.L.S.E. C Carpenter 07/03/2016

HAYWARD BAKER INC. 1,349.0 285.0 21.13% 257.0 19.05% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Piledriver 08/16/2015

HAYWARD BAKER INC. 640.0 447.0 69.84% 197.0 30.78% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Laborer 08/16/2015

HAYWARD BAKER INC. 857.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY I.L.S.E. C Equipment Opera 08/16/2015

H. CARR & SONS INC. 1,325.0 733.0 55.32% 898.0 67.77% 560.0 42.26%BOSTON UNIVERSITY I.L.S.E. C Taper 07/03/2016

H. CARR & SONS INC. 3,794.0 2,098.5 55.31% 2,269.0 59.80% 802.5 21.15%BOSTON UNIVERSITY I.L.S.E. C Laborer 07/03/2016

185,185.8 64,659.8 34.92% 62,063.5 33.51% 15,666.5 8.46%SUB TOTALS:

BOSTON UNIVERSITY LAW SCHOOL L

$133,000,000Amount:

Gen Contractor: SKANSKA CO.

(617)574-1400 253 SUMMER STREET  BOSTON         

Est Start Date:

Est End Date:

04/01/2013

01/01/2015

SOEP PAINTING CORP. 9,048.0 3,303.0 36.51% 2,622.0 28.98% 334.0 3.69%BOSTON UNIVERSITY LAW SCH Painter 10/25/2015

OTIS ELEVATOR COMPANY 1,230.5 47.5 3.86% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Elev Const Helper 08/07/2014

RYAN IRON WORKS INC, 6,354.0 2,963.0 46.63% 1,036.0 16.30% 348.0 5.48%BOSTON UNIVERSITY LAW SCH Iron Worker 07/05/2015

P.J. SPILLANE COMPANY 197.0 152.0 77.16% 168.0 85.28% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Mason Tender 06/21/2014

P.J. SPILLANE COMPANY 1,414.5 62.0 4.38% 67.0 4.74% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Bricklayer 12/13/2014

OTIS ELEVATOR COMPANY 1,581.0 397.3 25.13% 421.3 26.64% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Elevator Const(M 08/07/2014

SKANSKA CO. 11,394.0 5,777.0 50.70% 2,381.0 20.90% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Laborer 11/15/2015

NORTH EAST FOAM SOLUTION 412.0 24.0 5.83% 24.0 5.83% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Laborer 05/12/2015

NORTH EAST FOAM SOLUTION 774.0 443.0 57.24% 331.0 42.76% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Carpenter 06/16/2015

NEWTECH INS. USA INC. 6,360.5 344.0 5.41% 401.0 6.30% 56.0 0.88%BOSTON UNIVERSITY LAW SCH Carpenter 09/05/2015

MARSHALL ROOFING & SHEET 7,673.0 2,507.5 32.68% 2,619.5 34.14% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Roofer 11/07/2015

MANAFORT BROTHERS INC. 671.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Mason 05/16/2015

MANAFORT BROTHERS INC. 2,672.0 1,092.5 40.89% 1,449.0 54.23% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Laborer 05/16/2015

STATE ELECTRIC CO. 73,659.5 21,154.5 28.72% 13,721.5 18.63% 5,014.0 6.81%BOSTON UNIVERSITY LAW SCH Electrician 11/15/2015

THYSSEN KRUPP ELEVATOR 2,989.3 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Elevator Const(M 09/17/2015

MARSHALL ROOFING & SHEET 524.5 0.0 0.00% 12.0 2.29% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Sheetmetal Work 10/31/2015

XQUISITE LANDSCAPING 1,208.0 76.0 6.29% 76.0 6.29% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Mason 09/20/2015

MANAFORT BROTHERS INC. 458.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Iron Worker 05/09/2015

XQUISITE LANDSCAPING 4,544.5 301.5 6.63% 954.5 21.00% 545.5 12.00%BOSTON UNIVERSITY LAW SCH Laborer 09/27/2015
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XQUISITE LANDSCAPING 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Equipment Opera 06/21/2015

WORCESTER AIR CONDITIONI 14,260.0 3,468.5 24.32% 2,486.0 17.43% 120.5 0.85%BOSTON UNIVERSITY LAW SCH Sheetmetal Work 11/08/2015

THYSSEN KRUPP ELEVATOR 2,272.0 425.0 18.71% 0.0 0.00% 608.0 26.76%BOSTON UNIVERSITY LAW SCH Elev Const Helper 08/13/2015

THOMAS G GALLAGHER INC. 32,034.5 5,602.5 17.49% 2,845.0 8.88% 2,049.0 6.40%BOSTON UNIVERSITY LAW SCH Pipefitter 09/27/2015

THE CHEVIOT CORPORATION 10,688.0 1,604.0 15.01% 1,553.5 14.53% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Glazier 07/31/2015

SULLIVAN & MCLAUGHLIN CO. 5,873.5 943.0 16.06% 1,672.5 28.48% 586.0 9.98%BOSTON UNIVERSITY LAW SCH Electrician 07/19/2015

T. J. MCCARTNEY, INC. 11,890.0 2,773.0 23.32% 3,458.0 29.08% 2,894.0 24.34%BOSTON UNIVERSITY LAW SCH Taper 10/16/2015

T. J. MCCARTNEY, INC. 7,118.5 1,218.5 17.12% 3,961.5 55.65% 120.0 1.69%BOSTON UNIVERSITY LAW SCH Laborer 09/04/2015

T. J. MCCARTNEY, INC. 36,357.0 11,252.5 30.95% 14,454.0 39.76% 448.0 1.23%BOSTON UNIVERSITY LAW SCH Carpenter 10/16/2015

SUNRISE ERECTORS INC. 2.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Glazier 02/01/2015

SUNRISE ERECTORS INC. 27,864.5 5,419.0 19.45% 7,174.5 25.75% 3,391.0 12.17%BOSTON UNIVERSITY LAW SCH Carpenter 11/08/2015

SULLIVAN & MCLAUGHLIN CO. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Technician 06/22/2014

THE CHEVIOT CORPORATION 11,173.0 946.0 8.47% 4,354.5 38.97% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Carpenter 07/17/2015

CORBIN  HUFCOR INC. 37.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Carpenter 08/09/2014

FRONT LINE INC. 2,148.5 910.5 42.38% 1,677.0 78.05% 896.5 41.73%BOSTON UNIVERSITY LAW SCH Laborer 08/22/2015

FRED SALVUCCI CORP. 2,519.5 0.0 0.00% 233.0 9.25% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Mason Tender 06/07/2014

FRED SALVUCCI CORP. 2,573.0 144.0 5.60% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Mason 05/31/2014

FRED SALVUCCI CORP. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Equipment Opera 11/16/2013

ESSEX NEWBURY NORTH CO 42,461.5 15,333.5 36.11% 22,423.5 52.81% 1,377.0 3.24%BOSTON UNIVERSITY LAW SCH Laborer 10/16/2015

ESSEX NEWBURY NORTH CO 6,408.5 930.0 14.51% 1,052.5 16.42% 80.0 1.25%BOSTON UNIVERSITY LAW SCH Carpenter 07/03/2015

H. CARR & SONS INC. 1,280.0 0.0 0.00% 336.0 26.25% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Carpenter 12/19/2014

CORBIN  HUFCOR INC. 23.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Laborer 03/22/2014

BAY STATE BUILDING SPECIA 1,430.0 344.0 24.06% 200.0 13.99% 8.0 0.56%BOSTON UNIVERSITY LAW SCH Carpenter 08/25/2015

CALHESS & WEATHERPROOFI 22,983.0 5,233.0 22.77% 7,732.5 33.64% 532.0 2.31%BOSTON UNIVERSITY LAW SCH Mason 11/02/2015

CALHESS & WEATHERPROOFI 4,237.5 1,779.5 41.99% 3,204.0 75.61% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Laborer 09/21/2015

BROADWAY ELEC.SYS.CO. 8,654.0 3,723.0 43.02% 3,027.0 34.98% 549.0 6.34%BOSTON UNIVERSITY LAW SCH Electrician 01/26/2014

AMERICAN PLUMBING HEATIN 9,401.0 2,437.0 25.92% 1,070.0 11.38% 703.0 7.48%BOSTON UNIVERSITY LAW SCH Plumber 08/14/2015

THE CHEVIOT CORPORATION 3,524.5 247.0 7.01% 24.0 0.68% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Iron Worker 05/29/2015

MANAFORT BROTHERS INC. 1,685.5 231.5 13.73% 8.0 0.47% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Carpenter 05/16/2015

ESSEX NEWBURY NORTH CO 21,936.5 5,231.5 23.85% 20,512.5 93.51% 548.0 2.50%BOSTON UNIVERSITY LAW SCH Asbestos Worker 08/28/2015

JAMES W. FLETT CO. INC. 1,902.5 757.0 39.79% 373.5 19.63% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Equipment Opera 09/20/2015

H. CARR & SONS INC. 1,900.5 177.0 9.31% 239.0 12.58% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Laborer 05/15/2015

LAN-TEL COMMUNICATION INC 766.0 0.0 0.00% 0.0 0.00% 334.0 43.60%BOSTON UNIVERSITY LAW SCH Stage Hand 10/03/2015

ALLEGHENY CONTRACT FLOO 3,920.0 1,101.0 28.09% 3,735.0 95.28% 152.0 3.88%BOSTON UNIVERSITY LAW SCH Floor Layer 08/28/2015
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K & K ACOUSTICAL CEILINGS 5,326.0 1,054.0 19.79% 1,038.0 19.49% 34.0 0.64%BOSTON UNIVERSITY LAW SCH Carpenter 08/23/2015

JULIAN CRANE & EQUIPMENT 149.5 17.0 11.37% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Iron Worker 03/22/2015

JULIAN CRANE & EQUIPMENT 7,831.0 3,056.5 39.03% 2,556.5 32.65% 5,215.0 66.59%BOSTON UNIVERSITY LAW SCH Equipment Opera 07/12/2015

LONGDEN COMPANY INC. 1,692.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Carpenter 06/20/2015

JAMES W. FLETT CO. INC. 3,261.5 897.5 27.52% 105.0 3.22% 573.0 17.57%BOSTON UNIVERSITY LAW SCH Laborer 09/20/2015

LAN-TEL COMMUNICATION INC 4,919.0 475.0 9.66% 1,304.0 26.51% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Telephone/Data I 10/03/2015

JAJ COMPANY INC. 4,320.5 0.0 0.00% 772.0 17.87% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Mason Tender 08/23/2015

JAJ COMPANY INC. 3,679.0 584.0 15.87% 112.0 3.04% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Marble Tile Work 10/04/2015

JAJ COMPANY INC. 912.0 779.0 85.42% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Laborer 10/04/2015

J. C. CANNISTRARO INC. 14,497.0 4,476.0 30.88% 2,558.5 17.65% 2,269.0 15.65%BOSTON UNIVERSITY LAW SCH Sprinkler Fitter 07/05/2015

H. CARR & SONS INC. 51.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Taper 04/11/2014

H. CARR & SONS INC. 1,211.0 0.0 0.00% 669.0 55.24% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Plasterer 05/15/2015

JULIAN CRANE & EQUIPMENT 628.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOSTON UNIVERSITY LAW SCH Elevator Const(M 03/22/2015

481,008.8 122,215.3 25.41% 143,205.8 29.77% 29,784.5 6.19%SUB TOTALS:

BOTANICA 21 DIVISION

$3,100Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

06/08/2014

06/14/2014

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 2.0 33.33%BOTANICA 21 DIVISION Laborer 06/14/2014

6.0 0.0 0.00% 6.0 100.00% 2.0 33.33%SUB TOTALS:

BOTTOM LINE - NEW LOCATION EXTE

$2,500Amount:

Gen Contractor: SIGN DESIGN INC.

(508)580-0094 170 LIBERTY STREET  BROCKTON

Est Start Date:

Est End Date:

02/01/2014

03/31/2014

SIGN DESIGN INC. 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOTTOM LINE - NEW LOCATION Laborer 02/21/2014

3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BOYLSTON WEST

$180,000,000Amount:

Gen Contractor: JOHN MORIARTY & ASSOCIATES

(781)729-3900 3 CHURCH STREET  WINCHESTER     

Est Start Date:

Est End Date:

01/01/2013

07/01/2015

OTIS ELEVATOR COMPANY 14,725.0 1,365.8 9.28% 2,178.5 14.79% 1,315.5 8.93%BOYLSTON WEST Elevator Const(M 07/02/2015

JULIAN CRANE & EQUIPMENT 906.0 105.0 11.59% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Elevator Const(M 03/29/2015

JULIAN CRANE & EQUIPMENT 6,212.0 5,654.0 91.02% 0.0 0.00% 120.5 1.94%BOYLSTON WEST Equipment Opera 06/14/2015

VALLEYCREST LANDSCAPE 591.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Equipment Opera 08/16/2015

JULIAN CRANE & EQUIPMENT 264.5 43.0 16.26% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Iron Worker 03/29/2015

JOHN A . PENNEY ELECTRIC 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Pipelayer 10/26/2014

KERR'S WELDING IRON WORK 2,444.0 1,099.0 44.97% 1,965.0 80.40% 0.0 0.00%BOYLSTON WEST Welder 07/30/2014

LUND REBAR SERVICES, INC. 7,280.0 2,688.0 36.92% 1,342.0 18.43% 0.0 0.00%BOYLSTON WEST Iron Worker 08/17/2014

MARSHALL ROOFING & SHEET 10,867.0 2,319.0 21.34% 4,852.5 44.65% 33.5 0.31%BOYLSTON WEST Roofer 07/11/2015
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MARSHALL ROOFING & SHEET 312.5 0.0 0.00% 59.0 18.88% 0.0 0.00%BOYLSTON WEST Sheetmetal Work 06/20/2015

MCADAM PAINTING CO, INC. 11,637.0 2,395.0 20.58% 2,470.0 21.23% 1,699.0 14.60%BOYLSTON WEST Painter 07/17/2015

OTIS ELEVATOR COMPANY 13,507.9 0.0 0.00% 1,289.5 9.55% 1,145.0 8.48%BOYLSTON WEST Elev Const Helper 07/02/2015

JOHN MORIARTY & ASSOCIAT 21,208.0 13,122.5 61.88% 8,202.0 38.67% 4,500.5 21.22%BOYLSTON WEST Laborer 07/12/2015

REPLACEMENT WINBOW SYS 1,808.0 720.0 39.82% 1,434.0 79.31% 608.0 33.63%BOYLSTON WEST Laborer 07/04/2015

S & F CONCRETE 12,039.0 3,691.5 30.66% 3,943.5 32.76% 645.0 5.36%BOYLSTON WEST Carpenter 09/06/2014

S & F CONCRETE 2,593.0 576.5 22.23% 399.0 15.39% 0.0 0.00%BOYLSTON WEST Cement Finisher 10/04/2014

S & F CONCRETE 906.0 66.0 7.28% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Equipment Opera 08/30/2014

S & F CONCRETE 21,426.0 3,818.0 17.82% 4,995.5 23.32% 845.0 3.94%BOYLSTON WEST Laborer 10/18/2014

S & F CONCRETE 603.0 60.0 9.95% 106.5 17.66% 8.5 1.41%BOYLSTON WEST Mason 06/21/2014

SANFORD CONTRACTING, INC 4,186.5 573.0 13.69% 331.0 7.91% 0.0 0.00%BOYLSTON WEST Carpenter 10/19/2014

SWEENEY DRYWALL FINISHE 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Carpenter 01/10/2015

VALLEYCREST LANDSCAPE 565.0 0.0 0.00% 450.0 79.65% 0.0 0.00%BOYLSTON WEST Bricklayer 08/16/2015

VALLEYCREST LANDSCAPE 5,913.5 589.5 9.97% 1,925.5 32.56% 581.5 9.83%BOYLSTON WEST Laborer 08/16/2015

WILLIAM M. COLLINS COMPAN 15,416.0 5,244.5 34.02% 2,517.5 16.33% 0.0 0.00%BOYLSTON WEST Sprinkler Fitter 05/03/2015

JOHN A . PENNEY ELECTRIC 63,824.5 21,271.5 33.33% 10,420.0 16.33% 3,585.0 5.62%BOYLSTON WEST Electrician 07/19/2015

FRED SALVUCCI CORP. 3,483.5 419.0 12.03% 31.0 0.89% 0.0 0.00%BOYLSTON WEST Bricklayer 01/24/2015

T & T STEEL ERECTORS 10,093.0 2,468.5 24.46% 3,120.5 30.92% 644.0 6.38%BOYLSTON WEST Iron Worker 05/09/2015

AMERICAN PLUMBING HEATIN 31,606.0 12,087.5 38.24% 8,812.0 27.88% 881.0 2.79%BOYLSTON WEST Plumber 05/29/2015

ACCORD STEEL & PRECAST 2,228.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Equipment Opera 08/12/2014

ACCORD STEEL & PRECAST 25,108.0 11,693.5 46.57% 7,941.5 31.63% 790.5 3.15%BOYLSTON WEST Iron Worker 09/16/2014

ACCORD STEEL & PRECAST 2,221.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Oiler 08/12/2014

FRONT LINE INC. 112.0 88.0 78.57% 104.0 92.86% 48.0 42.86%BOYLSTON WEST Laborer 08/15/2015

ALLEGHENY CONTRACT FLOO 5,015.0 1,166.0 23.25% 690.0 13.76% 303.0 6.04%BOYLSTON WEST Floor Layer 05/22/2015

J. DERENZO CO. 8,672.0 4,044.5 46.64% 4,197.0 48.40% 48.0 0.55%BOYLSTON WEST Laborer 08/15/2015

ATLANTIC CONTRACTING &SP 5,640.5 72.0 1.28% 1,350.0 23.93% 744.0 13.19%BOYLSTON WEST Insulator 05/31/2015

CENTURY DRYWALL INC, 48,948.0 17,894.0 36.56% 17,268.0 35.28% 1,270.0 2.59%BOYLSTON WEST Carpenter 05/23/2015

CENTURY DRYWALL INC, 15,432.5 4,846.0 31.40% 8,675.0 56.21% 1,356.0 8.79%BOYLSTON WEST Laborer 05/23/2015

CENTURY DRYWALL INC, 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Painter 12/06/2014

CENTURY DRYWALL INC, 2,687.5 76.0 2.83% 337.0 12.54% 0.0 0.00%BOYLSTON WEST Plasterer 04/11/2015

CENTURY DRYWALL INC, 9,254.5 2,665.0 28.80% 4,856.0 52.47% 460.0 4.97%BOYLSTON WEST Taper 05/23/2015

CHAPMAN WATERPROOFING 1,396.5 759.5 54.39% 59.5 4.26% 0.0 0.00%BOYLSTON WEST Laborer 05/18/2015

CIRCLE FLOORS INC. 5,241.0 1,086.0 20.72% 2,240.0 42.74% 63.0 1.20%BOYLSTON WEST Floor Layer 08/09/2015

EAST COAST INTERIORS CO. 3,337.5 1,120.5 33.57% 345.5 10.35% 0.0 0.00%BOYLSTON WEST Carpenter 05/02/2015
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J. DERENZO CO. 5,320.0 371.0 6.97% 48.0 0.90% 0.0 0.00%BOYLSTON WEST Equipment Opera 08/15/2015

FRED SALVUCCI CORP. 2,240.5 33.5 1.50% 279.0 12.45% 0.0 0.00%BOYLSTON WEST Mason Tender 01/24/2015

ALLAN CONSTRUCTION INC. 567.0 8.0 1.41% 107.0 18.87% 0.0 0.00%BOYLSTON WEST Carpenter 04/24/2015

IPSWICH BAY GLASS CO. 24,832.0 12,130.0 48.85% 8,165.0 32.88% 1,296.5 5.22%BOYLSTON WEST Carpenter 06/20/2015

IPSWICH BAY GLASS CO. 28,813.0 618.0 2.14% 1,415.5 4.91% 747.0 2.59%BOYLSTON WEST Glazier 06/20/2015

IPSWICH BAY GLASS CO. 19,075.0 9,321.5 48.87% 8,823.5 46.26% 1,371.0 7.19%BOYLSTON WEST Iron Worker 06/20/2015

J & M BROWN ELECTRICAL 10,759.0 6,863.0 63.79% 1,527.0 14.19% 549.0 5.10%BOYLSTON WEST Electrician 07/10/2015

J & M BROWN ELECTRICAL 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYLSTON WEST Technician 06/26/2015

J. C. CANNISTRARO INC. 17,615.0 4,472.5 25.39% 5,709.5 32.41% 1,934.0 10.98%BOYLSTON WEST Pipefitter 07/05/2015

CHAPMAN WATERPROOFING 8,235.5 3,373.5 40.96% 3,354.0 40.73% 438.0 5.32%BOYLSTON WEST Waterproofer 05/18/2015

517,338.4 163,078.8 31.52% 138,336.5 26.74% 28,030.0 5.42%SUB TOTALS:

BOYS & GIRLS CLUB BOSTON

$15,000Amount:

Gen Contractor: TELSA SYSTEMS

(978)352-5232 36 JACKMAN STREET SUITE 4  GEORGETOWN

Est Start Date:

Est End Date:

02/01/2014

04/01/2014

GLEN THOMPSON 38.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYS & GIRLS CLUB BOSTON Laborer 03/21/2014

TELSA SYSTEMS 11.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYS & GIRLS CLUB BOSTON Electrician 03/15/2014

CROCKER ELECTRICAL CO. 50.0 0.0 0.00% 25.5 51.00% 0.0 0.00%BOYS & GIRLS CLUB BOSTON Electrician 03/25/2014

GLEN THOMPSON 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYS & GIRLS CLUB BOSTON Carpenter 03/21/2014

123.0 0.0 0.00% 25.5 20.73% 0.0 0.00%SUB TOTALS:

BOYS & GIRLS CLUB DORCHESTER

$20,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

10/12/2015

10/23/2015

BEST RENOVATION AND CON 56.0 0.0 0.00% 56.0 100.00% 0.0 0.00%BOYS & GIRLS CLUB DORCHES Laborer 10/23/2015

BEST RENOVATION AND CON 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYS & GIRLS CLUB DORCHES Carpenter 10/23/2015

112.0 0.0 0.00% 56.0 50.00% 0.0 0.00%SUB TOTALS:

BOYS & GIRLS CLUB OF BOSTON

$10,000Amount:

Gen Contractor: CROCKER ELECTRICAL CO.

             115 SAGAMORE STREET  N QUINCY       

Est Start Date:

Est End Date:

03/01/2014

05/31/2014

MAL FIFMAN 102.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYS & GIRLS CLUB OF BOSTO Floor Layer 03/14/2014

102.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BOYS AND GIRLS CHARLESTOWN

$20,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

08/03/2015

08/07/2015

NP MASONRY 80.0 80.0 100.00% 0.0 0.00% 0.0 0.00%BOYS AND GIRLS CHARLESTO Bricklayer 08/07/2015

NP MASONRY 40.0 40.0 100.00% 0.0 0.00% 0.0 0.00%BOYS AND GIRLS CHARLESTO Laborer 08/07/2015

120.0 120.0 100.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:
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BOYS AND GIRLS CLUB

$20,000Amount:

Gen Contractor: BOSTON RENOVATION & CONTRUCTION

(781)806-5639 71 GILDERE ROAD  SHARON

Est Start Date:

Est End Date:

03/01/2014

04/30/2014

BOSTON RENOVATION & CON 264.0 0.0 0.00% 120.0 45.45% 0.0 0.00%BOYS AND GIRLS CLUB Laborer 03/28/2014

264.0 0.0 0.00% 120.0 45.45% 0.0 0.00%SUB TOTALS:

BOYS AND GIRLS OF BOSTON

$15,000Amount:

Gen Contractor: GLEN THOMPSON

(617)212-8781 20 LONG BOW ROAD  danver

Est Start Date:

Est End Date:

03/01/2014

05/31/2014

MAL FIFMAN 48.0 0.0 0.00% 48.0 100.00% 0.0 0.00%BOYS AND GIRLS OF BOSTON Laborer 03/21/2014

MAL FIFMAN 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYS AND GIRLS OF BOSTON Floor Layer 03/21/2014

GLEN THOMPSON 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYS AND GIRLS OF BOSTON Carpenter 03/13/2014

GLEN THOMPSON 65.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BOYS AND GIRLS OF BOSTON Laborer 03/13/2014

197.0 0.0 0.00% 48.0 24.37% 0.0 0.00%SUB TOTALS:

BRED

$3,000Amount:

Gen Contractor: FASTSIGNS

(781)444-4889 11 B SECOND AVE.  NEEDHAM

Est Start Date:

Est End Date:

01/01/2015

01/03/2015

FASTSIGNS 7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRED Laborer 01/03/2015

7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BRIAR ROSE

$30,000Amount:

Gen Contractor: GARRY LANDSCAPING & CONSTRUCTION CO.

(508)962-9283 5 COUNTRY SIDE LANE  WALPOLE

Est Start Date:

Est End Date:

06/16/2014

07/27/2014

MARTINI ELECTRIC INC. 80.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIAR ROSE Electrician 07/18/2014

XCEL FIRE PROTECTION, 710.5 0.0 0.00% 279.0 39.27% 0.0 0.00%BRIAR ROSE Pipefitter 02/09/2016

XCEL FIRE PROTECTION, 18.0 0.0 0.00% 18.0 100.00% 0.0 0.00%BRIAR ROSE Laborer 01/06/2015

GARRY LANDSCAPING & CON 133.0 133.0 100.00% 0.0 0.00% 0.0 0.00%BRIAR ROSE Laborer 08/03/2014

GARRY LANDSCAPING & CON 133.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIAR ROSE Carpenter 08/03/2014

GARRY LANDSCAPING & CON 80.0 80.0 100.00% 0.0 0.00% 0.0 0.00%BRIAR ROSE Painter 07/27/2014

1,154.5 213.0 18.45% 297.0 25.73% 0.0 0.00%SUB TOTALS:

BRIDGEVIEW CENTER

$1,750,000Amount:

Gen Contractor: METRIC CONSTRUCTION CORP.

(617)787-1158 55 HENSHAW ST.  BOSTON         

Est Start Date:

Est End Date:

12/15/2014

12/31/2015

STREAMLINE WATERPROOFIN 553.0 0.0 0.00% 27.5 4.97% 0.0 0.00%BRIDGEVIEW CENTER Waterproofer 05/21/2016

KLS CONCRETE INC. 337.0 96.0 28.49% 215.5 63.95% 0.0 0.00%BRIDGEVIEW CENTER Laborer 06/04/2016

MC COOLE ASSOCIATES, LLC. 173.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Laborer 05/01/2016

MC COOLE ASSOCIATES, LLC. 484.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Plasterer 05/01/2016

NESC INC 371.0 18.0 4.85% 100.5 27.09% 0.0 0.00%BRIDGEVIEW CENTER Laborer 06/04/2016

NOVA RESTORATIONS, INC. 135.5 81.0 59.78% 81.0 59.78% 0.0 0.00%BRIDGEVIEW CENTER Laborer 06/25/2016

NOVA RESTORATIONS, INC. 107.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Sheetmetal Work 06/25/2016
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PLATINUM FIRE PROTECTION 1,372.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Sprinkler Fitter 05/28/2016

KLS CONCRETE INC. 108.5 0.0 0.00% 95.0 87.56% 0.0 0.00%BRIDGEVIEW CENTER Cement Finisher 06/04/2016

SHEPARDVILLE CO, LLC. 810.5 0.0 0.00% 584.0 72.05% 0.0 0.00%BRIDGEVIEW CENTER Carpenter 07/01/2016

NESC INC 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Mason 06/04/2016

SUBURBAN ELECTRICAL CON 5,842.5 1,264.0 21.63% 967.0 16.55% 0.0 0.00%BRIDGEVIEW CENTER Electrician 07/01/2016

TF ANDREW CARPET ONE FLO 320.0 320.0 100.00% 320.0 100.00% 80.0 25.00%BRIDGEVIEW CENTER Floor Layer 05/13/2016

THYSSEN KRUPP ELEVATOR 224.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Elev Const Helper 07/07/2016

THYSSEN KRUPP ELEVATOR 235.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Elevator Const(M 07/07/2016

WENDY'S  DRYWALL 3,139.0 1,192.0 37.97% 3,139.0 100.00% 0.0 0.00%BRIDGEVIEW CENTER Carpenter 05/01/2016

ANCHOR INSULATION 1,077.8 0.0 0.00% 1,047.0 97.15% 0.0 0.00%BRIDGEVIEW CENTER Insulator 05/28/2016

RENEWABLE ENERGY INC. 2,276.3 0.0 0.00% 1,827.0 80.26% 0.0 0.00%BRIDGEVIEW CENTER HVAC 06/11/2016

CMP PLUMBING HEATING. 7,135.0 1,783.0 24.99% 978.0 13.71% 0.0 0.00%BRIDGEVIEW CENTER Plumber 07/08/2016

NOVA RESTORATIONS, INC. 973.5 527.0 54.13% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Roofer 06/25/2016

CEDRO CONTRACTORS 1,551.0 778.0 50.16% 1,551.0 100.00% 0.0 0.00%BRIDGEVIEW CENTER Painter 07/09/2016

KLS CONCRETE INC. 75.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Carpenter 11/07/2015

DANIEL KOURY CONSTRUCTI 1,190.0 240.0 20.17% 382.5 32.14% 0.0 0.00%BRIDGEVIEW CENTER Iron Worker 12/26/2015

EAST COAST INTERIORS CO. 12,305.0 3,145.5 25.56% 4,600.5 37.39% 20.0 0.16%BRIDGEVIEW CENTER Carpenter 06/11/2016

FERREIRA CONCRETE 339.8 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Carpenter 02/27/2016

FERREIRA CONCRETE 1,351.8 0.0 0.00% 239.0 17.68% 0.0 0.00%BRIDGEVIEW CENTER Laborer 02/27/2016

FORGE INDUSTRIES COMPAN 274.0 0.0 0.00% 274.0 100.00% 0.0 0.00%BRIDGEVIEW CENTER Laborer 03/26/2016

GC FODERA 2,618.5 350.5 13.39% 1,627.0 62.13% 0.0 0.00%BRIDGEVIEW CENTER Bricklayer 07/02/2016

J. MARCHESE & SONS 792.5 32.0 4.04% 32.0 4.04% 0.0 0.00%BRIDGEVIEW CENTER Equipment Opera 05/28/2016

GC FODERA 553.5 553.5 100.00% 553.5 100.00% 0.0 0.00%BRIDGEVIEW CENTER Equipment Opera 07/02/2016

J. MARCHESE & SONS 943.5 294.5 31.21% 350.5 37.15% 0.0 0.00%BRIDGEVIEW CENTER Laborer 05/28/2016

J S  CONSTRUCTION. 967.0 107.0 11.07% 967.0 100.00% 0.0 0.00%BRIDGEVIEW CENTER Carpenter 07/02/2016

HELICAL DRILLING INC 223.0 42.0 18.83% 42.0 18.83% 0.0 0.00%BRIDGEVIEW CENTER Laborer 06/13/2015

HELICAL DRILLING INC 67.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIDGEVIEW CENTER Equipment Opera 06/13/2015

GC FODERA 160.0 160.0 100.00% 160.0 100.00% 0.0 0.00%BRIDGEVIEW CENTER Mason Tender 12/13/2015

GC FODERA 1,390.5 647.0 46.53% 1,383.0 99.46% 0.0 0.00%BRIDGEVIEW CENTER Laborer 07/02/2016

50,481.5 11,631.0 23.04% 21,543.5 42.68% 100.0 0.20%SUB TOTALS:

BRIGHAM GREEN PATIENT PARKING 

$39,220,000Amount:

Gen Contractor: WALSH BROTHERS INC.

(617)878-4800 210 COMMERCIAL STREET  BOSTON         

Est Start Date:

Est End Date:

04/16/2012

06/03/2014

OTIS ELEVATOR COMPANY 314.3 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Elev Const Helper 08/21/2014

SULLIVAN & MCLAUGHLIN CO. 10,534.0 4,136.0 39.26% 3,842.0 36.47% 221.0 2.10%BRIGHAM GREEN PATIENT PAR Electrician 09/21/2014
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SALEM GLASS CO. 150.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Carpenter 09/13/2014

PIZZOTTI BROTHERS, INC. 296.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Laborer 05/06/2014

PIZZOTTI BROTHERS, INC. 1,185.0 202.0 17.05% 795.0 67.09% 202.0 17.05%BRIGHAM GREEN PATIENT PAR Mason 09/23/2014

PIZZOTTI BROTHERS, INC. 575.0 150.0 26.09% 310.0 53.91% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Mason Tender 09/23/2014

RYAN IRON WORKS INC, 1,064.0 108.0 10.15% 8.0 0.75% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Iron Worker 09/21/2014

XQUISITE LANDSCAPING 116.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Mason 08/10/2014

SALEM GLASS CO. 997.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Glazier 09/13/2014

SCHNABEL FOUNDATION CO. 562.5 16.0 2.84% 16.0 2.84% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Carpenter 05/27/2014

XQUISITE LANDSCAPING 5,534.9 1,488.0 26.88% 2,939.0 53.10% 462.0 8.35%BRIGHAM GREEN PATIENT PAR Laborer 09/21/2014

SCHNABEL FOUNDATION CO. 167.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Laborer 05/27/2014

THOMAS G GALLAGHER INC. 1,570.0 80.0 5.10% 80.0 5.10% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Pipefitter 09/21/2014

XQUISITE LANDSCAPING 346.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Equipment Opera 09/21/2014

JOHN F. SHEA CO. INC. 73.0 10.0 13.70% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Sheetmetal Work 09/20/2014

SCHNABEL FOUNDATION CO. 64.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Equipment Opera 04/01/2014

CHAPMAN WATERPROOFING 587.0 364.0 62.01% 37.0 6.30% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Laborer 09/22/2014

JOHN F. SHEA CO. INC. 142.5 25.5 17.89% 82.5 57.89% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Roofer 09/20/2014

OTIS ELEVATOR COMPANY 775.0 40.8 5.26% 49.8 6.42% 8.0 1.03%BRIGHAM GREEN PATIENT PAR Elevator Const(M 09/11/2014

AMERICAN PLUMBING HEATIN 1,817.0 312.0 17.17% 0.0 0.00% 552.0 30.38%BRIGHAM GREEN PATIENT PAR Plumber 09/12/2014

BOSTON AIR SYSTEMS, INC. 460.0 0.0 0.00% 144.0 31.30% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Sheetmetal Work 09/21/2014

CHAPMAN WATERPROOFING 2,384.0 878.0 36.83% 839.0 35.19% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Waterproofer 09/22/2014

G & C CONCRETE CO. 13,352.5 3,655.0 27.37% 3,374.0 25.27% 843.5 6.32%BRIGHAM GREEN PATIENT PAR Carpenter 09/20/2014

G & C CONCRETE CO. 2,815.5 302.0 10.73% 274.0 9.73% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Cement Finisher 09/20/2014

G & C CONCRETE CO. 5,846.5 2,574.5 44.03% 3,262.5 55.80% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Iron Worker 09/20/2014

G & C CONCRETE CO. 13,776.0 4,076.0 29.59% 10,240.0 74.33% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Laborer 09/20/2014

G & C CONCRETE CO. 52.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Metal Refinisher 05/31/2014

J. DERENZO CO. 2,839.0 210.0 7.40% 597.0 21.03% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Laborer 09/20/2014

HERITAGE RESTORATION INC. 789.0 32.0 4.06% 37.0 4.69% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Bricklayer 09/20/2014

HERITAGE RESTORATION INC. 408.5 95.0 23.26% 140.0 34.27% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Laborer 09/20/2014

G & C CONCRETE CO. 1,373.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Equipment Opera 09/20/2014

J. DERENZO CO. 1,607.5 10.0 0.62% 0.0 0.00% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Equipment Opera 09/20/2014

AMERICAN PLUMBING HEATIN 2,696.0 1,418.0 52.60% 1,322.0 49.04% 0.0 0.00%BRIGHAM GREEN PATIENT PAR Sprinkler Fitter 09/12/2014

75,270.6 20,182.8 26.81% 28,388.8 37.72% 2,288.5 3.04%SUB TOTALS:

BRIGHAM'S BUILDING FOR THE FUTU

$315,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

06/01/2013

02/01/2016
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COMPOSITE COMPANY INC. 1,234.0 526.0 42.63% 620.0 50.24% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Iron Worker 04/04/2015

EAST COAST SLURRY CO. 98.5 90.5 91.88% 90.5 91.88% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Oiler 11/26/2013

EAST COAST SLURRY CO. 2,220.0 40.0 1.80% 1,509.5 68.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Laborer 02/23/2016

EAST COAST SLURRY CO. 367.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Equipment Opera 06/30/2015

EAST COAST INTERIORS CO. 5,427.5 2,203.0 40.59% 335.0 6.17% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Carpenter 05/07/2016

DANIEL MARR & SON CO. 55,226.0 16,317.5 29.55% 11,704.5 21.19% 1,861.5 3.37%BRIGHAM'S BUILDING FOR THE Iron Worker 10/04/2015

EAST COAST SLURRY CO. 24.0 8.0 33.33% 8.0 33.33% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Piledriver 11/19/2013

INTEGRATED INTERIORS 938.5 642.0 68.41% 666.0 70.96% 296.5 31.59%BRIGHAM'S BUILDING FOR THE Carpenter 02/06/2016

DEPAOLI MOSAIC COMPANY 1,368.0 111.0 8.11% 0.0 0.00% 45.5 3.33%BRIGHAM'S BUILDING FOR THE Bricklayer 04/06/2016

ENERGY INSULATION CONSE 8,517.8 3,207.0 37.65% 3,438.0 40.36% 566.0 6.64%BRIGHAM'S BUILDING FOR THE Insulator 05/07/2016

FIBER-FIT INSULATION. 26,878.0 5,513.0 20.51% 12,266.0 45.64% 2,557.0 9.51%BRIGHAM'S BUILDING FOR THE Insulator 05/07/2016

GAVEN INDUSTRIES 3,869.0 2,190.8 56.62% 1,484.0 38.36% 652.5 16.86%BRIGHAM'S BUILDING FOR THE Carpenter 02/27/2016

HARRINGTON AIR. 29,310.0 10,100.0 34.46% 8,660.0 29.55% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Sheetmetal Work 05/08/2016

HERITAGE RESTORATION INC. 18,603.5 4,991.0 26.83% 3,719.0 19.99% 476.0 2.56%BRIGHAM'S BUILDING FOR THE Bricklayer 05/07/2016

HERITAGE RESTORATION INC. 674.0 0.0 0.00% 171.0 25.37% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Carpenter 04/16/2016

COMPONENT ASSEMBLY SYS 25,715.0 8,165.0 31.75% 9,299.0 36.16% 1,493.0 5.81%BRIGHAM'S BUILDING FOR THE Taper 05/11/2016

HERITAGE RESTORATION INC. 10,975.5 756.0 6.89% 3,705.5 33.76% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Laborer 05/07/2016

ATLANTIC CONTRACTING &SP 5,000.0 88.0 1.76% 349.5 6.99% 248.0 4.96%BRIGHAM'S BUILDING FOR THE Insulator 05/08/2016

INTEGRATED INTERIORS 1,664.5 361.0 21.69% 867.5 52.12% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Glazier 02/06/2016

HERITAGE RESTORATION INC. 32.0 0.0 0.00% 32.0 100.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Cement Finisher 02/06/2016

AMERICAN PLUMBING HEATIN 73,102.5 19,752.5 27.02% 17,622.5 24.11% 3,669.0 5.02%BRIGHAM'S BUILDING FOR THE Plumber 05/06/2016

IPC LYDON 975.0 212.0 21.74% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Millwright 05/07/2016

A. A. WILL CORPORATION 14,470.5 1,701.5 11.76% 1,607.0 11.11% 813.0 5.62%BRIGHAM'S BUILDING FOR THE Equipment Opera 06/16/2015

A. A. WILL CORPORATION 13,214.5 2,210.0 16.72% 5,277.0 39.93% 134.0 1.01%BRIGHAM'S BUILDING FOR THE Laborer 06/16/2015

A. A. WILL CORPORATION 154.5 129.5 83.82% 154.5 100.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Oiler 06/24/2014

A. A. WILL CORPORATION 12,072.5 4,416.0 36.58% 3,911.5 32.40% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Piledriver 06/02/2015

ALL PANEL SYSTEMS, LLC. 12,406.5 3,373.3 27.19% 5,088.3 41.01% 458.5 3.70%BRIGHAM'S BUILDING FOR THE Carpenter 04/30/2016

ALL PANEL SYSTEMS, LLC. 67.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Iron Worker 12/05/2015

AUTOMATION SOLUTIONS INC. 2,866.0 561.0 19.57% 1,016.0 35.45% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Carpenter 04/23/2016

AMERICAN CONTRACTORS CO 17,995.0 2,403.0 13.35% 6,494.0 36.09% 2,531.0 14.07%BRIGHAM'S BUILDING FOR THE Carpenter 04/22/2016

COMPONENT ASSEMBLY SYS 18,275.0 4,221.0 23.10% 9,103.0 49.81% 1,910.0 10.45%BRIGHAM'S BUILDING FOR THE Laborer 05/11/2016

ARCHER CORPORATION 7,496.0 1,248.0 16.65% 1,248.0 16.65% 321.0 4.28%BRIGHAM'S BUILDING FOR THE Carpenter 04/29/2016

ATLANTIC CONTRACTING &SP 48.0 48.0 100.00% 32.0 66.67% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Plasterer 03/05/2016

AUTOMATION SOLUTIONS INC. 130.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Sheetmetal Work 04/30/2016
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CENTURY DRYWALL INC, 6,842.5 3,356.5 49.05% 2,341.5 34.22% 194.0 2.84%BRIGHAM'S BUILDING FOR THE Laborer 05/07/2016

CENTURY DRYWALL INC, 9,316.0 4,226.0 45.36% 3,900.0 41.86% 976.0 10.48%BRIGHAM'S BUILDING FOR THE Painter 05/07/2016

CENTURY DRYWALL INC, 3,604.5 142.0 3.94% 1,073.0 29.77% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Plasterer 05/07/2016

CITY POINT FIRE PROTEC. 17,065.0 3,210.0 18.81% 80.0 0.47% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Sprinkler Fitter 05/06/2016

COMPONENT ASSEMBLY SYS 92,393.0 27,550.0 29.82% 34,149.0 36.96% 2,205.0 2.39%BRIGHAM'S BUILDING FOR THE Carpenter 05/11/2016

ALLEGHENY CONTRACT FLOO 3,494.0 1,003.0 28.71% 2,474.0 70.81% 115.0 3.29%BRIGHAM'S BUILDING FOR THE Floor Layer 03/04/2016

SWEENEY DRYWALL FINISHE 34.0 8.0 23.53% 8.0 23.53% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Laborer 04/09/2016

IPC LYDON 644.5 196.0 30.41% 66.0 10.24% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Iron Worker 02/20/2016

PAVILION FLOORS, INC. 5,713.5 0.0 0.00% 138.0 2.42% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Marble Tile Work 04/30/2016

REGIS STEEL CORPORATION 579.0 102.0 17.62% 244.0 42.14% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Iron Worker 01/11/2014

S & F CONCRETE 16,407.0 7,128.5 43.45% 6,206.0 37.83% 2,502.0 15.25%BRIGHAM'S BUILDING FOR THE Carpenter 04/30/2016

S & F CONCRETE 3,990.0 856.0 21.45% 1,278.0 32.03% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Cement Finisher 04/30/2016

S & F CONCRETE 1,447.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Equipment Opera 03/12/2016

S & F CONCRETE 31,199.0 4,689.0 15.03% 6,306.5 20.21% 1,770.5 5.67%BRIGHAM'S BUILDING FOR THE Laborer 05/07/2016

S.O.S. CORPORATION 619.0 80.0 12.92% 504.0 81.42% 48.0 7.75%BRIGHAM'S BUILDING FOR THE Laborer 05/08/2016

SPECTRUM INTEGRATED TEC 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Electrician 10/16/2015

SPECTRUM INTEGRATED TEC 19,706.0 4,759.0 24.15% 3,812.0 19.34% 1,698.0 8.62%BRIGHAM'S BUILDING FOR THE Technician 05/06/2016

SULLIVAN & MCLAUGHLIN CO. 192,973.0 52,497.5 27.20% 35,169.5 18.23% 9,841.5 5.10%BRIGHAM'S BUILDING FOR THE Electrician 05/15/2016

NEW HAMP. STEEL ERECT. 14,721.0 4,086.0 27.76% 3,415.0 23.20% 2,008.0 13.64%BRIGHAM'S BUILDING FOR THE Iron Worker 05/10/2016

SWEENEY DRYWALL FINISHE 2,658.0 320.0 12.04% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Carpenter 05/07/2016

MCCUSKER-GILL INC. 45,177.0 10,580.0 23.42% 8,199.0 18.15% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Sheetmetal Work 05/08/2016

THE CHEVIOT CORPORATION 3,430.0 0.0 0.00% 1,078.0 31.43% 184.0 5.36%BRIGHAM'S BUILDING FOR THE Carpenter 05/06/2016

THE CHEVIOT CORPORATION 3,708.0 504.0 13.59% 206.0 5.56% 322.0 8.68%BRIGHAM'S BUILDING FOR THE Glazier 05/06/2016

THE CHEVIOT CORPORATION 144.0 144.0 100.00% 144.0 100.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Iron Worker 12/18/2015

THE PAPPAS COMPANY, INC 358.5 188.5 52.58% 188.5 52.58% 85.5 23.85%BRIGHAM'S BUILDING FOR THE Carpenter 04/17/2016

THE PAPPAS COMPANY, INC 6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Carpet Layer 02/28/2016

THOMPSON COMPANY INC. 6,060.0 2,559.0 42.23% 1,467.0 24.21% 458.0 7.56%BRIGHAM'S BUILDING FOR THE Carpenter 05/07/2016

THYSSEN KRUPP ELEVATOR 5,394.0 0.0 0.00% 0.0 0.00% 1,638.3 30.37%BRIGHAM'S BUILDING FOR THE Elev Const Helper 05/12/2016

THYSSEN KRUPP ELEVATOR 10,919.8 0.0 0.00% 178.5 1.63% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Elevator Const(M 05/05/2016

VALLEYCREST LANDSCAPE 204.5 0.0 0.00% 12.0 5.87% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Bricklayer 04/10/2016

VALLEYCREST LANDSCAPE 411.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Equipment Opera 05/08/2016

VALLEYCREST LANDSCAPE 2,617.5 0.0 0.00% 224.0 8.56% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Laborer 05/08/2016

VER-TEX CONSTRUCTION SPE 613.0 71.5 11.66% 224.0 36.54% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Carpenter 04/30/2016

SULLIVAN & MCLAUGHLIN CO. 32.0 0.0 0.00% 16.0 50.00% 8.0 25.00%BRIGHAM'S BUILDING FOR THE Installer/Apt Wirer 04/03/2016
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LIBERTY CONST. SERVICES 6,116.5 1,682.0 27.50% 0.0 0.00% 67.0 1.10%BRIGHAM'S BUILDING FOR THE Equipment Opera 05/01/2016

IPC LYDON 3,042.5 18.0 0.59% 91.0 2.99% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Boilmaker 02/20/2016

IPC LYDON 487.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Pipefitter 04/30/2016

J. C. CANNISTRARO INC. 53,093.0 14,269.0 26.88% 13,205.0 24.87% 3,149.0 5.93%BRIGHAM'S BUILDING FOR THE Pipefitter 05/15/2016

J.C. HIGGINS CORP. 64,557.5 13,053.0 20.22% 12,740.5 19.74% 4,101.5 6.35%BRIGHAM'S BUILDING FOR THE Pipefitter 05/08/2016

JAMES W. FLETT CO. INC. 2,630.0 948.0 36.05% 260.5 9.90% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Equipment Opera 05/08/2016

JAMES W. FLETT CO. INC. 3,664.5 1,620.5 44.22% 1,164.5 31.78% 849.5 23.18%BRIGHAM'S BUILDING FOR THE Laborer 05/08/2016

JOHN F. SHEA CO. INC. 6,084.7 1,535.0 25.23% 3,797.2 62.41% 8.0 0.13%BRIGHAM'S BUILDING FOR THE Roofer 05/07/2016

JOHN F. SHEA CO. INC. 214.0 34.0 15.89% 16.0 7.48% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Sheetmetal Work 04/16/2016

LAB SPECIALTIES CO. 548.0 122.0 22.26% 238.0 43.43% 78.0 14.23%BRIGHAM'S BUILDING FOR THE Carpenter 04/08/2016

LAN-TEL COMMUNICATION INC 83.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Stage Hand 04/16/2016

LAN-TEL COMMUNICATION INC 3,176.0 512.5 16.14% 605.5 19.06% 501.5 15.79%BRIGHAM'S BUILDING FOR THE Telephone/Data I 05/07/2016

PAVILION FLOORS, INC. 16,869.5 1,139.0 6.75% 10,578.5 62.71% 2,389.5 14.16%BRIGHAM'S BUILDING FOR THE Carpet Layer 05/07/2016

LIBERTY CONST. SERVICES 111.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Elevator Const(M 11/22/2015

LIBERTY CONST. SERVICES 105,029.5 32,628.5 31.07% 30,864.5 29.39% 7,114.0 6.77%BRIGHAM'S BUILDING FOR THE Laborer 05/01/2016

LUND REBAR SERVICES, INC. 9,818.0 3,131.0 31.89% 3,734.0 38.03% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Iron Worker 02/28/2016

MASS BAY ELECTRIC CORP. 135.0 11.0 8.15% 11.0 8.15% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Electrician 03/09/2014

MASS BAY ELECTRIC CORP. 21.0 10.0 47.62% 10.0 47.62% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Groundman 02/23/2014

MASS BAY ELECTRIC CORP. 29.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Lineman 02/23/2014

MASSEY'S PLATE GLASS & AL 1,173.0 0.0 0.00% 8.0 0.68% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Bricklayer 12/26/2015

MASSEY'S PLATE GLASS & AL 5,662.0 4,919.0 86.88% 3,062.0 54.08% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Carpenter 02/27/2016

MASSEY'S PLATE GLASS & AL 1,242.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Equipment Opera 11/07/2015

MASSEY'S PLATE GLASS & AL 24,942.0 3,299.0 13.23% 10,687.0 42.85% 2,188.0 8.77%BRIGHAM'S BUILDING FOR THE Glazier 05/07/2016

MASSEY'S PLATE GLASS & AL 15,302.5 11,411.0 74.57% 7,389.0 48.29% 1,375.5 8.99%BRIGHAM'S BUILDING FOR THE Iron Worker 02/27/2016

MASSEY'S PLATE GLASS & AL 80.0 80.0 100.00% 80.0 100.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Mason 01/16/2016

MASSEY'S PLATE GLASS & AL 865.0 551.0 63.70% 0.0 0.00% 0.0 0.00%BRIGHAM'S BUILDING FOR THE Sheetmetal Work 05/07/2016

LIBERTY CONST. SERVICES 37,202.5 16,539.0 44.46% 15,191.0 40.83% 1,589.0 4.27%BRIGHAM'S BUILDING FOR THE Carpenter 05/01/2016

1,236,100.2 331,360.5 26.81% 337,319.4 27.29% 65,496.8 5.30%SUB TOTALS:

BRIGHTON GOURMET

$4,000Amount:

Gen Contractor: CAMBRIDGE REPROGRAPHIES

(617)623-2838 21 MCGRATH HGWY  SOMERVILLE     

Est Start Date:

Est End Date:

10/23/2014

10/27/2014

CAMBRIDGE REPROGRAPHIE 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BRIGHTON GOURMET Laborer 10/23/2014

6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BRIGHTON PHARMACY

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

04/01/2014

05/01/2014
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EXCEL SIGNS & DECORATION 18.0 0.0 0.00% 18.0 100.00% 6.0 33.33%BRIGHTON PHARMACY Laborer 04/12/2014

18.0 0.0 0.00% 18.0 100.00% 6.0 33.33%SUB TOTALS:

BROTHERS DELI & RESTAURANT

$5,000Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

10/12/2014

10/14/2014

EXCEL SIGNS & DECORATION 12.0 0.0 0.00% 12.0 100.00% 4.0 33.33%BROTHERS DELI & RESTAURAN Laborer 10/18/2014

12.0 0.0 0.00% 12.0 100.00% 4.0 33.33%SUB TOTALS:

BROTHER'S LIGUOR'S

$10,000Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

02/14/2014

03/30/2014

EXCEL SIGNS & DECORATION 15.0 0.0 0.00% 15.0 100.00% 5.0 33.33%BROTHER'S LIGUOR'S Laborer 02/22/2014

15.0 0.0 0.00% 15.0 100.00% 5.0 33.33%SUB TOTALS:

BUNKER HILL BARBERSHOP

$2,500Amount:

Gen Contractor: BACK BAY SIGN LLC.

(781)475-1001 425 RIVERS AVE.  MEDFORD

Est Start Date:

Est End Date:

05/31/2015

06/04/2015

BACK BAY SIGN LLC. 4.8 0.0 0.00% 0.0 0.00% 0.0 0.00%BUNKER HILL BARBERSHOP Laborer 06/06/2015

4.8 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

BUNKER HILL DLORIST

$2,500Amount:

Gen Contractor: CAMBRIDGE REPROGRAPHIES

(617)623-2838 21 MCGRATH HGWY  SOMERVILLE     

Est Start Date:

Est End Date:

09/13/2015

09/27/2015

CAMBRIDGE REPROGRAPHIE 11.0 0.0 0.00% 5.0 45.45% 0.0 0.00%BUNKER HILL DLORIST Laborer 10/03/2015

11.0 0.0 0.00% 5.0 45.45% 0.0 0.00%SUB TOTALS:

BURNHAM BUILDING RENOVATIONS

$56,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

04/24/2013

09/01/2014

NER CONS MANAGEMENT INC. 4,807.0 1,984.5 41.28% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Mason Tender 08/31/2014

S & F CONCRETE 76.0 33.5 44.08% 45.5 59.87% 12.0 15.79%BURNHAM BUILDING RENOVATI Mason 06/28/2014

S & F CONCRETE 4,728.5 1,984.5 41.97% 1,392.5 29.45% 71.0 1.50%BURNHAM BUILDING RENOVATI Laborer 08/23/2014

S & F CONCRETE 295.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Equipment Opera 07/26/2014

S & F CONCRETE 1,258.5 188.0 14.94% 297.0 23.60% 0.0 0.00%BURNHAM BUILDING RENOVATI Cement Finisher 08/16/2014

S & F CONCRETE 2,963.5 1,532.0 51.70% 1,374.0 46.36% 677.5 22.86%BURNHAM BUILDING RENOVATI Carpenter 08/16/2014

PRO CUT CONCRETE CUTTIN 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Laborer 11/01/2014

SOEP PAINTING CORP. 4,126.0 623.0 15.10% 1,543.0 37.40% 48.0 1.16%BURNHAM BUILDING RENOVATI Painter 09/21/2014

NER CONS MANAGEMENT INC. 2,043.0 553.0 27.07% 952.5 46.62% 0.0 0.00%BURNHAM BUILDING RENOVATI Laborer 08/31/2014

MCDONALD ELECTRICAL COR 22,031.5 8,539.5 38.76% 3,544.0 16.09% 1,667.0 7.57%BURNHAM BUILDING RENOVATI Electrician 09/14/2014

RYAN IRON WORKS INC, 8,258.0 3,710.5 44.93% 3,260.5 39.48% 563.0 6.82%BURNHAM BUILDING RENOVATI Iron Worker 09/28/2014

SCHINDLER ELEVATOR CORP. 4,582.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Elevator Const(M 09/10/2014
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MARIA FALLON ELECTRICAL S 378.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Electrician 07/11/2014

SWEENEY DRYWALL FINISHE 301.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Carpenter 05/24/2014

SWEENEY DRYWALL FINISHE 8.0 0.0 0.00% 8.0 100.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Laborer 01/04/2014

THE AULSON COMPANY, INC. 178.0 12.0 6.74% 132.0 74.16% 0.0 0.00%BURNHAM BUILDING RENOVATI Asbestos Worker 05/24/2014

THE AULSON COMPANY, INC. 100.0 8.0 8.00% 60.0 60.00% 8.0 8.00%BURNHAM BUILDING RENOVATI Laborer 05/24/2014

THE AULSON COMPANY, INC. 96.0 16.0 16.67% 32.0 33.33% 0.0 0.00%BURNHAM BUILDING RENOVATI Painter 03/01/2014

THE CHEVIOT CORPORATION 16,266.0 2,077.0 12.77% 2,283.0 14.04% 1,452.0 8.93%BURNHAM BUILDING RENOVATI Carpenter 09/19/2014

THE CHEVIOT CORPORATION 6,418.5 1,379.5 21.49% 1,351.5 21.06% 473.5 7.38%BURNHAM BUILDING RENOVATI Glazier 09/19/2014

THE CHEVIOT CORPORATION 2,456.0 564.5 22.98% 11.0 0.45% 0.0 0.00%BURNHAM BUILDING RENOVATI Iron Worker 09/05/2014

URBAN INSULATION 614.0 0.0 0.00% 222.0 36.16% 0.0 0.00%BURNHAM BUILDING RENOVATI Asbestos Worker 09/14/2014

SCHINDLER ELEVATOR CORP. 2,575.5 0.0 0.00% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Elev Const Helper 09/03/2014

EAST COAST FIREPROOFING 5,998.0 484.0 8.07% 577.0 9.62% 0.0 0.00%BURNHAM BUILDING RENOVATI Laborer 09/09/2014

AMERICAN PLUMBING HEATIN 6,245.0 1,687.0 27.01% 1,596.0 25.56% 298.0 4.77%BURNHAM BUILDING RENOVATI Plumber 09/12/2014

AXION SPECIALTY CONTRACTI 1,176.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Insulator 09/21/2014

CARLYSLE ENGINEERING INC. 4,739.5 1,483.5 31.30% 1,264.5 26.68% 1,136.0 23.97%BURNHAM BUILDING RENOVATI Sprinkler Fitter 08/15/2014

COMPONENT ASSEMBLY SYS 14,168.0 3,303.0 23.31% 972.0 6.86% 3.0 0.02%BURNHAM BUILDING RENOVATI Carpenter 09/09/2014

COMPONENT ASSEMBLY SYS 4,345.0 2,655.0 61.10% 1,222.0 28.12% 0.0 0.00%BURNHAM BUILDING RENOVATI Laborer 09/09/2014

COMPONENT ASSEMBLY SYS 4,487.0 856.0 19.08% 1,136.0 25.32% 456.0 10.16%BURNHAM BUILDING RENOVATI Taper 09/09/2014

NER CONS MANAGEMENT INC. 9,347.0 822.5 8.80% 2,655.0 28.40% 252.5 2.70%BURNHAM BUILDING RENOVATI Bricklayer 09/07/2014

E. M. DUGGAN INC. 10,497.0 5,268.0 50.19% 1,421.0 13.54% 280.0 2.67%BURNHAM BUILDING RENOVATI Pipefitter 09/21/2014

M.L. MCDONALD SALES 698.0 112.0 16.05% 112.0 16.05% 48.0 6.88%BURNHAM BUILDING RENOVATI Painter 07/22/2014

GREENWOOD INDUSTRIES IN 1.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Equipment Opera 04/05/2014

JDC DEMOLITION COMPANY, I 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%BURNHAM BUILDING RENOVATI Equipment Opera 11/23/2013

LIBERTY CONST. SERVICES 20,384.3 7,450.2 36.55% 4,803.5 23.56% 1,174.8 5.76%BURNHAM BUILDING RENOVATI Laborer 09/14/2014

DANIEL MARR & SON CO. 19,216.0 7,671.0 39.92% 6,203.5 32.28% 1,235.0 6.43%BURNHAM BUILDING RENOVATI Iron Worker 08/17/2014

JDC DEMOLITION COMPANY, I 4,168.5 1,360.5 32.64% 620.0 14.87% 56.0 1.34%BURNHAM BUILDING RENOVATI Laborer 05/17/2014

GREENWOOD INDUSTRIES IN 2,533.5 195.5 7.72% 261.8 10.33% 0.0 0.00%BURNHAM BUILDING RENOVATI Roofer 08/30/2014

J.M. ELECTRICAL CO. INC. 1,130.0 666.0 58.94% 336.0 29.73% 0.0 0.00%BURNHAM BUILDING RENOVATI Electrician 06/20/2014

J.C. FLOOR COVERING INC. 205.0 0.0 0.00% 145.0 70.73% 0.0 0.00%BURNHAM BUILDING RENOVATI Carpet Layer 08/08/2014

J. DERENZO CO. 1,413.5 381.0 26.95% 380.0 26.88% 0.0 0.00%BURNHAM BUILDING RENOVATI Laborer 08/09/2014

J. DERENZO CO. 730.0 24.0 3.29% 24.0 3.29% 0.0 0.00%BURNHAM BUILDING RENOVATI Equipment Opera 08/09/2014

HIGH POINT INTERIORS,INC. 1,343.0 84.0 6.25% 160.0 11.91% 0.0 0.00%BURNHAM BUILDING RENOVATI Marble Tile Work 09/13/2014

GREENWOOD INDUSTRIES IN 975.5 130.0 13.33% 95.0 9.74% 0.0 0.00%BURNHAM BUILDING RENOVATI Sheetmetal Work 08/30/2014

LIBERTY CONST. SERVICES 2,114.1 8.0 0.38% 8.0 0.38% 0.0 0.00%BURNHAM BUILDING RENOVATI Carpenter 09/07/2014
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200,531.4 57,846.7 28.85% 40,500.8 20.20% 9,911.3 4.94%SUB TOTALS:

CAFÉ QUATTRO

$3,000Amount:

Gen Contractor: BOSTON SIGN CO. INC.

(617)338-2114 40 PLYMPTON STREET  BOSTON         

Est Start Date:

Est End Date:

03/23/2015

03/27/2015

BOSTON SIGN CO. INC. 12.0 6.0 50.00% 0.0 0.00% 0.0 0.00%CAFÉ QUATTRO Laborer 03/27/2015

12.0 6.0 50.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

CAKE POPS BOSTON

$2,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

12/06/2015

12/12/2015

HUNTER SIGNS 2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%CAKE POPS BOSTON Laborer 12/12/2015

2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%SUB TOTALS:

CARAMELO CLOTHING CO.

$2,000Amount:

Gen Contractor: JIM DID IT SIGN CO.

(781)933-1865 465 CAMBRIDGE STREET 10 DRAPER STREET #11 WOBURN

Est Start Date:

Est End Date:

02/01/2014

04/30/2014

JIM DID IT SIGN CO. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CARAMELO CLOTHING CO. Laborer 03/28/2014

24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

CASTILLO WINE & SPIRITS

$75,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

04/27/2015

10/31/2015

VISION RESTORATION 24.0 24.0 100.00% 0.0 0.00% 0.0 0.00%CASTILLO WINE & SPIRITS Glazier 05/09/2015

VISION RESTORATION 80.0 80.0 100.00% 80.0 100.00% 0.0 0.00%CASTILLO WINE & SPIRITS Laborer 10/23/2015

CAMBRIDGE REPROGRAPHIE 7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CASTILLO WINE & SPIRITS Electrician 10/31/2015

CAMBRIDGE REPROGRAPHIE 15.0 0.0 0.00% 6.0 40.00% 0.0 0.00%CASTILLO WINE & SPIRITS Laborer 09/12/2015

126.0 104.0 82.54% 86.0 68.25% 0.0 0.00%SUB TOTALS:

CHAELESTOWN RECOVERY HOUSE

$20,000Amount:

Gen Contractor: JOSHUA LEVIN

(617)509-6558 29 HODGDON TERRACE  WEST ROXBURY

Est Start Date:

Est End Date:

05/09/2016

05/27/2016

JOSHUA LEVIN 270.0 270.0 100.00% 120.0 44.44% 0.0 0.00%CHAELESTOWN RECOVERY HO Carpenter 05/27/2016

270.0 270.0 100.00% 120.0 44.44% 0.0 0.00%SUB TOTALS:

CHANCE LIQUORS

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

06/12/2016

06/18/2016

EXCEL SIGNS & DECORATION 9.0 0.0 0.00% 9.0 100.00% 3.0 33.33%CHANCE LIQUORS Laborer 06/18/2016

9.0 0.0 0.00% 9.0 100.00% 3.0 33.33%SUB TOTALS:

CHAO CENTER

$85,000,000Amount:

Gen Contractor: SKANSKA CO.

(617)574-1400 253 SUMMER STREET  BOSTON         

Est Start Date:

Est End Date:

03/01/2014

05/01/2016

STATE ELECTRIC CO. 130.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER Electrician 04/13/2014

VALLEYCREST LANDSCAPE 76.5 0.0 0.00% 76.5 100.00% 0.0 0.00%CHAO CENTER Tree Surgeon 03/09/2014
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THE WELCH CORPORATION 45.0 8.0 17.78% 36.0 80.00% 0.0 0.00%CHAO CENTER Laborer 08/23/2014

THE AULSON COMPANY, LLC 5,253.5 1,739.0 33.10% 5,253.5 100.00% 280.0 5.33%CHAO CENTER Asbestos Worker 05/03/2014

S & F CONCRETE 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER Mason 05/24/2014

S & F CONCRETE 28.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER Laborer 05/24/2014

S & F CONCRETE 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER Equipment Opera 05/24/2014

S & F CONCRETE 52.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER Carpenter 05/24/2014

NORTHEASTERN STEEL 4.0 0.0 0.00% 4.0 100.00% 0.0 0.00%CHAO CENTER Iron Worker 10/25/2014

J.F. WHITE CONTRACTING CO 1,157.5 274.5 23.71% 278.5 24.06% 297.5 25.70%CHAO CENTER Equipment Opera 08/24/2014

ALLIED PILE DRIVING INC. 282.0 0.0 0.00% 114.5 40.60% 0.0 0.00%CHAO CENTER Equipment Opera 07/12/2014

THE WELCH CORPORATION 158.0 142.0 89.87% 104.0 65.82% 0.0 0.00%CHAO CENTER Equipment Opera 08/16/2014

NEW QUALITY FENCE CO 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER Laborer 03/08/2014

ALLIED PILE DRIVING INC. 620.0 336.5 54.27% 142.5 22.98% 73.0 11.77%CHAO CENTER Piledriver 07/12/2014

J.F. WHITE CONTRACTING CO 2.5 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER Laborer 08/03/2014

J.F. WHITE CONTRACTING CO 1,767.0 42.5 2.41% 250.0 14.15% 0.0 0.00%CHAO CENTER Piledriver 08/24/2014

J.F. WHITE CONTRACTING CO 10.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER Surveyor 08/03/2014

JDC DEMOLITION COMPANY, I 2,304.5 85.0 3.69% 654.0 28.38% 0.0 0.00%CHAO CENTER Equipment Opera 07/05/2014

JDC DEMOLITION COMPANY, I 5,919.0 2,381.0 40.23% 1,930.5 32.62% 379.0 6.40%CHAO CENTER Laborer 07/05/2014

17,869.5 5,008.5 28.03% 8,844.0 49.49% 1,029.5 5.76%SUB TOTALS:

CHAO CENTER PHASE II

$52,000,000Amount:

Gen Contractor: LEE KENNEDY

825-6930     1792 DORCHESTER AVE  BOSTON         

Est Start Date:

Est End Date:

08/25/2014

04/25/2016

STATE ELECTRIC CO. 33,085.0 8,576.0 25.92% 8,896.0 26.89% 2,802.0 8.47%CHAO CENTER PHASE II Electrician 05/29/2016

LEE KENNEDY 14,744.5 5,005.0 33.94% 6,443.0 43.70% 3,228.0 21.89%CHAO CENTER PHASE II Laborer 05/24/2016

OTIS ELEVATOR COMPANY 780.5 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Elev Const Helper 04/21/2016

PIZZOTTI BROTHERS, INC. 4,116.0 1,104.0 26.82% 1,160.0 28.18% 0.0 0.00%CHAO CENTER PHASE II Mason Tender 02/02/2016

PIZZOTTI BROTHERS, INC. 8,150.0 2,824.0 34.65% 3,296.0 40.44% 168.0 2.06%CHAO CENTER PHASE II Bricklayer 04/05/2016

OTIS ELEVATOR COMPANY 1,798.0 0.0 0.00% 297.0 16.52% 278.8 15.50%CHAO CENTER PHASE II Elevator Const(M 04/28/2016

SOEP PAINTING CORP. 3,352.0 2,590.0 77.27% 832.0 24.82% 2,042.0 60.92%CHAO CENTER PHASE II Painter 05/29/2016

NORTHEASTERN STEEL 3,075.5 788.0 25.62% 2,183.0 70.98% 118.0 3.84%CHAO CENTER PHASE II Iron Worker 07/04/2015

NEW ENGLAND DECKS&FLOO 697.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Mason 05/14/2016

NEW ENGLAND DECKS&FLOO 903.0 213.0 23.59% 225.0 24.92% 0.0 0.00%CHAO CENTER PHASE II Laborer 04/16/2016

LONGDEN COMPANY INC. 30.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Carpenter 03/12/2016

LEE KENNEDY 3,103.0 2,456.0 79.15% 719.0 23.17% 0.0 0.00%CHAO CENTER PHASE II Carpenter 05/17/2016

SWEENEY DRYWALL FINISHE 25,041.0 6,210.0 24.80% 9,843.0 39.31% 515.0 2.06%CHAO CENTER PHASE II Carpenter 05/14/2016

XQUISITE LANDSCAPING 650.5 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Equipment Opera 05/29/2016
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MCCUSKER-GILL INC. 10,466.5 4,601.0 43.96% 2,742.0 26.20% 0.0 0.00%CHAO CENTER PHASE II Sheetmetal Work 04/24/2016

THOMAS G GALLAGHER INC. 6,405.0 1,864.0 29.10% 3,399.0 53.07% 816.0 12.74%CHAO CENTER PHASE II Plumber 04/03/2016

ZICHELLE STEEL ERECTORS 5,329.5 793.0 14.88% 1,259.0 23.62% 0.0 0.00%CHAO CENTER PHASE II Iron Worker 08/14/2015

XQUISITE LANDSCAPING 766.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Mason 05/22/2016

XQUISITE LANDSCAPING 4,361.7 772.5 17.71% 1,276.5 29.27% 542.5 12.44%CHAO CENTER PHASE II Laborer 05/29/2016

JM ELECTRICAL COMPANY 3,040.0 1,040.0 34.21% 256.0 8.42% 240.0 7.89%CHAO CENTER PHASE II Electrician 05/20/2016

WATCH CITY DOOR SPECIALIS 1,762.0 394.0 22.36% 394.0 22.36% 394.0 22.36%CHAO CENTER PHASE II Carpenter 04/23/2016

WALTER A FURMAN CO 2,748.5 901.0 32.78% 604.0 21.98% 243.5 8.86%CHAO CENTER PHASE II Carpenter 05/28/2016

THOMAS G GALLAGHER INC. 4,591.5 340.0 7.40% 0.0 0.00% 260.0 5.66%CHAO CENTER PHASE II Sprinkler Fitter 05/08/2016

SWEENEY DRYWALL FINISHE 4,526.0 1,795.5 39.67% 1,173.5 25.93% 967.5 21.38%CHAO CENTER PHASE II Laborer 05/14/2016

THOMAS G GALLAGHER INC. 10,800.0 3,093.0 28.64% 2,969.0 27.49% 0.0 0.00%CHAO CENTER PHASE II Pipefitter 05/15/2016

THE WELCH CORPORATION 9,387.0 1,576.0 16.79% 2,746.0 29.25% 948.5 10.10%CHAO CENTER PHASE II Laborer 05/28/2016

THE WELCH CORPORATION 6,683.0 1,814.0 27.14% 565.0 8.45% 0.0 0.00%CHAO CENTER PHASE II Equipment Opera 05/28/2016

THE WATERPROOFING COMP 4,932.0 1,869.0 37.90% 1,949.5 39.53% 138.0 2.80%CHAO CENTER PHASE II Waterproofer 05/07/2016

THE PAPPAS COMPANY, INC 283.0 122.0 43.11% 122.0 43.11% 29.0 10.25%CHAO CENTER PHASE II Carpenter 05/22/2016

SWEENEY DRYWALL FINISHE 5,811.5 368.0 6.33% 764.0 13.15% 240.0 4.13%CHAO CENTER PHASE II Taper 05/14/2016

VER-TEX CONSTRUCTION SPE 576.3 59.5 10.33% 123.5 21.43% 0.0 0.00%CHAO CENTER PHASE II Carpenter 05/14/2016

CAPCO STEEL ERECTORS 32.0 32.0 100.00% 32.0 100.00% 0.0 0.00%CHAO CENTER PHASE II Plumber 12/27/2015

ENERGY INSULATION CONSE 5,496.0 1,008.5 18.35% 2,506.5 45.61% 670.0 12.19%CHAO CENTER PHASE II Insulator 03/19/2016

DEPAOLI MOSAIC COMPANY 560.5 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Terrazzo Worker 06/01/2016

COMPOSITE COMPANY INC. 184.0 48.0 26.09% 48.0 26.09% 0.0 0.00%CHAO CENTER PHASE II Iron Worker 05/09/2015

COLLINS CRANE & RIGGING S 4,348.3 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Utility Operator 05/28/2016

CHANDLER ARCHITECTURAL 1,740.5 1,131.0 64.98% 1,131.0 64.98% 1,014.0 58.26%CHAO CENTER PHASE II Iron Worker 12/12/2015

GILBERT & BECKER CO. 6,749.0 2,472.5 36.64% 1,947.0 28.85% 139.0 2.06%CHAO CENTER PHASE II Roofer 05/01/2016

CHANDLER ARCHITECTURAL 2,809.5 108.0 3.84% 787.5 28.03% 0.0 0.00%CHAO CENTER PHASE II Carpenter 03/05/2016

CAPCO STEEL ERECTORS 4,752.0 786.0 16.54% 962.0 20.24% 0.0 0.00%CHAO CENTER PHASE II Iron Worker 05/22/2016

K & K ACOUSTICAL CEILINGS 3,012.0 338.0 11.22% 684.0 22.71% 349.0 11.59%CHAO CENTER PHASE II Carpenter 05/29/2016

BARON INDUSTRIES INC 304.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Iron Worker 04/23/2016

KO STONE 754.5 80.0 10.60% 722.5 95.76% 350.5 46.45%CHAO CENTER PHASE II Laborer 05/21/2016

ALLIED PILE DRIVING INC. 371.0 0.0 0.00% 168.5 45.42% 0.0 0.00%CHAO CENTER PHASE II Equipment Opera 01/10/2015

ALLEGHENY CONTRACT FLOO 3,074.0 1,036.0 33.70% 1,518.0 49.38% 0.0 0.00%CHAO CENTER PHASE II Floor Layer 05/27/2016

ALLEGHENY CONTRACT FLOO 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Blaster 01/15/2016

CHANDLER ARCHITECTURAL 12,294.5 134.0 1.09% 2,871.0 23.35% 139.0 1.13%CHAO CENTER PHASE II Glazier 05/21/2016

J.L. MARSHALL & SONS,INC 1,131.5 0.0 0.00% 56.0 4.95% 0.0 0.00%CHAO CENTER PHASE II Equipment Opera 05/08/2016
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ALLIED PILE DRIVING INC. 1,144.0 604.5 52.84% 401.0 35.05% 120.5 10.53%CHAO CENTER PHASE II Piledriver 01/10/2015

GILBERT & BECKER CO. 1,019.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Sheetmetal Work 04/24/2016

J.L. MARSHALL & SONS,INC 188.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Iron Worker 05/08/2016

J.L. MARSHALL & SONS,INC 1,671.0 108.5 6.49% 337.0 20.17% 244.0 14.60%CHAO CENTER PHASE II Cement Finisher 05/08/2016

J.L. MARSHALL & SONS,INC 6,884.5 2,010.0 29.20% 2,897.5 42.09% 499.0 7.25%CHAO CENTER PHASE II Carpenter 05/15/2016

J.F. WHITE CONTRACTING CO 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Surveyor 11/23/2014

J.F. WHITE CONTRACTING CO 735.0 79.0 10.75% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Piledriver 05/24/2015

HALLAMORE CORPORATION 298.0 137.0 45.97% 137.0 45.97% 0.0 0.00%CHAO CENTER PHASE II Oiler 05/02/2015

J.F. WHITE CONTRACTING CO 249.5 0.0 0.00% 0.0 0.00% 32.0 12.83%CHAO CENTER PHASE II Equipment Opera 11/23/2014

ISLAND INTER. INDUSTRIES. 1,427.0 0.0 0.00% 630.0 44.15% 0.0 0.00%CHAO CENTER PHASE II Plasterer 01/26/2016

ISLAND INTER. INDUSTRIES. 700.0 8.0 1.14% 181.0 25.86% 0.0 0.00%CHAO CENTER PHASE II Laborer 01/26/2016

INTERIOR STONE 68.0 30.5 44.85% 37.0 54.41% 0.0 0.00%CHAO CENTER PHASE II Marble Tile Work 04/22/2016

J.F. WHITE CONTRACTING CO 50.5 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Laborer 01/18/2015

J.L. MARSHALL & SONS,INC 5,599.5 1,591.0 28.41% 738.5 13.19% 0.0 0.00%CHAO CENTER PHASE II Laborer 05/15/2016

HALLAMORE CORPORATION 513.5 0.0 0.00% 0.0 0.00% 0.0 0.00%CHAO CENTER PHASE II Equipment Opera 05/02/2015

250,180.2 62,911.0 25.15% 73,030.0 29.19% 17,527.8 7.01%SUB TOTALS:

CHARING CROSS

$500,000Amount:

Gen Contractor: METRIC CONSTRUCTION CORP.

(617)787-1158 55 HENSHAW ST.  BOSTON         

Est Start Date:

Est End Date:

10/01/2013

10/01/2015

MACCORMACK PLUMBING 9,663.5 936.0 9.69% 1,678.5 17.37% 0.0 0.00%CHARING CROSS Plumber 09/26/2015

MACCORMACK PLUMBING 208.0 16.0 7.69% 16.0 7.69% 0.0 0.00%CHARING CROSS HVAC 02/28/2015

KONE ELEVATOR INC. 617.0 0.0 0.00% 0.0 0.00% 40.0 6.48%CHARING CROSS Elevator Const(M 09/30/2015

KONE ELEVATOR INC. 5.0 0.0 0.00% 0.0 0.00% 5.0 100.00%CHARING CROSS Elev Const Helper 09/16/2015

JAMES T. LYNCH CONSTRUCTI 1,974.0 0.0 0.00% 249.0 12.61% 0.0 0.00%CHARING CROSS Laborer 01/10/2015

JAMES T. LYNCH CONSTRUCTI 2,166.5 334.0 15.42% 0.0 0.00% 0.0 0.00%CHARING CROSS Equipment Opera 01/10/2015

J P I CONSTRUCTION, INC. 13,359.5 0.0 0.00% 10,289.5 77.02% 0.0 0.00%CHARING CROSS Carpenter 03/07/2015

J & R GLASS INC 106.0 0.0 0.00% 7.5 7.08% 0.0 0.00%CHARING CROSS Glazier 05/15/2015

MACCORMACK PLUMBING 8.0 0.0 0.00% 8.0 100.00% 0.0 0.00%CHARING CROSS Sheetmetal Work 02/14/2015

VPS DRYWALL LLC. 243.5 0.0 0.00% 63.0 25.87% 0.0 0.00%CHARING CROSS Laborer 05/02/2015

J P I CONSTRUCTION, INC. 5,512.5 822.5 14.92% 3,839.5 69.65% 832.0 15.09%CHARING CROSS Laborer 03/07/2015

MASS PLASTERING. 528.0 240.0 45.45% 48.0 9.09% 0.0 0.00%CHARING CROSS Laborer 01/31/2015

MASS PLASTERING. 184.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHARING CROSS Plasterer 01/31/2015

METRIC CONSTRUCTION COR 949.0 949.0 100.00% 949.0 100.00% 949.0 100.00%CHARING CROSS Laborer 07/10/2015

NATIONAL ELECTRIC CONTRA 390.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHARING CROSS Electrician 10/02/2015

NESC INC 368.0 0.0 0.00% 91.0 24.73% 0.0 0.00%CHARING CROSS Laborer 07/25/2015
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NORMAN DAY 10,131.0 1,096.8 10.83% 3,472.5 34.28% 868.3 8.57%CHARING CROSS Electrician 10/01/2015

RAY HACHEY INC. 3,368.0 392.0 11.64% 392.0 11.64% 0.0 0.00%CHARING CROSS Carpenter 09/12/2015

VPS DRYWALL LLC. 848.5 0.0 0.00% 650.5 76.66% 0.0 0.00%CHARING CROSS Carpenter 05/02/2015

WENDY'S  DRYWALL 2,350.0 0.0 0.00% 2,350.0 100.00% 400.0 17.02%CHARING CROSS Taper 08/28/2015

DEX BY TERRA 232.0 0.0 0.00% 18.0 7.76% 0.0 0.00%CHARING CROSS Cement Finisher 10/18/2014

HAKALA FOUNDATIONS 1,427.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHARING CROSS Carpenter 08/23/2014

TF ANDREW CARPET ONE FLO 4,800.0 960.0 20.00% 4,800.0 100.00% 0.0 0.00%CHARING CROSS Floor Layer 08/22/2015

BRENCO CONSTRUCTION, CO. 38.0 38.0 100.00% 19.0 50.00% 0.0 0.00%CHARING CROSS Carpenter 11/02/2014

GC FODERA 1,747.5 1,179.5 67.50% 1,179.5 67.50% 0.0 0.00%CHARING CROSS Mason Tender 07/12/2015

ANDERSON INSULATION 305.3 10.8 3.52% 287.3 94.10% 0.0 0.00%CHARING CROSS Insulator 07/25/2015

ASSOCIATED CONCRETE COA 316.0 0.0 0.00% 26.5 8.39% 0.0 0.00%CHARING CROSS Waterproofer 08/22/2015

ATLANTIS COMFORT SYSTEM 8,034.5 2,028.5 25.25% 3,991.0 49.67% 0.0 0.00%CHARING CROSS HVAC 09/01/2015

BAY CRANE NORTHEAST 400.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHARING CROSS Equipment Opera 01/09/2015

BRANDON RYAN CONSTRUCTI 634.0 0.0 0.00% 88.0 13.88% 0.0 0.00%CHARING CROSS Laborer 09/26/2015

CHM WELDING. 713.0 0.0 0.00% 231.0 32.40% 0.0 0.00%CHARING CROSS Iron Worker 08/26/2014

CHM WELDING. 72.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHARING CROSS Utility Operator 07/15/2014

COLONIAL SYSTEMS, INC. 1,999.0 151.5 7.58% 10.0 0.50% 0.0 0.00%CHARING CROSS Carpenter 07/05/2015

COLONIAL SYSTEMS, INC. 468.5 73.0 15.58% 0.0 0.00% 0.0 0.00%CHARING CROSS Glazier 07/05/2015

GC FODERA 4,825.0 259.5 5.38% 2,691.5 55.78% 0.0 0.00%CHARING CROSS Bricklayer 08/30/2015

GC FODERA 1,463.5 897.0 61.29% 971.0 66.35% 0.0 0.00%CHARING CROSS Laborer 08/30/2015

BRANDON RYAN CONSTRUCTI 655.0 0.0 0.00% 113.0 17.25% 0.0 0.00%CHARING CROSS Carpenter 07/25/2015

GC FODERA 1,213.5 1,213.5 100.00% 1,213.5 100.00% 0.0 0.00%CHARING CROSS Equipment Opera 08/02/2015

COLONIAL SYSTEMS, INC. 34.5 0.0 0.00% 9.5 27.54% 0.0 0.00%CHARING CROSS Laborer 07/05/2015

DONALD P. ROBERTO CONST. 1,974.0 928.0 47.01% 300.0 15.20% 110.0 5.57%CHARING CROSS Roofer 09/26/2015

ACOUSTICAL THERMAL INSUL 303.5 0.0 0.00% 0.0 0.00% 0.0 0.00%CHARING CROSS Laborer 08/15/2015

DEX BY TERRA 240.0 0.0 0.00% 156.0 65.00% 0.0 0.00%CHARING CROSS Cement Laborer 10/18/2014

DEX BY TERRA 263.0 0.0 0.00% 234.5 89.16% 0.0 0.00%CHARING CROSS Laborer 10/18/2014

DEX BY TERRA 211.5 0.0 0.00% 19.5 9.22% 0.0 0.00%CHARING CROSS Carpenter 10/18/2014

COVENANT FIRE PROTECTION 2,225.5 225.0 10.11% 361.0 16.22% 0.0 0.00%CHARING CROSS Sprinkler Fitter 09/19/2015

87,575.8 12,750.5 14.56% 40,823.8 46.62% 3,204.3 3.66%SUB TOTALS:

CHILDS HASSAM, IMP. TO

$319,600Amount:

Gen Contractor: NELM CORPORATION

508/866-2133 5 PARK AVENUE  CARVER

Est Start Date:

Est End Date:

07/01/2013

10/01/2013

WOVEN STEEL 94.0 80.0 85.11% 54.0 57.45% 0.0 0.00%CHILDS HASSAM, IMP. TO Laborer 04/25/2014

NELM CORPORATION 135.0 11.0 8.15% 45.0 33.33% 0.0 0.00%CHILDS HASSAM, IMP. TO Laborer 04/05/2014
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229.0 91.0 39.74% 99.0 43.23% 0.0 0.00%SUB TOTALS:

CHILL ON PARK

$3,500Amount:

Gen Contractor: HONAN SIGN CO, LLC

(617)846-5972 66 CREST AVE.  winthrup

Est Start Date:

Est End Date:

05/18/2015

05/22/2015

HONAN SIGN CO, LLC 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CHILL ON PARK Laborer 05/22/2015

3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

CINQUECENTO

$15,500Amount:

Gen Contractor: SHARP WOODWORKING

(781)828-6119 105 CHAPMAN STREET  CANTON

Est Start Date:

Est End Date:

02/01/2013

04/30/2013

VALLEYCREST LANDSCAPE 57.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CINQUECENTO Equipment Opera 07/19/2015

VALLEYCREST LANDSCAPE 448.0 24.0 5.36% 74.0 16.52% 24.0 5.36%CINQUECENTO Laborer 07/19/2015

505.0 24.0 4.75% 74.0 14.65% 24.0 4.75%SUB TOTALS:

CIRCLE CHANGE FOUNDATION

$10,000Amount:

Gen Contractor: NICK MATHA

(617)271-3971 30 PARKSIDE PLACE #418  MALDEN

Est Start Date:

Est End Date:

02/01/2013

03/31/2013

METRO EQUIPMENT CORP. 16.0 16.0 100.00% 0.0 0.00% 0.0 0.00%CIRCLE CHANGE FOUNDATION Equipment Opera 06/28/2014

METRO EQUIPMENT CORP. 64.0 64.0 100.00% 32.0 50.00% 0.0 0.00%CIRCLE CHANGE FOUNDATION Laborer 06/28/2014

80.0 80.0 100.00% 32.0 40.00% 0.0 0.00%SUB TOTALS:

CITY LEGENDS BARBERSHOP

$2,500Amount:

Gen Contractor: SIGNS BY J. INC.

(617)825-9855 100 TENEAN STREET  DORCHESTER     

Est Start Date:

Est End Date:

04/01/2014

05/31/2014

J J WILLIAMS PLUMBING 535.0 235.0 43.93% 535.0 100.00% 110.5 20.65%CITY LEGENDS BARBERSHOP Plumber 03/06/2015

535.0 235.0 43.93% 535.0 100.00% 110.5 20.65%SUB TOTALS:

CKT CHIROPRACTIC

$27,500Amount:

Gen Contractor: COLLABORATIVE CONTRACTORS GROUP

(617)594-6767 16 HANCOCK COURT  BOSTON

Est Start Date:

Est End Date:

06/17/2014

09/06/2014

EXCEL SIGNS & DECORATION 15.0 0.0 0.00% 15.0 100.00% 5.0 33.33%CKT CHIROPRACTIC Laborer 09/06/2014

COLLABORATIVE CONTRACTO 322.0 0.0 0.00% 322.0 100.00% 0.0 0.00%CKT CHIROPRACTIC Laborer 09/12/2014

COLLABORATIVE CONTRACTO 156.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CKT CHIROPRACTIC Carpenter 09/12/2014

493.0 0.0 0.00% 337.0 68.36% 5.0 1.01%SUB TOTALS:

CLASSIC BOUTIQUE

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

03/01/2015

03/06/2015

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%CLASSIC BOUTIQUE Laborer 03/07/2015

6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%SUB TOTALS:

CLEARY SQUARE EYECARE

$2,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

06/12/2014

06/13/2014

HUNTER SIGNS 2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%CLEARY SQUARE EYECARE Laborer 06/13/2014
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2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%SUB TOTALS:

CODMAN SQ. APTS.

$21,000,000Amount:

Gen Contractor: VERTEC CORP.

(508)230-2600 180 MAIN STREET  NORTH EASTON   

Est Start Date:

Est End Date:

04/01/2012

01/31/2013

FIRST NICK PAINTING CO. 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CODMAN SQ. APTS. Painter 11/24/2013

VERTEC CORP. 496.0 270.0 54.44% 350.0 70.56% 70.0 14.11%CODMAN SQ. APTS. Laborer 12/27/2013

SHEPARDVILLE CO, LLC. 144.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CODMAN SQ. APTS. Carpenter 12/13/2013

LOWE PLUMB & HEATING 82.3 72.5 88.09% 52.3 63.55% 0.0 0.00%CODMAN SQ. APTS. Plumber 12/07/2013

HANNAH ENVIRONMENTAL EN 60.0 0.0 0.00% 52.0 86.67% 0.0 0.00%CODMAN SQ. APTS. Painter 12/07/2013

HANNAH ENVIRONMENTAL EN 10.0 10.0 100.00% 10.0 100.00% 10.0 100.00%CODMAN SQ. APTS. Laborer 12/07/2013

G & O  INC. 192.0 24.0 12.50% 136.0 70.83% 0.0 0.00%CODMAN SQ. APTS. Electrician 11/30/2013

ESPAILLAT CONSTRUCTION L 1.0 0.0 0.00% 1.0 100.00% 0.0 0.00%CODMAN SQ. APTS. Taper 11/24/2013

ESPAILLAT CONSTRUCTION L 2.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CODMAN SQ. APTS. Carpenter 11/24/2013

COVENANT FIRE PROTECTION 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CODMAN SQ. APTS. Sprinkler Fitter 11/30/2013

BARNES CONSTRUCTION 352.0 352.0 100.00% 352.0 100.00% 112.0 31.82%CODMAN SQ. APTS. Painter 12/20/2013

GY CONSTRUCTION INC. 56.0 0.0 0.00% 56.0 100.00% 0.0 0.00%CODMAN SQ. APTS. Carpenter 11/22/2013

1,455.3 728.5 50.06% 1,009.3 69.35% 192.0 13.19%SUB TOTALS:

CODMAN SQUARE HEALTH CTR.

$15,000Amount:

Gen Contractor: ABM BUILDING SILUTIONS

(781)939-9100 14E GILL STREET  WOBURN

Est Start Date:

Est End Date:

01/01/2014

02/28/2014

ABM BUILDING SILUTIONS 28.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CODMAN SQUARE HEALTH CTR. Pipefitter 01/28/2014

28.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

COLEMAN CONSTRUCTION (ELIZABE

$14,000Amount:

Gen Contractor: COLEMAN'S CONSTRUCTION

(617 696-1274 136 HILLTOP STREET  MILTON

Est Start Date:

Est End Date:

02/01/2014

09/30/2014

GREENWOOD INDUSTRIES IN 110.4 0.0 0.00% 17.8 16.09% 0.0 0.00%COLEMAN CONSTRUCTION (ELI Roofer 06/14/2014

COLEMAN'S CONSTRUCTION 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%COLEMAN CONSTRUCTION (ELI Laborer 02/11/2014

ELIZABETH STONE HOUSE 10.5 0.0 0.00% 0.0 0.00% 0.0 0.00%COLEMAN CONSTRUCTION (ELI Plumber 03/29/2014

126.9 0.0 0.00% 17.8 13.99% 0.0 0.00%SUB TOTALS:

COLLEGE BOUND

$20,000Amount:

Gen Contractor: KENNETH ALLEW KINGSLEY PROPERTIES

(617)593-1933 51 NICKERSON DRIVE  stoughton

Est Start Date:

Est End Date:

05/31/2015

09/19/2015

KENNETH ALLEW KINGSLEY P 181.5 0.0 0.00% 181.5 100.00% 0.0 0.00%COLLEGE BOUND Carpenter 09/19/2015

KENNETH ALLEW KINGSLEY P 51.0 51.0 100.00% 51.0 100.00% 0.0 0.00%COLLEGE BOUND Electrician 09/19/2015

MARTIGNETTI ELECTRIC INC. 107.0 0.0 0.00% 0.0 0.00% 0.0 0.00%COLLEGE BOUND Electrician 03/01/2014

339.5 51.0 15.02% 232.5 68.48% 0.0 0.00%SUB TOTALS:
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CONDOR - HARVE APTS

$600,000Amount:

Gen Contractor: WESS CONTRACTING COMPANY

617-594-4541 80 PRINCETON STREET  EAST BOSTON

Est Start Date:

Est End Date:

12/01/2012

12/31/2013

PLACIDO PAINTING CO. 368.0 368.0 100.00% 368.0 100.00% 0.0 0.00%CONDOR - HARVE APTS Painter 07/18/2014

SEAN FARRELL EXCAUTION 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CONDOR - HARVE APTS Equipment Opera 06/27/2014

SEAN FARRELL EXCAUTION 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CONDOR - HARVE APTS Laborer 06/27/2014

WESS CONTRACTING COMPA 4,620.0 4,620.0 100.00% 3,784.0 81.90% 0.0 0.00%CONDOR - HARVE APTS Carpenter 06/05/2015

WESS CONTRACTING COMPA 2,816.0 2,816.0 100.00% 2,816.0 100.00% 1,560.0 55.40%CONDOR - HARVE APTS Laborer 06/05/2015

7,876.0 7,804.0 99.09% 6,968.0 88.47% 1,560.0 19.81%SUB TOTALS:

COPLEY PLACE

$21,000,000Amount:

Gen Contractor: DIMEO CONSTRUCTION CO.

(401)781-9800 75 CHAPMAN ST.  PROVIDENCE     

Est Start Date:

Est End Date:

02/15/2016

06/01/2017

E. M. DUGGAN INC. 117.0 0.0 0.00% 0.0 0.00% 0.0 0.00%COPLEY PLACE Pipefitter 07/03/2016

J & M BROWN ELECTRICAL 1,020.0 504.0 49.41% 504.0 49.41% 0.0 0.00%COPLEY PLACE Electrician 07/08/2016

SELECT DEMO SERVICES, LLC 2,493.5 266.0 10.67% 1,056.0 42.35% 0.0 0.00%COPLEY PLACE Laborer 07/08/2016

PORT MORRIS TILE & MARBLE 4,841.0 541.0 11.18% 545.5 11.27% 0.0 0.00%COPLEY PLACE Marble Tile Work 07/10/2016

J & M BROWN ELECTRICAL 27.0 0.0 0.00% 0.0 0.00% 0.0 0.00%COPLEY PLACE Technician 06/17/2016

E. M. DUGGAN INC. 293.0 24.0 8.19% 0.0 0.00% 0.0 0.00%COPLEY PLACE Plumber 07/10/2016

ALLAN CONSTRUCTION INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%COPLEY PLACE Carpenter 06/17/2016

DIMEO CONSTRUCTION CO. 3,694.5 1,063.0 28.77% 2,735.5 74.04% 749.0 20.27%COPLEY PLACE Laborer 07/03/2016

DIMEO CONSTRUCTION CO. 3,184.0 1,893.5 59.47% 1,418.0 44.54% 0.0 0.00%COPLEY PLACE Carpenter 07/03/2016

EAST COAST INTERIORS CO. 34.0 0.0 0.00% 0.0 0.00% 0.0 0.00%COPLEY PLACE Carpenter 06/18/2016

15,736.0 4,291.5 27.27% 6,259.0 39.78% 749.0 4.76%SUB TOTALS:

CORTES II.

$999,740Amount:

Gen Contractor: BILT-RITE CONSTRUCTION

(617)541-9777 150 SHIRLEY STREET  BOSTON         

Est Start Date:

Est End Date:

12/01/2014

12/31/2015

ROCKWELL ROOFING, INC. 17.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CORTES II. Equipment Opera 09/05/2015

V.FRANCIS MECHANICAL INC. 2,496.0 1,940.0 77.72% 2,496.0 100.00% 420.0 16.83%CORTES II. Pipefitter 05/28/2016

TWOMEY PLUMBING & HEATIN 828.0 432.0 52.17% 0.0 0.00% 0.0 0.00%CORTES II. Plumber 03/20/2016

ROCKWELL ROOFING, INC. 275.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CORTES II. Roofer 02/06/2016

RISE & SHINE CLEANING & CO 416.0 377.8 90.81% 392.0 94.23% 106.0 25.48%CORTES II. Laborer 07/09/2016

PARAGON GLOBAL PARTNERS 1,131.0 1,011.0 89.39% 1,131.0 100.00% 0.0 0.00%CORTES II. Laborer 06/20/2015

METRO EQUIPMENT CORP. 208.0 160.0 76.92% 112.0 53.85% 0.0 0.00%CORTES II. Laborer 08/15/2015

MC STARR COMPANIES, LLC. 648.0 323.0 49.85% 648.0 100.00% 35.0 5.40%CORTES II. Carpenter 05/07/2016

LVR CORPORATION 64.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CORTES II. Sprinkler Fitter 04/11/2015

ALPHA BUILDING CONSTRUCT 48.0 48.0 100.00% 48.0 100.00% 0.0 0.00%CORTES II. Waterproofer 08/29/2015

ALPHA BUILDING CONSTRUCT 408.5 408.5 100.00% 408.5 100.00% 0.0 0.00%CORTES II. Bricklayer 06/11/2016
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ROCKWELL ROOFING, INC. 19.8 0.0 0.00% 0.0 0.00% 0.0 0.00%CORTES II. Sheetmetal Work 06/04/2016

LVR CORPORATION 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%CORTES II. Pipefitter 08/20/2015

ALPHA BUILDING CONSTRUCT 1,039.8 735.8 70.76% 1,039.8 100.00% 168.8 16.23%CORTES II. Laborer 06/11/2016

BALLYHEANE CONSTRUCTION 2,885.0 1,832.0 63.50% 1,517.0 52.58% 0.0 0.00%CORTES II. Carpenter 06/10/2016

FLETCHER'S INSTALLATION 716.5 183.0 25.54% 217.0 30.29% 0.0 0.00%CORTES II. Sheetmetal Work 06/24/2016

J.C. FLOOR COVERING INC. 530.0 0.0 0.00% 8.0 1.51% 0.0 0.00%CORTES II. Floor Layer 07/01/2016

JOHNSON HARDWOOD FLOOR 1,200.0 800.0 66.67% 1,200.0 100.00% 0.0 0.00%CORTES II. Floor Layer 11/01/2015

KARE'S PAINTING. 2,487.5 2,279.5 91.64% 2,343.5 94.21% 922.0 37.07%CORTES II. Painter 06/25/2016

LOTTO ELECTRIC 2,570.0 1,342.0 52.22% 1,342.0 52.22% 0.0 0.00%CORTES II. Electrician 05/27/2016

18,028.0 11,872.5 65.86% 12,902.8 71.57% 1,651.8 9.16%SUB TOTALS:

D  STREET HOTELS

$0Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

05/19/2014

01/31/2016

SOEP PAINTING CORP. 358.0 0.0 0.00% 137.0 38.27% 0.0 0.00%D  STREET HOTELS Painter 02/07/2016

SERA DESIGNS. 322.5 141.3 43.80% 31.5 9.77% 0.0 0.00%D  STREET HOTELS Bricklayer 01/10/2016

LYMO CONSTRUCTION CO. 19,247.0 6,949.0 36.10% 6,074.5 31.56% 1,219.5 6.34%D  STREET HOTELS Carpenter 03/27/2016

NORTH EAST FOAM SOLUTION 696.0 160.0 22.99% 112.0 16.09% 0.0 0.00%D  STREET HOTELS Carpenter 10/20/2015

SENICES ENTERPRISES INC 8,398.0 3,580.5 42.64% 4,963.5 59.10% 271.0 3.23%D  STREET HOTELS Painter 11/28/2015

RYAN IRON WORKS INC, 3,323.0 1,621.0 48.78% 1,053.0 31.69% 273.0 8.22%D  STREET HOTELS Iron Worker 01/24/2016

PACIFIC DRYWALL 256.0 8.0 3.13% 40.0 15.63% 0.0 0.00%D  STREET HOTELS Carpenter 01/11/2015

NORTH EAST FOAM SOLUTION 584.0 528.0 90.41% 528.0 90.41% 0.0 0.00%D  STREET HOTELS Laborer 10/20/2015

LIBERTY CONST. SERVICES 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Elevator Const(M 09/27/2015

MORETRENCH 451.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Laborer 08/09/2014

MORETRENCH 302.5 0.0 0.00% 293.5 97.02% 0.0 0.00%D  STREET HOTELS Equipment Opera 08/09/2014

MORETRENCH 37.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Carpenter 07/26/2014

MCCUSKER-GILL INC. 8,844.5 4,080.5 46.14% 1,239.5 14.01% 0.0 0.00%D  STREET HOTELS Sheetmetal Work 12/27/2015

LIBERTY CONST. SERVICES 39,000.0 21,985.0 56.37% 2,466.0 6.32% 1,554.0 3.98%D  STREET HOTELS Laborer 03/20/2016

LIBERTY CONST. SERVICES 1,946.0 0.0 0.00% 0.0 0.00% 201.5 10.35%D  STREET HOTELS Equipment Opera 01/17/2016

STANLEY & SONS INC. 3,912.0 1,680.0 42.94% 1,200.0 30.67% 556.0 14.21%D  STREET HOTELS Carpenter 01/02/2016

TITAN ROOFING INC. 6,837.0 602.0 8.81% 941.0 13.76% 263.0 3.85%D  STREET HOTELS Roofer 02/13/2016

MCDONALD ELECTRICAL COR 58,273.0 20,693.0 35.51% 8,616.0 14.79% 2,714.0 4.66%D  STREET HOTELS Electrician 01/03/2016

THE CHEVIOT CORPORATION 12,028.0 1,157.0 9.62% 675.0 5.61% 0.0 0.00%D  STREET HOTELS Glazier 02/19/2016

G & C CONCRETE CO. 21,439.5 6,228.5 29.05% 3,247.0 15.14% 730.5 3.41%D  STREET HOTELS Carpenter 01/16/2016

VYNORIUS PILEDRIVING INC. 1,032.0 305.5 29.60% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Equipment Opera 10/11/2014

VALLEYCREST LANDSCAPE 112.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Laborer 09/20/2015
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VALLEYCREST LANDSCAPE 56.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Equipment Opera 09/20/2015

UNITED H.V.A.C. COMPANY, IN 5,742.0 2,299.5 40.05% 1,706.5 29.72% 264.0 4.60%D  STREET HOTELS Sheetmetal Work 11/15/2015

TITAN ROOFING INC. 596.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Sheetmetal Work 02/13/2016

LIBERTY CONST. SERVICES 3,158.0 1,402.0 44.40% 296.0 9.37% 0.0 0.00%D  STREET HOTELS Carpenter 03/20/2016

THE PAPPAS COMPANY, INC 353.0 113.0 32.01% 113.0 32.01% 52.0 14.73%D  STREET HOTELS Carpenter 01/10/2016

THE CHEVIOT CORPORATION 2,748.5 828.0 30.13% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Iron Worker 11/06/2015

STANLEY & SONS INC. 328.0 328.0 100.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Laborer 01/02/2016

THE CHEVIOT CORPORATION 16,022.0 1,618.5 10.10% 5,692.0 35.53% 1,165.5 7.27%D  STREET HOTELS Carpenter 03/18/2016

TAVARES, LLC 3,909.0 1,451.0 37.12% 2,921.0 74.72% 0.0 0.00%D  STREET HOTELS Taper 12/26/2015

TAVARES, LLC 69.0 0.0 0.00% 69.0 100.00% 0.0 0.00%D  STREET HOTELS Laborer 11/07/2015

TAVARES, LLC 2,087.0 775.0 37.13% 1,401.0 67.13% 72.0 3.45%D  STREET HOTELS Carpenter 12/19/2015

STRUCTURES DEREK INTERN 4,103.0 589.0 14.36% 938.0 22.86% 0.0 0.00%D  STREET HOTELS Iron Worker 09/26/2015

VYNORIUS PILEDRIVING INC. 1,569.5 614.5 39.15% 614.5 39.15% 0.0 0.00%D  STREET HOTELS Piledriver 10/11/2014

STRUCTURES DEREK INTERN 373.0 373.0 100.00% 373.0 100.00% 0.0 0.00%D  STREET HOTELS Bricklayer 05/02/2015

THERMO DYNAMICS INTERNA. 3,579.5 8.0 0.22% 987.5 27.59% 139.0 3.88%D  STREET HOTELS Insulator 02/27/2016

COMPONENT ASSEMBLY SYS 58,978.0 14,223.0 24.12% 12,815.0 21.73% 1,270.0 2.15%D  STREET HOTELS Carpenter 12/29/2015

G & C CONCRETE CO. 5,003.5 8.5 0.17% 1,337.0 26.72% 0.0 0.00%D  STREET HOTELS Cement Finisher 01/23/2016

KONE ELEVATOR INC. 5,923.0 368.0 6.21% 851.5 14.38% 643.0 10.86%D  STREET HOTELS Elevator Const(M 03/16/2016

EM DUGGAN/GIBBS MCALISTE 25,943.0 5,377.0 20.73% 1,971.0 7.60% 494.0 1.90%D  STREET HOTELS Plumber 01/31/2016

EM DUGGAN/GIBBS MCALISTE 5,931.0 2,574.0 43.40% 800.0 13.49% 217.0 3.66%D  STREET HOTELS Pipefitter 12/27/2015

EAST COAST INTERIORS CO. 14,462.5 5,149.5 35.61% 5,158.5 35.67% 322.0 2.23%D  STREET HOTELS Carpenter 08/15/2015

EAST COAST FIREPROOFING 1,102.0 112.0 10.16% 342.0 31.03% 0.0 0.00%D  STREET HOTELS Laborer 05/26/2015

G & C CONCRETE CO. 9,311.0 1,857.0 19.94% 2,877.0 30.90% 0.0 0.00%D  STREET HOTELS Iron Worker 12/26/2015

COMPONENT ASSEMBLY SYS 14,347.0 6,756.0 47.09% 2,578.0 17.97% 0.0 0.00%D  STREET HOTELS Laborer 12/29/2015

G & C CONCRETE CO. 2,743.0 8.0 0.29% 47.0 1.71% 0.0 0.00%D  STREET HOTELS Equipment Opera 11/07/2015

BWI STEEL & PRECAST EREC 5,170.0 1,205.0 23.31% 859.0 16.62% 290.0 5.61%D  STREET HOTELS Iron Worker 07/12/2015

BUSINESS INTERIORS FCOVE 3,398.0 441.0 12.98% 638.0 18.78% 0.0 0.00%D  STREET HOTELS Carpet Layer 10/17/2015

AXION SPECIALTY CONTRACTI 520.0 104.0 20.00% 176.0 33.85% 0.0 0.00%D  STREET HOTELS Insulator 02/07/2016

AXION SPECIALTY CONTRACTI 2,339.0 1,029.0 43.99% 1,397.0 59.73% 0.0 0.00%D  STREET HOTELS Insulator 11/29/2015

ALLEGHENY CONTRACT FLOO 10,355.0 2,944.5 28.44% 2,096.5 20.25% 669.0 6.46%D  STREET HOTELS Floor Layer 01/29/2016

ALL TIME SERVICE INC. 4,688.0 4,656.0 99.32% 4,688.0 100.00% 688.0 14.68%D  STREET HOTELS Laborer 02/20/2016

G & C CONCRETE CO. 970.0 24.0 2.47% 62.0 6.39% 0.0 0.00%D  STREET HOTELS Cement Laborer 12/26/2015

COMPONENT ASSEMBLY SYS 18,433.0 3,232.0 17.53% 3,390.0 18.39% 1,213.0 6.58%D  STREET HOTELS Taper 12/29/2015

HERITAGE RESTORATION INC. 10,004.0 4,027.0 40.25% 3,518.0 35.17% 163.0 1.63%D  STREET HOTELS Bricklayer 02/13/2016
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KONE ELEVATOR INC. 176.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Elev Const Helper 11/25/2015

K & K ACOUSTICAL CEILINGS 1,358.5 161.5 11.89% 255.5 18.81% 32.0 2.36%D  STREET HOTELS Carpenter 01/31/2016

JM ELECTRICAL COMPANY 1,530.0 0.0 0.00% 504.0 32.94% 0.0 0.00%D  STREET HOTELS Electrician 02/26/2016

J. DERENZO CO. 8,691.5 3,599.0 41.41% 2,681.5 30.85% 205.5 2.36%D  STREET HOTELS Laborer 04/02/2016

J. DERENZO CO. 6,830.0 2,451.5 35.89% 1,014.0 14.85% 698.0 10.22%D  STREET HOTELS Equipment Opera 01/23/2016

EM DUGGAN/GIBBS MCALISTE 8,066.0 3,822.0 47.38% 4,036.0 50.04% 1,074.0 13.32%D  STREET HOTELS Sprinkler Fitter 12/13/2015

HERITAGE RESTORATION INC. 3,101.0 543.0 17.51% 555.0 17.90% 0.0 0.00%D  STREET HOTELS Laborer 01/30/2016

G & C CONCRETE CO. 15,553.5 3,790.5 24.37% 6,498.5 41.78% 0.0 0.00%D  STREET HOTELS Laborer 01/30/2016

HAYWARD BAKER INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Piledriver 08/24/2014

HAYWARD BAKER INC. 85.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Laborer 08/10/2014

HAYWARD BAKER INC. 42.5 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Equipment Opera 08/10/2014

GENERAL SAFETY SERVICES 249.0 102.0 40.96% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Iron Worker 05/15/2015

GENERAL AIR COND & HEAT 37.0 0.0 0.00% 0.0 0.00% 0.0 0.00%D  STREET HOTELS Sheetmetal Work 12/20/2014

GENERAL AIR COND & HEAT 5,445.5 2,222.0 40.80% 1,346.0 24.72% 784.0 14.40%D  STREET HOTELS Pipefitter 01/02/2016

GENERAL AIR COND & HEAT 48.0 48.0 100.00% 48.0 100.00% 0.0 0.00%D  STREET HOTELS Electrician 12/26/2015

G & C CONCRETE CO. 1,682.0 0.0 0.00% 1,682.0 100.00% 0.0 0.00%D  STREET HOTELS Oiler 04/18/2015

J&J CONSTRUCTION 471.0 185.0 39.28% 14.0 2.97% 0.0 0.00%D  STREET HOTELS Carpenter 08/29/2015

485,096.0 151,138.8 31.16% 110,965.0 22.87% 18,237.5 3.76%SUB TOTALS:

DARLINGTON STREET

$430,000Amount:

Gen Contractor: LANDMARK STRUCTURES CORP.

(781)376-1801 282 MONTVALE AVE.  WOBURN

Est Start Date:

Est End Date:

01/01/2016

03/31/2017

T & P CONTRACTING, INC. 664.0 616.0 92.77% 616.0 92.77% 0.0 0.00%DARLINGTON STREET Cement Laborer 06/04/2016

T & P CONTRACTING, INC. 376.0 304.0 80.85% 0.0 0.00% 0.0 0.00%DARLINGTON STREET Carpenter 06/04/2016

KCC EXCAVATION. 930.5 386.3 41.51% 400.3 43.01% 0.0 0.00%DARLINGTON STREET Laborer 07/07/2016

MASS FIRE PREVENTION INC. 280.0 140.0 50.00% 0.0 0.00% 0.0 0.00%DARLINGTON STREET Sprinkler Fitter 07/08/2016

JKA CONSTRUCTION 720.0 563.0 78.19% 563.0 78.19% 157.0 21.81%DARLINGTON STREET Laborer 07/08/2016

JKA CONSTRUCTION 2,564.0 1,392.0 54.29% 2,128.0 83.00% 0.0 0.00%DARLINGTON STREET Carpenter 07/08/2016

DEVON PLUMBING HEATING 1,112.0 1,104.0 99.28% 1,112.0 100.00% 0.0 0.00%DARLINGTON STREET Plumber 07/09/2016

PAN ELECTRIC COMPANY INC. 327.0 221.0 67.58% 327.0 100.00% 22.0 6.73%DARLINGTON STREET Electrician 06/25/2016

KCC EXCAVATION. 474.6 0.0 0.00% 0.0 0.00% 0.0 0.00%DARLINGTON STREET Equipment Opera 06/30/2016

7,448.1 4,726.3 63.46% 5,146.3 69.09% 179.0 2.40%SUB TOTALS:

DATES AND OLIVES

$1,700Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

03/20/2016

03/26/2016

HUNTER SIGNS 2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%DATES AND OLIVES Laborer 03/26/2016
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2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%SUB TOTALS:

D'DREAM UNISEX BEAUTY SALON

$3,000Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

06/01/2014

07/31/2014

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 2.0 33.33%D'DREAM UNISEX BEAUTY SALO Laborer 06/14/2014

6.0 0.0 0.00% 6.0 100.00% 2.0 33.33%SUB TOTALS:

DELICIOUS YOGURT

$2,500Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

04/27/2015

04/29/2015

MOSHER DYNAMICS LLC. 4.0 4.0 100.00% 0.0 0.00% 0.0 0.00%DELICIOUS YOGURT Laborer 04/29/2015

4.0 4.0 100.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

DIALLO'S HALAL MEAT & GROCERY

$3,000Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

06/01/2014

07/31/2014

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 2.0 33.33%DIALLO'S HALAL MEAT & GROC Laborer 06/14/2014

6.0 0.0 0.00% 6.0 100.00% 2.0 33.33%SUB TOTALS:

DIVA 4EVA

$5,000Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

04/05/2015

04/18/2015

EXCEL SIGNS & DECORATION 18.0 0.0 0.00% 18.0 100.00% 0.0 0.00%DIVA 4EVA Laborer 04/18/2015

18.0 0.0 0.00% 18.0 100.00% 0.0 0.00%SUB TOTALS:

DOMENYK'S UNISEX SALON

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

05/01/2014

06/30/2014

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 0.0 0.00%DOMENYK'S UNISEX SALON Laborer 05/10/2014

6.0 0.0 0.00% 6.0 100.00% 0.0 0.00%SUB TOTALS:

DORCHESTER ART COLLABORATIVE

$3,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

12/01/2013

01/31/2014

EXCEL SIGNS & DECORATION 10.0 0.0 0.00% 10.0 100.00% 5.0 50.00%DORCHESTER ART COLLABORA Laborer 12/21/2013

10.0 0.0 0.00% 10.0 100.00% 5.0 50.00%SUB TOTALS:

DRESS WITH CONFIDENCE

$2,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

10/25/2015

10/28/2015

HUNTER SIGNS 2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%DRESS WITH CONFIDENCE Laborer 10/31/2015

2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%SUB TOTALS:

DUDLEY CAFÉ

$4,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

06/04/2016

06/04/2016
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NEW ENGLAND SIGN & DESIG 2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%DUDLEY CAFÉ Laborer 06/04/2016

2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%SUB TOTALS:

DUDLEY DOUGH

$5,000Amount:

Gen Contractor: SRP SIGN CORP.

(617)623-6222 236 PEARL STREET  SOMERVILLE     

Est Start Date:

Est End Date:

01/30/2016

02/07/2016

SRP SIGN CORP. 17.0 0.0 0.00% 10.0 58.82% 0.0 0.00%DUDLEY DOUGH Laborer 02/07/2016

17.0 0.0 0.00% 10.0 58.82% 0.0 0.00%SUB TOTALS:

DUDLEY GREENVILLE

$1,000,000Amount:

Gen Contractor: LANDMARK STRUCTURES CORP.

(781)376-1801 282 MONTVALE AVE.  WOBURN

Est Start Date:

Est End Date:

12/01/2012

12/31/2013

NEW ENGLAND FLOORS & WA 389.0 144.0 37.02% 389.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Floor Layer 06/27/2014

L & M DRYWALL 4,582.5 539.0 11.76% 4,125.0 90.02% 0.0 0.00%DUDLEY GREENVILLE Taper 07/12/2014

LANDMARK STRUCTURES CO 2,694.0 2,694.0 100.00% 2,694.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Laborer 08/30/2014

MARK CHEEVER PLUM HEATIN 5,242.0 1,058.0 20.18% 1,514.0 28.88% 0.0 0.00%DUDLEY GREENVILLE Plumber 07/25/2014

MARMELO BROS. CONS, CO. 710.5 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Equipment Opera 06/07/2014

SCOTT ROOFING SERVICES IN 322.8 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Sheetmetal Work 06/11/2014

MARMELO BROS. CONS, CO. 1,547.5 0.0 0.00% 92.5 5.98% 0.0 0.00%DUDLEY GREENVILLE Mason 07/12/2014

L & M DRYWALL 13,161.0 3,765.0 28.61% 5,048.0 38.36% 0.0 0.00%DUDLEY GREENVILLE Carpenter 07/12/2014

MARMELO BROS. CONS, CO. 2,190.0 906.5 41.39% 1,038.5 47.42% 312.0 14.25%DUDLEY GREENVILLE Mason Tender 07/12/2014

MASS PLASTERING. 96.0 48.0 50.00% 32.0 33.33% 0.0 0.00%DUDLEY GREENVILLE Plasterer 11/16/2013

MCCOY & ANDERSEN FENCE, I 542.5 325.5 60.00% 542.5 100.00% 108.5 20.00%DUDLEY GREENVILLE Laborer 07/05/2014

MID - STATE WELDING INC., 663.0 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Iron Worker 08/16/2014

L & M DRYWALL 919.0 919.0 100.00% 919.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Laborer 06/07/2014

NEW ENGLAND FLOORS & WA 460.0 460.0 100.00% 460.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Laborer 06/27/2014

OVERHEAD DOOR CO 27.0 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Iron Worker 06/01/2014

PAN ELECTRIC COMPANY INC. 2,010.0 1,035.0 51.49% 2,010.0 100.00% 209.0 10.40%DUDLEY GREENVILLE Electrician 08/09/2014

RISE & SHINE CLEANING & CO 592.0 500.0 84.46% 592.0 100.00% 384.6 64.97%DUDLEY GREENVILLE Laborer 08/02/2014

V.FRANCIS MECHANICAL INC. 2,322.0 432.0 18.60% 432.0 18.60% 0.0 0.00%DUDLEY GREENVILLE Sheetmetal Work 06/27/2014

SCOTT ROOFING SERVICES IN 210.8 0.0 0.00% 48.3 22.89% 0.0 0.00%DUDLEY GREENVILLE Laborer 02/26/2014

SCOTT ROOFING SERVICES IN 2,205.5 365.3 16.56% 606.8 27.51% 0.0 0.00%DUDLEY GREENVILLE Roofer 06/11/2014

STREAMLINE WATERPROOFIN 154.0 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Glazier 08/23/2014

T & P CONTRACTING, INC. 104.0 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Carpenter 01/11/2014

T & P CONTRACTING, INC. 200.0 200.0 100.00% 104.0 52.00% 0.0 0.00%DUDLEY GREENVILLE Cement Laborer 01/11/2014

V.FRANCIS MECHANICAL INC. 470.0 442.0 94.04% 470.0 100.00% 358.0 76.17%DUDLEY GREENVILLE Laborer 07/26/2014

V.FRANCIS MECHANICAL INC. 1,300.0 1,300.0 100.00% 1,300.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Pipefitter 07/26/2014

CENTAUR CONSTRUCTION SE 373.0 89.0 23.86% 309.0 82.84% 0.0 0.00%DUDLEY GREENVILLE Laborer 01/07/2014
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KLS CONCRETE INC. 126.0 0.0 0.00% 105.5 83.73% 0.0 0.00%DUDLEY GREENVILLE Laborer 08/02/2014

DWC DESIGNS INC. 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Laborer 07/26/2014

KLS CONCRETE INC. 32.0 0.0 0.00% 24.0 75.00% 0.0 0.00%DUDLEY GREENVILLE Cement Finisher 08/02/2014

COULTER CONSTRUCTION, IN 2,323.0 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Carpenter 07/18/2014

A & E FLOORING 864.0 0.0 0.00% 864.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Floor Layer 08/01/2014

A & E FLOORING 317.0 317.0 100.00% 317.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Laborer 05/16/2014

ANDERSON INSULATION 343.8 0.0 0.00% 254.0 73.89% 0.0 0.00%DUDLEY GREENVILLE Carpenter 04/19/2014

ANDERSON INSULATION 878.5 216.8 24.67% 709.3 80.73% 0.0 0.00%DUDLEY GREENVILLE Laborer 05/31/2014

BUILDING ENVELOPE SYSTEM 342.0 342.0 100.00% 342.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Laborer 08/08/2014

BUILDING ENVELOPE SYSTEM 1,510.0 0.0 0.00% 29.0 1.92% 0.0 0.00%DUDLEY GREENVILLE Sheetmetal Work 09/12/2014

CENTAUR CONSTRUCTION SE 458.0 20.0 4.37% 296.0 64.63% 0.0 0.00%DUDLEY GREENVILLE Equipment Opera 01/07/2014

CHM WELDING. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Iron Worker 01/21/2014

COULTER CONSTRUCTION, IN 4,603.5 2,857.5 62.07% 3,289.5 71.46% 0.0 0.00%DUDLEY GREENVILLE Laborer 07/18/2014

DELTA BECKWITH ELEVATOR 415.3 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Elevator Const(M 08/14/2014

FLETCHER'S INSTALLATION 258.5 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Sheetmetal Work 06/20/2014

KLS CONCRETE INC. 104.5 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Carpenter 08/02/2014

K & J INTEGRATED SYSTEMS 62.5 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Technician 06/08/2014

HURST LANDSCAPING INC. 1,839.5 1,223.8 66.53% 1,839.5 100.00% 0.0 0.00%DUDLEY GREENVILLE Laborer 09/20/2014

HMB CONSTRUCTION CORPO 2,490.0 2,482.0 99.68% 2,490.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Painter 09/27/2014

DELTA BECKWITH ELEVATOR 399.8 16.0 4.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Elev Const Helper 08/14/2014

GLIDEWELL THERRIEN CONSI 1,549.0 970.0 62.62% 1,042.0 67.27% 0.0 0.00%DUDLEY GREENVILLE Carpenter 05/06/2014

EASTERN SPECIALTY CONCR 150.0 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Laborer 02/15/2014

FIRE INSPECTIONAL SER. 3,297.0 611.5 18.55% 611.5 18.55% 721.0 21.87%DUDLEY GREENVILLE Sprinkler Fitter 07/12/2014

EXPOSE SIGNS 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%DUDLEY GREENVILLE Laborer 06/28/2014

ELITE DRYWALL 144.0 0.0 0.00% 144.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Taper 12/08/2013

ELITE DRYWALL 240.0 0.0 0.00% 240.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Plasterer 12/08/2013

ELITE DRYWALL 108.0 108.0 100.00% 108.0 100.00% 108.0 100.00%DUDLEY GREENVILLE Laborer 12/08/2013

HMB CONSTRUCTION CORPO 4,744.0 1,226.0 25.84% 4,744.0 100.00% 0.0 0.00%DUDLEY GREENVILLE Carpenter 09/06/2014

71,151.7 25,612.7 36.00% 40,175.7 56.46% 2,201.1 3.09%SUB TOTALS:

EAST BOSTON SOCIAL CENTER

$20,000Amount:

Gen Contractor: CAPPUCCIO CONSTRUCTION CO.

(781)289-2759 100 DALE STREET  REVERE

Est Start Date:

Est End Date:

10/11/2015

10/24/2015

CAPPUCCIO CONSTRUCTION 100.0 0.0 0.00% 0.0 0.00% 0.0 0.00%EAST BOSTON SOCIAL CENTER Carpenter 10/24/2015

100.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:
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EAST BOSTON STADIUM TURF REPLA

$1,222Amount:

Gen Contractor: ARGUS CONSTRUCTION.

(781)275-7417 5 SHAWSHEEN AVENUE  BEDFORD        

Est Start Date:

Est End Date:

04/01/2014

08/15/2014

FRAZIER'S LANDSCAPES, INC. 282.3 0.0 0.00% 0.0 0.00% 0.0 0.00%EAST BOSTON STADIUM TURF Laborer 06/22/2014

ARGUS CONSTRUCTION. 396.0 136.0 34.34% 265.0 66.92% 0.0 0.00%EAST BOSTON STADIUM TURF Laborer 09/13/2014

SIEBOLD FENCE 96.0 0.0 0.00% 0.0 0.00% 0.0 0.00%EAST BOSTON STADIUM TURF Laborer 08/29/2014

ARGUS CONSTRUCTION. 240.0 16.0 6.67% 0.0 0.00% 0.0 0.00%EAST BOSTON STADIUM TURF Equipment Opera 09/06/2014

CAPE & ISLAND CORP. 1,835.5 0.0 0.00% 1,519.0 82.76% 0.0 0.00%EAST BOSTON STADIUM TURF Laborer 08/23/2014

E. J. PAVING COMPANY INC. 26.0 0.0 0.00% 26.0 100.00% 0.0 0.00%EAST BOSTON STADIUM TURF Laborer 07/12/2014

2,875.8 152.0 5.29% 1,810.0 62.94% 0.0 0.00%SUB TOTALS:

ECONOMY HARDWARE

Amount:

Gen Contractor: UNITED SIGN CO., INC.

(978)927-9346 33 TOZER ROAD  BEVERLY

Est Start Date:

Est End Date:

01/13/2014

01/17/2014

UNITED SIGN CO., INC. 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ECONOMY HARDWARE Laborer 01/17/2014

6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

EL PAISA RESTAURANT-FRONT STRO

$12,500Amount:

Gen Contractor: LOGAN GLASS

(617)567-7859 340 CHELSEA STREET  EAST BOSTON    

Est Start Date:

Est End Date:

08/25/2014

09/14/2014

SOFISTECH INC. 64.0 0.0 0.00% 64.0 100.00% 0.0 0.00%EL PAISA RESTAURANT-FRONT Laborer 09/14/2014

64.0 0.0 0.00% 64.0 100.00% 0.0 0.00%SUB TOTALS:

EL RECREO COFFEE ROASTERIE

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

03/08/2015

03/14/2015

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%EL RECREO COFFEE ROASTERI Laborer 03/14/2015

6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%SUB TOTALS:

ELEPHANT WALK

$5,000Amount:

Gen Contractor: BOSTON SIGN CO. INC.

(617)338-2114 40 PLYMPTON STREET  BOSTON         

Est Start Date:

Est End Date:

10/27/2014

10/31/2014

BOSTON SIGN CO. INC. 12.0 6.0 50.00% 0.0 0.00% 0.0 0.00%ELEPHANT WALK Laborer 10/31/2014

12.0 6.0 50.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

ELIZABETH STONE HOUSE

$8,000Amount:

Gen Contractor: COLEMAN'S CONSTRUCTION

(617 696-1274 136 HILLTOP STREET  MILTON

Est Start Date:

Est End Date:

02/01/2013

04/28/2013

LANCO SCAFFOLDING INC. 16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%ELIZABETH STONE HOUSE Laborer 03/15/2015

MAGUIRE COMPANY INC 5.0 5.0 100.00% 0.0 0.00% 0.0 0.00%ELIZABETH STONE HOUSE Plumber 01/18/2014

THE ROOF KINGS 16.0 0.0 0.00% 0.0 0.00% 16.0 100.00%ELIZABETH STONE HOUSE Laborer 07/02/2015

THE ROOF KINGS 100.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ELIZABETH STONE HOUSE Roofer 07/02/2015

137.0 5.0 3.65% 16.0 11.68% 16.0 11.68%SUB TOTALS:
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EMERGENCY STAIRS

$5,000Amount:

Gen Contractor: JEAN CLODOMIR

(617)335-7495 271 EDMANDS ROAD  FRAMINGHAM

Est Start Date:

Est End Date:

03/01/2014

04/30/2014

JEAN CLODOMIR 40.0 0.0 0.00% 40.0 100.00% 0.0 0.00%EMERGENCY STAIRS Carpenter 03/07/2014

JEAN CLODOMIR 80.0 0.0 0.00% 80.0 100.00% 0.0 0.00%EMERGENCY STAIRS Roofer 03/14/2014

120.0 0.0 0.00% 120.0 100.00% 0.0 0.00%SUB TOTALS:

ESTER RESTAURANT

$7,500Amount:

Gen Contractor: BOSTON SIGN CO. INC.

(617)338-2114 40 PLYMPTON STREET  BOSTON         

Est Start Date:

Est End Date:

06/01/2014

06/07/2014

BOSTON SIGN CO. INC. 12.0 6.0 50.00% 0.0 0.00% 0.0 0.00%ESTER RESTAURANT Laborer 06/07/2014

12.0 6.0 50.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

FAN PIER A AND B

$350,000,000Amount:

Gen Contractor: TURNER CONSTRUCTION CO.

(617)247-6400 TWO SEAPORT LANE  BOSTON         

Est Start Date:

Est End Date:

07/01/2011

12/01/2013

M.L. MCDONALD SALES 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Plasterer 11/26/2013

J.C. HIGGINS CORP. 795.0 282.0 35.47% 161.0 20.25% 0.0 0.00%FAN PIER A AND B Pipefitter 12/22/2013

UNION STEEL ERECTORS COR 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Iron Worker 11/17/2013

TURNER CONSTRUCTION CO. 1,292.0 553.0 42.80% 718.0 55.57% 447.0 34.60%FAN PIER A AND B Laborer 12/22/2013

TURNER CONSTRUCTION CO. 673.0 186.0 27.64% 186.0 27.64% 186.0 27.64%FAN PIER A AND B Carpenter 12/22/2013

TCI INSTALLATIONS INC. 175.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Carpenter 12/14/2013

SULLIVAN & MCLAUGHLIN CO. 265.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Electrician 12/22/2013

SOEP PAINTING CORP. 532.0 146.0 27.44% 220.0 41.35% 0.0 0.00%FAN PIER A AND B Painter 12/22/2013

S & F CONCRETE 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Laborer 11/23/2013

P.J. SPILLANE COMPANY 2.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Mason Tender 12/14/2013

P.J. SPILLANE COMPANY 528.0 0.0 0.00% 208.0 39.39% 0.0 0.00%FAN PIER A AND B Bricklayer 12/21/2013

OTIS ELEVATOR COMPANY 1,061.3 0.0 0.00% 10.0 0.94% 194.5 18.33%FAN PIER A AND B Elevator Const(M 12/19/2013

OTIS ELEVATOR COMPANY 73.8 55.8 75.59% 0.0 0.00% 18.0 24.41%FAN PIER A AND B Elev Const Helper 12/19/2013

MARR EQUIPMENT CORP. 481.5 118.0 24.51% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Equipment Opera 12/22/2013

VER - TEX C.S.I. 284.0 8.0 2.82% 8.0 2.82% 0.0 0.00%FAN PIER A AND B Carpenter 12/07/2013

CENTURY DRYWALL INC, 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Laborer 12/14/2013

M.L. MCDONALD SALES 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Laborer 11/26/2013

KIVA SYSTEMS INC. 120.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Carpenter 12/15/2013

ATLANTIC INSULATION CORP 186.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Asbestos Worker 12/22/2013

BROADWAY ELEC.SYS.CO. 684.0 235.0 34.36% 308.0 45.03% 0.0 0.00%FAN PIER A AND B Electrician 12/22/2013

BUSINESS INTERIORS FCOVE 30.0 0.0 0.00% 22.0 73.33% 0.0 0.00%FAN PIER A AND B Carpet Layer 12/21/2013

E. M. DUGGAN INC. 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Plumber 12/15/2013

FRONT LINE INC. 5,483.5 2,002.5 36.52% 4,276.0 77.98% 2,806.5 51.18%FAN PIER A AND B Laborer 12/21/2013
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GREENWOOD INDUSTRIES IN 1,236.3 165.5 13.39% 165.5 13.39% 0.0 0.00%FAN PIER A AND B Roofer 12/14/2013

HIGH POINT INTERIORS,INC. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Marble Tile Work 12/07/2013

J. C. CANNISTRARO INC. 1,184.0 280.0 23.65% 280.0 23.65% 32.0 2.70%FAN PIER A AND B Pipefitter 12/22/2013

J.M. ELECTRICAL CO. INC. 244.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Electrician 12/20/2013

KIVA SYSTEMS INC. 408.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Glazier 12/22/2013

BUSINESS INTERIORS FCOVE 9.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER A AND B Carpenter 12/14/2013

15,907.8 4,031.8 25.34% 6,562.5 41.25% 3,684.0 23.16%SUB TOTALS:

FAN PIER C

$96,000,000Amount:

Gen Contractor: TURNER CONSTRUCTION CO.

(617)247-6400 TWO SEAPORT LANE  BOSTON         

Est Start Date:

Est End Date:

11/01/2013

10/01/2015

MASSEY'S PLATE GLASS & AL 6,629.5 1,867.0 28.16% 3,796.0 57.26% 0.0 0.00%FAN PIER C Bricklayer 10/31/2015

MCCUSKER-GILL INC. 10,765.0 2,268.0 21.07% 1,778.0 16.52% 0.0 0.00%FAN PIER C Sheetmetal Work 10/25/2015

N.B. KENNEY CO. INC., 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Mason 07/25/2015

MORETRENCH 4,126.5 869.5 21.07% 367.5 8.91% 0.0 0.00%FAN PIER C Piledriver 04/19/2014

MORETRENCH 6,423.0 246.5 3.84% 318.5 4.96% 0.0 0.00%FAN PIER C Laborer 04/26/2014

N.B. KENNEY CO. INC., 33,668.0 5,402.0 16.04% 3,522.0 10.46% 3,035.0 9.01%FAN PIER C Pipefitter 10/30/2015

MORETRENCH 2,302.5 0.0 0.00% 1,913.5 83.11% 0.0 0.00%FAN PIER C Equipment Opera 03/29/2014

MORETRENCH 108.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Carpenter 01/25/2014

MASSEY'S PLATE GLASS & AL 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Roofer 12/20/2014

MASSEY'S PLATE GLASS & AL 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Pipefitter 02/07/2015

MASSEY'S PLATE GLASS & AL 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Piledriver 03/07/2015

MASSEY'S PLATE GLASS & AL 11,325.0 5,744.5 50.72% 5,744.5 50.72% 2,144.5 18.94%FAN PIER C Iron Worker 08/29/2015

MASSEY'S PLATE GLASS & AL 38,067.0 14,386.5 37.79% 3,631.0 9.54% 2,497.0 6.56%FAN PIER C Glazier 10/31/2015

NEW ENGLAND DECKS&FLOO 166.0 88.0 53.01% 88.0 53.01% 0.0 0.00%FAN PIER C Laborer 09/26/2015

MASSEY'S PLATE GLASS & AL 4,786.0 1,705.5 35.64% 621.5 12.99% 0.0 0.00%FAN PIER C Carpenter 09/19/2015

SULLIVAN & MCLAUGHLIN CO. 3,250.0 136.0 4.18% 0.0 0.00% 0.0 0.00%FAN PIER C Electrician 10/04/2015

MARR EQUIPMENT CORP. 5,408.5 1,992.5 36.84% 0.0 0.00% 0.0 0.00%FAN PIER C Equipment Opera 11/01/2015

MARR EQUIPMENT CORP. 332.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Elevator Const(M 08/16/2015

MASSEY'S PLATE GLASS & AL 1,500.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Equipment Opera 04/11/2015

TURNER CONSTRUCTION CO. 10,345.0 4,240.5 40.99% 5,338.0 51.60% 16.0 0.15%FAN PIER C Carpenter 11/01/2015

MANGANARO NORTHEAST LL 11,390.0 8,073.0 70.88% 3,491.0 30.65% 912.0 8.01%FAN PIER C Laborer 11/01/2015

H. CARR & SONS INC. 1,410.5 0.0 0.00% 227.0 16.09% 0.0 0.00%FAN PIER C Plasterer 09/18/2015

VALLEYCREST LANDSCAPE 706.0 8.0 1.13% 138.0 19.55% 0.0 0.00%FAN PIER C Laborer 11/01/2015

VALLEYCREST LANDSCAPE 184.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Equipment Opera 11/01/2015

VALLEYCREST LANDSCAPE 427.5 0.0 0.00% 216.0 50.53% 0.0 0.00%FAN PIER C Bricklayer 11/01/2015
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URBAN INSULATION 521.5 60.0 11.51% 60.0 11.51% 0.0 0.00%FAN PIER C Insulator 10/25/2015

URBAN INSULATION 2,655.0 394.0 14.84% 521.0 19.62% 212.0 7.98%FAN PIER C Asbestos Worker 06/28/2015

REPLACEMENT WINBOW SYS 256.0 192.0 75.00% 192.0 75.00% 80.0 31.25%FAN PIER C Laborer 09/12/2015

TURNER CONSTRUCTION CO. 46,120.0 28,690.5 62.21% 10,432.0 22.62% 5,670.5 12.30%FAN PIER C Laborer 11/01/2015

NEW ENGLAND DECKS&FLOO 149.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Mason 09/26/2015

TITAN ROOFING INC. 399.5 0.0 0.00% 20.0 5.01% 0.0 0.00%FAN PIER C Sheetmetal Work 10/31/2015

TITAN ROOFING INC. 9,664.5 2,925.0 30.27% 2,377.0 24.60% 353.0 3.65%FAN PIER C Roofer 10/31/2015

STATE ELECTRIC CO. 63,290.6 14,217.2 22.46% 9,309.3 14.71% 2,264.5 3.58%FAN PIER C Electrician 11/01/2015

OTIS ELEVATOR COMPANY 2,387.8 294.5 12.33% 350.8 14.69% 137.0 5.74%FAN PIER C Elevator Const(M 10/08/2015

OTIS ELEVATOR COMPANY 1,982.5 130.0 6.56% 0.0 0.00% 0.0 0.00%FAN PIER C Elev Const Helper 10/08/2015

NEW ENGLAND FINISH SYS. 154.0 14.0 9.09% 14.0 9.09% 0.0 0.00%FAN PIER C Laborer 10/23/2015

NEW ENGLAND FINISH SYS. 4,014.0 910.0 22.67% 1,342.0 33.43% 613.0 15.27%FAN PIER C Carpenter 10/30/2015

UNION STEEL ERECTORS COR 3,835.0 1,715.0 44.72% 1,393.0 36.32% 72.0 1.88%FAN PIER C Iron Worker 10/24/2015

ACCORD STEEL & PRECAST 3,239.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Oiler 03/31/2015

FRED SALVUCCI CORP. 2,702.5 40.0 1.48% 1,220.5 45.16% 0.0 0.00%FAN PIER C Bricklayer 09/12/2015

D & W CONSTRUCTION 19,675.0 5,327.0 27.07% 8,878.0 45.12% 1,591.5 8.09%FAN PIER C Taper 11/01/2015

ATLANTIC CONTRACTING &SP 6,762.0 496.0 7.34% 1,845.0 27.28% 192.0 2.84%FAN PIER C Insulator 11/01/2015

HERITAGE RESTORATION INC. 6,648.5 1,838.0 27.65% 1,591.0 23.93% 16.0 0.24%FAN PIER C Bricklayer 10/31/2015

AMERICAN PLUMBING HEATIN 28,886.0 7,187.0 24.88% 5,150.5 17.83% 1,526.5 5.28%FAN PIER C Plumber 10/23/2015

ALLEGHENY CONTRACT FLOO 28,863.5 6,740.5 23.35% 11,352.5 39.33% 1,319.0 4.57%FAN PIER C Floor Layer 10/30/2015

ALLEGHENY CONTRACT FLOO 539.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Equipment Opera 08/28/2015

FRED SALVUCCI CORP. 1,837.0 447.8 24.37% 678.3 36.92% 0.0 0.00%FAN PIER C Mason Tender 08/29/2015

ALL PANEL SYSTEMS, LLC. 16,297.0 1,893.0 11.62% 2,544.0 15.61% 269.0 1.65%FAN PIER C Carpenter 10/24/2015

COMPONENT ASSEMBLY SYS 9,713.0 2,027.0 20.87% 1,276.0 13.14% 538.0 5.54%FAN PIER C Carpenter 10/27/2015

ACCORD STEEL & PRECAST 20,751.5 5,188.5 25.00% 3,649.5 17.59% 1,491.0 7.19%FAN PIER C Iron Worker 05/19/2015

ACCORD STEEL & PRECAST 3,308.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Equipment Opera 03/31/2015

A. A. WILL CORPORATION 72.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Pumpman 05/27/2014

A. A. WILL CORPORATION 5,974.0 4,167.5 69.76% 2,918.0 48.84% 0.0 0.00%FAN PIER C Piledriver 09/01/2015

A. A. WILL CORPORATION 663.0 647.0 97.59% 663.0 100.00% 647.0 97.59%FAN PIER C Oiler 07/22/2014

A. A. WILL CORPORATION 11,364.5 2,677.5 23.56% 4,131.5 36.35% 0.0 0.00%FAN PIER C Laborer 11/03/2015

MANGANARO NORTHEAST LL 51,383.5 13,835.5 26.93% 8,444.0 16.43% 958.0 1.86%FAN PIER C Carpenter 11/01/2015

ALL PANEL SYSTEMS, LLC. 811.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Iron Worker 10/24/2015

J. C. CANNISTRARO INC. 9,346.0 5,821.0 62.28% 1,146.0 12.26% 882.0 9.44%FAN PIER C Sprinkler Fitter 11/01/2015

M.L. MCDONALD SALES 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Taper 08/18/2015
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M.L. MCDONALD SALES 13,055.0 5,673.0 43.45% 3,986.0 30.53% 2,324.0 17.80%FAN PIER C Painter 11/03/2015

KENNETH CASTELLUCCI ASSO 2,944.0 552.0 18.75% 0.0 0.00% 0.0 0.00%FAN PIER C Mason 10/16/2015

ARCHER CORPORATION 824.0 133.0 16.14% 0.0 0.00% 0.0 0.00%FAN PIER C Carpenter 10/30/2015

JACKSON GLASS 1,230.5 395.5 32.14% 466.5 37.91% 0.0 0.00%FAN PIER C Glazier 10/17/2015

FRONT LINE INC. 4,046.5 1,404.0 34.70% 3,301.5 81.59% 1,731.0 42.78%FAN PIER C Laborer 10/31/2015

HERITAGE RESTORATION INC. 2,063.5 105.0 5.09% 539.0 26.12% 8.0 0.39%FAN PIER C Laborer 10/31/2015

A. A. WILL CORPORATION 10,476.5 170.5 1.63% 348.0 3.32% 101.5 0.97%FAN PIER C Equipment Opera 11/03/2015

H. CARR & SONS INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Taper 06/05/2015

H. CARR & SONS INC. 3,939.0 1,441.0 36.58% 1,412.0 35.85% 0.0 0.00%FAN PIER C Laborer 09/11/2015

G & C CONCRETE CO. 516.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Oiler 06/21/2014

G & C CONCRETE CO. 13,101.0 3,947.0 30.13% 4,975.5 37.98% 0.0 0.00%FAN PIER C Laborer 10/03/2015

G & C CONCRETE CO. 9,356.5 2,683.5 28.68% 2,192.0 23.43% 0.0 0.00%FAN PIER C Iron Worker 10/03/2015

G & C CONCRETE CO. 1,002.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Equipment Opera 09/12/2015

G & C CONCRETE CO. 106.5 0.0 0.00% 8.0 7.51% 0.0 0.00%FAN PIER C Cement Laborer 10/10/2015

G & C CONCRETE CO. 3,429.5 139.5 4.07% 890.0 25.95% 16.5 0.48%FAN PIER C Cement Finisher 10/17/2015

G & C CONCRETE CO. 13,720.0 2,779.0 20.26% 3,394.0 24.74% 32.0 0.23%FAN PIER C Carpenter 10/10/2015

KENNETH CASTELLUCCI ASSO 859.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER C Marble Tile Work 10/30/2015

598,376.8 174,326.0 29.13% 134,201.8 22.43% 31,649.5 5.29%SUB TOTALS:

FAN PIER D.

$200,000,000Amount:

Gen Contractor: SKANSKA CO.

(617)574-1400 253 SUMMER STREET  BOSTON         

Est Start Date:

Est End Date:

11/01/2015

01/31/2018

TURNER CONSTRUCTION CO. 234.0 80.0 34.19% 120.0 51.28% 40.0 17.09%FAN PIER D. Laborer 07/03/2016

G & C CONCRETE CO. 212.5 0.0 0.00% 2.5 1.18% 0.0 0.00%FAN PIER D. Equipment Opera 07/02/2016

G & C CONCRETE CO. 2,555.0 608.0 23.80% 951.0 37.22% 0.0 0.00%FAN PIER D. Iron Worker 07/02/2016

G & C CONCRETE CO. 2,852.0 1,093.5 38.34% 1,406.5 49.32% 0.0 0.00%FAN PIER D. Laborer 07/02/2016

SCHNABEL FOUNDATION CO. 1,531.5 316.0 20.63% 316.0 20.63% 0.0 0.00%FAN PIER D. Carpenter 02/28/2016

SCHNABEL FOUNDATION CO. 1,678.5 0.0 0.00% 35.0 2.09% 0.0 0.00%FAN PIER D. Equipment Opera 02/28/2016

SCHNABEL FOUNDATION CO. 1,318.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER D. Laborer 02/28/2016

TURNER CONSTRUCTION CO. 88.0 0.0 0.00% 32.0 36.36% 0.0 0.00%FAN PIER D. Carpenter 07/03/2016

WORCESTER AIR CONDITIONI 55.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER D. Sheetmetal Work 06/26/2016

G & C CONCRETE CO. 5,124.5 721.5 14.08% 931.5 18.18% 40.0 0.78%FAN PIER D. Carpenter 07/02/2016

SULLIVAN & MCLAUGHLIN CO. 1,060.0 346.0 32.64% 314.0 29.62% 0.0 0.00%FAN PIER D. Electrician 07/03/2016

A. A. WILL CORPORATION 5,212.0 378.5 7.26% 603.5 11.58% 521.0 10.00%FAN PIER D. Equipment Opera 07/04/2016

AMERICAN PLUMBING HEATIN 253.0 60.5 23.91% 0.0 0.00% 0.0 0.00%FAN PIER D. Plumber 07/01/2016

ACCORD STEEL & PRECAST 745.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER D. Oiler 07/05/2016
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ACCORD STEEL & PRECAST 804.5 23.0 2.86% 0.0 0.00% 0.0 0.00%FAN PIER D. Iron Worker 07/05/2016

ACCORD STEEL & PRECAST 745.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER D. Equipment Opera 07/05/2016

A. A. WILL CORPORATION 7,322.5 3,104.5 42.40% 1,761.0 24.05% 0.0 0.00%FAN PIER D. Piledriver 07/04/2016

A. A. WILL CORPORATION 113.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER D. Oiler 01/05/2016

A. A. WILL CORPORATION 5,278.5 1,093.5 20.72% 1,466.5 27.78% 0.0 0.00%FAN PIER D. Laborer 07/04/2016

G & C CONCRETE CO. 355.0 24.5 6.90% 61.5 17.32% 0.0 0.00%FAN PIER D. Cement Laborer 07/02/2016

G & C CONCRETE CO. 150.0 28.5 19.00% 50.5 33.67% 16.0 10.67%FAN PIER D. Cement Finisher 07/02/2016

37,687.5 7,878.0 20.90% 8,051.5 21.36% 617.0 1.64%SUB TOTALS:

FAN PIER PARCEL I

$150,000,000Amount:

Gen Contractor: TURNER CONSTRUCTION CO.

(617)247-6400 TWO SEAPORT LANE  BOSTON         

Est Start Date:

Est End Date:

02/18/2014

02/28/2016

MCADAM PAINTING CO, INC. 14,058.0 3,866.0 27.50% 2,890.0 20.56% 1,703.0 12.11%FAN PIER PARCEL I Painter 05/06/2016

P.J. SPILLANE COMPANY 1,805.0 541.0 29.97% 541.0 29.97% 0.0 0.00%FAN PIER PARCEL I Bricklayer 04/18/2015

P.J. SPILLANE COMPANY 672.0 63.0 9.38% 540.0 80.36% 0.0 0.00%FAN PIER PARCEL I Mason Tender 05/07/2016

P.J. SPILLANE COMPANY 4,002.0 753.0 18.82% 721.5 18.03% 16.0 0.40%FAN PIER PARCEL I Waterproofer 05/07/2016

OTIS ELEVATOR COMPANY 8,435.3 802.0 9.51% 987.0 11.70% 171.5 2.03%FAN PIER PARCEL I Elevator Const(M 05/05/2016

REPLACEMENT WINBOW SYS 112.0 112.0 100.00% 112.0 100.00% 0.0 0.00%FAN PIER PARCEL I Laborer 09/12/2015

NEW ENGLAND FINISH SYS. 1,841.0 232.0 12.60% 174.0 9.45% 130.0 7.06%FAN PIER PARCEL I Carpenter 04/15/2016

PHOENIX BAY STATE CONSTR 4,988.3 348.0 6.98% 0.0 0.00% 24.0 0.48%FAN PIER PARCEL I Mason 03/27/2016

VER - TEX C.S.I. 985.5 468.0 47.49% 386.5 39.22% 0.0 0.00%FAN PIER PARCEL I Carpenter 04/23/2016

OTIS ELEVATOR COMPANY 5,802.5 0.0 0.00% 0.0 0.00% 104.0 1.79%FAN PIER PARCEL I Elev Const Helper 05/05/2016

RYAN IRON WORKS INC, 8,334.0 1,615.0 19.38% 1,811.0 21.73% 16.0 0.19%FAN PIER PARCEL I Iron Worker 05/08/2016

NEW ENGLAND FINISH SYS. 6.0 4.0 66.67% 4.0 66.67% 0.0 0.00%FAN PIER PARCEL I Laborer 10/09/2015

SULLIVAN & MCLAUGHLIN CO. 34,567.5 8,975.5 25.97% 6,806.5 19.69% 1,783.5 5.16%FAN PIER PARCEL I Electrician 05/08/2016

NEW ENGLAND DECKS&FLOO 805.0 0.0 0.00% 8.0 0.99% 0.0 0.00%FAN PIER PARCEL I Mason 01/23/2016

NEW ENGLAND DECKS&FLOO 753.0 328.0 43.56% 328.0 43.56% 0.0 0.00%FAN PIER PARCEL I Laborer 01/16/2016

MELO'S  RODBUSTERS 7,620.0 1,683.0 22.09% 4,131.0 54.21% 43.0 0.56%FAN PIER PARCEL I Iron Worker 04/11/2015

MCCUSKER-GILL INC. 27,007.5 5,916.5 21.91% 6,640.5 24.59% 0.0 0.00%FAN PIER PARCEL I Sheetmetal Work 05/08/2016

NEW ENGLAND INSULATION 4,253.0 933.5 21.95% 735.0 17.28% 257.0 6.04%FAN PIER PARCEL I Insulator 06/28/2015

TURNER CONSTRUCTION CO. 13,383.0 2,566.0 19.17% 5,371.0 40.13% 1,748.0 13.06%FAN PIER PARCEL I Carpenter 05/08/2016

JOHN A . PENNEY ELECTRIC 51,018.0 13,844.0 27.14% 4,468.0 8.76% 1,652.0 3.24%FAN PIER PARCEL I Electrician 05/08/2016

VALLEYCREST LANDSCAPE 2,625.5 0.0 0.00% 595.0 22.66% 0.0 0.00%FAN PIER PARCEL I Laborer 04/10/2016

VALLEYCREST LANDSCAPE 735.5 0.0 0.00% 55.0 7.48% 0.0 0.00%FAN PIER PARCEL I Equipment Opera 01/03/2016

VALLEYCREST LANDSCAPE 1,563.5 0.0 0.00% 569.0 36.39% 0.0 0.00%FAN PIER PARCEL I Bricklayer 04/10/2016

URBAN INSULATION 1,191.0 134.0 11.25% 190.0 15.95% 0.0 0.00%FAN PIER PARCEL I Insulator 04/03/2016
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URBAN INSULATION 151.5 12.0 7.92% 12.0 7.92% 12.0 7.92%FAN PIER PARCEL I Asbestos Worker 06/28/2015

S & F CONCRETE 26,312.5 4,780.0 18.17% 5,017.0 19.07% 1,280.0 4.86%FAN PIER PARCEL I Laborer 04/23/2016

TURNER CONSTRUCTION CO. 52,657.0 24,065.0 45.70% 13,254.0 25.17% 5,993.0 11.38%FAN PIER PARCEL I Laborer 05/08/2016

S & F CONCRETE 28,739.0 7,218.5 25.12% 9,362.0 32.58% 80.0 0.28%FAN PIER PARCEL I Carpenter 04/23/2016

THE PAPPAS COMPANY, INC 294.0 137.0 46.60% 137.0 46.60% 40.0 13.61%FAN PIER PARCEL I Carpenter 04/10/2016

THE BECHT CORPORATION 2,023.0 0.0 0.00% 489.0 24.17% 0.0 0.00%FAN PIER PARCEL I Floor Layer 04/30/2016

TCI INSTALLATIONS INC. 1,124.0 56.0 4.98% 32.0 2.85% 0.0 0.00%FAN PIER PARCEL I Carpenter 05/07/2016

SULLIVAN & MCLAUGHLIN CO. 96.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER PARCEL I Installer/Apt Wirer 05/08/2016

S & F CONCRETE 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER PARCEL I Mason 04/16/2016

S & F CONCRETE 1,596.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER PARCEL I Equipment Opera 03/12/2016

S & F CONCRETE 3,608.5 142.5 3.95% 324.0 8.98% 8.5 0.24%FAN PIER PARCEL I Cement Finisher 05/07/2016

UNION STEEL ERECTORS COR 4,559.0 1,998.0 43.83% 1,664.0 36.50% 294.0 6.45%FAN PIER PARCEL I Iron Worker 05/07/2016

ACCORD STEEL & PRECAST 2,053.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER PARCEL I Equipment Opera 06/16/2015

CENTRAL CEILINGS INC. 35,454.0 7,248.0 20.44% 8,079.5 22.79% 693.0 1.95%FAN PIER PARCEL I Carpenter 05/01/2016

BUSINESS INTERIORS FCOVE 4,021.5 548.0 13.63% 548.0 13.63% 0.0 0.00%FAN PIER PARCEL I Marble Tile Work 04/30/2016

BUSINESS INTERIORS FCOVE 1,472.0 0.0 0.00% 313.0 21.26% 0.0 0.00%FAN PIER PARCEL I Marble Refinisher 04/23/2016

BAY STATE BUILDING SPECIA 5,080.0 1,895.0 37.30% 1,549.0 30.49% 897.0 17.66%FAN PIER PARCEL I Carpenter 05/10/2016

AMERICAN PLUMBING HEATIN 17,435.0 3,114.5 17.86% 1,120.0 6.42% 617.5 3.54%FAN PIER PARCEL I Plumber 04/15/2016

AMERICAN ACOUSTICAL 5,601.5 550.0 9.82% 1,053.0 18.80% 418.0 7.46%FAN PIER PARCEL I Carpenter 04/15/2016

CENTRAL CEILINGS INC. 3,238.5 0.0 0.00% 3,006.5 92.84% 0.0 0.00%FAN PIER PARCEL I Laborer 02/28/2016

ACCORD STEEL & PRECAST 21,320.0 6,696.5 31.41% 4,795.0 22.49% 1,662.5 7.80%FAN PIER PARCEL I Iron Worker 03/15/2016

BUSINESS INTERIORS FCOVE 241.0 104.0 43.15% 113.0 46.89% 0.0 0.00%FAN PIER PARCEL I Carpet Layer 11/28/2015

A. A. WILL CORPORATION 12,581.5 4,583.0 36.43% 4,399.5 34.97% 0.0 0.00%FAN PIER PARCEL I Piledriver 03/29/2016

A. A. WILL CORPORATION 16.0 16.0 100.00% 16.0 100.00% 16.0 100.00%FAN PIER PARCEL I Oiler 05/06/2014

A. A. WILL CORPORATION 16,151.5 4,232.0 26.20% 5,526.0 34.21% 0.0 0.00%FAN PIER PARCEL I Laborer 05/10/2016

A. A. WILL CORPORATION 14,449.5 877.0 6.07% 204.0 1.41% 469.5 3.25%FAN PIER PARCEL I Equipment Opera 05/10/2016

MANGANARO NORTHEAST LL 2,912.0 1,968.0 67.58% 56.0 1.92% 0.0 0.00%FAN PIER PARCEL I Laborer 05/01/2016

JOHN F. SHEA CO. INC. 267.0 52.0 19.48% 16.0 5.99% 0.0 0.00%FAN PIER PARCEL I Sheetmetal Work 01/09/2016

ACCORD STEEL & PRECAST 2,042.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER PARCEL I Oiler 06/16/2015

KIVA SYSTEMS INC. 7,424.0 2,468.0 33.24% 2,005.0 27.01% 0.0 0.00%FAN PIER PARCEL I Iron Worker 04/17/2016

MANGANARO NORTHEAST LL 13,866.0 4,210.0 30.36% 2,677.0 19.31% 176.0 1.27%FAN PIER PARCEL I Carpenter 05/08/2016

M.L. MCDONALD SALES 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER PARCEL I Mason 10/13/2015

M.L. MCDONALD SALES 3,444.0 810.0 23.52% 327.0 9.49% 0.0 0.00%FAN PIER PARCEL I Laborer 01/19/2016

AXION SPECIALTY CONTRACTI 7,735.0 264.0 3.41% 1,042.0 13.47% 158.0 2.04%FAN PIER PARCEL I Insulator 05/08/2016



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  117

Project Name Trade Latest Week

KIVA SYSTEMS INC. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER PARCEL I Sheetmetal Work 11/01/2015

CIRCLE FLOORS INC. 11,980.5 2,020.0 16.86% 3,157.0 26.35% 0.0 0.00%FAN PIER PARCEL I Floor Layer 05/01/2016

KIVA SYSTEMS INC. 6,704.0 1,443.0 21.52% 2,981.0 44.47% 64.0 0.95%FAN PIER PARCEL I Glazier 05/08/2016

KIVA SYSTEMS INC. 6,049.5 1,685.0 27.85% 0.0 0.00% 0.0 0.00%FAN PIER PARCEL I Carpenter 01/10/2016

JOHN F. SHEA CO. INC. 3,279.0 997.5 30.42% 1,449.0 44.19% 149.5 4.56%FAN PIER PARCEL I Roofer 03/05/2016

D & W CONSTRUCTION 3,153.5 783.5 24.85% 879.5 27.89% 564.0 17.88%FAN PIER PARCEL I Taper 03/27/2016

HIGH POINT INTERIORS,INC. 5,006.0 648.0 12.94% 208.0 4.16% 0.0 0.00%FAN PIER PARCEL I Marble Tile Work 04/02/2016

M.L. MCDONALD SALES 1,241.0 56.0 4.51% 56.0 4.51% 0.0 0.00%FAN PIER PARCEL I Insulator 01/05/2016

GRIFFIN INTERIORS, INC. 35,250.0 7,162.0 20.32% 3,789.0 10.75% 2,822.0 8.01%FAN PIER PARCEL I Carpenter 05/07/2016

FRONT LINE INC. 2,151.0 1,129.0 52.49% 2,035.0 94.61% 744.0 34.59%FAN PIER PARCEL I Laborer 05/07/2016

EMANOUIL BROTHERS INC. 238.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FAN PIER PARCEL I Laborer 03/19/2016

E. M. DUGGAN INC. 8,781.5 2,322.0 26.44% 2,215.0 25.22% 0.0 0.00%FAN PIER PARCEL I Sprinkler Fitter 04/17/2016

J.C. HIGGINS CORP. 24,683.0 3,476.0 14.08% 3,472.5 14.07% 0.0 0.00%FAN PIER PARCEL I Pipefitter 03/27/2016

603,128.1 142,951.5 23.70% 125,442.5 20.80% 24,806.5 4.11%SUB TOTALS:

FAST EDDIE'S DIZZA & SUBS

$3,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

06/07/2015

06/13/2015

HUNTER SIGNS 4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%FAST EDDIE'S DIZZA & SUBS Laborer 06/13/2015

4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%SUB TOTALS:

FINAL TOUCH WITH CLASS

$2,500Amount:

Gen Contractor: CAMBRIDGE REPROGRAPHIES

(617)623-2838 21 MCGRATH HGWY  SOMERVILLE     

Est Start Date:

Est End Date:

01/24/2016

01/30/2016

CAMBRIDGE REPROGRAPHIE 4.0 0.0 0.00% 3.0 75.00% 0.0 0.00%FINAL TOUCH WITH CLASS Laborer 01/30/2016

4.0 0.0 0.00% 3.0 75.00% 0.0 0.00%SUB TOTALS:

FOUR CORNERS

$2,000,000Amount:

Gen Contractor: NAUSET CONSTRUCTION

(781)453-2220 10 KEARNEY ROAD SUITE #307  NEEDHAM

Est Start Date:

Est End Date:

11/01/2014

02/28/2016

ALPHA BUILDING CONSTRUCT 582.0 92.0 15.81% 92.0 15.81% 0.0 0.00%FOUR CORNERS Carpenter 10/31/2015

DESIGN MECHANICAL INC. 2,442.8 901.5 36.91% 909.5 37.23% 39.5 1.62%FOUR CORNERS Plumber 07/09/2016

VILLAGE FORGE INC. 177.0 10.3 5.79% 30.5 17.23% 0.0 0.00%FOUR CORNERS Iron Worker 04/09/2016

RM TECHNOLOGIES 32.0 0.0 0.00% 32.0 100.00% 0.0 0.00%FOUR CORNERS Laborer 04/19/2015

RM TECHNOLOGIES 32.0 0.0 0.00% 32.0 100.00% 0.0 0.00%FOUR CORNERS Asbestos Worker 12/07/2014

KLS CONCRETE INC. 168.0 40.0 23.81% 122.0 72.62% 0.0 0.00%FOUR CORNERS Laborer 11/28/2015

KLS CONCRETE INC. 50.0 0.0 0.00% 50.0 100.00% 0.0 0.00%FOUR CORNERS Cement Finisher 01/16/2016

KLS CONCRETE INC. 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FOUR CORNERS Carpenter 11/21/2015

ENVIRONMENTAL SYS. ENG. 4,194.0 2,574.0 61.37% 2,949.0 70.31% 0.0 0.00%FOUR CORNERS Roofer 05/27/2016
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CONTRACT FRAMING BUILDER 2,427.5 0.0 0.00% 2,427.5 100.00% 0.0 0.00%FOUR CORNERS Carpenter 04/09/2016

COLANTUNO ELECTRICAL CO 2,174.0 614.0 28.24% 1,587.0 73.00% 461.0 21.21%FOUR CORNERS Electrician 06/04/2016

BAYSTATE ENGINEERING COR 3,116.5 1,385.5 44.46% 1,847.0 59.27% 649.5 20.84%FOUR CORNERS Laborer 06/18/2016

BAYSTATE ENGINEERING COR 2,183.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FOUR CORNERS Equipment Opera 06/18/2016

ALPHA BUILDING CONSTRUCT 2,068.8 1,463.8 70.76% 2,068.8 100.00% 0.0 0.00%FOUR CORNERS Bricklayer 01/30/2016

ALPHA BUILDING CONSTRUCT 351.5 0.0 0.00% 0.0 0.00% 0.0 0.00%FOUR CORNERS Cement Finisher 08/15/2015

ALPHA BUILDING CONSTRUCT 2,454.8 1,804.3 73.50% 2,383.3 97.09% 422.5 17.21%FOUR CORNERS Laborer 01/30/2016

CONTRACT FRAMING BUILDER 6,827.0 771.0 11.29% 6,827.0 100.00% 353.5 5.18%FOUR CORNERS Laborer 04/09/2016

29,285.3 9,656.3 32.97% 21,357.5 72.93% 1,926.0 6.58%SUB TOTALS:

FUTURE CHEFS

$10,000Amount:

Gen Contractor: JOHN MCGUIRE

(617)269-5183 494 E. 4TH STREET  SOUTH BOSTON   

Est Start Date:

Est End Date:

06/16/2014

06/19/2014

JOHN MCGUIRE DBA JOHN MC 34.0 0.0 0.00% 0.0 0.00% 0.0 0.00%FUTURE CHEFS Plumber 06/16/2014

34.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

GALLEY EYECARE

$2,000Amount:

Gen Contractor: CAMBRIDGE REPROGRAPHIES

(617)623-2838 21 MCGRATH HGWY  SOMERVILLE     

Est Start Date:

Est End Date:

01/17/2016

01/23/2016

CAMBRIDGE REPROGRAPHIE 1.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GALLEY EYECARE Laborer 01/23/2016

CAMBRIDGE REPROGRAPHIE 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GALLEY EYECARE Electrician 01/23/2016

4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

GARLIC N LEMONS

$20,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

04/12/2014

07/17/2014

MCLAUGHLIN BUILDING CONT 309.5 0.0 0.00% 0.0 0.00% 0.0 0.00%GARLIC N LEMONS Carpenter 05/09/2014

SIGN ART INC. 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GARLIC N LEMONS Laborer 07/17/2014

321.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

GAVIN FOUNDATION / CUSHING HOUS

$8,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

04/01/2014

05/31/2014

LEVINE CONTRACTING 83.0 13.0 15.66% 0.0 0.00% 0.0 0.00%GAVIN FOUNDATION / CUSHING Painter 04/12/2014

83.0 13.0 15.66% 0.0 0.00% 0.0 0.00%SUB TOTALS:

GEORGETOWN  I & II

$2,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

05/01/2013

05/31/2015

MIW CORP 188.0 104.0 55.32% 24.0 12.77% 0.0 0.00%GEORGETOWN  I & II Iron Worker 09/20/2014

LIBERTY CONST. SERVICES 15,292.0 5,277.5 34.51% 2,984.5 19.52% 0.0 0.00%GEORGETOWN  I & II Carpenter 04/19/2015

THE CHEVIOT CORPORATION 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GEORGETOWN  I & II Glazier 12/13/2013
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LIBERTY CONST. SERVICES 773.5 317.0 40.98% 106.0 13.70% 0.0 0.00%GEORGETOWN  I & II Cement Finisher 08/24/2014

K & K ACOUSTICAL CEILINGS 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GEORGETOWN  I & II Carpenter 01/12/2014

LIBERTY CONST. SERVICES 10,603.5 1,642.0 15.49% 8,029.5 75.72% 631.0 5.95%GEORGETOWN  I & II Laborer 04/19/2015

JM ELECTRICAL COMPANY 2,565.0 2,469.0 96.26% 520.0 20.27% 0.0 0.00%GEORGETOWN  I & II Electrician 03/27/2015

LIBERTY CONST. SERVICES 5,443.0 1,189.5 21.85% 1,084.5 19.92% 111.0 2.04%GEORGETOWN  I & II Taper 04/19/2015

METROPOLITAN MASONRY IN 2,280.5 251.0 11.01% 350.5 15.37% 0.0 0.00%GEORGETOWN  I & II Waterproofer 11/23/2014

NCM CONTRACTING GROUP, L 10,356.0 2,978.5 28.76% 7,913.0 76.41% 0.0 0.00%GEORGETOWN  I & II Asbestos Worker 11/22/2014

NEW FINISH SYSTEMS LLC 273.0 225.0 82.42% 96.0 35.16% 0.0 0.00%GEORGETOWN  I & II Plasterer 12/01/2013

US EXTERIORS, INC. 66,242.5 25,626.5 38.69% 44,540.5 67.24% 1,464.5 2.21%GEORGETOWN  I & II Carpenter 02/14/2015

QUALITY AIR METALS, INC. 8,451.0 2,395.0 28.34% 1,971.0 23.32% 0.0 0.00%GEORGETOWN  I & II Sheetmetal Work 03/28/2015

SOEP PAINTING CORP. 4,592.0 2,217.0 48.28% 854.0 18.60% 3,118.0 67.90%GEORGETOWN  I & II Painter 03/08/2015

THE CHEVIOT CORPORATION 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GEORGETOWN  I & II Carpenter 12/13/2013

THE PAPPAS COMPANY, INC 24.0 16.0 66.67% 16.0 66.67% 0.0 0.00%GEORGETOWN  I & II Carpenter 11/23/2013

PRO CUT CONCRETE CUTTIN 1,733.0 312.0 18.00% 1,053.0 60.76% 0.0 0.00%GEORGETOWN  I & II Laborer 12/27/2014

J.C. FLOOR COVERING INC. 612.0 167.0 27.29% 494.0 80.72% 0.0 0.00%GEORGETOWN  I & II Floor Layer 04/11/2014

STEELCO FENCING 456.0 80.0 17.54% 384.0 84.21% 48.0 10.53%GEORGETOWN  I & II Laborer 09/27/2014

CAVALIERI CONSTRUCTION C 158.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GEORGETOWN  I & II Bricklayer 06/21/2014

SHAMROCK CONSTRUCTION 3,795.7 3,292.2 86.73% 216.5 5.70% 0.0 0.00%GEORGETOWN  I & II Laborer 09/28/2014

AFFORDABLE BUSINESS SOLU 1,400.0 0.0 0.00% 1,400.0 100.00% 533.0 38.07%GEORGETOWN  I & II Asbestos Worker 07/27/2014

ALBANESE BROTHERS 245.5 245.5 100.00% 245.5 100.00% 0.0 0.00%GEORGETOWN  I & II Equipment Opera 07/12/2014

ALBANESE BROTHERS 245.5 0.0 0.00% 245.5 100.00% 0.0 0.00%GEORGETOWN  I & II Laborer 07/12/2014

ALBANESE BROTHERS 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GEORGETOWN  I & II Utility Operator 07/19/2014

ALLIED PAVING 14.5 0.0 0.00% 0.0 0.00% 0.0 0.00%GEORGETOWN  I & II Asphalt Raker 11/16/2013

J & J CONSTRUCTION 306.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GEORGETOWN  I & II Carpenter 08/30/2014

AXION SPECIALTY CONTRACTI 4,926.0 1,290.0 26.19% 138.0 2.80% 2,241.0 45.49%GEORGETOWN  I & II Insulator 03/29/2015

CAVALIERI CONSTRUCTION C 3,492.5 0.0 0.00% 0.0 0.00% 56.0 1.60%GEORGETOWN  I & II Equipment Opera 03/07/2015

EAST COAST INTERIORS CO. 42,899.0 14,619.5 34.08% 14,087.5 32.84% 2,475.5 5.77%GEORGETOWN  I & II Carpenter 02/28/2015

INSUL-PRO INSULATION CO. 2,001.5 16.0 0.80% 861.5 43.04% 868.5 43.39%GEORGETOWN  I & II Insulator 04/05/2015

ALLIED PAVING 14.5 0.0 0.00% 0.0 0.00% 0.0 0.00%GEORGETOWN  I & II Equipment Opera 11/16/2013

EMANOUIL BROTHERS INC. 4,026.0 1,147.5 28.50% 684.0 16.99% 1,147.5 28.50%GEORGETOWN  I & II Laborer 12/06/2014

CAVALIERI CONSTRUCTION C 7,733.0 4,137.0 53.50% 1,465.5 18.95% 582.0 7.53%GEORGETOWN  I & II Laborer 03/07/2015

E. M. DUGGAN INC. 600.0 288.0 48.00% 288.0 48.00% 0.0 0.00%GEORGETOWN  I & II Sprinkler Fitter 09/14/2014

E. M. DUGGAN INC. 11,237.0 1,648.0 14.67% 148.0 1.32% 236.0 2.10%GEORGETOWN  I & II Plumber 04/26/2015

E. M. DUGGAN INC. 19,065.0 12,754.0 66.90% 2,748.0 14.41% 618.0 3.24%GEORGETOWN  I & II Pipefitter 04/26/2015
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CRUZ ELECTRIC CO. 14,481.0 8,495.0 58.66% 1,460.0 10.08% 1,586.0 10.95%GEORGETOWN  I & II Electrician 03/28/2015

CHILDSCAPES 747.3 243.8 32.62% 243.8 32.62% 243.8 32.62%GEORGETOWN  I & II Laborer 09/27/2014

FRONT LINE INC. 320.0 152.0 47.50% 280.0 87.50% 216.0 67.50%GEORGETOWN  I & II Laborer 10/11/2014

247,656.9 93,595.4 37.79% 94,932.3 38.33% 16,175.8 6.53%SUB TOTALS:

GREAT SPACES

$2,500Amount:

Gen Contractor: THE SIGN CENTER INC.

(978)372-3721 40 DORCHESTER STREET  haver hill

Est Start Date:

Est End Date:

10/05/2015

10/09/2015

THE SIGN CENTER INC. 5.0 0.0 0.00% 5.0 100.00% 0.0 0.00%GREAT SPACES Laborer 10/09/2015

5.0 0.0 0.00% 5.0 100.00% 0.0 0.00%SUB TOTALS:

GREATER BOSTON CHINESE GOLDEN

$15,000Amount:

Gen Contractor: CENTRAL COOLING & HEATING

             234  PLEASANT  STREET  NORWOOD        

Est Start Date:

Est End Date:

01/01/2014

02/28/2014

CENTRAL COOLING & HEATIN 51.3 0.0 0.00% 0.0 0.00% 0.0 0.00%GREATER BOSTON CHINESE G Plumber 01/15/2014

51.3 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

GROOVY BABY MUSIC

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

12/21/2014

12/27/2014

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%GROOVY BABY MUSIC Laborer 12/27/2014

6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%SUB TOTALS:

GROUS HALL

$40,000Amount:

Gen Contractor: COLLABORATIVE CONTRACTORS GROUP

(617)594-6767 16 HANCOCK COURT  BOSTON

Est Start Date:

Est End Date:

05/01/2014

06/30/2014

COLLABORATIVE CONTRACTO 240.0 240.0 100.00% 120.0 50.00% 0.0 0.00%GROUS HALL Laborer 05/23/2014

COLLABORATIVE CONTRACTO 120.0 0.0 0.00% 0.0 0.00% 0.0 0.00%GROUS HALL Carpenter 05/23/2014

360.0 240.0 66.67% 120.0 33.33% 0.0 0.00%SUB TOTALS:

HALEY HOUSE

$20,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

07/19/2015

08/22/2015

T &T MECHANICA 51.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HALEY HOUSE HVAC 08/22/2015

51.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

HAPPY MARKET

$62,500Amount:

Gen Contractor: THE BEVERLY CONSTRUCTION COMPANY

(617)416-8931 8 BLOOMFIELD STREET  dorchester

Est Start Date:

Est End Date:

07/28/2014

10/14/2014

EMMANUEL STUCCO CONSTR 46.0 22.0 47.83% 46.0 100.00% 0.0 0.00%HAPPY MARKET Laborer 08/01/2014

EXCEL SIGNS & DECORATION 12.0 0.0 0.00% 12.0 100.00% 4.0 33.33%HAPPY MARKET Laborer 10/18/2014

THE BEVERLY CONSTRUCTIO 648.0 540.0 83.33% 648.0 100.00% 0.0 0.00%HAPPY MARKET Carpenter 09/26/2014

THE BEVERLY CONSTRUCTIO 256.0 256.0 100.00% 256.0 100.00% 0.0 0.00%HAPPY MARKET Laborer 09/26/2014

962.0 818.0 85.03% 962.0 100.00% 4.0 0.42%SUB TOTALS:
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HARRISON TOWER

$18,370,000Amount:

Gen Contractor: DIMEO CONSTRUCTION CO.

(401)781-9800 75 CHAPMAN ST.  PROVIDENCE     

Est Start Date:

Est End Date:

12/01/2014

05/30/2016

J. K. GLASS CO. INC. 3,234.0 294.5 9.11% 294.5 9.11% 0.0 0.00%HARRISON TOWER Carpenter 01/24/2016

JOHN F. SHEA CO. INC. 211.0 68.0 32.23% 16.0 7.58% 0.0 0.00%HARRISON TOWER Sheetmetal Work 03/12/2016

JOHN F. SHEA CO. INC. 1,430.0 429.0 30.00% 540.5 37.80% 0.0 0.00%HARRISON TOWER Roofer 03/12/2016

JEREZ LLC 466.5 426.5 91.43% 466.5 100.00% 176.0 37.73%HARRISON TOWER Laborer 11/21/2015

M.L. MCDONALD SALES 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Laborer 10/13/2015

J. K. GLASS CO. INC. 1,929.0 783.5 40.62% 1,285.0 66.61% 0.0 0.00%HARRISON TOWER Glazier 02/21/2016

MURPHY SPECIALTIES,  INC. 172.0 92.0 53.49% 0.0 0.00% 0.0 0.00%HARRISON TOWER Sheetmetal Work 10/24/2015

J. DERENZO CO. 120.0 0.0 0.00% 50.0 41.67% 0.0 0.00%HARRISON TOWER Laborer 12/12/2015

UNITED H.V.A.C. COMPANY, IN 1,796.0 390.0 21.71% 318.0 17.71% 0.0 0.00%HARRISON TOWER Sheetmetal Work 03/27/2016

IKE ELECTRIC, INC. 231.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Electrician 04/09/2016

J.C. FLOOR COVERING INC. 2,016.0 191.0 9.47% 434.0 21.53% 109.0 5.41%HARRISON TOWER Floor Layer 04/01/2016

MARGUERITE CONCRETE 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Cement Finisher 06/27/2015

MARGUERITE CONCRETE 45.0 0.0 0.00% 23.0 51.11% 0.0 0.00%HARRISON TOWER Laborer 01/23/2016

NEWROADS ENVIRONMENTAL 6,575.0 824.0 12.53% 6,575.0 100.00% 64.0 0.97%HARRISON TOWER Laborer 02/06/2016

S.O.S. CORPORATION 1,862.0 1,449.0 77.82% 1,681.0 90.28% 144.0 7.73%HARRISON TOWER Laborer 02/07/2016

SENICES ENTERPRISES INC 3,424.0 3,424.0 100.00% 3,424.0 100.00% 0.0 0.00%HARRISON TOWER Painter 03/05/2016

SHILOH STEEL ERECTORS, IN 892.0 388.0 43.50% 24.0 2.69% 0.0 0.00%HARRISON TOWER Iron Worker 12/22/2015

STANLEY ELEVATOR 707.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Elev Const Helper 01/22/2016

STANLEY ELEVATOR 767.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Elevator Const(M 01/22/2016

THERMO DYNAMICS INTERNA. 420.0 279.0 66.43% 74.0 17.62% 32.0 7.62%HARRISON TOWER Insulator 03/05/2016

GENERAL AIR COND & HEAT 3,847.5 2,037.0 52.94% 1,966.0 51.10% 71.0 1.85%HARRISON TOWER Pipefitter 03/05/2016

MARGUERITE CONCRETE 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Equipment Opera 07/18/2015

CRUZ ELECTRIC CO. 7,737.5 2,879.5 37.21% 2,250.5 29.09% 0.0 0.00%HARRISON TOWER Electrician 05/14/2016

J. DERENZO CO. 80.0 8.0 10.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Equipment Opera 06/13/2015

ACME WATERPROOFING CO,I 1,680.0 40.0 2.38% 704.0 41.90% 416.0 24.76%HARRISON TOWER Bricklayer 04/02/2016

ACME WATERPROOFING CO,I 126.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Laborer 12/26/2015

ALLAN CONSTRUCTION INC. 841.0 686.0 81.57% 131.0 15.58% 0.0 0.00%HARRISON TOWER Carpenter 03/04/2016

CARLYSLE ENGINEERING INC. 1,418.0 131.0 9.24% 120.0 8.46% 0.0 0.00%HARRISON TOWER Sprinkler Fitter 03/04/2016

CLIFFORD & GALVIN COTRACT 4,870.0 1,210.0 24.85% 296.0 6.08% 0.0 0.00%HARRISON TOWER Carpenter 02/19/2016

CLIFFORD & GALVIN COTRACT 671.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Laborer 12/25/2015

GENERAL AIR COND & HEAT 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Insulator 06/20/2015

CONTROL TECHNOLOGIES, IN 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Plumber 04/16/2016
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CRUZ ELECTRIC CO. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Technician 10/10/2015

D J PLUMBING & HEATING 3,321.0 832.0 25.05% 832.0 25.05% 0.0 0.00%HARRISON TOWER Plumber 03/06/2016

DIMEO CONSTRUCTION CO. 5,505.0 2,438.0 44.29% 1,343.0 24.40% 810.0 14.71%HARRISON TOWER Carpenter 02/28/2016

DIMEO CONSTRUCTION CO. 5,411.0 2,981.5 55.10% 4,497.0 83.11% 861.5 15.92%HARRISON TOWER Laborer 03/06/2016

DYNAMIC INSULATION 256.0 101.0 39.45% 77.0 30.08% 0.0 0.00%HARRISON TOWER Insulator 12/20/2015

EMANOUIL BROTHERS INC. 540.0 0.0 0.00% 4.0 0.74% 0.0 0.00%HARRISON TOWER Laborer 06/18/2016

FEDERAL CONCRETE 105.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Carpenter 01/23/2016

FEDERAL CONCRETE 20.0 18.0 90.00% 18.0 90.00% 0.0 0.00%HARRISON TOWER Iron Worker 06/20/2015

FEDERAL CONCRETE 286.5 0.0 0.00% 22.0 7.68% 0.0 0.00%HARRISON TOWER Laborer 01/30/2016

FIRST CHOICE FINISHES 1,771.0 315.0 17.79% 37.0 2.09% 0.0 0.00%HARRISON TOWER Taper 02/21/2016

GENERAL AIR COND & HEAT 88.0 88.0 100.00% 88.0 100.00% 0.0 0.00%HARRISON TOWER Electrician 02/20/2016

CONTROL TECHNOLOGIES, IN 17.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HARRISON TOWER Pipefitter 01/02/2016

64,993.0 22,803.5 35.09% 27,591.0 42.45% 2,683.5 4.13%SUB TOTALS:

HATTIE B. COOPER

$20,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

09/07/2015

09/11/2015

MCR CONSTRUCTION INC. 112.0 32.0 28.57% 112.0 100.00% 40.0 35.71%HATTIE B. COOPER Carpenter 09/11/2015

MCR CONSTRUCTION INC. 40.0 0.0 0.00% 40.0 100.00% 0.0 0.00%HATTIE B. COOPER Electrician 09/11/2015

152.0 32.0 21.05% 152.0 100.00% 40.0 26.32%SUB TOTALS:

HELM RESIDENTIAL

$2,500Amount:

Gen Contractor: INSTANT SIGN CENTER

(781)278-0150 508 BOSTON  PRVIDANCE  NORWOOD        

Est Start Date:

Est End Date:

01/01/2014

03/31/2014

INSTANT SIGN CENTER 15.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HELM RESIDENTIAL Laborer 01/10/2014

15.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

HIGHLAND PARK, IMP. TO

$441,800Amount:

Gen Contractor: AQUA LINE UTILITY, INC.

781/ 585-550 268 WASHINGTON STREET  east bridgewate

Est Start Date:

Est End Date:

06/04/2013

11/04/2013

AQUA LINE UTILITY, INC. 104.0 104.0 100.00% 0.0 0.00% 0.0 0.00%HIGHLAND PARK, IMP. TO Laborer 05/31/2014

UNIVERSAL ABATEMENT SER 3,530.0 528.0 14.96% 3,530.0 100.00% 0.0 0.00%HIGHLAND PARK, IMP. TO Asbestos Worker 05/03/2014

3,634.0 632.0 17.39% 3,530.0 97.14% 0.0 0.00%SUB TOTALS:

HISTORIC GRAVE MARKERS CONSER

$1Amount:

Gen Contractor: BUILDING AND MONUMENT CONSERVATION

7816411603 83 SCHOOL STREET  Arlington

Est Start Date:

Est End Date:

02/01/2014

06/30/2014

BUILDING AND MONUMENT CO 1,105.8 0.0 0.00% 0.0 0.00% 0.0 0.00%HISTORIC GRAVE MARKERS CO Laborer 08/08/2014

1,105.8 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:
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HOMESTEAD BAKERY

$5,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

10/18/2015

10/24/2015

HUNTER SIGNS 2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%HOMESTEAD BAKERY Laborer 10/24/2015

2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%SUB TOTALS:

HONG LOK

$14,000,000Amount:

Gen Contractor: WALSH BROTHERS INC.

(617)878-4800 210 COMMERCIAL STREET  BOSTON         

Est Start Date:

Est End Date:

08/01/2011

08/31/2014

P.J. SPILLANE COMPANY 514.0 415.5 80.84% 289.5 56.32% 0.0 0.00%HONG LOK Mason Tender 04/18/2015

UNITED H.V.A.C. COMPANY, IN 1,737.0 106.0 6.10% 61.0 3.51% 0.0 0.00%HONG LOK Sheetmetal Work 04/12/2015

SULLIVAN & MCLAUGHLIN CO. 1,844.0 262.0 14.21% 557.0 30.21% 32.0 1.74%HONG LOK Electrician 04/05/2015

STRUCTURES DEREK INTERN 1,565.0 507.0 32.40% 827.5 52.88% 21.5 1.37%HONG LOK Iron Worker 02/07/2015

SOEP PAINTING CORP. 954.0 88.0 9.22% 16.0 1.68% 0.0 0.00%HONG LOK Painter 04/12/2015

S & F CONCRETE 455.0 16.0 3.52% 267.0 58.68% 0.0 0.00%HONG LOK Laborer 10/11/2014

S & F CONCRETE 81.5 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Equipment Opera 10/04/2014

S & F CONCRETE 110.0 26.0 23.64% 26.0 23.64% 0.0 0.00%HONG LOK Cement Finisher 10/04/2014

MERRIMAC TILE CO,INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Carpet Layer 08/26/2014

PAVILION FLOORS, INC. 986.0 38.0 3.85% 936.0 94.93% 0.0 0.00%HONG LOK Carpet Layer 02/14/2015

WALSH BROTHERS INC. 76.0 0.0 0.00% 16.0 21.05% 0.0 0.00%HONG LOK Sprinkler Fitter 01/02/2015

P.J. SPILLANE COMPANY 2,525.0 0.0 0.00% 439.0 17.39% 337.0 13.35%HONG LOK Bricklayer 04/18/2015

NASDI, LLC 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Wrecker 11/24/2013

NASDI, LLC 1,061.0 259.0 24.41% 721.0 67.95% 66.0 6.22%HONG LOK Laborer 01/25/2015

NASDI, LLC 282.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Equipment Opera 01/25/2015

MODERN GLASS & ALUMINUM 349.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Glazier 10/04/2014

MODERN GLASS & ALUMINUM 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Carpenter 08/09/2014

MIDDLESEX INTERIORS INC. 40.0 40.0 100.00% 40.0 100.00% 0.0 0.00%HONG LOK Taper 03/15/2015

MIDDLESEX INTERIORS INC. 930.0 180.5 19.41% 340.5 36.61% 0.0 0.00%HONG LOK Carpenter 03/22/2015

S & F CONCRETE 138.0 126.0 91.30% 120.0 86.96% 76.0 55.07%HONG LOK Carpenter 09/20/2014

GREENWOOD INDUSTRIES IN 45.8 0.0 0.00% 19.3 42.08% 0.0 0.00%HONG LOK Sheetmetal Work 09/20/2014

M.L. MCDONALD SALES 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Painter 10/21/2014

M.L. MCDONALD SALES 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Mason 06/10/2014

M.L. MCDONALD SALES 154.0 57.0 37.01% 57.0 37.01% 0.0 0.00%HONG LOK Laborer 06/03/2014

M.L. MCDONALD SALES 73.0 8.0 10.96% 0.0 0.00% 0.0 0.00%HONG LOK Insulator 10/07/2014

KONE ELEVATOR INC. 168.5 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Elevator Const(M 11/19/2014

KONE ELEVATOR INC. 133.5 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Elev Const Helper 11/19/2014

K & K ACOUSTICAL CEILINGS 210.0 146.0 69.52% 46.0 21.90% 0.0 0.00%HONG LOK Carpenter 11/09/2014
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J.M. ELECTRICAL CO. INC. 443.0 0.0 0.00% 168.0 37.92% 0.0 0.00%HONG LOK Electrician 04/10/2015

J.C. HIGGINS CORP. 1,063.0 152.0 14.30% 24.0 2.26% 0.0 0.00%HONG LOK Sprinkler Fitter 11/07/2014

J.C. HIGGINS CORP. 1,752.0 424.0 24.20% 700.0 39.95% 0.0 0.00%HONG LOK Plumber 03/01/2015

J. DERENZO CO. 400.5 22.0 5.49% 34.5 8.61% 0.0 0.00%HONG LOK Laborer 10/11/2014

INSUL-PRO INSULATION CO. 206.0 0.0 0.00% 65.0 31.55% 51.0 24.76%HONG LOK Insulator 07/06/2014

GREENWOOD INDUSTRIES IN 597.3 216.3 36.21% 228.0 38.17% 0.0 0.00%HONG LOK Roofer 09/20/2014

FRONT LINE INC. 244.0 48.0 19.67% 188.0 77.05% 180.0 73.77%HONG LOK Laborer 11/15/2014

FRED WILLIAMS, INC. 2,063.5 1,290.0 62.52% 752.0 36.44% 8.0 0.39%HONG LOK Pipefitter 03/01/2015

EMPIRE MASONRY CORP. 840.0 620.0 73.81% 620.0 73.81% 0.0 0.00%HONG LOK Mason Tender 09/14/2014

EMPIRE MASONRY CORP. 1,222.0 330.0 27.00% 226.0 18.49% 56.0 4.58%HONG LOK Bricklayer 03/29/2015

D & L, INC. 1,720.0 56.0 3.26% 24.0 1.40% 0.0 0.00%HONG LOK Laborer 10/26/2014

D & L, INC. 7,077.5 2,634.5 37.22% 1,988.0 28.09% 553.0 7.81%HONG LOK Carpenter 09/21/2014

BASS ASSOCIATES INC, 523.0 4.0 0.76% 0.0 0.00% 0.0 0.00%HONG LOK Carpenter 10/04/2014

ACCORD STEEL & PRECAST 530.0 16.0 3.02% 16.0 3.02% 0.0 0.00%HONG LOK Iron Worker 02/17/2015

MERRIMAC TILE CO,INC. 265.5 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Bricklayer 09/09/2014

J. DERENZO CO. 167.0 0.0 0.00% 0.0 0.00% 0.0 0.00%HONG LOK Equipment Opera 09/27/2014

33,649.5 8,087.8 24.04% 9,812.3 29.16% 1,380.5 4.10%SUB TOTALS:

INQUILINOS BORICUAS EN ACCION

$15,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

07/20/2014

07/26/2014

MJ AUDIO 25.0 25.0 100.00% 0.0 0.00% 10.0 40.00%INQUILINOS BORICUAS EN ACCI Laborer 07/26/2014

25.0 25.0 100.00% 0.0 0.00% 10.0 40.00%SUB TOTALS:

INTERIAN HOUSE

$10,000Amount:

Gen Contractor: ANTONIO GOMES

(617)799-4779 383 ALDEN STREET  FALL RIVER

Est Start Date:

Est End Date:

01/01/2014

02/28/2014

ANTONIO GOMES 55.0 0.0 0.00% 55.0 100.00% 0.0 0.00%INTERIAN HOUSE Carpenter 01/17/2014

55.0 0.0 0.00% 55.0 100.00% 0.0 0.00%SUB TOTALS:

INTERIM HOUSE

$12,000Amount:

Gen Contractor: ANTONIO GOMES

(617)799-4779 383 ALDEN STREET  FALL RIVER

Est Start Date:

Est End Date:

01/01/2014

03/31/2014

ANTONIO GOMES 72.0 0.0 0.00% 72.0 100.00% 0.0 0.00%INTERIM HOUSE Carpenter 02/27/2014

BOSTON BEST FLOORS 195.0 0.0 0.00% 0.0 0.00% 0.0 0.00%INTERIM HOUSE Floor Layer 09/12/2015

267.0 0.0 0.00% 72.0 26.97% 0.0 0.00%SUB TOTALS:

INTRIGUING HAIR

$2,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

12/20/2015

12/26/2015

HUNTER SIGNS 2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%INTRIGUING HAIR Laborer 12/26/2015
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2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%SUB TOTALS:

ISLAND STYLE

$3,000Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

01/01/2014

03/31/2014

EXCEL SIGNS & DECORATION 9.0 0.0 0.00% 9.0 100.00% 3.0 33.33%ISLAND STYLE Laborer 03/01/2014

9.0 0.0 0.00% 9.0 100.00% 3.0 33.33%SUB TOTALS:

ITALIAN HOME

$10,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

03/01/2014

05/30/2014

GEM PLUMBING & HEATING S 33.3 0.0 0.00% 0.0 0.00% 0.0 0.00%ITALIAN HOME Plumber 03/23/2014

33.3 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

J & P DRY CLEANERS

$3,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

11/22/2015

11/28/2015

HUNTER SIGNS 6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%J & P DRY CLEANERS Laborer 11/28/2015

6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%SUB TOTALS:

J.P. SCATTERED SITES

$1,000,000Amount:

Gen Contractor: MASS CONSTRUCTION & MGTNT.

781/885-7162 20 SCANLON DRIVE  RANDOLPH

Est Start Date:

Est End Date:

01/01/2013

01/31/2014

MCR CONSTRUCTION INC. 68.0 68.0 100.00% 0.0 0.00% 0.0 0.00%J.P. SCATTERED SITES Laborer 12/01/2013

MCR CONSTRUCTION INC. 183.0 139.0 75.96% 183.0 100.00% 0.0 0.00%J.P. SCATTERED SITES Carpenter 12/01/2013

251.0 207.0 82.47% 183.0 72.91% 0.0 0.00%SUB TOTALS:

JACKSON COMMONS

$3,000,000Amount:

Gen Contractor: N E I CONTRACTORS

(781)348-5099 27 PACELLA PARK DRIVE  RANDOLPH

Est Start Date:

Est End Date:

10/01/2013

11/30/2014

SMS SERVICES, INC. 1,134.0 168.0 14.81% 1,134.0 100.00% 176.0 15.52%JACKSON COMMONS Laborer 02/23/2014

SUPERIOR PLUMBING INC. 7,704.8 1,690.5 21.94% 4,280.5 55.56% 254.3 3.30%JACKSON COMMONS HVAC 12/10/2014

T.R. WATERPROOFERS, LLC 326.0 143.0 43.87% 143.0 43.87% 47.0 14.42%JACKSON COMMONS Waterproofer 10/24/2014

TARA CONSTRUCTION 21,285.5 5,739.5 26.96% 9,731.5 45.72% 403.0 1.89%JACKSON COMMONS Carpenter 01/24/2015

TARA CONSTRUCTION 3,413.0 1,289.5 37.78% 3,314.0 97.10% 523.5 15.34%JACKSON COMMONS Laborer 01/24/2015

TERRATEC 8,735.0 1,715.0 19.63% 8,071.0 92.40% 0.0 0.00%JACKSON COMMONS Laborer 02/28/2015

TERRATEC 656.0 336.0 51.22% 320.0 48.78% 0.0 0.00%JACKSON COMMONS Utility Operator 03/15/2014

TERRATEC 5,494.0 2,168.0 39.46% 3,006.0 54.71% 16.0 0.29%JACKSON COMMONS Mason 01/24/2015

N E I CONTRACTORS 3,352.0 3,352.0 100.00% 3,352.0 100.00% 1,183.0 35.29%JACKSON COMMONS Laborer 03/28/2015

VILLAGE FORGE INC. 186.0 92.5 49.73% 98.0 52.69% 0.0 0.00%JACKSON COMMONS Iron Worker 04/11/2015

KONE ELEVATOR INC. 200.0 0.0 0.00% 0.0 0.00% 0.0 0.00%JACKSON COMMONS Elev Const Helper 01/14/2015

K REGAN MECHANICAL INC. 3,731.0 1,047.0 28.06% 1,047.0 28.06% 0.0 0.00%JACKSON COMMONS Plumber 01/31/2015
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K REGAN MECHANICAL INC. 975.0 975.0 100.00% 975.0 100.00% 0.0 0.00%JACKSON COMMONS Laborer 12/06/2014

HAYWARD BAKER INC. 268.5 0.0 0.00% 0.0 0.00% 54.0 20.11%JACKSON COMMONS Equipment Opera 01/19/2014

G. BROUILLETTE & SON INC. 273.8 0.0 0.00% 88.5 32.33% 0.0 0.00%JACKSON COMMONS Roofer 06/06/2015

G. BROUILLETTE & SON INC. 1,670.8 136.0 8.14% 442.8 26.50% 51.8 3.10%JACKSON COMMONS Laborer 06/06/2015

G & O  INC. 9,230.0 5,043.0 54.64% 7,795.0 84.45% 1,354.0 14.67%JACKSON COMMONS Electrician 04/11/2015

A-BEST ABATEMENT INC 290.0 0.0 0.00% 257.5 88.79% 24.0 8.28%JACKSON COMMONS Asbestos Worker 04/26/2014

COVENANT FIRE PROTECTION 1,852.8 357.5 19.30% 589.5 31.82% 0.0 0.00%JACKSON COMMONS Sprinkler Fitter 04/18/2015

THE PAPPAS COMPANY, INC 39.0 13.0 33.33% 13.0 33.33% 0.0 0.00%JACKSON COMMONS Carpenter 02/22/2015

ANCHOR INSULATION 645.5 37.0 5.73% 518.0 80.25% 0.0 0.00%JACKSON COMMONS Carpenter 01/24/2015

KONE ELEVATOR INC. 347.5 0.0 0.00% 0.0 0.00% 0.0 0.00%JACKSON COMMONS Elevator Const(M 04/08/2015

71,810.0 24,302.5 33.84% 45,176.3 62.91% 4,086.5 5.69%SUB TOTALS:

KATHERINE JANE PHOTOGRAPHY

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

09/28/2014

10/04/2014

EXCEL SIGNS & DECORATION 2.0 0.0 0.00% 1.0 50.00% 0.0 0.00%KATHERINE JANE PHOTOGRAP Laborer 10/04/2014

2.0 0.0 0.00% 1.0 50.00% 0.0 0.00%SUB TOTALS:

KING DIAMOND MOAKLEY PARK

$140,000Amount:

Gen Contractor: W. L. FRENCH EXCAVATING

(617)924-1234 3 SURVEY CIRCLE SUIK #1  N. BILLERICA   

Est Start Date:

Est End Date:

03/01/2014

06/01/2014

M-O-N LANDSCAPING INC, 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%KING DIAMOND MOAKLEY PARK Equipment Opera 05/17/2014

W. L. FRENCH EXCAVATING 110.0 39.0 35.45% 49.0 44.55% 39.0 35.45%KING DIAMOND MOAKLEY PARK Laborer 07/05/2014

M-O-N LANDSCAPING INC, 26.0 4.0 15.38% 0.0 0.00% 0.0 0.00%KING DIAMOND MOAKLEY PARK Laborer 06/21/2014

W. L. FRENCH EXCAVATING 25.0 0.0 0.00% 0.0 0.00% 0.0 0.00%KING DIAMOND MOAKLEY PARK Equipment Opera 05/10/2014

169.0 43.0 25.44% 49.0 28.99% 39.0 23.08%SUB TOTALS:

KLARMAN HALL

$98,000,000Amount:

Gen Contractor: WALSH BROTHERS INC.

(617)878-4800 210 COMMERCIAL STREET  BOSTON         

Est Start Date:

Est End Date:

02/29/2016

04/30/2018

HAYWARD BAKER INC. 408.0 0.0 0.00% 0.0 0.00% 0.0 0.00%KLARMAN HALL Equipment Opera 07/03/2016

HAYWARD BAKER INC. 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%KLARMAN HALL Laborer 06/26/2016

HAYWARD BAKER INC. 582.0 264.0 45.36% 272.0 46.74% 0.0 0.00%KLARMAN HALL Piledriver 07/03/2016

LUND REBAR SERVICES, INC. 26.0 0.0 0.00% 26.0 100.00% 0.0 0.00%KLARMAN HALL Iron Worker 07/03/2016

NORTHSTAR CONTRACTING G 3,915.0 1,022.0 26.10% 2,756.5 70.41% 132.5 3.38%KLARMAN HALL Asbestos Worker 07/10/2016

SULLIVAN & MCLAUGHLIN CO. 732.0 278.0 37.98% 101.0 13.80% 0.0 0.00%KLARMAN HALL Electrician 07/10/2016

W. L. FRENCH EXCAVATING 2,347.0 0.0 0.00% 0.0 0.00% 0.0 0.00%KLARMAN HALL Equipment Opera 07/09/2016

W. L. FRENCH EXCAVATING 2,313.5 625.0 27.02% 625.0 27.02% 625.0 27.02%KLARMAN HALL Laborer 07/09/2016

WOOD & WIRE FENCE CO. 18.0 0.0 0.00% 9.0 50.00% 0.0 0.00%KLARMAN HALL Laborer 03/05/2016
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10,353.5 2,189.0 21.14% 3,789.5 36.60% 757.5 7.32%SUB TOTALS:

KUNG FU TEA

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

07/20/2014

07/26/2014

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%KUNG FU TEA Laborer 07/26/2014

6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%SUB TOTALS:

LA MOTTA

$15,000Amount:

Gen Contractor: SRP SIGN CORP.

(617)623-6222 236 PEARL STREET  SOMERVILLE     

Est Start Date:

Est End Date:

10/26/2015

10/30/2015

SRP SIGN CORP. 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LA MOTTA Laborer 10/30/2015

4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

LAPELS DRY CLEANER

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

03/14/2014

03/23/2014

EXCEL SIGNS & DECORATION 6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%LAPELS DRY CLEANER Laborer 08/23/2014

6.0 0.0 0.00% 6.0 100.00% 3.0 50.00%SUB TOTALS:

LEKKER SIGN

$2,500Amount:

Gen Contractor: INSTANT SIGN CENTER

(781)278-0150 508 BOSTON  PRVIDANCE  NORWOOD        

Est Start Date:

Est End Date:

10/01/2013

12/31/2013

INSTANT SIGN CENTER 2.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LEKKER SIGN Laborer 11/25/2013

2.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

LONGWOOD CENTER

$123,000,000Amount:

Gen Contractor: JOHN MORIARTY & ASSOCIATES

(781)729-3900 3 CHURCH STREET  WINCHESTER     

Est Start Date:

Est End Date:

01/01/2012

11/30/2014

NEW ENGLAND DECKS&FLOO 325.0 177.0 54.46% 177.0 54.46% 0.0 0.00%LONGWOOD CENTER Laborer 09/27/2014

J. C. CANNISTRARO INC. 20,462.0 6,442.0 31.48% 3,664.0 17.91% 1,372.0 6.71%LONGWOOD CENTER Pipefitter 08/31/2014

J. DERENZO CO. 572.0 5.0 0.87% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Equipment Opera 09/06/2014

J. DERENZO CO. 840.0 74.0 8.81% 342.5 40.77% 0.0 0.00%LONGWOOD CENTER Laborer 09/06/2014

JOHN MORIARTY & ASSOCIAT 17,309.0 8,255.0 47.69% 9,794.0 56.58% 2,137.0 12.35%LONGWOOD CENTER Laborer 09/28/2014

KENNETH CASTELLUCCI ASSO 972.0 0.0 0.00% 16.0 1.65% 0.0 0.00%LONGWOOD CENTER Marble Tile Work 10/24/2014

KENNETH CASTELLUCCI ASSO 886.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Mason 10/24/2014

KENNETH CASTELLUCCI ASSO 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Mason Tender 09/19/2014

KIVA SYSTEMS INC. 10,618.5 1,926.5 18.14% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Carpenter 08/24/2014

KIVA SYSTEMS INC. 6,189.0 1,619.0 26.16% 1,584.0 25.59% 40.0 0.65%LONGWOOD CENTER Glazier 08/24/2014

KIVA SYSTEMS INC. 5,199.0 2,876.0 55.32% 2,393.0 46.03% 24.0 0.46%LONGWOOD CENTER Iron Worker 08/24/2014

KIVA SYSTEMS INC. 727.5 727.5 100.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Sheetmetal Work 07/20/2014

M.L. MCDONALD SALES 3,451.0 1,533.0 44.42% 2,687.0 77.86% 988.0 28.63%LONGWOOD CENTER Painter 09/30/2014
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TRIPLE G SCAFFOLD SERVICE 11.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Laborer 01/22/2014

MARR EQUIPMENT CORP. 4,460.5 81.5 1.83% 2,148.0 48.16% 0.0 0.00%LONGWOOD CENTER Equipment Opera 09/07/2014

NEW ENGLAND DECKS&FLOO 456.0 84.0 18.42% 84.0 18.42% 0.0 0.00%LONGWOOD CENTER Mason 09/27/2014

NORTH EAST FOAM SOLUTION 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Carpenter 04/29/2014

NORTH EAST FOAM SOLUTION 16.0 16.0 100.00% 16.0 100.00% 0.0 0.00%LONGWOOD CENTER Laborer 04/29/2014

OTIS ELEVATOR COMPANY 2,775.3 740.8 26.69% 1,441.8 51.95% 16.0 0.58%LONGWOOD CENTER Elev Const Helper 08/07/2014

OTIS ELEVATOR COMPANY 5,530.5 217.3 3.93% 24.0 0.43% 484.8 8.77%LONGWOOD CENTER Elevator Const(M 08/21/2014

P.J. SPILLANE COMPANY 2,553.5 180.5 7.07% 298.5 11.69% 0.0 0.00%LONGWOOD CENTER Bricklayer 09/20/2014

P.J. SPILLANE COMPANY 517.0 119.5 23.11% 256.5 49.61% 0.0 0.00%LONGWOOD CENTER Mason Tender 09/20/2014

STEELCO FENCING 24.0 16.0 66.67% 8.0 33.33% 0.0 0.00%LONGWOOD CENTER Laborer 11/23/2013

SULLIVAN & MCLAUGHLIN CO. 1,136.0 0.0 0.00% 104.0 9.15% 136.0 11.97%LONGWOOD CENTER Electrician 08/24/2014

TCI INSTALLATIONS INC. 2,045.0 1,102.0 53.89% 1,102.0 53.89% 0.0 0.00%LONGWOOD CENTER Carpenter 09/27/2014

TREVIICOS CORPORATION 45.0 0.0 0.00% 45.0 100.00% 0.0 0.00%LONGWOOD CENTER Laborer 01/12/2014

TRIPLE G SCAFFOLD SERVICE 5.5 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Carpenter 01/22/2014

J. C. CANNISTRARO INC. 7,597.5 3,124.0 41.12% 257.0 3.38% 257.0 3.38%LONGWOOD CENTER Plumber 08/31/2014

MARR EQUIPMENT CORP. 283.5 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Elevator Const(M 06/01/2014

EAST COAST INTERIORS CO. 1,332.0 78.0 5.86% 43.0 3.23% 0.0 0.00%LONGWOOD CENTER Carpenter 09/06/2014

ACCORD STEEL & PRECAST 172.5 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Equipment Opera 01/21/2014

ACCORD STEEL & PRECAST 698.5 273.0 39.08% 40.0 5.73% 0.0 0.00%LONGWOOD CENTER Iron Worker 02/18/2014

ACCORD STEEL & PRECAST 169.5 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Oiler 01/21/2014

ALLAN CONSTRUCTION INC. 119.5 0.0 0.00% 8.0 6.69% 0.0 0.00%LONGWOOD CENTER Carpenter 07/18/2014

ATLANTIC CONTRACTING &SP 5,178.5 1,125.5 21.73% 1,169.5 22.58% 473.5 9.14%LONGWOOD CENTER Asbestos Worker 04/13/2014

BAY STATE BUILDING SPECIA 208.0 32.0 15.38% 24.0 11.54% 0.0 0.00%LONGWOOD CENTER Carpenter 05/20/2014

BWI STEEL & PRECAST EREC 4,122.0 995.0 24.14% 401.0 9.73% 0.0 0.00%LONGWOOD CENTER Iron Worker 08/24/2014

CENTURY DRYWALL INC, 24,534.5 5,673.5 23.12% 6,314.0 25.74% 1,438.0 5.86%LONGWOOD CENTER Carpenter 09/13/2014

CENTURY DRYWALL INC, 6,002.5 5,162.5 86.01% 4,288.0 71.44% 1,352.5 22.53%LONGWOOD CENTER Laborer 09/13/2014

CENTURY DRYWALL INC, 3,759.5 250.0 6.65% 1,588.0 42.24% 210.0 5.59%LONGWOOD CENTER Taper 09/13/2014

CIRCLE FLOORS INC. 2,105.0 32.0 1.52% 570.0 27.08% 0.0 0.00%LONGWOOD CENTER Floor Layer 09/21/2014

COMMONWEALTH BUILDING S 4,045.0 1,613.0 39.88% 791.5 19.57% 9.0 0.22%LONGWOOD CENTER Roofer 08/02/2014

J. C. CANNISTRARO INC. 16.0 0.0 0.00% 0.0 0.00% 16.0 100.00%LONGWOOD CENTER HVAC 03/02/2014

EAST COAST FIREPROOFING 1,970.5 201.5 10.23% 710.5 36.06% 0.0 0.00%LONGWOOD CENTER Laborer 03/25/2014

G & C CONCRETE CO. 484.0 71.0 14.67% 59.5 12.29% 0.0 0.00%LONGWOOD CENTER Iron Worker 07/26/2014

J. C. CANNISTRARO INC. 6,206.5 3,952.5 63.68% 1,050.0 16.92% 128.0 2.06%LONGWOOD CENTER Sprinkler Fitter 08/31/2014

J & M BROWN ELECTRICAL 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Technician 08/29/2014
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J & M BROWN ELECTRICAL 41,248.0 11,906.0 28.86% 7,590.0 18.40% 1,797.0 4.36%LONGWOOD CENTER Electrician 09/19/2014

HARRINGTON AIR. 7,019.5 2,052.5 29.24% 2,051.5 29.23% 0.0 0.00%LONGWOOD CENTER Sheetmetal Work 06/01/2014

GLEESON POWERS INC. 16.0 8.0 50.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Laborer 04/12/2014

COMMONWEALTH BUILDING S 471.0 24.0 5.10% 73.0 15.50% 0.0 0.00%LONGWOOD CENTER Sheetmetal Work 09/06/2014

G & C CONCRETE CO. 2,935.0 469.0 15.98% 1,241.5 42.30% 0.0 0.00%LONGWOOD CENTER Laborer 08/30/2014

EIRE ELECTRICAL CORPORATI 3,009.0 563.5 18.73% 196.0 6.51% 0.0 0.00%LONGWOOD CENTER Electrician 07/11/2014

G & C CONCRETE CO. 87.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Equipment Opera 06/07/2014

G & C CONCRETE CO. 1,296.5 60.5 4.67% 321.0 24.76% 0.0 0.00%LONGWOOD CENTER Cement Finisher 08/30/2014

G & C CONCRETE CO. 2,540.0 16.5 0.65% 615.0 24.21% 0.0 0.00%LONGWOOD CENTER Carpenter 08/30/2014

FRONT LINE INC. 2,366.0 1,185.0 50.08% 1,942.0 82.08% 513.0 21.68%LONGWOOD CENTER Laborer 09/20/2014

FRED SALVUCCI CORP. 2,665.8 0.0 0.00% 82.0 3.08% 0.0 0.00%LONGWOOD CENTER Mason Tender 03/01/2014

FRED SALVUCCI CORP. 2,005.5 151.5 7.55% 0.0 0.00% 0.0 0.00%LONGWOOD CENTER Mason 03/01/2014

GLEESON POWERS INC. 1,044.0 0.0 0.00% 420.5 40.28% 0.0 0.00%LONGWOOD CENTER Carpenter 07/05/2014

222,878.5 65,212.5 29.26% 58,031.8 26.04% 11,391.8 5.11%SUB TOTALS:

LOPRESTI IMPROVEMENTS PHASE 3

$1,594,200Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

06/21/2015

06/30/2016

GILMAR BASTESTIN MASONRY 208.0 0.0 0.00% 208.0 100.00% 0.0 0.00%LOPRESTI IMPROVEMENTS PHA Mason 09/11/2015

FLEMING BROS INC. 696.0 656.0 94.25% 0.0 0.00% 0.0 0.00%LOPRESTI IMPROVEMENTS PHA Equipment Opera 12/04/2015

FLEMING BROS INC. 1,056.0 968.0 91.67% 528.0 50.00% 24.0 2.27%LOPRESTI IMPROVEMENTS PHA Laborer 12/04/2015

1,960.0 1,624.0 82.86% 736.0 37.55% 24.0 1.22%SUB TOTALS:

LOPRESTI SPLASH PAD & COURTS

$1,166,118Amount:

Gen Contractor: TARGET CONSTRUCTION, LLC

(603)893-2229 14 PINEWOOD ROAD  SALEM

Est Start Date:

Est End Date:

08/01/2014

06/30/2015

MASS BAY ELECTRIC CORP. 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOPRESTI SPLASH PAD & COUR Electrician 09/07/2014

MASS BAY ELECTRIC CORP. 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOPRESTI SPLASH PAD & COUR Lineman 09/28/2014

7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

LOVEJOY WHARF

$61,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

01/01/2013

06/14/2014

MERRIMAC TILE CO,INC. 332.0 16.0 4.82% 60.0 18.07% 72.0 21.69%LOVEJOY WHARF Floor Layer 09/30/2014

VALLEYCREST LANDSCAPE 1,101.5 180.0 16.34% 400.5 36.36% 144.0 13.07%LOVEJOY WHARF Laborer 12/28/2014

NEW ENGLAND SANDBLAST & 2,904.5 1,102.5 37.96% 1,000.0 34.43% 0.0 0.00%LOVEJOY WHARF Painter 10/12/2014

NEW ENGLAND SANDBLAST & 145.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Field Engineer 06/08/2014

NASDI, LLC 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Wrecker 01/05/2014

NASDI, LLC 2,012.0 315.0 15.66% 1,011.0 50.25% 0.0 0.00%LOVEJOY WHARF Laborer 03/16/2014
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METROPOLITAN MASONRY IN 10,939.0 3,189.0 29.15% 5,838.5 53.37% 363.0 3.32%LOVEJOY WHARF Waterproofer 08/03/2014

OTIS ELEVATOR COMPANY 510.0 8.0 1.57% 0.0 0.00% 12.0 2.35%LOVEJOY WHARF Elev Const Helper 01/08/2015

MERRIMAC TILE CO,INC. 51.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Carpet Layer 08/19/2014

MERRIMAC TILE CO,INC. 213.0 22.0 10.33% 50.0 23.47% 38.0 17.84%LOVEJOY WHARF Bricklayer 09/02/2014

MELO'S  RODBUSTERS 1,295.0 205.0 15.83% 554.0 42.78% 32.0 2.47%LOVEJOY WHARF Iron Worker 06/28/2014

MCCUSKER-GILL INC. 5,475.0 176.0 3.21% 195.0 3.56% 0.0 0.00%LOVEJOY WHARF Sheetmetal Work 08/24/2014

LYMO CONSTRUCTION CO. 3,095.5 1,238.0 39.99% 1,060.0 34.24% 0.0 0.00%LOVEJOY WHARF Carpenter 12/21/2014

LIBERTY CONST. SERVICES 20,935.5 2,264.0 10.81% 4,263.0 20.36% 296.0 1.41%LOVEJOY WHARF Laborer 12/28/2014

LIBERTY CONST. SERVICES 582.0 136.0 23.37% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Cement Finisher 04/13/2014

NASDI, LLC 37.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Equipment Opera 02/02/2014

SULLIVAN & MCLAUGHLIN CO. 11,280.0 5,084.5 45.08% 4,878.5 43.25% 951.0 8.43%LOVEJOY WHARF Electrician 09/28/2014

LIBERTY CONST. SERVICES 9,932.5 448.0 4.51% 3,747.5 37.73% 0.0 0.00%LOVEJOY WHARF Carpenter 12/28/2014

VALLEYCREST LANDSCAPE 166.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Equipment Opera 12/21/2014

VALLEYCREST LANDSCAPE 433.0 0.0 0.00% 252.0 58.20% 0.0 0.00%LOVEJOY WHARF Bricklayer 12/28/2014

THE MADDISON ASSOCIATES 1,272.5 112.0 8.80% 307.0 24.13% 357.0 28.06%LOVEJOY WHARF Carpenter 12/19/2014

SUPERIOR RAIL& IRON WORK 2,752.0 1,199.0 43.57% 411.0 14.93% 40.0 1.45%LOVEJOY WHARF Iron Worker 09/02/2014

SUPERIOR GUNITE 187.5 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Oiler 01/18/2014

OSTROW ELECTRIC CO. 1,009.0 164.0 16.25% 0.0 0.00% 24.0 2.38%LOVEJOY WHARF Electrician 12/26/2014

SUPERIOR GUNITE 1,619.0 394.0 24.34% 626.0 38.67% 0.0 0.00%LOVEJOY WHARF Carpenter 02/15/2014

HAYWARD BAKER INC. 21.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Equipment Opera 05/18/2014

SUB-TECHNICAL, INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Laborer 01/12/2014

SUB-TECHNICAL, INC. 152.0 120.0 78.95% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Driller 02/23/2014

STRUCTURES DEREK INTERN 7,482.0 1,938.0 25.90% 3,633.5 48.56% 501.5 6.70%LOVEJOY WHARF Iron Worker 11/15/2014

QUINN BROTHERS ESSEX INC. 474.0 0.0 0.00% 134.0 28.27% 0.0 0.00%LOVEJOY WHARF Iron Worker 01/17/2015

PRO CUT CONCRETE CUTTIN 497.0 72.0 14.49% 124.0 24.95% 0.0 0.00%LOVEJOY WHARF Laborer 08/30/2014

OTIS ELEVATOR COMPANY 3,131.3 410.5 13.11% 21.0 0.67% 24.0 0.77%LOVEJOY WHARF Elevator Const(M 01/22/2015

SUPERIOR GUNITE 4,944.5 369.5 7.47% 3,345.0 67.65% 202.0 4.09%LOVEJOY WHARF Laborer 02/15/2014

ATLANTIC CONTRACTING &SP 2,361.0 257.0 10.89% 263.0 11.14% 0.0 0.00%LOVEJOY WHARF Insulator 01/18/2015

EAST COAST FIREPROOFING 2,258.0 178.0 7.88% 748.0 33.13% 0.0 0.00%LOVEJOY WHARF Laborer 08/12/2014

HAYWARD BAKER INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Piledriver 05/18/2014

COMPONENT ASSEMBLY SYS 2,964.0 1,264.0 42.65% 1,020.0 34.41% 196.0 6.61%LOVEJOY WHARF Taper 10/28/2014

COMPONENT ASSEMBLY SYS 2,378.0 267.0 11.23% 1,365.0 57.40% 0.0 0.00%LOVEJOY WHARF Laborer 11/25/2014

COMPONENT ASSEMBLY SYS 10,412.0 3,312.0 31.81% 2,643.0 25.38% 0.0 0.00%LOVEJOY WHARF Carpenter 12/02/2014

K & H ELECTRICAL SYSTEMS 37.0 18.0 48.65% 14.0 37.84% 0.0 0.00%LOVEJOY WHARF Electrician 01/17/2014
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BACK BAY CONCRETE 528.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Cement Finisher 04/05/2014

FEDERAL CONCRETE 8.0 0.0 0.00% 8.0 100.00% 0.0 0.00%LOVEJOY WHARF Carpenter 12/27/2014

ALLEGHENY CONTRACT FLOO 1,122.0 0.0 0.00% 208.0 18.54% 0.0 0.00%LOVEJOY WHARF Floor Layer 09/26/2014

ALLEGHENY CONTRACT FLOO 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Field Engineer 07/25/2014

ALLEGHENY CONTRACT FLOO 61.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Equipment Opera 08/29/2014

ALLEGHENY CONTRACT FLOO 680.0 0.0 0.00% 212.0 31.18% 0.0 0.00%LOVEJOY WHARF Carpenter 07/25/2014

ALDON ELECTRIC INC. 803.0 155.0 19.30% 312.0 38.85% 272.0 33.87%LOVEJOY WHARF Electrician 12/17/2014

ABSOLUTE ENVIRONMENTAL, 3,433.0 0.0 0.00% 3,433.0 100.00% 0.0 0.00%LOVEJOY WHARF Asbestos Worker 04/19/2014

BACK BAY CONCRETE 432.0 0.0 0.00% 184.0 42.59% 0.0 0.00%LOVEJOY WHARF Laborer 04/05/2014

J. DERENZO CO. 2,309.5 996.5 43.15% 988.5 42.80% 0.0 0.00%LOVEJOY WHARF Laborer 12/20/2014

JOHN F. SHEA CO. INC. 1,610.5 161.5 10.03% 553.0 34.34% 0.0 0.00%LOVEJOY WHARF Sheetmetal Work 12/20/2014

JOHN F. SHEA CO. INC. 3,509.5 1,190.5 33.92% 1,816.5 51.76% 0.0 0.00%LOVEJOY WHARF Roofer 12/20/2014

J.M. ELECTRICAL CO. INC. 1,133.0 0.0 0.00% 53.0 4.68% 0.0 0.00%LOVEJOY WHARF Electrician 08/22/2014

J. K. GLASS CO. INC. 1,387.0 486.0 35.04% 1,024.5 73.86% 522.5 37.67%LOVEJOY WHARF Iron Worker 07/06/2014

CYN ENVIRONMENTAL SERVIC 290.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Laborer 01/11/2014

J. K. GLASS CO. INC. 4,190.0 852.0 20.33% 1,035.5 24.71% 0.0 0.00%LOVEJOY WHARF Carpenter 11/23/2014

HAYWARD BAKER INC. 13.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Laborer 05/18/2014

J. DERENZO CO. 1,691.0 72.0 4.26% 0.0 0.00% 0.0 0.00%LOVEJOY WHARF Equipment Opera 12/20/2014

J. C. CANNISTRARO INC. 4,498.0 3,247.5 72.20% 2,344.5 52.12% 533.0 11.85%LOVEJOY WHARF Sprinkler Fitter 12/14/2014

J. C. CANNISTRARO INC. 8,731.0 2,245.0 25.71% 2,243.0 25.69% 713.0 8.17%LOVEJOY WHARF Plumber 12/14/2014

J. C. CANNISTRARO INC. 13,709.0 5,533.0 40.36% 4,087.0 29.81% 722.0 5.27%LOVEJOY WHARF Pipefitter 12/21/2014

J. C. CANNISTRARO INC. 360.0 0.0 0.00% 40.0 11.11% 0.0 0.00%LOVEJOY WHARF HVAC 03/02/2014

HERITAGE RESTORATION INC. 3,383.5 752.0 22.23% 770.5 22.77% 0.0 0.00%LOVEJOY WHARF Laborer 11/29/2014

HERITAGE RESTORATION INC. 6,875.5 997.0 14.50% 1,012.0 14.72% 130.0 1.89%LOVEJOY WHARF Bricklayer 11/29/2014

J. K. GLASS CO. INC. 5,103.5 1,295.5 25.38% 2,117.0 41.48% 0.0 0.00%LOVEJOY WHARF Glazier 01/11/2015

181,324.3 42,442.5 23.41% 60,406.5 33.31% 6,145.0 3.39%SUB TOTALS:

LUCERNE /BALSAM GRASSROOTS

$149,000Amount:

Gen Contractor: SEQUOIA CONSTRUCTION INC.

(781)447-8052 10 BUCKLEY AVE. UNIT 9  WHITMAN        

Est Start Date:

Est End Date:

05/01/2015

06/30/2016

SEQUOIA CONSTRUCTION INC 727.5 291.0 40.00% 472.0 64.88% 0.0 0.00%LUCERNE /BALSAM GRASSROO Laborer 07/18/2015

PERCY CONCRETE & DESIGN, 51.5 0.0 0.00% 0.0 0.00% 0.0 0.00%LUCERNE /BALSAM GRASSROO Cement Laborer 06/20/2015

SEQUOIA CONSTRUCTION INC 74.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LUCERNE /BALSAM GRASSROO Equipment Opera 07/18/2015

853.0 291.0 34.11% 472.0 55.33% 0.0 0.00%SUB TOTALS:

LULU'S BARBERSHOP AND HAIR SAL

$5,000Amount:

Gen Contractor: CAMBRIDGE REPROGRAPHIES

(617)623-2838 21 MCGRATH HGWY  SOMERVILLE     

Est Start Date:

Est End Date:

05/22/2016

05/26/2016
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CAMBRIDGE REPROGRAPHIE 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LULU'S BARBERSHOP AND HAIR Electrician 05/28/2016

CAMBRIDGE REPROGRAPHIE 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LULU'S BARBERSHOP AND HAIR Laborer 05/28/2016

8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

LYNDHURST STREET

$590,000Amount:

Gen Contractor: NORTHEAST INT SYS N E

             27 PACELLA PARK  RANDOLPH

Est Start Date:

Est End Date:

01/01/2016

03/31/2017

G&G MASONRY & RESTORATI 975.0 975.0 100.00% 975.0 100.00% 0.0 0.00%LYNDHURST STREET Laborer 06/11/2016

TERRATEC 2,076.5 330.0 15.89% 2,076.5 100.00% 0.0 0.00%LYNDHURST STREET Laborer 06/11/2016

NORTH TECH BUILDERS, INC. 2,816.0 0.0 0.00% 2,816.0 100.00% 0.0 0.00%LYNDHURST STREET Carpenter 05/28/2016

N E I CONTRACTORS 747.0 747.0 100.00% 747.0 100.00% 0.0 0.00%LYNDHURST STREET Laborer 06/11/2016

G&G MASONRY & RESTORATI 797.5 0.0 0.00% 797.5 100.00% 0.0 0.00%LYNDHURST STREET Mason 06/11/2016

G & O  INC. 500.0 410.0 82.00% 450.0 90.00% 0.0 0.00%LYNDHURST STREET Electrician 06/18/2016

FORM-UP FOUNDATIONS, LLC. 340.5 0.0 0.00% 0.0 0.00% 0.0 0.00%LYNDHURST STREET Carpenter 06/26/2016

F & L CONSTRUCTION SERVIC 2,240.0 0.0 0.00% 1,720.0 76.79% 0.0 0.00%LYNDHURST STREET Laborer 03/05/2016

COVENANT FIRE PROTECTION 446.0 0.0 0.00% 0.0 0.00% 0.0 0.00%LYNDHURST STREET Sprinkler Fitter 06/18/2016

CARL-LOUIS & CO INC. 124.0 52.0 41.94% 48.0 38.71% 0.0 0.00%LYNDHURST STREET Plumber 04/08/2016

ANCHOR INSULATION 128.8 0.0 0.00% 128.8 100.00% 0.0 0.00%LYNDHURST STREET Insulator 06/11/2016

LOWE PLUMB & HEATING 950.0 317.0 33.37% 950.0 100.00% 0.0 0.00%LYNDHURST STREET Plumber 06/25/2016

12,141.2 2,831.0 23.32% 10,708.7 88.20% 0.0 0.00%SUB TOTALS:

MASS BAY BRAZILIAN

$3,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

02/01/2014

03/01/2014

HUNTER SIGNS 5.0 5.0 100.00% 5.0 100.00% 0.0 0.00%MASS BAY BRAZILIAN Laborer 03/08/2014

5.0 5.0 100.00% 5.0 100.00% 0.0 0.00%SUB TOTALS:

MASS GENERAL HOSPITAL

$342,000,000Amount:

Gen Contractor: TURNER CONSTRUCTION CO.

(617)247-6400 TWO SEAPORT LANE  BOSTON         

Est Start Date:

Est End Date:

05/01/2008

04/30/2011

TURNER CONSTRUCTION CO. 80.0 40.0 50.00% 0.0 0.00% 0.0 0.00%MASS GENERAL HOSPITAL Sprinkler Fitter 06/10/2016

80.0 40.0 50.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

MB CONVENIENCE

$2,500Amount:

Gen Contractor: STATEWIDE SIGN

(617)472-8828 541-543 WASHINGHTON STREET  QUINCY

Est Start Date:

Est End Date:

07/25/2014

07/25/2014

STATEWIDE SIGN 16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%MB CONVENIENCE Laborer 07/25/2014

16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%SUB TOTALS:

MEI MEI

$2,500Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

12/01/2013

01/31/2014
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OSO CRWATIVE FABRICATION 15.0 0.0 0.00% 0.0 0.00% 0.0 0.00%MEI MEI Laborer 12/27/2013

15.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

MI PUEBLITO RESTAURANT

$2,000Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

10/18/2015

10/24/2015

EXCEL SIGNS & DECORATION 12.0 0.0 0.00% 12.0 100.00% 6.0 50.00%MI PUEBLITO RESTAURANT Laborer 10/24/2015

12.0 0.0 0.00% 12.0 100.00% 6.0 50.00%SUB TOTALS:

MYJERS UNIDOS AUGZAUDO

$10,000Amount:

Gen Contractor: MANUEL DOSSANTOS

(617)962-1147 263 WEST ELM STREET  BROCKTON       

Est Start Date:

Est End Date:

04/01/2014

06/30/2014

MANUEL DOSSANTOS 78.0 0.0 0.00% 78.0 100.00% 0.0 0.00%MYJERS UNIDOS AUGZAUDO Painter 05/23/2014

MANUEL DOSSANTOS 64.0 0.0 0.00% 64.0 100.00% 0.0 0.00%MYJERS UNIDOS AUGZAUDO Marble Tile Work 04/25/2014

142.0 0.0 0.00% 142.0 100.00% 0.0 0.00%SUB TOTALS:

NEW ENGLAND CENTER FOR CULLIN

$16,000Amount:

Gen Contractor: SEDERMAN BUILERS

(508)759-9050 P.O.BOX 767, MONUMENT BEACH  

Est Start Date:

Est End Date:

10/12/2015

11/01/2015

SEDERMAN BUILERS 103.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NEW ENGLAND CENTER FOR C Carpenter 11/01/2015

103.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

NEW ENGLAND CENTER FOR HOMEL

$1,000,000Amount:

Gen Contractor: CONSIGLI CONSTRUCTION

             197 MAIN STREET  MILFORD        

Est Start Date:

Est End Date:

04/01/2015

11/28/2016

SILVERBACKCONCRETE CON 113.0 16.5 14.60% 16.0 14.16% 0.0 0.00%NEW ENGLAND CENTER FOR H Cement Finisher 02/06/2016

MODERN GLASS & ALUMINUM 171.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NEW ENGLAND CENTER FOR H Glazier 04/16/2016

NESC INC 145.5 8.0 5.50% 40.0 27.49% 0.0 0.00%NEW ENGLAND CENTER FOR H Laborer 07/02/2016

PATRIOT PLUMBING & HEATIN 6,794.0 2,055.0 30.25% 2,759.0 40.61% 0.0 0.00%NEW ENGLAND CENTER FOR H Plumber 07/02/2016

PAVILION FLOORS, INC. 1,092.0 71.0 6.50% 103.0 9.43% 0.0 0.00%NEW ENGLAND CENTER FOR H Terrazzo Worker 07/09/2016

QUINN BROTHERS ESSEX INC. 765.0 0.0 0.00% 299.0 39.08% 0.0 0.00%NEW ENGLAND CENTER FOR H Iron Worker 02/06/2016

RICMOR CONSTRUCTION INC. 52.0 8.0 15.38% 8.0 15.38% 0.0 0.00%NEW ENGLAND CENTER FOR H Laborer 07/09/2016

S.O.S. CORPORATION 5,918.0 2,059.0 34.79% 4,113.0 69.50% 1,105.0 18.67%NEW ENGLAND CENTER FOR H Laborer 07/09/2016

SILVERBACKCONCRETE CON 143.5 0.0 0.00% 0.0 0.00% 0.0 0.00%NEW ENGLAND CENTER FOR H Cement Laborer 02/06/2016

TITAN ROOFING INC. 3,609.0 849.0 23.52% 1,092.5 30.27% 227.5 6.30%NEW ENGLAND CENTER FOR H Roofer 06/25/2016

TITAN ROOFING INC. 96.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NEW ENGLAND CENTER FOR H Sheetmetal Work 07/02/2016

NORTHSTAR CONTRACTING G 5,586.0 2,157.0 38.61% 5,130.0 91.84% 414.0 7.41%NEW ENGLAND CENTER FOR H Asbestos Worker 05/21/2016

MCCUSKER-GILL INC. 5,515.0 1,375.0 24.93% 2,035.0 36.90% 0.0 0.00%NEW ENGLAND CENTER FOR H Sheetmetal Work 07/02/2016

RICMOR CONSTRUCTION INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NEW ENGLAND CENTER FOR H Plasterer 07/09/2016

C & D SIGNS, INC. DBA METRO 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NEW ENGLAND CENTER FOR H Laborer 03/12/2016

PAVILION FLOORS, INC. 496.0 56.0 11.29% 424.0 85.48% 104.0 20.97%NEW ENGLAND CENTER FOR H Carpet Layer 03/26/2016
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MASS ACOUSTICS, INC. 1,403.0 0.0 0.00% 208.0 14.83% 0.0 0.00%NEW ENGLAND CENTER FOR H Taper 07/09/2016

BEACON FIRE PROTECTION, I 3,164.0 1,008.0 31.86% 1,120.0 35.40% 0.0 0.00%NEW ENGLAND CENTER FOR H Sprinkler Fitter 07/02/2016

ARCHER CORPORATION 282.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NEW ENGLAND CENTER FOR H Carpenter 07/09/2016

CAVALIERI CONSTRUCTION C 156.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NEW ENGLAND CENTER FOR H Equipment Opera 05/28/2016

CAVALIERI CONSTRUCTION C 554.5 23.5 4.24% 205.5 37.06% 0.0 0.00%NEW ENGLAND CENTER FOR H Laborer 05/28/2016

HAVEN RESTORATION 625.0 0.0 0.00% 132.0 21.12% 0.0 0.00%NEW ENGLAND CENTER FOR H Bricklayer 07/09/2016

HAVEN RESTORATION 567.0 205.0 36.16% 164.0 28.92% 0.0 0.00%NEW ENGLAND CENTER FOR H Mason Tender 04/30/2016

K & K ACOUSTICAL CEILINGS 758.0 104.0 13.72% 80.0 10.55% 0.0 0.00%NEW ENGLAND CENTER FOR H Carpenter 07/09/2016

LYNNWELL ASSOCIATES INC 10,358.5 5,882.5 56.79% 2,052.0 19.81% 687.0 6.63%NEW ENGLAND CENTER FOR H Electrician 07/09/2016

LYNNWELL ASSOCIATES INC 503.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NEW ENGLAND CENTER FOR H Technician 07/09/2016

MASS ACOUSTICS, INC. 919.0 192.0 20.89% 200.0 21.76% 0.0 0.00%NEW ENGLAND CENTER FOR H Laborer 07/09/2016

J.M. ELECTRICAL CO. INC. 240.0 32.0 13.33% 76.0 31.67% 0.0 0.00%NEW ENGLAND CENTER FOR H Electrician 07/09/2016

MASS ACOUSTICS, INC. 4,864.5 1,463.5 30.09% 1,323.5 27.21% 0.0 0.00%NEW ENGLAND CENTER FOR H Carpenter 07/09/2016

54,927.5 17,565.0 31.98% 21,580.5 39.29% 2,537.5 4.62%SUB TOTALS:

NORTHAMPTON TOWERS

$1,000,000Amount:

Gen Contractor: C.W.C. BUILDERS INC.

(617)965-2800 7 WELLS AVENUE  NEWTON         

Est Start Date:

Est End Date:

10/01/2013

11/30/2014

MURPHY SPECIALTIES,  INC. 160.0 48.0 30.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Sheetmetal Work 08/02/2014

PAYNE/SAVEON JOINT 3,786.5 2,842.5 75.07% 2,866.0 75.69% 853.0 22.53%NORTHAMPTON TOWERS Laborer 12/27/2014

PAYNE/SAVEON JOINT 9,605.0 4,363.5 45.43% 3,604.5 37.53% 414.5 4.32%NORTHAMPTON TOWERS Carpenter 01/31/2015

PAYNE CONTRACTING CO. 3,890.0 3,539.0 90.98% 3,539.0 90.98% 421.0 10.82%NORTHAMPTON TOWERS Painter 12/13/2014

PAYNE CONTRACTING CO. 537.0 537.0 100.00% 537.0 100.00% 0.0 0.00%NORTHAMPTON TOWERS Laborer 02/22/2014

NER CONS MANAGEMENT INC. 305.0 10.0 3.28% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Mason Tender 01/04/2015

MORETRENCH 182.0 0.0 0.00% 51.5 28.30% 0.0 0.00%NORTHAMPTON TOWERS Driller 12/28/2013

NER CONS MANAGEMENT INC. 4,038.5 1,117.5 27.67% 1,154.5 28.59% 0.0 0.00%NORTHAMPTON TOWERS Bricklayer 01/04/2015

MORETRENCH 534.5 0.0 0.00% 63.0 11.79% 0.0 0.00%NORTHAMPTON TOWERS Laborer 01/18/2014

MORETRENCH 99.5 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Equipment Opera 12/21/2013

PAYNE/SAVEON JOINT 815.0 24.0 2.94% 24.0 2.94% 0.0 0.00%NORTHAMPTON TOWERS Taper 12/20/2014

MARGUERITE CONCRETE 38.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Equipment Opera 10/25/2014

MARGUERITE CONCRETE 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Laborer 10/11/2014

NER CONS MANAGEMENT INC. 415.5 0.0 0.00% 8.0 1.93% 0.0 0.00%NORTHAMPTON TOWERS Laborer 12/14/2014

PRO CUT CONCRETE CUTTIN 200.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Laborer 08/30/2014

PROVIDENCE WINDOW TREAT 396.0 329.0 83.08% 289.0 72.98% 40.0 10.10%NORTHAMPTON TOWERS Carpenter 06/14/2014

RICMOR CONSTRUCTION INC. 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Laborer 09/16/2014

RICMOR CONSTRUCTION INC. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Plasterer 09/16/2014
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S.O.S. CORPORATION 982.5 129.0 13.13% 630.5 64.17% 596.0 60.66%NORTHAMPTON TOWERS Laborer 01/04/2015

STANLEY ELEVATOR 939.0 0.0 0.00% 0.0 0.00% 40.0 4.26%NORTHAMPTON TOWERS Elev Const Helper 03/13/2015

STEELCO FENCING 20.0 8.0 40.00% 10.0 50.00% 0.0 0.00%NORTHAMPTON TOWERS Laborer 09/27/2014

SUNRISE ERECTORS INC. 4,581.5 1,137.5 24.83% 443.5 9.68% 701.0 15.30%NORTHAMPTON TOWERS Carpenter 03/08/2015

SUNRISE ERECTORS INC. 1,887.3 404.3 21.42% 20.0 1.06% 0.0 0.00%NORTHAMPTON TOWERS Glazier 01/25/2015

TITAN ROOFING INC. 1,610.5 65.0 4.04% 508.5 31.57% 0.0 0.00%NORTHAMPTON TOWERS Roofer 01/10/2015

TITAN ROOFING INC. 174.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Sheetmetal Work 01/10/2015

UNITED H.V.A.C. COMPANY, IN 1,382.5 71.0 5.14% 44.0 3.18% 0.0 0.00%NORTHAMPTON TOWERS Sheetmetal Work 02/15/2015

MARGUERITE CONCRETE 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Cement Finisher 05/10/2014

SMI DEMOLITION, INC. 8,663.0 3,685.5 42.54% 7,540.5 87.04% 0.0 0.00%NORTHAMPTON TOWERS Asbestos Worker 12/06/2014

URBAN INSULATION 772.0 0.0 0.00% 467.0 60.49% 0.0 0.00%NORTHAMPTON TOWERS Asbestos Worker 01/04/2015

C.W.C. BUILDERS INC. 1,373.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Carpenter 02/04/2015

LANCO SCAFFOLDING INC. 24.0 8.0 33.33% 24.0 100.00% 0.0 0.00%NORTHAMPTON TOWERS Laborer 03/16/2014

STANLEY ELEVATOR 979.5 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Elevator Const(M 03/13/2015

AAMS CORPORATION 986.0 393.0 39.86% 222.0 22.52% 0.0 0.00%NORTHAMPTON TOWERS Iron Worker 01/31/2015

AAXIOM CONCRETE CUTTING 72.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Laborer 10/12/2014

ATLANTIC COAST DISMANTLIN 134.0 0.0 0.00% 38.0 28.36% 0.0 0.00%NORTHAMPTON TOWERS Laborer 12/28/2013

BEACON FIRE PROTECTION, I 1,399.5 0.0 0.00% 336.0 24.01% 0.0 0.00%NORTHAMPTON TOWERS Sprinkler Fitter 11/21/2014

BONOMO TILE CO., INC. 188.0 128.0 68.09% 128.0 68.09% 0.0 0.00%NORTHAMPTON TOWERS Marble Tile Work 07/12/2014

BOSTON CONTRACT DRILLING 133.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Cement Laborer 11/21/2014

C.W.C. BUILDERS INC. 1,124.0 1,124.0 100.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Laborer 01/14/2015

CHILLER TECHNOLOGIES. 5,923.0 1,407.5 23.76% 1,210.5 20.44% 40.0 0.68%NORTHAMPTON TOWERS Pipefitter 01/18/2015

CONTROL TECHNOLOGIES, IN 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Pipefitter 05/31/2014

CRUZ ELECTRIC CO. 10,431.0 4,944.5 47.40% 4,920.5 47.17% 0.0 0.00%NORTHAMPTON TOWERS Electrician 02/07/2015

CRUZ ELECTRIC CO. 150.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Technician 10/04/2014

D J PLUMBING & HEATING 4,476.0 1,400.0 31.28% 1,360.0 30.38% 0.0 0.00%NORTHAMPTON TOWERS Plumber 01/11/2015

J. DERENZO CO. 394.0 233.5 59.26% 233.5 59.26% 0.0 0.00%NORTHAMPTON TOWERS Equipment Opera 10/11/2014

LANCO SCAFFOLDING INC. 8.0 0.0 0.00% 8.0 100.00% 0.0 0.00%NORTHAMPTON TOWERS Carpenter 03/16/2014

BOSTON CONTRACT DRILLING 20.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Cement Finisher 04/04/2014

DYNAMIC INSULATION 378.0 292.0 77.25% 46.0 12.17% 0.0 0.00%NORTHAMPTON TOWERS Insulator 11/09/2014

KONE ELEVATOR INC. 97.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Elev Const Helper 01/07/2015

K & K ACOUSTICAL CEILINGS 580.0 68.0 11.72% 68.0 11.72% 0.0 0.00%NORTHAMPTON TOWERS Carpenter 11/23/2014

J. DERENZO CO. 1,108.0 402.5 36.33% 475.0 42.87% 0.0 0.00%NORTHAMPTON TOWERS Laborer 10/25/2014

KONE ELEVATOR INC. 325.0 0.0 0.00% 0.0 0.00% 24.0 7.38%NORTHAMPTON TOWERS Elevator Const(M 01/07/2015
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ILAMA / SAVE-ON-WALL 407.5 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHAMPTON TOWERS Taper 02/01/2014

ILAMA / SAVE-ON-WALL 1,604.0 1,126.0 70.20% 1,174.0 73.19% 478.0 29.80%NORTHAMPTON TOWERS Laborer 02/01/2014

ILAMA / SAVE-ON-WALL 6,922.0 2,984.0 43.11% 2,413.5 34.87% 436.0 6.30%NORTHAMPTON TOWERS Carpenter 02/01/2014

FRONT LINE INC. 525.0 8.0 1.52% 469.0 89.33% 0.0 0.00%NORTHAMPTON TOWERS Laborer 01/03/2015

FEDERAL CONCRETE 848.0 334.0 39.39% 404.0 47.64% 4.0 0.47%NORTHAMPTON TOWERS Laborer 12/06/2014

FEDERAL CONCRETE 163.0 72.0 44.17% 23.0 14.11% 0.0 0.00%NORTHAMPTON TOWERS Iron Worker 05/10/2014

FEDERAL CONCRETE 1,159.0 174.0 15.01% 178.0 15.36% 30.0 2.59%NORTHAMPTON TOWERS Carpenter 11/15/2014

J.C. FLOOR COVERING INC. 1,820.5 176.0 9.67% 522.0 28.67% 0.0 0.00%NORTHAMPTON TOWERS Floor Layer 01/16/2015

89,871.8 33,585.8 37.37% 36,053.5 40.12% 4,077.5 4.54%SUB TOTALS:

NORTHEASTERN SCIENCE ENG. CENT

$225,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

04/23/2014

10/31/2016

PAVILION FLOORS, INC. 2,229.0 735.0 32.97% 932.0 41.81% 8.0 0.36%NORTHEASTERN SCIENCE ENG. Carpet Layer 05/28/2016

PAVILION FLOORS, INC. 515.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Terrazzo Worker 05/21/2016

LIBERTY CONST. SERVICES 1,769.0 760.0 42.96% 768.0 43.41% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Carpenter 12/13/2015

MARR SCAFFOLDING COMPAN 24.0 24.0 100.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Laborer 09/20/2015

LIBERTY CONST. SERVICES 13,926.0 6,535.5 46.93% 8,000.0 57.45% 1,217.0 8.74%NORTHEASTERN SCIENCE ENG. Laborer 06/05/2016

LIBERTY CONST. SERVICES 3,995.0 80.0 2.00% 230.5 5.77% 843.0 21.10%NORTHEASTERN SCIENCE ENG. Equipment Opera 06/05/2016

LIBERTY CONST. SERVICES 352.0 0.0 0.00% 0.0 0.00% 4.0 1.14%NORTHEASTERN SCIENCE ENG. Elevator Const(M 05/01/2016

LAN-TEL COMMUNICATION INC 3,345.5 749.0 22.39% 811.0 24.24% 302.0 9.03%NORTHEASTERN SCIENCE ENG. Telephone/Data I 06/18/2016

K & K ACOUSTICAL CEILINGS 2,075.5 483.5 23.30% 487.0 23.46% 64.0 3.08%NORTHEASTERN SCIENCE ENG. Carpenter 06/12/2016

JM ELECTRICAL COMPANY 4,358.0 672.0 15.42% 672.0 15.42% 802.0 18.40%NORTHEASTERN SCIENCE ENG. Electrician 06/10/2016

JEREZ LLC 917.0 579.0 63.14% 917.0 100.00% 901.0 98.26%NORTHEASTERN SCIENCE ENG. Laborer 06/18/2016

J.F.SHINE MECHANICAL 1,261.0 360.0 28.55% 320.0 25.38% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Plumber 06/26/2015

INNER CITY FIRE PROTECTIO 3,644.0 1,628.0 44.68% 1,628.0 44.68% 232.0 6.37%NORTHEASTERN SCIENCE ENG. Sprinkler Fitter 04/30/2016

PERMASTEELISA CLAD. 12,432.0 4,333.0 34.85% 3,457.0 27.81% 331.0 2.66%NORTHEASTERN SCIENCE ENG. Glazier 06/05/2016

TITAN ROOFING INC. 14.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Sheetmetal Work 05/28/2016

J. C. CANNISTRARO INC. 21,839.0 7,590.0 34.75% 6,735.0 30.84% 1,602.0 7.34%NORTHEASTERN SCIENCE ENG. Pipefitter 06/05/2016

THE CHEVIOT CORPORATION 481.5 441.5 91.69% 441.5 91.69% 40.0 8.31%NORTHEASTERN SCIENCE ENG. Iron Worker 05/27/2016

VER-TEX CONSTRUCTION SPE 329.0 105.5 32.07% 141.0 42.86% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Carpenter 05/28/2016

URBAN INSULATION 1,053.5 127.5 12.10% 205.5 19.51% 64.0 6.07%NORTHEASTERN SCIENCE ENG. Insulator 06/19/2016

G & C CONCRETE CO. 5,500.5 774.0 14.07% 1,711.5 31.12% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Iron Worker 03/26/2016

TITAN ROOFING INC. 7,438.5 2,886.0 38.80% 2,341.5 31.48% 500.0 6.72%NORTHEASTERN SCIENCE ENG. Roofer 06/18/2016

HARRIS ENVIORNMENTAL SYS 108.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Pipefitter 03/06/2016

THE PAPPAS COMPANY, INC 64.0 32.0 50.00% 32.0 50.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Carpenter 10/11/2015
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THE DOW COMPANY INC. 368.5 368.5 100.00% 368.5 100.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Pipelayer 06/11/2016

THE WATERPROOFING COMP 3,511.5 1,741.0 49.58% 1,477.5 42.08% 200.5 5.71%NORTHEASTERN SCIENCE ENG. Waterproofer 06/18/2016

THE DOW COMPANY INC. 6,544.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Equipment Opera 05/07/2016

PERMASTEELISA CLAD. 29,478.5 6,564.0 22.27% 6,506.0 22.07% 3,363.0 11.41%NORTHEASTERN SCIENCE ENG. Iron Worker 06/05/2016

THE CHEVIOT CORPORATION 3,535.0 635.5 17.98% 472.0 13.35% 163.5 4.63%NORTHEASTERN SCIENCE ENG. Glazier 06/17/2016

THE CHEVIOT CORPORATION 3,764.5 761.5 20.23% 635.0 16.87% 80.0 2.13%NORTHEASTERN SCIENCE ENG. Carpenter 06/17/2016

TAVARES, LLC 262.0 126.0 48.09% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Carpenter 06/11/2016

SUPERIOR RAIL& IRON WORK 896.0 196.0 21.88% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Iron Worker 07/21/2015

STRUCTURES DEREK INTERN 22,212.5 9,417.5 42.40% 8,991.5 40.48% 1,291.0 5.81%NORTHEASTERN SCIENCE ENG. Iron Worker 11/28/2015

SECURITY CONSTRUCTION SE 212.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Laborer 08/30/2014

RICHARD W.REID ELECTRICAL 4,931.0 1,600.0 32.45% 1,888.0 38.29% 928.0 18.82%NORTHEASTERN SCIENCE ENG. Electrician 06/05/2016

THE DOW COMPANY INC. 11,529.0 4,447.5 38.58% 4,502.0 39.05% 424.5 3.68%NORTHEASTERN SCIENCE ENG. Laborer 06/11/2016

AXION SPECIALTY CONTRACTI 8,794.0 1,144.0 13.01% 2,311.0 26.28% 320.0 3.64%NORTHEASTERN SCIENCE ENG. Insulator 06/19/2016

CENTURY DRYWALL INC, 1,411.0 48.0 3.40% 64.0 4.54% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Plasterer 06/11/2016

CENTURY DRYWALL INC, 2,783.0 1,004.0 36.08% 1,787.0 64.21% 318.0 11.43%NORTHEASTERN SCIENCE ENG. Painter 06/11/2016

CENTURY DRYWALL INC, 9,134.0 6,749.5 73.89% 5,323.0 58.28% 175.0 1.92%NORTHEASTERN SCIENCE ENG. Laborer 06/11/2016

CENTURY DRYWALL INC, 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. HVAC 06/12/2016

CENTURY DRYWALL INC, 35,958.0 11,081.5 30.82% 14,983.5 41.67% 2,598.0 7.23%NORTHEASTERN SCIENCE ENG. Carpenter 06/11/2016

CARLYSLE ENGINEERING INC. 2,676.0 954.0 35.65% 834.0 31.17% 264.0 9.87%NORTHEASTERN SCIENCE ENG. Sprinkler Fitter 05/27/2016

CENTURY DRYWALL INC, 8,393.0 1,914.0 22.80% 5,231.0 62.33% 121.0 1.44%NORTHEASTERN SCIENCE ENG. Taper 06/11/2016

BOWLINE CO. 28.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Carpenter 04/17/2016

ATI INCORPORATED 396.5 120.5 30.39% 120.5 30.39% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Laborer 03/26/2016

HARRIS ENVIORNMENTAL SYS 108.0 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Carpenter 02/28/2016

ARCHER CORPORATION 1,110.0 294.0 26.49% 294.0 26.49% 120.0 10.81%NORTHEASTERN SCIENCE ENG. Carpenter 06/10/2016

GLEESON POWERS INC. 2,013.0 396.0 19.67% 1,133.0 56.28% 213.5 10.61%NORTHEASTERN SCIENCE ENG. Carpenter 06/04/2016

ALLIED PILE DRIVING INC. 771.5 442.5 57.36% 352.5 45.69% 144.5 18.73%NORTHEASTERN SCIENCE ENG. Piledriver 07/12/2014

ALLIED PILE DRIVING INC. 388.8 0.0 0.00% 178.3 45.85% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Equipment Opera 07/12/2014

ALL TIME SERVICE INC. 48.0 48.0 100.00% 48.0 100.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Laborer 05/23/2015

BOWLINE CO. 28.0 4.0 14.29% 4.0 14.29% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Laborer 04/17/2016

G & C CONCRETE CO. 9,618.0 3,404.5 35.40% 7,627.0 79.30% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Laborer 05/07/2016

AMERICAN PLUMBING HEATIN 17,261.0 5,553.0 32.17% 8,528.0 49.41% 1,706.0 9.88%NORTHEASTERN SCIENCE ENG. Plumber 06/17/2016

COGHLIN ELECTRICAL CONTR 50,788.0 12,322.0 24.26% 17,290.0 34.04% 3,478.0 6.85%NORTHEASTERN SCIENCE ENG. Electrician 06/17/2016

GLEESON POWERS INC. 81.0 81.0 100.00% 81.0 100.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Laborer 04/30/2016

G & C CONCRETE CO. 950.0 0.0 0.00% 31.0 3.26% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Equipment Opera 04/16/2016
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G & C CONCRETE CO. 680.5 45.0 6.61% 107.0 15.72% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Cement Laborer 02/27/2016

G & C CONCRETE CO. 1,770.5 72.5 4.09% 662.0 37.39% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Cement Finisher 02/27/2016

G & C CONCRETE CO. 9,984.5 3,008.0 30.13% 3,663.5 36.69% 660.5 6.62%NORTHEASTERN SCIENCE ENG. Carpenter 05/07/2016

ESSEX NEWBURY NORTH CO 1,705.0 1,705.0 100.00% 1,281.0 75.13% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Laborer 06/17/2016

DCR INC. 184.0 0.0 0.00% 184.0 100.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Bricklayer 12/05/2015

DELTA BECKWITH ELEVATOR 1,078.5 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Elevator Const(M 04/07/2016

DELTA BECKWITH ELEVATOR 1,010.7 0.0 0.00% 0.0 0.00% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Elev Const Helper 04/07/2016

DEANGELIS IRON WORK INC. 6,355.0 1,169.0 18.39% 1,917.0 30.17% 134.0 2.11%NORTHEASTERN SCIENCE ENG. Iron Worker 06/11/2016

DEANGELIS IRON WORK INC. 340.0 230.0 67.65% 110.0 32.35% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Glazier 06/11/2016

CRUZ ELECTRIC CO. 393.5 133.0 33.80% 35.0 8.89% 8.0 2.03%NORTHEASTERN SCIENCE ENG. Electrician 10/18/2014

DCR INC. 379.5 0.0 0.00% 215.0 56.65% 0.0 0.00%NORTHEASTERN SCIENCE ENG. Mason Tender 12/19/2015

HARRINGTON AIR. 17,990.5 9,351.0 51.98% 7,351.5 40.86% 1,585.0 8.81%NORTHEASTERN SCIENCE ENG. Sheetmetal Work 06/19/2016

ESSEX NEWBURY NORTH CO 4,280.0 2,113.0 49.37% 2,833.0 66.19% 692.0 16.17%NORTHEASTERN SCIENCE ENG. Carpenter 03/18/2016

373,846.5 118,140.0 31.60% 139,250.8 37.25% 25,898.0 6.93%SUB TOTALS:

OASIS CAFÉ

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

01/31/2016

02/06/2016

EXCEL SIGNS & DECORATION 4.0 0.0 0.00% 4.0 100.00% 0.0 0.00%OASIS CAFÉ Laborer 02/06/2016

4.0 0.0 0.00% 4.0 100.00% 0.0 0.00%SUB TOTALS:

OLD COLONY II A & B

$40,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

10/01/2012

10/01/2014

MELO'S  RODBUSTERS 8.0 8.0 100.00% 0.0 0.00% 0.0 0.00%OLD COLONY II A & B Iron Worker 11/23/2013

S.O.S. CORPORATION 1,572.5 237.0 15.07% 383.5 24.39% 1,227.0 78.03%OLD COLONY II A & B Laborer 03/23/2014

GREENWOOD INDUSTRIES IN 468.5 38.0 8.11% 92.0 19.64% 62.0 13.23%OLD COLONY II A & B Roofer 03/08/2014

NESC INC 744.5 96.5 12.96% 126.0 16.92% 0.0 0.00%OLD COLONY II A & B Laborer 02/08/2014

NORTH EAST FOAM SOLUTION 387.0 126.0 32.56% 124.0 32.04% 0.0 0.00%OLD COLONY II A & B Carpenter 12/17/2013

NORTH EAST FOAM SOLUTION 174.0 104.0 59.77% 104.0 59.77% 0.0 0.00%OLD COLONY II A & B Laborer 12/17/2013

OTIS ELEVATOR COMPANY 691.0 0.0 0.00% 0.0 0.00% 371.8 53.80%OLD COLONY II A & B Elev Const Helper 03/20/2014

OTIS ELEVATOR COMPANY 1,127.0 39.8 3.53% 8.0 0.71% 16.0 1.42%OLD COLONY II A & B Elevator Const(M 03/20/2014

P.J. SPILLANE COMPANY 748.0 56.0 7.49% 522.5 69.85% 0.0 0.00%OLD COLONY II A & B Bricklayer 03/22/2014

P.J. SPILLANE COMPANY 10.0 0.0 0.00% 8.0 80.00% 0.0 0.00%OLD COLONY II A & B Mason Tender 03/22/2014

MERRIMAC TILE CO,INC. 3,892.0 375.0 9.64% 609.0 15.65% 55.0 1.41%OLD COLONY II A & B Floor Layer 03/18/2014

SENICES ENTERPRISES INC 1,020.5 971.5 95.20% 1,020.5 100.00% 152.0 14.89%OLD COLONY II A & B Painter 12/07/2013

SHILOH STEEL ERECTORS, IN 824.0 64.0 7.77% 16.0 1.94% 0.0 0.00%OLD COLONY II A & B Iron Worker 03/18/2014

STANLEY $ SONS 1,879.0 1,097.0 58.38% 1,115.0 59.34% 112.0 5.96%OLD COLONY II A & B Carpenter 01/18/2014
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STANLEY $ SONS 48.0 48.0 100.00% 0.0 0.00% 0.0 0.00%OLD COLONY II A & B Laborer 01/11/2014

STEELCO FENCING 1,164.0 248.0 21.31% 1,076.0 92.44% 0.0 0.00%OLD COLONY II A & B Laborer 03/15/2014

TOTAL MECHANICAL SERVICE 2,018.0 553.0 27.40% 873.0 43.26% 273.0 13.53%OLD COLONY II A & B Insulator 03/22/2014

TRUE LIGHT SYSTEMS INC 631.0 118.5 18.78% 0.0 0.00% 0.0 0.00%OLD COLONY II A & B Glazier 02/22/2014

UNITED H.V.A.C. COMPANY, IN 3,234.0 1,328.0 41.06% 946.0 29.25% 0.0 0.00%OLD COLONY II A & B Sheetmetal Work 03/23/2014

US EXTERIORS, INC. 2,623.0 924.0 35.23% 2,036.0 77.62% 113.0 4.31%OLD COLONY II A & B Carpenter 03/22/2014

MANGANARO NORTHEAST LL 1,213.0 481.0 39.65% 0.0 0.00% 0.0 0.00%OLD COLONY II A & B Laborer 03/09/2014

URBAN INSULATION 634.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY II A & B Asbestos Worker 02/23/2014

CRUZ ELECTRIC CO. 664.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY II A & B Telephone/Data I 03/22/2014

CRUZ ELECTRIC CO. 9,925.5 2,561.5 25.81% 1,864.0 18.78% 0.0 0.00%OLD COLONY II A & B Electrician 03/22/2014

D & W CONSTRUCTION 5,189.5 1,121.5 21.61% 2,456.0 47.33% 674.5 13.00%OLD COLONY II A & B Taper 03/23/2014

DCR INC. 769.0 198.0 25.75% 51.0 6.63% 51.0 6.63%OLD COLONY II A & B Bricklayer 12/14/2013

DCR INC. 16.0 0.0 0.00% 8.0 50.00% 0.0 0.00%OLD COLONY II A & B Mason 02/15/2014

DCR INC. 401.5 76.0 18.93% 150.5 37.48% 0.0 0.00%OLD COLONY II A & B Mason Tender 02/15/2014

E. M. DUGGAN INC. 3,389.0 1,556.0 45.91% 484.0 14.28% 692.0 20.42%OLD COLONY II A & B Pipefitter 03/23/2014

E. M. DUGGAN INC. 5,764.0 2,036.0 35.32% 712.0 12.35% 316.0 5.48%OLD COLONY II A & B Plumber 03/23/2014

EAST COAST INTERIORS CO. 2,690.0 338.0 12.57% 559.0 20.78% 0.0 0.00%OLD COLONY II A & B Carpenter 02/15/2014

EMANOUIL BROTHERS INC. 104.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY II A & B Equipment Opera 11/30/2013

EMANOUIL BROTHERS INC. 864.0 304.0 35.19% 232.0 26.85% 0.0 0.00%OLD COLONY II A & B Laborer 05/17/2014

LIBERTY CONST. SERVICES 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY II A & B Taper 03/23/2014

GREENWOOD INDUSTRIES IN 358.5 94.0 26.22% 57.0 15.90% 0.0 0.00%OLD COLONY II A & B Sheetmetal Work 03/22/2014

BAY STATE BUILDING SPECIA 331.0 36.0 10.88% 24.0 7.25% 24.0 7.25%OLD COLONY II A & B Carpenter 03/11/2014

J. DERENZO CO. 141.0 72.0 51.06% 72.0 51.06% 0.0 0.00%OLD COLONY II A & B Equipment Opera 03/01/2014

J. DERENZO CO. 425.0 36.0 8.47% 36.0 8.47% 0.0 0.00%OLD COLONY II A & B Laborer 03/22/2014

K & K ACOUSTICAL CEILINGS 234.0 0.0 0.00% 134.0 57.26% 0.0 0.00%OLD COLONY II A & B Carpenter 03/23/2014

LIBERTY CONST. SERVICES 1,731.0 488.0 28.19% 56.0 3.24% 0.0 0.00%OLD COLONY II A & B Carpenter 03/23/2014

LIBERTY CONST. SERVICES 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY II A & B Cement Finisher 02/02/2014

LIBERTY CONST. SERVICES 6,059.0 3,881.0 64.05% 2,023.0 33.39% 1,003.0 16.55%OLD COLONY II A & B Laborer 03/23/2014

INNER CITY FIRE PROTECTIO 1,764.0 1,224.0 69.39% 1,048.0 59.41% 0.0 0.00%OLD COLONY II A & B Pipefitter 03/23/2014

MANGANARO NORTHEAST LL 11,477.0 2,974.5 25.92% 2,571.5 22.41% 368.5 3.21%OLD COLONY II A & B Carpenter 03/23/2014

77,432.0 23,909.8 30.88% 21,597.5 27.89% 5,510.8 7.12%SUB TOTALS:

OLD COLONY TWO - C.

$16,494,600Amount:

Gen Contractor: C.W.C. BUILDERS INC.

(617)965-2800 7 WELLS AVENUE  NEWTON         

Est Start Date:

Est End Date:

05/01/2014

07/31/2015

TARA CONSTRUCTION 3,015.0 900.0 29.85% 1,079.0 35.79% 0.0 0.00%OLD COLONY TWO - C. Carpenter 06/27/2015
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STEELCO FENCING 22.0 3.0 13.64% 4.0 18.18% 0.0 0.00%OLD COLONY TWO - C. Laborer 05/31/2014

SOINI EROSION CONTROL, IN 12.0 0.0 0.00% 4.0 33.33% 0.0 0.00%OLD COLONY TWO - C. Laborer 05/31/2014

SAVE-ON-WALL CO, INC. 782.0 404.0 51.66% 404.0 51.66% 0.0 0.00%OLD COLONY TWO - C. Taper 02/14/2015

SAVE-ON-WALL CO, INC. 1,426.0 1,253.5 87.90% 1,078.0 75.60% 61.0 4.28%OLD COLONY TWO - C. Laborer 02/14/2015

SAVE-ON-WALL CO, INC. 2,707.5 805.0 29.73% 648.0 23.93% 295.0 10.90%OLD COLONY TWO - C. Carpenter 02/14/2015

THE WATERPROOFING COMP 61.0 0.0 0.00% 53.0 86.89% 0.0 0.00%OLD COLONY TWO - C. Laborer 11/15/2014

NORTH EAST FOAM SOLUTION 552.0 480.0 86.96% 480.0 86.96% 0.0 0.00%OLD COLONY TWO - C. Laborer 03/10/2015

W. L. FRENCH EXCAVATING 1,944.0 0.0 0.00% 16.0 0.82% 216.0 11.11%OLD COLONY TWO - C. Equipment Opera 06/27/2015

QUALITY AIR METALS, INC. 1,795.0 659.0 36.71% 435.0 24.23% 0.0 0.00%OLD COLONY TWO - C. Sheetmetal Work 06/06/2015

THE WATERPROOFING COMP 349.5 131.5 37.63% 131.5 37.63% 24.0 6.87%OLD COLONY TWO - C. Waterproofer 06/06/2015

TITAN ROOFING INC. 22.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY TWO - C. Equipment Opera 11/01/2014

TITAN ROOFING INC. 443.0 155.0 34.99% 128.0 28.89% 43.0 9.71%OLD COLONY TWO - C. Roofer 11/08/2014

TITAN ROOFING INC. 89.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY TWO - C. Sheetmetal Work 07/04/2015

US EXTERIORS, INC. 2,365.5 976.0 41.26% 1,956.5 82.71% 0.0 0.00%OLD COLONY TWO - C. Carpenter 03/07/2015

W. L. FRENCH EXCAVATING 3,542.5 1,830.0 51.66% 772.0 21.79% 770.0 21.74%OLD COLONY TWO - C. Laborer 06/27/2015

XQUISITE LANDSCAPING 870.0 306.0 35.17% 194.0 22.30% 186.0 21.38%OLD COLONY TWO - C. Laborer 07/12/2015

NORTH EAST FOAM SOLUTION 1,245.5 352.0 28.26% 280.0 22.48% 0.0 0.00%OLD COLONY TWO - C. Carpenter 03/10/2015

XQUISITE LANDSCAPING 93.5 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY TWO - C. Equipment Opera 07/05/2015

URBAN INSULATION 632.0 0.0 0.00% 368.0 58.23% 0.0 0.00%OLD COLONY TWO - C. Asbestos Worker 05/31/2015

CHILLER TECHNOLOGIES. 1,780.5 279.5 15.70% 200.5 11.26% 0.0 0.00%OLD COLONY TWO - C. Pipefitter 05/24/2015

MARGUERITE CONCRETE 273.0 0.0 0.00% 107.5 39.38% 0.0 0.00%OLD COLONY TWO - C. Laborer 06/27/2015

BEACON FIRE PROTECTION, I 1,220.0 0.0 0.00% 328.0 26.89% 0.0 0.00%OLD COLONY TWO - C. Sprinkler Fitter 02/13/2015

AAMS CORPORATION 714.0 357.0 50.00% 40.0 5.60% 0.0 0.00%OLD COLONY TWO - C. Iron Worker 06/06/2015

CARLYSLE ENGINEERING INC. 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY TWO - C. Sprinkler Fitter 09/11/2015

CRUZ ELECTRIC CO. 6,296.5 2,632.0 41.80% 1,528.0 24.27% 0.0 0.00%OLD COLONY TWO - C. Electrician 07/04/2015

CRUZ ELECTRIC CO. 136.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY TWO - C. Technician 06/13/2015

D J PLUMBING & HEATING 2,960.0 904.0 30.54% 520.0 17.57% 0.0 0.00%OLD COLONY TWO - C. Plumber 07/12/2015

DYNAMIC INSULATION 469.0 282.0 60.13% 31.0 6.61% 0.0 0.00%OLD COLONY TWO - C. Insulator 02/01/2015

EMPIRE MASONRY CORP. 2,303.0 799.5 34.72% 799.5 34.72% 0.0 0.00%OLD COLONY TWO - C. Bricklayer 06/07/2015

J & J CONSTRUCTION 13,000.5 4,241.0 32.62% 3,676.0 28.28% 429.0 3.30%OLD COLONY TWO - C. Carpenter 12/20/2014

MARGUERITE CONCRETE 98.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY TWO - C. Equipment Opera 05/30/2015

C.W.C. BUILDERS INC. 16.0 16.0 100.00% 0.0 0.00% 0.0 0.00%OLD COLONY TWO - C. Laborer 01/21/2015

EMPIRE MASONRY CORP. 2,219.5 897.5 40.44% 452.5 20.39% 0.0 0.00%OLD COLONY TWO - C. Mason Tender 06/07/2015

MARGUERITE CONCRETE 152.5 32.0 20.98% 34.0 22.30% 0.0 0.00%OLD COLONY TWO - C. Cement Finisher 06/27/2015
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MARGUERITE CONCRETE 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY TWO - C. Carpenter 06/27/2015

HAYWARD BAKER INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OLD COLONY TWO - C. Piledriver 09/28/2014

HAYWARD BAKER INC. 852.0 0.0 0.00% 0.0 0.00% 144.0 16.90%OLD COLONY TWO - C. Equipment Opera 06/29/2014

FEDERAL CONCRETE 1,276.5 434.5 34.04% 146.0 11.44% 298.5 23.38%OLD COLONY TWO - C. Laborer 07/04/2015

FEDERAL CONCRETE 303.0 93.5 30.86% 101.5 33.50% 0.0 0.00%OLD COLONY TWO - C. Iron Worker 05/23/2015

FEDERAL CONCRETE 3,223.5 719.0 22.30% 902.5 28.00% 47.0 1.46%OLD COLONY TWO - C. Carpenter 07/04/2015

59,302.5 19,942.5 33.63% 16,898.0 28.49% 2,513.5 4.24%SUB TOTALS:

OMG OPTICAL

$2,500Amount:

Gen Contractor: JIM DID IT SIGN CO.

(781)933-1865 465 CAMBRIDGE STREET 10 DRAPER STREET #11 WOBURN

Est Start Date:

Est End Date:

03/16/2015

03/20/2015

JIM DID IT SIGN CO. 22.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OMG OPTICAL Laborer 03/20/2015

22.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

ONE DALTON STREET

$400,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

01/01/2015

01/31/2018

LIBERTY CONST. SERVICES 1,676.0 398.0 23.75% 224.0 13.37% 0.0 0.00%ONE DALTON STREET Carpenter 06/26/2016

TREVIICOS CORPORATION 8,126.5 882.0 10.85% 1,921.5 23.64% 0.0 0.00%ONE DALTON STREET Piledriver 07/03/2016

LIBERTY CONST. SERVICES 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE DALTON STREET Taper 03/08/2015

NATIONAL WATER MAIN C. 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE DALTON STREET Laborer 03/12/2016

LIBERTY CONST. SERVICES 2,363.5 135.0 5.71% 1,511.5 63.95% 0.0 0.00%ONE DALTON STREET Laborer 06/26/2016

REGIS STEEL CORPORATION 4,633.0 1,321.0 28.51% 1,465.0 31.62% 8.0 0.17%ONE DALTON STREET Iron Worker 03/26/2016

THE WELCH CORPORATION 5,406.5 1,038.5 19.21% 1,572.5 29.09% 474.0 8.77%ONE DALTON STREET Laborer 07/09/2016

TREVIICOS CORPORATION 20,366.0 0.0 0.00% 3,023.5 14.85% 0.0 0.00%ONE DALTON STREET Equipment Opera 07/03/2016

TREVIICOS CORPORATION 8,708.0 5,023.5 57.69% 4,142.0 47.57% 0.0 0.00%ONE DALTON STREET Oiler 05/29/2016

HERITAGE RESTORATION INC. 188.5 97.0 51.46% 97.0 51.46% 0.0 0.00%ONE DALTON STREET Laborer 07/09/2016

NEW ENGLAND BORING CONT 96.0 36.0 37.50% 0.0 0.00% 0.0 0.00%ONE DALTON STREET Driller 03/26/2016

TREVIICOS CORPORATION 16,085.0 3,268.5 20.32% 7,293.5 45.34% 183.0 1.14%ONE DALTON STREET Laborer 07/03/2016

G & C CONCRETE CO. 2,240.5 500.5 22.34% 53.0 2.37% 0.0 0.00%ONE DALTON STREET Carpenter 07/02/2016

HERITAGE RESTORATION INC. 304.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE DALTON STREET Bricklayer 07/09/2016

THE WELCH CORPORATION 3,355.5 631.0 18.80% 246.0 7.33% 0.0 0.00%ONE DALTON STREET Equipment Opera 07/09/2016

ABSOLUTE ENVIRONMENTAL, 796.5 0.0 0.00% 796.5 100.00% 0.0 0.00%ONE DALTON STREET Asbestos Worker 06/27/2015

COSTELLO CONTRACTING 866.0 134.0 15.47% 206.0 23.79% 0.0 0.00%ONE DALTON STREET Laborer 08/22/2015

G & C CONCRETE CO. 64.0 0.0 0.00% 8.0 12.50% 0.0 0.00%ONE DALTON STREET Cement Laborer 05/14/2016

G & C CONCRETE CO. 611.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE DALTON STREET Equipment Opera 07/02/2016

G & C CONCRETE CO. 1,397.0 845.0 60.49% 743.0 53.19% 0.0 0.00%ONE DALTON STREET Iron Worker 07/02/2016

G & C CONCRETE CO. 1,737.0 364.0 20.96% 1,092.0 62.87% 0.0 0.00%ONE DALTON STREET Laborer 07/02/2016
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G & C CONCRETE CO. 485.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE DALTON STREET Oiler 07/02/2016

HAYWARD BAKER INC. 494.5 0.0 0.00% 61.5 12.44% 0.0 0.00%ONE DALTON STREET Equipment Opera 05/08/2016

HAYWARD BAKER INC. 183.5 0.0 0.00% 97.5 53.13% 0.0 0.00%ONE DALTON STREET Laborer 04/17/2016

HAYWARD BAKER INC. 137.0 24.0 17.52% 24.0 17.52% 0.0 0.00%ONE DALTON STREET Piledriver 04/24/2016

COSTELLO CONTRACTING 418.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE DALTON STREET Equipment Opera 08/22/2015

80,760.0 14,698.0 18.20% 24,578.0 30.43% 665.0 0.82%SUB TOTALS:

ONE FRANKLIN

$343,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

08/01/2013

09/01/2016

K & H ELECTRICAL SYSTEMS 105,458.0 52,045.0 49.35% 26,388.0 25.02% 5,779.0 5.48%ONE FRANKLIN Electrician 07/01/2016

NESC INC 16,304.5 1,308.0 8.02% 3,626.0 22.24% 0.0 0.00%ONE FRANKLIN Laborer 07/02/2016

QUALITY AIR METALS, INC. 33,860.5 9,910.5 29.27% 6,413.0 18.94% 1,414.5 4.18%ONE FRANKLIN Sheetmetal Work 07/09/2016

PAVILION FLOORS, INC. 8.0 0.0 0.00% 8.0 100.00% 0.0 0.00%ONE FRANKLIN Floor Layer 10/24/2015

PAVILION FLOORS, INC. 5,105.0 845.0 16.55% 4,365.0 85.50% 282.0 5.52%ONE FRANKLIN Carpet Layer 06/25/2016

NEWTECH INS. USA INC. 7,985.5 1,456.0 18.23% 738.5 9.25% 602.0 7.54%ONE FRANKLIN Carpenter 06/25/2016

NESC INC 17.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Mason 05/14/2016

LIBERTY CONST. SERVICES 902.5 902.5 100.00% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Oiler 01/24/2016

LIBERTY CONST. SERVICES 66,353.5 33,277.5 50.15% 15,846.0 23.88% 4,603.0 6.94%ONE FRANKLIN Laborer 06/19/2016

LIBERTY CONST. SERVICES 152.0 72.0 47.37% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Iron Worker 06/12/2016

LIBERTY CONST. SERVICES 18,193.0 531.0 2.92% 3,222.0 17.71% 106.0 0.58%ONE FRANKLIN Equipment Opera 06/19/2016

LIBERTY CONST. SERVICES 1,366.5 0.0 0.00% 0.0 0.00% 13.0 0.95%ONE FRANKLIN Elevator Const(M 04/24/2016

RYAN IRON WORKS INC, 994.0 200.0 20.12% 162.5 16.35% 64.0 6.44%ONE FRANKLIN Iron Worker 07/03/2016

K & K ACOUSTICAL CEILINGS 722.0 21.0 2.91% 8.0 1.11% 5.0 0.69%ONE FRANKLIN Carpenter 07/03/2016

STANLEY & SONS INC. 23,738.0 8,366.5 35.25% 6,202.0 26.13% 1,647.0 6.94%ONE FRANKLIN Carpenter 05/28/2016

K & G ENTRANCES INC. 13,601.0 1,921.0 14.12% 865.0 6.36% 1,453.0 10.68%ONE FRANKLIN Glazier 07/09/2016

LIBERTY CONST. SERVICES 7,162.5 246.0 3.43% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Carpenter 06/19/2016

SUNRISE ERECTORS INC. 1,102.0 250.0 22.69% 112.0 10.16% 197.5 17.92%ONE FRANKLIN Carpenter 07/03/2016

K & G ENTRANCES INC. 1,515.0 746.0 49.24% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Carpenter 07/09/2016

ADVANCED INFORM. TECH. 6,713.0 0.0 0.00% 1,572.0 23.42% 1,380.0 20.56%ONE FRANKLIN Telephone/Data I 06/10/2016

YOUTH BUILD BOSTON 623.0 387.0 62.12% 535.0 85.87% 104.0 16.69%ONE FRANKLIN Carpenter 01/29/2016

VAL FLOORS INC. 14,073.0 4,347.0 30.89% 11,570.0 82.21% 0.0 0.00%ONE FRANKLIN Carpenter 06/26/2016

THERMO DYNAMICS INTERNA. 6,219.0 1,289.0 20.73% 1,512.5 24.32% 398.0 6.40%ONE FRANKLIN Insulator 07/02/2016

SUPERIOR RAIL& IRON WORK 18,562.5 6,882.0 37.07% 4,058.0 21.86% 261.0 1.41%ONE FRANKLIN Iron Worker 06/28/2016

SCHINDLER ELEVATOR CORP. 16,971.0 1,864.0 10.98% 2,177.5 12.83% 0.0 0.00%ONE FRANKLIN Elev Const Helper 06/22/2016

SUNRISE ERECTORS INC. 59.5 8.0 13.45% 48.0 80.67% 0.0 0.00%ONE FRANKLIN Laborer 06/12/2016



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  143

Project Name Trade Latest Week

S & F CONCRETE 118,042.5 45,200.0 38.29% 31,414.5 26.61% 6,656.0 5.64%ONE FRANKLIN Carpenter 06/18/2016

STANLEY & SONS INC. 1,969.0 1,969.0 100.00% 888.0 45.10% 0.0 0.00%ONE FRANKLIN Laborer 05/28/2016

SCHINDLER ELEVATOR CORP. 19,240.5 2,988.0 15.53% 3,805.0 19.78% 0.0 0.00%ONE FRANKLIN Elevator Const(M 06/22/2016

S & F CONCRETE 94.0 32.0 34.04% 57.0 60.64% 0.0 0.00%ONE FRANKLIN Mason 04/16/2016

S & F CONCRETE 116,268.5 37,026.0 31.85% 37,118.0 31.92% 6,004.0 5.16%ONE FRANKLIN Laborer 06/18/2016

S & F CONCRETE 4,212.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Equipment Opera 06/18/2016

S & F CONCRETE 10,531.0 3,559.5 33.80% 1,238.0 11.76% 0.0 0.00%ONE FRANKLIN Cement Finisher 06/18/2016

SUNRISE ERECTORS INC. 108.0 55.0 50.93% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Sheetmetal Work 06/12/2016

E. M. DUGGAN INC. 39,167.0 23,243.5 59.34% 7,199.0 18.38% 3,443.5 8.79%ONE FRANKLIN Pipefitter 07/10/2016

GREENWOOD INDUSTRIES IN 5,830.5 641.3 11.00% 928.0 15.92% 64.0 1.10%ONE FRANKLIN Roofer 07/02/2016

GAMMA 7,718.0 5,920.0 76.70% 2,221.0 28.78% 0.0 0.00%ONE FRANKLIN Laborer 06/27/2016

GAMMA 43,117.0 12,250.0 28.41% 7,642.5 17.73% 3,795.0 8.80%ONE FRANKLIN Iron Worker 06/27/2016

GAMMA 25,306.0 3,803.0 15.03% 2,095.0 8.28% 0.0 0.00%ONE FRANKLIN Glazier 06/27/2016

FRED SALVUCCI CORP. 4,888.0 726.3 14.86% 1,890.3 38.67% 0.0 0.00%ONE FRANKLIN Mason Tender 07/02/2016

FRED SALVUCCI CORP. 5,792.0 1,922.5 33.19% 2,181.5 37.66% 0.0 0.00%ONE FRANKLIN Bricklayer 07/02/2016

GREENWOOD INDUSTRIES IN 249.0 116.0 46.59% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Sheetmetal Work 06/11/2016

ELEVATOR INTERIOR DESIGN. 270.0 126.0 46.67% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Elev Const Helper 06/18/2016

CENTURY DRYWALL INC, 37,610.0 14,971.0 39.81% 25,386.5 67.50% 1,380.0 3.67%ONE FRANKLIN Taper 06/11/2016

DIVERSIFIED CONSTRUCTION 13,198.0 4,164.0 31.55% 10,285.0 77.93% 2,906.0 22.02%ONE FRANKLIN Laborer 07/02/2016

JAJ COMPANY INC. 3,087.0 0.0 0.00% 946.0 30.64% 8.0 0.26%ONE FRANKLIN Mason Tender 03/27/2016

CENTURY DRYWALL INC, 80.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Plasterer 06/04/2016

CENTURY DRYWALL INC, 94,108.5 22,917.5 24.35% 26,802.0 28.48% 2,361.5 2.51%ONE FRANKLIN Carpenter 06/11/2016

CENTURY DRYWALL INC, 25,044.5 6,664.5 26.61% 7,518.5 30.02% 2,291.5 9.15%ONE FRANKLIN Laborer 06/11/2016

AZTEC STEEL INC. 32,023.0 12,673.5 39.58% 8,751.0 27.33% 2,335.5 7.29%ONE FRANKLIN Iron Worker 06/25/2016

ELEVATOR INTERIOR DESIGN. 300.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Elevator Const(M 06/18/2016

J.M. ELECTRICAL CO. INC. 4,942.0 2,001.0 40.49% 834.0 16.88% 0.0 0.00%ONE FRANKLIN Electrician 07/08/2016

CENTURY DRYWALL INC, 30,499.0 9,098.5 29.83% 8,752.0 28.70% 3,424.0 11.23%ONE FRANKLIN Painter 06/11/2016

HAYWARD BAKER INC. 681.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Equipment Opera 01/26/2014

JAJ COMPANY INC. 3,946.5 0.0 0.00% 262.0 6.64% 0.0 0.00%ONE FRANKLIN Marble Tile Work 03/27/2016

JAJ COMPANY INC. 59.0 59.0 100.00% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Laborer 03/27/2016

J.C. FLOOR COVERING INC. 1,218.5 0.0 0.00% 232.0 19.04% 0.0 0.00%ONE FRANKLIN Floor Layer 07/01/2016

J. DERENZO CO. 11,919.0 4,829.5 40.52% 4,376.5 36.72% 979.5 8.22%ONE FRANKLIN Laborer 06/25/2016

J. DERENZO CO. 9,606.0 1,980.5 20.62% 632.5 6.58% 85.5 0.89%ONE FRANKLIN Equipment Opera 06/25/2016

J. C. CANNISTRARO INC. 23,208.3 11,300.5 48.69% 4,170.5 17.97% 856.0 3.69%ONE FRANKLIN Sprinkler Fitter 04/24/2016
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HAYWARD BAKER INC. 133.5 133.5 100.00% 133.5 100.00% 133.5 100.00%ONE FRANKLIN Oiler 12/08/2013

J. C. CANNISTRARO INC. 380.0 0.0 0.00% 250.0 65.79% 0.0 0.00%ONE FRANKLIN Metal Refinisher 05/22/2016

HIGH POINT INTERIORS,INC. 42,171.0 4,482.0 10.63% 5,968.5 14.15% 1,308.5 3.10%ONE FRANKLIN Marble Tile Work 07/02/2016

HERITAGE RESTORATION INC. 1,526.0 193.0 12.65% 467.5 30.64% 0.0 0.00%ONE FRANKLIN Laborer 06/11/2016

HERITAGE RESTORATION INC. 5,613.0 901.0 16.05% 1,269.5 22.62% 310.0 5.52%ONE FRANKLIN Bricklayer 07/02/2016

HAYWARD BAKER INC. 5,356.5 1,785.5 33.33% 1,650.5 30.81% 0.0 0.00%ONE FRANKLIN Piledriver 06/15/2014

J. C. CANNISTRARO INC. 94,322.5 25,286.5 26.81% 12,069.7 12.80% 4,069.0 4.31%ONE FRANKLIN Plumber 06/05/2016

HAYWARD BAKER INC. 1,551.5 1,007.0 64.90% 0.0 0.00% 0.0 0.00%ONE FRANKLIN Laborer 06/22/2014

1,213,150.3 390,901.0 32.22% 308,864.5 25.46% 60,720.0 5.01%SUB TOTALS:

OXFORD PING ON

$2,055,000Amount:

Gen Contractor: CONSIGLI CONSTRUCTION

             197 MAIN STREET  MILFORD        

Est Start Date:

Est End Date:

04/01/2014

08/31/2015

UNIVERSAL STEEL ERECTORS 702.5 396.5 56.44% 0.0 0.00% 0.0 0.00%OXFORD PING ON Oiler 08/08/2015

S & F CONCRETE 274.5 0.0 0.00% 0.0 0.00% 0.0 0.00%OXFORD PING ON Equipment Opera 04/30/2016

S & F CONCRETE 358.0 87.5 24.44% 104.5 29.19% 0.0 0.00%OXFORD PING ON Cement Finisher 04/02/2016

S & F CONCRETE 1,201.0 212.0 17.65% 212.0 17.65% 0.0 0.00%OXFORD PING ON Carpenter 04/02/2016

RIGGS CONTRACTING, INC. 1,778.5 940.5 52.88% 1,202.0 67.59% 42.0 2.36%OXFORD PING ON Laborer 04/23/2016

RIGGS CONTRACTING, INC. 184.0 176.0 95.65% 176.0 95.65% 0.0 0.00%OXFORD PING ON Carpenter 04/09/2016

N.B. KENNEY CO. INC., 2,629.5 0.0 0.00% 121.0 4.60% 278.0 10.57%OXFORD PING ON Pipefitter 04/23/2016

RICMOR CONSTRUCTION INC. 600.0 176.0 29.33% 240.0 40.00% 8.0 1.33%OXFORD PING ON Laborer 10/17/2015

N.B. KENNEY CO. INC., 10,432.0 3,351.0 32.12% 840.0 8.05% 0.0 0.00%OXFORD PING ON Plumber 05/14/2016

SAFWAY SERVICES LLC. 528.0 104.0 19.70% 88.0 16.67% 0.0 0.00%OXFORD PING ON Carpenter 03/12/2016

TITAN ROOFING INC. 201.5 0.0 0.00% 10.0 4.96% 0.0 0.00%OXFORD PING ON Sheetmetal Work 04/23/2016

RICMOR CONSTRUCTION INC. 168.0 0.0 0.00% 48.0 28.57% 0.0 0.00%OXFORD PING ON Plasterer 09/12/2015

S & F CONCRETE 2,087.5 605.0 28.98% 878.0 42.06% 8.0 0.38%OXFORD PING ON Laborer 04/30/2016

SAVE-ON-WALL CO, INC. 1,656.5 538.5 32.51% 302.0 18.23% 560.5 33.84%OXFORD PING ON Painter 05/14/2016

SPECIALTY INSULATION GRO 1,158.0 258.0 22.28% 112.0 9.67% 0.0 0.00%OXFORD PING ON Carpenter 02/20/2016

STRONG ARM IRON WORKERS 1,270.0 249.0 19.61% 406.0 31.97% 0.0 0.00%OXFORD PING ON Iron Worker 08/15/2015

T & T ELECTRICAL CO. 9,948.0 1,248.5 12.55% 2,355.0 23.67% 0.0 0.00%OXFORD PING ON Electrician 04/09/2016

T. J. MCCARTNEY, INC. 15,834.5 2,824.0 17.83% 4,280.0 27.03% 1,116.5 7.05%OXFORD PING ON Carpenter 04/22/2016

T. J. MCCARTNEY, INC. 3,398.5 2,966.5 87.29% 2,233.5 65.72% 0.0 0.00%OXFORD PING ON Laborer 04/22/2016

TITAN ROOFING INC. 1,362.0 322.0 23.64% 394.5 28.96% 80.5 5.91%OXFORD PING ON Roofer 04/23/2016

UNIVERSAL STEEL ERECTORS 405.5 0.0 0.00% 0.0 0.00% 0.0 0.00%OXFORD PING ON Equipment Opera 08/01/2015

UNIVERSAL STEEL ERECTORS 5,608.5 1,612.0 28.74% 1,928.5 34.39% 446.0 7.95%OXFORD PING ON Iron Worker 04/16/2016

KONE ELEVATOR INC. 1,669.5 41.0 2.46% 16.0 0.96% 120.0 7.19%OXFORD PING ON Elevator Const(M 05/21/2016
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T. J. MCCARTNEY, INC. 3,850.0 312.0 8.10% 1,083.0 28.13% 280.0 7.27%OXFORD PING ON Taper 04/22/2016

ANGELINI PLASTERING 2,266.0 397.0 17.52% 397.0 17.52% 0.0 0.00%OXFORD PING ON Plasterer 02/06/2016

SAFWAY SERVICES LLC. 501.0 328.0 65.47% 320.0 63.87% 208.0 41.52%OXFORD PING ON Laborer 03/12/2016

JULIAN CRANE & EQUIPMENT 123.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OXFORD PING ON Iron Worker 02/06/2016

A & J WINDOW INC. 368.0 0.0 0.00% 0.0 0.00% 0.0 0.00%OXFORD PING ON Carpenter 03/19/2016

ANGELINI PLASTERING 362.5 0.0 0.00% 0.0 0.00% 0.0 0.00%OXFORD PING ON Laborer 12/12/2015

AXION SPECIALTY CONTRACTI 1,250.0 229.0 18.32% 0.0 0.00% 0.0 0.00%OXFORD PING ON Insulator 04/09/2016

BADD BROS. INC. 104.0 8.0 7.69% 8.0 7.69% 0.0 0.00%OXFORD PING ON Iron Worker 05/28/2016

BEACON FIRE PROTECTION, I 2,718.0 16.0 0.59% 356.0 13.10% 0.0 0.00%OXFORD PING ON Sprinkler Fitter 04/30/2016

CAPITAL CARPET&FLOORING 1,951.0 302.0 15.48% 742.0 38.03% 150.0 7.69%OXFORD PING ON Floor Layer 05/07/2016

CHAPMAN WATERPROOFING 76.0 6.0 7.89% 0.0 0.00% 0.0 0.00%OXFORD PING ON Laborer 07/18/2015

CHAPMAN WATERPROOFING 408.0 144.0 35.29% 136.0 33.33% 16.5 4.04%OXFORD PING ON Waterproofer 04/30/2016

EMPIRE MASONRY CORP. 1,267.0 387.0 30.54% 1,062.0 83.82% 0.0 0.00%OXFORD PING ON Laborer 03/19/2016

EMPIRE MASONRY CORP. 1,445.0 570.0 39.45% 570.0 39.45% 0.0 0.00%OXFORD PING ON Mason 03/19/2016

FRAZIER SHEET METAL INC 2,907.0 460.0 15.82% 954.0 32.82% 0.0 0.00%OXFORD PING ON Sheetmetal Work 04/02/2016

GLEESON POWERS INC. 438.0 0.0 0.00% 160.0 36.53% 0.0 0.00%OXFORD PING ON Carpenter 01/30/2016

HAYWARD BAKER INC. 99.0 41.5 41.92% 41.5 41.92% 0.0 0.00%OXFORD PING ON Equipment Opera 12/07/2014

HAYWARD BAKER INC. 41.5 0.0 0.00% 0.0 0.00% 0.0 0.00%OXFORD PING ON Laborer 11/30/2014

HAYWARD BAKER INC. 233.5 123.0 52.68% 123.0 52.68% 0.0 0.00%OXFORD PING ON Piledriver 12/28/2014

J. DERENZO CO. 1,160.5 133.5 11.50% 97.5 8.40% 0.0 0.00%OXFORD PING ON Equipment Opera 08/01/2015

J. DERENZO CO. 1,304.5 466.5 35.76% 498.5 38.21% 8.0 0.61%OXFORD PING ON Laborer 09/26/2015

JULIAN CRANE & EQUIPMENT 1,684.5 1,644.5 97.63% 0.0 0.00% 0.0 0.00%OXFORD PING ON Equipment Opera 04/09/2016

J.M. ELECTRICAL CO. INC. 714.0 0.0 0.00% 8.0 1.12% 0.0 0.00%OXFORD PING ON Electrician 04/09/2016

AMERICAN CONTRACTORS CO 937.0 72.0 7.68% 108.0 11.53% 0.0 0.00%OXFORD PING ON Carpenter 04/09/2016

JEREZ LLC 915.0 552.0 60.33% 915.0 100.00% 232.0 25.36%OXFORD PING ON Laborer 04/30/2016

JULIAN CRANE & EQUIPMENT 402.5 120.0 29.81% 10.0 2.48% 0.0 0.00%OXFORD PING ON Elevator Const(M 02/06/2016

EMPIRE MASONRY CORP. 273.5 273.5 100.00% 273.5 100.00% 0.0 0.00%OXFORD PING ON Mason Tender 01/02/2016

91,256.0 22,693.5 24.87% 23,810.0 26.09% 3,554.0 3.89%SUB TOTALS:

P & R RESTAURANT ICE CREAM

$7,500Amount:

Gen Contractor: CAMBRIDGE REPROGRAPHIES

(617)623-2838 21 MCGRATH HGWY  SOMERVILLE     

Est Start Date:

Est End Date:

11/01/2015

11/27/2015

CAMBRIDGE REPROGRAPHIE 16.0 0.0 0.00% 6.0 37.50% 0.0 0.00%P & R RESTAURANT ICE CREAM Laborer 11/07/2015

CAMBRIDGE REPROGRAPHIE 7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%P & R RESTAURANT ICE CREAM Electrician 11/28/2015

23.0 0.0 0.00% 6.0 26.09% 0.0 0.00%SUB TOTALS:
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PAIGE ACADMEY

$17,000Amount:

Gen Contractor: FARAH PAINTING

(617)282-4606 245 GRANITE AVE.  Milton

Est Start Date:

Est End Date:

08/03/2015

08/07/2015

FARAH PAINTING 120.0 0.0 0.00% 120.0 100.00% 0.0 0.00%PAIGE ACADMEY Painter 08/14/2015

120.0 0.0 0.00% 120.0 100.00% 0.0 0.00%SUB TOTALS:

PARACLETE

$18,000Amount:

Gen Contractor: JACK WELCH PLUMBERS

(617)913-0896 823 EAST FIFTH STREET  

Est Start Date:

Est End Date:

07/27/2015

09/18/2015

JACK WELCH PLUMBERS 191.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARACLETE Plumber 09/18/2015

191.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

PARAISO

$5,000Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

02/01/2014

02/28/2014

EXCEL SIGNS & DECORATION 12.0 0.0 0.00% 12.0 100.00% 4.0 33.33%PARAISO Laborer 02/22/2014

12.0 0.0 0.00% 12.0 100.00% 4.0 33.33%SUB TOTALS:

PARCEL 1B

$130,000,000Amount:

Gen Contractor: CONSIGLI CONSTRUCTION

             197 MAIN STREET  MILFORD        

Est Start Date:

Est End Date:

12/20/2015

04/01/2018

MCDONALD ELECTRICAL COR 355.0 48.0 13.52% 0.0 0.00% 0.0 0.00%PARCEL 1B Electrician 07/02/2016

J. DERENZO CO. 2,313.0 671.5 29.03% 586.5 25.36% 0.0 0.00%PARCEL 1B Equipment Opera 06/18/2016

J. DERENZO CO. 3,713.0 112.0 3.02% 354.0 9.53% 242.0 6.52%PARCEL 1B Laborer 06/18/2016

KERR'S WELDING IRON WORK 491.0 257.0 52.34% 257.0 52.34% 0.0 0.00%PARCEL 1B Welder 06/25/2016

MANAFORT BROTHERS INC. 2,312.5 251.0 10.85% 0.0 0.00% 0.0 0.00%PARCEL 1B Carpenter 06/11/2016

MANAFORT BROTHERS INC. 1,533.0 307.5 20.06% 307.5 20.06% 0.0 0.00%PARCEL 1B Iron Worker 06/11/2016

MANAFORT BROTHERS INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 1B Mason 05/21/2016

RIGGS CONTRACTING, INC. 134.5 4.0 2.97% 72.5 53.90% 10.0 7.43%PARCEL 1B Carpenter 07/09/2016

RIGGS CONTRACTING, INC. 1,044.5 0.0 0.00% 117.0 11.20% 0.0 0.00%PARCEL 1B Laborer 07/09/2016

RYAN IRON WORKS INC, 36.0 8.0 22.22% 16.0 44.44% 0.0 0.00%PARCEL 1B Iron Worker 06/11/2016

HERITAGE RESTORATION INC. 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 1B Laborer 05/14/2016

HUB FOUNDATION CO. 448.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 1B Piledriver 03/26/2016

MANAFORT BROTHERS INC. 4,570.0 741.0 16.21% 1,921.0 42.04% 0.0 0.00%PARCEL 1B Laborer 06/25/2016

CENTURY DRYWALL INC, 57.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 1B Taper 06/25/2016

HUB FOUNDATION CO. 1,939.5 692.0 35.68% 949.0 48.93% 0.0 0.00%PARCEL 1B Laborer 04/09/2016

ACCORD STEEL & PRECAST 558.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 1B Equipment Opera 07/05/2016

ACCORD STEEL & PRECAST 558.5 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 1B Oiler 07/05/2016

CENTURY DRYWALL INC, 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 1B Laborer 06/25/2016

ACCORD STEEL & PRECAST 4,734.5 2,081.0 43.95% 806.0 17.02% 37.5 0.79%PARCEL 1B Iron Worker 07/05/2016
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COMPOSITE COMPANY INC. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 1B Iron Worker 07/09/2016

E. M. DUGGAN INC. 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 1B Pipefitter 07/02/2016

E. M. DUGGAN INC. 879.0 128.0 14.56% 72.0 8.19% 396.0 45.05%PARCEL 1B Plumber 07/09/2016

HERITAGE RESTORATION INC. 374.5 99.0 26.44% 99.0 26.44% 0.0 0.00%PARCEL 1B Bricklayer 06/18/2016

HUB FOUNDATION CO. 1,672.5 419.5 25.08% 419.5 25.08% 419.5 25.08%PARCEL 1B Equipment Opera 03/26/2016

CENTURY DRYWALL INC, 158.0 0.0 0.00% 113.0 71.52% 0.0 0.00%PARCEL 1B Carpenter 06/25/2016

27,998.0 5,819.5 20.79% 6,090.0 21.75% 1,105.0 3.95%SUB TOTALS:

PARCEL 24

$3,700,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

08/13/2013

10/31/2015

LM HEAVY CIVIL 6,089.5 364.5 5.99% 1,252.5 20.57% 97.0 1.59%PARCEL 24 Laborer 06/27/2015

MERRIMAC TILE CO,INC. 429.0 190.0 44.29% 190.0 44.29% 190.0 44.29%PARCEL 24 Marble Tile Work 05/26/2015

MERRIMAC TILE CO,INC. 3,093.5 0.0 0.00% 954.0 30.84% 0.0 0.00%PARCEL 24 Marble Refinisher 07/28/2015

MERRIMAC TILE CO,INC. 7.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 Floor Layer 03/10/2015

LM HEAVY CIVIL 7,039.0 2,224.0 31.60% 1,918.5 27.26% 0.0 0.00%PARCEL 24 Piledriver 11/29/2014

LM HEAVY CIVIL 6,886.0 495.0 7.19% 1,250.0 18.15% 0.0 0.00%PARCEL 24 Equipment Opera 06/27/2015

LM HEAVY CIVIL 21.5 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 Carpenter 04/26/2014

LIBERTY CONST. SERVICES 28,351.0 13,029.0 45.96% 8,472.0 29.88% 1,251.0 4.41%PARCEL 24 Laborer 09/20/2015

LIBERTY CONST. SERVICES 4,396.0 1,183.5 26.92% 1,202.5 27.35% 0.0 0.00%PARCEL 24 Carpenter 09/20/2015

MERRIMAC TILE CO,INC. 2,956.5 0.0 0.00% 696.0 23.54% 0.0 0.00%PARCEL 24 Mason Tender 07/28/2015

K & H ELECTRICAL SYSTEMS 32,640.5 19,314.5 59.17% 9,846.0 30.16% 2,944.0 9.02%PARCEL 24 Electrician 10/16/2015

J. K. GLASS CO. INC. 4,216.5 1,754.5 41.61% 1,098.0 26.04% 1,181.5 28.02%PARCEL 24 Iron Worker 08/23/2015

K & K ACOUSTICAL CEILINGS 764.0 8.0 1.05% 8.0 1.05% 0.0 0.00%PARCEL 24 Carpenter 08/23/2015

NORTHEAST AUTOMATIC SPK 7,900.0 2,216.0 28.05% 424.0 5.37% 780.0 9.87%PARCEL 24 Sprinkler Fitter 08/22/2015

OTIS ELEVATOR COMPANY 2,478.3 592.5 23.91% 0.0 0.00% 0.0 0.00%PARCEL 24 Elev Const Helper 10/22/2015

OTIS ELEVATOR COMPANY 4,245.5 520.0 12.25% 687.3 16.19% 225.3 5.31%PARCEL 24 Elevator Const(M 10/22/2015

YOUTH BUILD BOSTON 317.0 237.0 74.76% 317.0 100.00% 0.0 0.00%PARCEL 24 Carpenter 05/01/2015

STRUCTURES DEREK INTERN 21,677.0 9,892.0 45.63% 9,412.5 43.42% 882.0 4.07%PARCEL 24 Iron Worker 02/21/2015

J. K. GLASS CO. INC. 4,988.5 345.0 6.92% 312.0 6.25% 441.0 8.84%PARCEL 24 Glazier 10/18/2015

STRUCTURES DEREK INTERN 1,602.5 0.0 0.00% 33.0 2.06% 0.0 0.00%PARCEL 24 Oiler 12/27/2014

SUPERIOR RAIL& IRON WORK 5,431.0 808.0 14.88% 1,004.0 18.49% 478.0 8.80%PARCEL 24 Iron Worker 10/27/2015

TITAN ROOFING INC. 4,394.5 579.0 13.18% 913.0 20.78% 112.0 2.55%PARCEL 24 Roofer 10/10/2015

TITAN ROOFING INC. 376.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 Sheetmetal Work 10/10/2015

VYNORIUS PILEDRIVING INC. 367.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 Equipment Opera 05/24/2014

VYNORIUS PILEDRIVING INC. 430.5 284.0 65.97% 147.0 34.15% 0.0 0.00%PARCEL 24 Piledriver 05/24/2014



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  148

Project Name Trade Latest Week

WORCESTER AIR CONDITIONI 4,755.0 575.0 12.09% 615.0 12.93% 0.0 0.00%PARCEL 24 Sheetmetal Work 08/09/2015

SOEP PAINTING CORP. 9,824.0 1,181.0 12.02% 1,828.0 18.61% 824.0 8.39%PARCEL 24 Painter 10/25/2015

SPECIALTY INSULATION GRO 1,449.0 247.0 17.05% 100.0 6.90% 0.0 0.00%PARCEL 24 Carpenter 07/26/2015

BETONS PREFABRIQUES DU L 590.5 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 Equipment Opera 12/13/2014

J. K. GLASS CO. INC. 6,452.5 3,217.5 49.86% 2,505.5 38.83% 0.0 0.00%PARCEL 24 Carpenter 10/18/2015

STRUCTURES DEREK INTERN 1,602.5 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 Equipment Opera 12/27/2014

ALL TIME SERVICE INC. 2,296.0 2,104.0 91.64% 2,296.0 100.00% 764.0 33.28%PARCEL 24 Laborer 07/25/2015

BETONS PREFABRIQUES DU L 455.0 455.0 100.00% 455.0 100.00% 0.0 0.00%PARCEL 24 Bricklayer 12/20/2014

BETONS PREFABRIQUES DU L 4,566.0 862.0 18.88% 568.5 12.45% 149.5 3.27%PARCEL 24 Iron Worker 06/06/2015

BETONS PREFABRIQUES DU L 590.5 260.0 44.03% 463.0 78.41% 0.0 0.00%PARCEL 24 Oiler 12/13/2014

CHAPMAN WATERPROOFING 335.5 115.0 34.28% 22.0 6.56% 8.0 2.38%PARCEL 24 Bricklayer 09/14/2015

CHAPMAN WATERPROOFING 445.0 174.0 39.10% 53.5 12.02% 0.0 0.00%PARCEL 24 Laborer 10/05/2015

CHAPMAN WATERPROOFING 3,051.5 1,113.0 36.47% 853.5 27.97% 417.5 13.68%PARCEL 24 Mason Tender 10/12/2015

CHAPMAN WATERPROOFING 2,048.0 642.5 31.37% 895.5 43.73% 93.0 4.54%PARCEL 24 Waterproofer 07/06/2015

CIRCLE FLOORS INC. 1,871.0 64.0 3.42% 1,615.0 86.32% 0.0 0.00%PARCEL 24 Floor Layer 08/30/2015

COMPONENT ASSEMBLY SYS 54,812.0 12,592.0 22.97% 9,874.0 18.01% 533.0 0.97%PARCEL 24 Carpenter 10/27/2015

COMPONENT ASSEMBLY SYS 13,567.0 7,940.0 58.52% 3,289.0 24.24% 0.0 0.00%PARCEL 24 Laborer 03/17/2015

COMPONENT ASSEMBLY SYS 11,442.0 2,750.0 24.03% 5,822.0 50.88% 1,140.0 9.96%PARCEL 24 Taper 03/17/2015

G & C CONCRETE CO. 3,312.5 137.5 4.15% 1,181.5 35.67% 17.0 0.51%PARCEL 24 Cement Finisher 10/17/2015

AXION SPECIALTY CONTRACTI 259.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 Insulator 09/13/2015

G & C CONCRETE CO. 10,553.5 2,445.0 23.17% 5,864.0 55.56% 0.0 0.00%PARCEL 24 Laborer 10/17/2015

G & C CONCRETE CO. 434.5 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 Oiler 05/17/2014

G & C CONCRETE CO. 7,381.0 2,980.5 40.38% 2,226.0 30.16% 0.0 0.00%PARCEL 24 Iron Worker 10/03/2015

DIAMOND TECH ASSOCIATES 776.0 0.0 0.00% 240.0 30.93% 0.0 0.00%PARCEL 24 Electrician 08/19/2015

G & C CONCRETE CO. 942.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 Equipment Opera 05/23/2015

G & C CONCRETE CO. 11,215.0 1,446.0 12.89% 2,136.5 19.05% 64.0 0.57%PARCEL 24 Carpenter 10/10/2015

FRED WILLIAMS, INC. 12,813.5 3,747.5 29.25% 1,731.0 13.51% 1,060.0 8.27%PARCEL 24 Pipefitter 10/25/2015

FRED SALVUCCI CORP. 804.5 219.0 27.22% 236.0 29.33% 0.0 0.00%PARCEL 24 Mason Tender 06/27/2015

FRED SALVUCCI CORP. 1,858.5 494.0 26.58% 206.0 11.08% 0.0 0.00%PARCEL 24 Bricklayer 06/27/2015

EM DUGGAN/GIBBS MCALISTE 27,214.0 6,758.0 24.83% 4,259.0 15.65% 683.0 2.51%PARCEL 24 Plumber 09/06/2015

EAST COAST INTERIORS CO. 10,951.0 4,858.0 44.36% 3,419.5 31.23% 483.0 4.41%PARCEL 24 Carpenter 07/18/2015

EAST COAST FIREPROOFING 4,184.5 875.0 20.91% 1,354.0 32.36% 0.0 0.00%PARCEL 24 Laborer 03/17/2015

INNER CITY FIRE PROTECTIO 734.0 265.0 36.10% 212.0 28.88% 0.0 0.00%PARCEL 24 Sprinkler Fitter 01/03/2015

364,684.3 112,554.0 30.86% 94,458.3 25.90% 14,817.8 4.06%SUB TOTALS:
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PARCEL 24 SOUTH

$15,630,000Amount:

Gen Contractor: N E I CONTRACTORS

(781)348-5099 27 PACELLA PARK DRIVE  RANDOLPH

Est Start Date:

Est End Date:

05/05/2016

11/01/2017

SEAN FARRELL EXCAUTION 322.5 0.0 0.00% 0.0 0.00% 0.0 0.00%PARCEL 24 SOUTH Equipment Opera 07/08/2016

SEAN FARRELL EXCAUTION 54.5 0.0 0.00% 0.0 0.00% 54.5 100.00%PARCEL 24 SOUTH Surveyor 07/08/2016

SEAN FARRELL EXCAUTION 34.0 34.0 100.00% 0.0 0.00% 0.0 0.00%PARCEL 24 SOUTH Field Engineer 07/08/2016

SEA & SHORE CONTRACTING 60.0 0.0 0.00% 50.0 83.33% 0.0 0.00%PARCEL 24 SOUTH Equipment Opera 07/02/2016

SEA & SHORE CONTRACTING 16.5 0.0 0.00% 10.0 60.61% 0.0 0.00%PARCEL 24 SOUTH Laborer 07/02/2016

SEAN FARRELL EXCAUTION 196.0 188.0 95.92% 188.0 95.92% 0.0 0.00%PARCEL 24 SOUTH Laborer 07/08/2016

683.5 222.0 32.48% 248.0 36.28% 54.5 7.97%SUB TOTALS:

PATRIOT HOMES PROJECT

$12,749,467Amount:

Gen Contractor: BILT-RITE CONSTRUCTION

(617)541-9777 150 SHIRLEY STREET  BOSTON         

Est Start Date:

Est End Date:

02/16/2015

12/31/2016

MARGUERITE CONCRETE 34.5 0.0 0.00% 0.0 0.00% 0.0 0.00%PATRIOT HOMES PROJECT Cement Finisher 06/11/2016

MARGUERITE CONCRETE 26.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PATRIOT HOMES PROJECT Equipment Opera 01/09/2016

MARGUERITE CONCRETE 13.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PATRIOT HOMES PROJECT Field Engineer 09/05/2015

MARGUERITE CONCRETE 58.5 0.0 0.00% 16.5 28.21% 0.0 0.00%PATRIOT HOMES PROJECT Laborer 01/23/2016

NASDI, LLC 3,806.0 0.0 0.00% 3,412.0 89.65% 184.0 4.83%PATRIOT HOMES PROJECT Asbestos Worker 11/08/2015

NASDI, LLC 521.0 0.0 0.00% 40.0 7.68% 120.0 23.03%PATRIOT HOMES PROJECT Equipment Opera 11/08/2015

NASDI, LLC 3,975.0 1,035.0 26.04% 2,042.0 51.37% 0.0 0.00%PATRIOT HOMES PROJECT Laborer 11/08/2015

NER CONS MANAGEMENT INC. 1,124.0 0.0 0.00% 316.0 28.11% 104.0 9.25%PATRIOT HOMES PROJECT Bricklayer 06/05/2016

NER CONS MANAGEMENT INC. 654.0 0.0 0.00% 16.0 2.45% 0.0 0.00%PATRIOT HOMES PROJECT Mason Tender 02/21/2016

NORTH EAST FOAM SOLUTION 192.0 136.0 70.83% 136.0 70.83% 0.0 0.00%PATRIOT HOMES PROJECT Laborer 04/12/2016

TARA CONSTRUCTION 7,609.0 2,570.5 33.78% 3,331.5 43.78% 582.0 7.65%PATRIOT HOMES PROJECT Carpenter 06/25/2016

TARA CONSTRUCTION 34.0 0.0 0.00% 34.0 100.00% 0.0 0.00%PATRIOT HOMES PROJECT Laborer 01/23/2016

TELECONSTRUCTIONS, INC. 144.0 64.0 44.44% 16.0 11.11% 0.0 0.00%PATRIOT HOMES PROJECT Iron Worker 01/30/2016

TITAN ROOFING INC. 646.0 166.0 25.70% 168.0 26.01% 47.0 7.28%PATRIOT HOMES PROJECT Roofer 07/02/2016

TITAN ROOFING INC. 208.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PATRIOT HOMES PROJECT Sheetmetal Work 06/25/2016

NER CONS MANAGEMENT INC. 120.0 0.0 0.00% 8.0 6.67% 0.0 0.00%PATRIOT HOMES PROJECT Laborer 01/24/2016

APEX CORPORATION 904.5 112.0 12.38% 0.0 0.00% 0.0 0.00%PATRIOT HOMES PROJECT HVAC 06/12/2016

J.M. ELECTRICAL CO. INC. 64.0 0.0 0.00% 36.0 56.25% 0.0 0.00%PATRIOT HOMES PROJECT Electrician 04/08/2016

NORTH EAST FOAM SOLUTION 224.0 0.0 0.00% 32.0 14.29% 0.0 0.00%PATRIOT HOMES PROJECT Carpenter 04/12/2016

A.C.K. PAINTING LLC. 1,069.0 440.0 41.16% 352.0 32.93% 0.0 0.00%PATRIOT HOMES PROJECT Painter 07/01/2016

AMERPHIL INC 1,913.0 649.0 33.93% 1,801.0 94.15% 0.0 0.00%PATRIOT HOMES PROJECT Laborer 06/21/2016

CAPEWAY INTERIORS, INC. 1,786.0 568.0 31.80% 693.0 38.80% 112.0 6.27%PATRIOT HOMES PROJECT Carpenter 05/13/2016

CAPEWAY INTERIORS, INC. 309.0 58.0 18.77% 207.0 66.99% 0.0 0.00%PATRIOT HOMES PROJECT Laborer 06/17/2016
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CAPEWAY INTERIORS, INC. 1,500.0 248.0 16.53% 1,492.0 99.47% 72.0 4.80%PATRIOT HOMES PROJECT Taper 05/27/2016

INNER CITY FIRE PROTECTIO 1,112.0 704.0 63.31% 704.0 63.31% 0.0 0.00%PATRIOT HOMES PROJECT Sprinkler Fitter 04/02/2016

D J PLUMBING & HEATING 806.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PATRIOT HOMES PROJECT Plumber 07/10/2016

DYNAMIC INSULATION 116.0 0.0 0.00% 46.0 39.66% 0.0 0.00%PATRIOT HOMES PROJECT Insulator 04/10/2016

FEDERAL CONCRETE 903.0 237.0 26.25% 228.0 25.25% 60.0 6.64%PATRIOT HOMES PROJECT Carpenter 06/11/2016

J.C. FLOOR COVERING INC. 249.0 0.0 0.00% 81.0 32.53% 0.0 0.00%PATRIOT HOMES PROJECT Floor Layer 06/17/2016

FEDERAL CONCRETE 156.0 8.0 5.13% 16.0 10.26% 0.0 0.00%PATRIOT HOMES PROJECT Iron Worker 05/21/2016

AMERPHIL INC 832.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PATRIOT HOMES PROJECT Equipment Opera 06/21/2016

FEDERAL CONCRETE 400.0 64.0 16.00% 84.5 21.13% 0.0 0.00%PATRIOT HOMES PROJECT Laborer 06/11/2016

CRUZ ELECTRIC CO. 3,721.0 1,279.0 34.37% 1,223.0 32.87% 0.0 0.00%PATRIOT HOMES PROJECT Electrician 07/02/2016

35,229.5 8,338.5 23.67% 16,531.5 46.93% 1,281.0 3.64%SUB TOTALS:

PEAK PERFORMANCE

$2,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

02/01/2014

03/31/2014

HUNTER SIGNS 5.0 5.0 100.00% 5.0 100.00% 0.0 0.00%PEAK PERFORMANCE Laborer 03/08/2014

5.0 5.0 100.00% 5.0 100.00% 0.0 0.00%SUB TOTALS:

PEARL BUILDING

$3,200,000Amount:

Gen Contractor: KAPLAN CORPORATION

(617)232-3300 116 HARVARD STREET  BROOKLINE

Est Start Date:

Est End Date:

06/13/2013

01/31/2014

LUNDY INC. 1,779.0 1,072.0 60.26% 558.0 31.37% 0.0 0.00%PEARL BUILDING Plumber 02/22/2014

PLATINUM SERVICES, INC. 2,287.0 947.0 41.41% 955.0 41.76% 461.0 20.16%PEARL BUILDING Electrician 02/22/2014

METRO EQUIPMENT CORP. 1,392.5 803.5 57.70% 773.5 55.55% 127.5 9.16%PEARL BUILDING Laborer 03/18/2014

METRO EQUIPMENT CORP. 159.0 159.0 100.00% 0.0 0.00% 0.0 0.00%PEARL BUILDING Equipment Opera 01/14/2014

MCR CONSTRUCTION INC. 32.0 32.0 100.00% 32.0 100.00% 0.0 0.00%PEARL BUILDING Carpenter 12/22/2013

M.A.D CONSTRUCTION 16.0 16.0 100.00% 16.0 100.00% 0.0 0.00%PEARL BUILDING Mason 12/07/2013

M.A.D CONSTRUCTION 24.0 24.0 100.00% 24.0 100.00% 0.0 0.00%PEARL BUILDING Laborer 12/07/2013

LYNCO FIRE PROTECTION INC 716.0 322.0 44.97% 354.0 49.44% 0.0 0.00%PEARL BUILDING Sprinkler Fitter 02/04/2014

PRECISION GLASS 16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%PEARL BUILDING Glazier 01/25/2014

KAPLAN CORPORATION 2,137.0 1,452.0 67.95% 1,865.0 87.27% 410.0 19.19%PEARL BUILDING Laborer 02/23/2014

KAPLAN CORPORATION 450.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PEARL BUILDING Carpenter 02/23/2014

GREYLOCK ROOFING COMPA 179.5 59.5 33.15% 59.5 33.15% 31.5 17.55%PEARL BUILDING Roofer 02/15/2014

ENVIRONMENTAL SYS. ENG. 656.0 325.0 49.54% 504.0 76.83% 0.0 0.00%PEARL BUILDING HVAC 02/09/2014

COASTAL CONSTRUCTION 32.0 8.0 25.00% 32.0 100.00% 32.0 100.00%PEARL BUILDING Laborer 01/05/2014

COASTAL CONSTRUCTION 330.0 53.0 16.06% 190.0 57.58% 0.0 0.00%PEARL BUILDING Carpenter 01/05/2014

BRENNAN INTERIOR CONT 118.0 69.0 58.47% 48.0 40.68% 0.0 0.00%PEARL BUILDING Carpenter 02/16/2014

AMERICAN EAST PAINTING 48.0 48.0 100.00% 48.0 100.00% 0.0 0.00%PEARL BUILDING Painter 12/21/2013
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VILLAGE FORGE INC. 77.3 45.5 58.90% 45.5 58.90% 0.0 0.00%PEARL BUILDING Iron Worker 02/22/2014

KARE'S PAINTING. 48.0 24.0 50.00% 48.0 100.00% 24.0 50.00%PEARL BUILDING Painter 12/06/2013

10,497.3 5,459.5 52.01% 5,568.5 53.05% 1,086.0 10.35%SUB TOTALS:

PIKALO RESTAURANT

$3,000Amount:

Gen Contractor: MR. IMPRINT AND SIGNS COMPANY

(617)623-1131 247 HIGHLAND AVE.  SOMERVILLE

Est Start Date:

Est End Date:

08/24/2015

08/28/2015

MR. IMPRINT AND SIGNS COM 56.0 0.0 0.00% 56.0 100.00% 0.0 0.00%PIKALO RESTAURANT Carpenter 08/28/2015

56.0 0.0 0.00% 56.0 100.00% 0.0 0.00%SUB TOTALS:

PINE VILLAGE PRESCHOOL

$2,500Amount:

Gen Contractor: FASTSIGNS

(781)444-4889 11 B SECOND AVE.  NEEDHAM

Est Start Date:

Est End Date:

12/14/2014

12/18/2014

FASTSIGNS 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PINE VILLAGE PRESCHOOL Laborer 12/14/2014

3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

PIZZA TALIA

$2,500Amount:

Gen Contractor: FALCON GRAPHICS

(617)306-7748 826 MASS AVE.  ARLINGTON

Est Start Date:

Est End Date:

06/01/2014

07/31/2014

FALCON GRAPHICS 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PIZZA TALIA Laborer 06/12/2014

40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

PIZZATALIA

$10,000Amount:

Gen Contractor: LOGAN GRATE

(617)569-5280 42 LYNDE STREET  EVERETT        

Est Start Date:

Est End Date:

12/01/2013

06/30/2013

JONE CO. 48.0 48.0 100.00% 48.0 100.00% 0.0 0.00%PIZZATALIA Carpenter 05/23/2014

JONE CO. 96.0 96.0 100.00% 0.0 0.00% 0.0 0.00%PIZZATALIA Laborer 05/23/2014

JONE CO. 48.0 48.0 100.00% 48.0 100.00% 0.0 0.00%PIZZATALIA Bricklayer 05/10/2014

192.0 192.0 100.00% 96.0 50.00% 0.0 0.00%SUB TOTALS:

PROJECT PLACE

$13,000Amount:

Gen Contractor: THOMAS G GALLAGHER INC.

(617)661-7000 109 SMITH PLACE  CAMBRIDGE      

Est Start Date:

Est End Date:

08/03/2015

08/09/2015

THOMAS G GALLAGHER INC. 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%PROJECT PLACE Plumber 08/09/2015

36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

QUINCY COMMONS

$2,250,000Amount:

Gen Contractor: VERTEC CORP.

(508)230-2600 180 MAIN STREET  NORTH EASTON   

Est Start Date:

Est End Date:

10/01/2012

12/01/2013

BROKK PRO'S 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Equipment Opera 04/30/2016

KONE ELEVATOR INC. 146.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Elev Const Helper 04/16/2014

PRECISION CONCRETE 24.0 0.0 0.00% 24.0 100.00% 0.0 0.00%QUINCY COMMONS Laborer 09/27/2014

PRECISION CONCRETE 120.0 0.0 0.00% 48.0 40.00% 0.0 0.00%QUINCY COMMONS Cement Finisher 10/11/2014

PAYNE CONTRACTING CO. 1,712.0 1,648.0 96.26% 1,648.0 96.26% 0.0 0.00%QUINCY COMMONS Painter 10/18/2014
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NICKERSON SHEETMETAL 1,223.0 92.5 7.56% 92.5 7.56% 92.5 7.56%QUINCY COMMONS Sheetmetal Work 01/02/2015

NEW ENGLAND MECHNICAL 2,753.0 2,393.0 86.92% 2,143.0 77.84% 0.0 0.00%QUINCY COMMONS Pipefitter 12/13/2014

ROMAN IRON WORKS INC. 281.5 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Iron Worker 03/21/2015

LIGHTHOUSE MASONRY, INC. 2,126.0 286.0 13.45% 1,605.0 75.49% 24.0 1.13%QUINCY COMMONS Mason Tender 10/11/2014

LIGHTHOUSE MASONRY, INC. 1,380.5 443.5 32.13% 1,017.5 73.71% 0.0 0.00%QUINCY COMMONS Mason 10/11/2014

LIGHTHOUSE MASONRY, INC. 144.0 0.0 0.00% 64.0 44.44% 0.0 0.00%QUINCY COMMONS Bricklayer 04/18/2014

LC CLEANING 398.0 398.0 100.00% 398.0 100.00% 213.0 53.52%QUINCY COMMONS Laborer 04/10/2015

KONE ELEVATOR INC. 304.0 6.0 1.97% 6.0 1.97% 36.0 11.84%QUINCY COMMONS Elevator Const(M 03/25/2015

GEMNINT FLOORS 49.5 49.5 100.00% 49.5 100.00% 24.0 48.48%QUINCY COMMONS Laborer 09/13/2014

GEMNINT FLOORS 67.5 67.5 100.00% 67.5 100.00% 0.0 0.00%QUINCY COMMONS Floor Layer 09/13/2014

ESPAILLAT CONSTRUCTION L 1,085.8 373.8 34.43% 1,045.8 96.32% 0.0 0.00%QUINCY COMMONS Taper 06/29/2014

ESPAILLAT CONSTRUCTION L 1,685.0 1,685.0 100.00% 1,661.0 98.58% 617.5 36.65%QUINCY COMMONS Laborer 06/29/2014

ESPAILLAT CONSTRUCTION L 3,197.2 899.9 28.15% 897.9 28.09% 114.5 3.58%QUINCY COMMONS Carpenter 06/29/2014

EAST COAST FIREPROOFING 88.0 0.0 0.00% 56.0 63.64% 0.0 0.00%QUINCY COMMONS Laborer 04/01/2014

DILLON ACOUSTICAL CEILING, 172.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Carpenter 02/28/2015

BROKK PRO'S 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Laborer 04/30/2016

BOSTON FIRE SPRINKLER CO 1,415.0 82.0 5.80% 772.0 54.56% 0.0 0.00%QUINCY COMMONS Sprinkler Fitter 04/19/2015

ANDERSON INSULATION 333.3 88.3 26.48% 309.3 92.80% 0.0 0.00%QUINCY COMMONS Laborer 07/12/2014

ANDERSON INSULATION 350.5 0.0 0.00% 331.0 94.44% 0.0 0.00%QUINCY COMMONS Carpenter 09/06/2014

AGB CONSTRUCTION SERVIC 480.0 480.0 100.00% 480.0 100.00% 0.0 0.00%QUINCY COMMONS Painter 12/26/2014

SANTIAGO QUINDE DBA QUIN 114.0 0.0 0.00% 114.0 100.00% 0.0 0.00%QUINCY COMMONS Floor Layer 03/07/2015

COMMONWEALTH ELECTRICA 5,277.0 918.0 17.40% 1,388.0 26.30% 0.0 0.00%QUINCY COMMONS Electrician 03/14/2015

VERTEC CORP. 4,004.5 2,563.5 64.02% 3,133.5 78.25% 495.0 12.36%QUINCY COMMONS Laborer 09/25/2015

PROGRESSIVE ROOFING,INC. 1,670.8 367.0 21.97% 638.8 38.23% 89.8 5.37%QUINCY COMMONS Roofer 06/06/2015

XQUISITE LANDSCAPING 64.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Mason 05/10/2015

XQUISITE LANDSCAPING 666.0 32.0 4.80% 81.0 12.16% 8.0 1.20%QUINCY COMMONS Laborer 08/02/2015

VERTEC CORP. 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Mason 08/01/2014

VEEJAY  FLOORS 168.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Laborer 09/26/2014

VEEJAY  FLOORS 280.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Floor Layer 10/10/2014

UNERECTORS INC. 152.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Iron Worker 11/22/2014

TRAINOR CONSTRUCTION 394.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Laborer 07/11/2014

SANTIAGO QUINDE DBA QUIN 106.0 0.0 0.00% 106.0 100.00% 106.0 100.00%QUINCY COMMONS Laborer 10/04/2014

TARA CONSTRUCTION 49.5 49.5 100.00% 49.5 100.00% 49.5 100.00%QUINCY COMMONS Laborer 10/04/2014

TARA CONSTRUCTION 7,329.0 1,257.5 17.16% 1,497.0 20.43% 0.0 0.00%QUINCY COMMONS Carpenter 03/28/2015
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STREAMLINE WATERPROOFIN 499.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Waterproofer 11/29/2014

STREAMLINE WATERPROOFIN 152.5 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Glazier 11/01/2014

SOLECT ENERGY 8.5 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Electrician 02/07/2014

SCHLAGER COMPANY INC. 3,905.5 1,514.0 38.77% 328.0 8.40% 0.0 0.00%QUINCY COMMONS Plumber 03/18/2015

SCHLAGER COMPANY INC. 200.0 24.0 12.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Laborer 09/10/2014

TRAINOR CONSTRUCTION 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Equipment Opera 11/29/2013

XQUISITE LANDSCAPING 74.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY COMMONS Equipment Opera 06/07/2015

44,734.9 15,718.4 35.14% 20,051.7 44.82% 1,869.8 4.18%SUB TOTALS:

QUINCY HEIGHTS I

$18,000,000Amount:

Gen Contractor: BILT-RITE CONSTRUCTION

(617)541-9777 150 SHIRLEY STREET  BOSTON         

Est Start Date:

Est End Date:

05/01/2013

05/31/2015

PROGRESSIVE ROOFING,INC. 712.0 0.0 0.00% 293.8 41.26% 0.0 0.00%QUINCY HEIGHTS I Roofer 12/13/2014

PAN ELECTRIC COMPANY INC. 1,511.0 785.5 51.99% 1,511.0 100.00% 80.0 5.29%QUINCY HEIGHTS I Electrician 01/17/2015

NICKERSON SHEETMETAL 472.5 43.0 9.10% 43.0 9.10% 43.0 9.10%QUINCY HEIGHTS I Sheetmetal Work 11/21/2014

NEW ENGLAND SOLAR HOT W 9.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS I Pipefitter 05/03/2014

NEW ENGLAND SOLAR HOT W 134.8 15.0 11.13% 15.0 11.13% 0.0 0.00%QUINCY HEIGHTS I Laborer 12/27/2014

NEW ENGLAND MECHNICAL 3,399.0 2,239.0 65.87% 3,375.0 99.29% 0.0 0.00%QUINCY HEIGHTS I Plumber 10/11/2014

MK ENVIRONMENTAL SPECIAL 3,289.6 1,946.6 59.17% 3,289.6 100.00% 343.3 10.44%QUINCY HEIGHTS I Asbestos Worker 05/03/2014

METRO EQUIPMENT CORP. 4,167.0 2,974.5 71.38% 1,862.0 44.68% 381.5 9.16%QUINCY HEIGHTS I Laborer 10/28/2014

MATHIAS CORPORATION 17.0 0.0 0.00% 17.0 100.00% 0.0 0.00%QUINCY HEIGHTS I Laborer 11/08/2014

PROVIDENCE WINDOW TREAT 128.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS I Carpenter 09/27/2014

THE WATERPROOFING COMP 30.5 0.0 0.00% 30.5 100.00% 0.0 0.00%QUINCY HEIGHTS I Laborer 12/21/2013

MCCOY & ANDERSEN FENCE, I 1,552.0 910.0 58.63% 1,552.0 100.00% 324.0 20.88%QUINCY HEIGHTS I Laborer 12/05/2014

RISE & SHINE CLEANING & CO 902.3 735.5 81.52% 902.3 100.00% 646.1 71.60%QUINCY HEIGHTS I Laborer 01/17/2015

SANTIAGO QUINDE DBA QUIN 120.0 0.0 0.00% 120.0 100.00% 0.0 0.00%QUINCY HEIGHTS I Floor Layer 12/13/2014

SANTIAGO QUINDE DBA QUIN 120.0 0.0 0.00% 120.0 100.00% 120.0 100.00%QUINCY HEIGHTS I Laborer 12/13/2014

SOLECT ENERGY 15.5 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS I Electrician 01/09/2015

T & P CONTRACTING, INC. 553.0 338.0 61.12% 176.0 31.83% 0.0 0.00%QUINCY HEIGHTS I Carpenter 01/10/2014

T & P CONTRACTING, INC. 170.0 170.0 100.00% 170.0 100.00% 72.0 42.35%QUINCY HEIGHTS I Laborer 01/03/2014

TARA CONSTRUCTION 21,680.5 12,041.0 55.54% 12,932.5 59.65% 883.5 4.08%QUINCY HEIGHTS I Carpenter 12/27/2014

TARA CONSTRUCTION 1,028.5 821.5 79.87% 1,028.5 100.00% 314.0 30.53%QUINCY HEIGHTS I Laborer 08/16/2014

MATHIAS CORPORATION 68.0 34.0 50.00% 17.0 25.00% 0.0 0.00%QUINCY HEIGHTS I Equipment Opera 11/08/2014

THE WATERPROOFING COMP 70.5 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS I Bricklayer 05/10/2014

JOHNSON HARDWOOD FLOOR 2,648.0 1,480.0 55.89% 2,648.0 100.00% 0.0 0.00%QUINCY HEIGHTS I Floor Layer 01/04/2015

TWOMEY PLUMBING & HEATIN 4,378.0 2,380.0 54.36% 2,104.0 48.06% 0.0 0.00%QUINCY HEIGHTS I Plumber 08/02/2014
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TARA CONSTRUCTION 2,774.0 259.0 9.34% 2,426.0 87.45% 144.0 5.19%QUINCY HEIGHTS I Taper 12/13/2014

CARL-LOUIS & COMPANY INC. 401.0 195.0 48.63% 76.0 18.95% 0.0 0.00%QUINCY HEIGHTS I Plumber 12/19/2014

ABBOT BLDG RESTOR CO,INC. 147.0 0.0 0.00% 58.0 39.46% 0.0 0.00%QUINCY HEIGHTS I Mason 12/12/2014

ABBOT BLDG RESTOR CO,INC. 233.0 139.0 59.66% 180.0 77.25% 0.0 0.00%QUINCY HEIGHTS I Mason Tender 12/05/2014

AMERICAN EAST PAINTING 8,172.0 7,188.0 87.96% 8,172.0 100.00% 514.0 6.29%QUINCY HEIGHTS I Painter 10/18/2014

LOWE PLUMB & HEATING 2,306.5 1,868.5 81.01% 2,037.5 88.34% 0.0 0.00%QUINCY HEIGHTS I Plumber 12/27/2014

BOSTON FIRE SPRINKLER CO 1,967.5 669.0 34.00% 644.5 32.76% 0.0 0.00%QUINCY HEIGHTS I Sprinkler Fitter 11/16/2014

CENTAUR CONSTRUCTION SE 500.5 262.5 52.45% 262.5 52.45% 0.0 0.00%QUINCY HEIGHTS I Equipment Opera 01/21/2014

CENTAUR CONSTRUCTION SE 531.5 48.0 9.03% 110.0 20.70% 0.0 0.00%QUINCY HEIGHTS I Laborer 01/21/2014

CGL ELECTRONIC SECURITY 132.0 30.0 22.73% 88.0 66.67% 0.0 0.00%QUINCY HEIGHTS I Technician 11/22/2014

DAVID BUBB REFORM MASON 371.0 0.0 0.00% 243.0 65.50% 0.0 0.00%QUINCY HEIGHTS I Mason 09/27/2014

DAVID BUBB REFORM MASON 931.0 666.0 71.54% 931.0 100.00% 0.0 0.00%QUINCY HEIGHTS I Mason Tender 09/27/2014

FIRST NICK PAINTING CO. 1,152.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS I Painter 11/16/2014

G & O  INC. 2,872.0 2,135.0 74.34% 2,600.0 90.53% 0.0 0.00%QUINCY HEIGHTS I Electrician 12/27/2014

INTEGRA NETWORK SERVICE 253.0 189.0 74.70% 189.0 74.70% 0.0 0.00%QUINCY HEIGHTS I Telephone/Data I 09/20/2014

ANCHOR INSULATION 583.5 362.0 62.04% 402.5 68.98% 93.0 15.94%QUINCY HEIGHTS I Carpenter 12/06/2014

G. BROUILLETTE & SON INC. 456.5 160.5 35.16% 249.0 54.55% 47.5 10.41%QUINCY HEIGHTS I Laborer 06/20/2014

LC CLEANING 196.0 196.0 100.00% 196.0 100.00% 53.0 27.04%QUINCY HEIGHTS I Laborer 12/19/2014

J.C. FLOOR COVERING INC. 886.0 404.0 45.60% 552.0 62.30% 17.0 1.92%QUINCY HEIGHTS I Floor Layer 10/10/2014

INSUL-PRO INSULATION CO. 333.0 301.5 90.54% 333.0 100.00% 0.0 0.00%QUINCY HEIGHTS I Laborer 05/25/2014

INSUL-PRO INSULATION CO. 456.0 48.0 10.53% 104.5 22.92% 51.0 11.18%QUINCY HEIGHTS I Insulator 05/18/2014

HERCULES BUILDING WRECKI 304.0 264.0 86.84% 304.0 100.00% 40.0 13.16%QUINCY HEIGHTS I Laborer 05/09/2014

HERBERT CONSTRE TILE 251.0 0.0 0.00% 251.0 100.00% 0.0 0.00%QUINCY HEIGHTS I Floor Layer 06/21/2014

HARRINGTON & CALLAHAN 356.0 159.0 44.66% 102.0 28.65% 0.0 0.00%QUINCY HEIGHTS I Iron Worker 02/07/2015

GREEN GROUP, LLC 303.8 0.0 0.00% 166.5 54.81% 0.0 0.00%QUINCY HEIGHTS I Laborer 12/21/2014

G. BROUILLETTE & SON INC. 330.0 0.0 0.00% 51.5 15.61% 0.0 0.00%QUINCY HEIGHTS I Roofer 06/20/2014

74,376.4 42,457.6 57.08% 52,936.7 71.17% 4,166.9 5.60%SUB TOTALS:

QUINCY HEIGHTS II

$18,000,000Amount:

Gen Contractor: VERTEC CORP.

(508)230-2600 180 MAIN STREET  NORTH EASTON   

Est Start Date:

Est End Date:

05/01/2013

05/31/2015

LOWE PLUMB & HEATING 4,122.8 3,246.1 78.74% 3,564.8 86.47% 0.0 0.00%QUINCY HEIGHTS II Plumber 02/07/2015

VILLAGE FORGE INC. 24.0 4.8 19.79% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS II Iron Worker 10/11/2014

TARA CONSTRUCTION 18,309.5 9,504.0 51.91% 8,945.5 48.86% 8.0 0.04%QUINCY HEIGHTS II Carpenter 12/27/2014

NG ENVIRONMENTAL CO. 3,958.0 1,836.0 46.39% 3,958.0 100.00% 270.0 6.82%QUINCY HEIGHTS II Asbestos Worker 07/19/2014

NICKERSON SHEETMETAL 603.0 81.0 13.43% 81.0 13.43% 81.0 13.43%QUINCY HEIGHTS II Sheetmetal Work 01/02/2015
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PAYNE CONTRACTING CO. 3,386.0 3,226.0 95.27% 3,226.0 95.27% 32.0 0.95%QUINCY HEIGHTS II Painter 08/30/2014

PROGRESSIVE ROOFING,INC. 1,845.3 439.5 23.82% 757.3 41.04% 122.0 6.61%QUINCY HEIGHTS II Roofer 08/08/2015

SOLECT ENERGY 363.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS II Electrician 01/16/2015

NE SOLAR HOT WATER 73.0 19.5 26.71% 19.5 26.71% 0.0 0.00%QUINCY HEIGHTS II Laborer 11/29/2014

TARA CONSTRUCTION 2,022.5 1,934.0 95.62% 2,022.5 100.00% 1,659.0 82.03%QUINCY HEIGHTS II Laborer 12/13/2014

TARA CONSTRUCTION 32.0 32.0 100.00% 32.0 100.00% 0.0 0.00%QUINCY HEIGHTS II Lather 02/08/2014

TARA CONSTRUCTION 1,014.5 86.0 8.48% 1,001.5 98.72% 0.0 0.00%QUINCY HEIGHTS II Taper 12/06/2014

THE FLOOR SANDERS CO. 1,457.0 377.0 25.88% 1,457.0 100.00% 0.0 0.00%QUINCY HEIGHTS II Carpenter 12/07/2014

VERTEC CORP. 347.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS II Mason 12/05/2014

XQUISITE LANDSCAPING 138.0 0.0 0.00% 47.0 34.06% 0.0 0.00%QUINCY HEIGHTS II Laborer 10/19/2014

METRO EQUIPMENT CORP. 1,972.5 1,339.0 67.88% 1,047.5 53.11% 227.0 11.51%QUINCY HEIGHTS II Laborer 09/23/2014

LC CLEANING 855.0 855.0 100.00% 855.0 100.00% 329.5 38.54%QUINCY HEIGHTS II Laborer 01/16/2015

VERTEC CORP. 2,903.0 2,295.0 79.06% 2,640.0 90.94% 200.0 6.89%QUINCY HEIGHTS II Laborer 07/10/2015

BOSTON FIRE SPRINKLER CO 1,639.0 519.0 31.67% 67.0 4.09% 0.0 0.00%QUINCY HEIGHTS II Sprinkler Fitter 01/18/2015

HERCULES BUILDING WRECKI 19.0 19.0 100.00% 19.0 100.00% 5.0 26.32%QUINCY HEIGHTS II Laborer 11/22/2013

ABBOT BLDG RESTOR CO,INC. 44.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS II Mason 01/02/2015

ABBOT BLDG RESTOR CO,INC. 344.0 208.0 60.47% 240.0 69.77% 0.0 0.00%QUINCY HEIGHTS II Mason Tender 01/02/2015

AFFORDABLE ENVIRONMENTA 216.0 112.0 51.85% 136.0 62.96% 0.0 0.00%QUINCY HEIGHTS II Asbestos Worker 12/15/2013

AGB CONSTRUCTION SERVIC 600.0 600.0 100.00% 600.0 100.00% 0.0 0.00%QUINCY HEIGHTS II Painter 12/26/2014

ARCHER CORPORATION 1,789.0 661.0 36.95% 56.0 3.13% 53.0 2.96%QUINCY HEIGHTS II Carpenter 11/21/2014

CARL-LOUIS & COMPANY INC. 1,045.0 511.0 48.90% 192.0 18.37% 0.0 0.00%QUINCY HEIGHTS II Plumber 12/26/2014

CGL ELECTRONIC SECURITY 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS II Technician 05/17/2014

NE SOLAR HOT WATER 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%QUINCY HEIGHTS II Pipefitter 05/17/2014

GEMNINT FLOORS 592.5 592.5 100.00% 592.5 100.00% 42.0 7.09%QUINCY HEIGHTS II Laborer 12/27/2014

ANCHOR INSULATION 1,692.5 955.5 56.45% 1,080.3 63.83% 390.0 23.04%QUINCY HEIGHTS II Carpenter 11/22/2014

GEMNINT FLOORS 713.0 641.0 89.90% 713.0 100.00% 0.0 0.00%QUINCY HEIGHTS II Floor Layer 12/27/2014

DAVID BUBB REFORM MASON 103.0 0.0 0.00% 16.0 15.53% 0.0 0.00%QUINCY HEIGHTS II Mason 05/17/2014

G & O  INC. 4,625.0 4,303.0 93.04% 4,358.0 94.23% 0.0 0.00%QUINCY HEIGHTS II Electrician 01/10/2015

ESPAILLAT CONSTRUCTION L 953.0 13.0 1.36% 953.0 100.00% 0.0 0.00%QUINCY HEIGHTS II Taper 04/06/2014

ESPAILLAT CONSTRUCTION L 72.0 0.0 0.00% 72.0 100.00% 0.0 0.00%QUINCY HEIGHTS II Laborer 01/05/2014

DAVID BUBB REFORM MASON 633.0 329.0 51.97% 633.0 100.00% 0.0 0.00%QUINCY HEIGHTS II Mason Tender 08/23/2014

AAMS CORPORATION 399.0 71.0 17.79% 143.0 35.84% 0.0 0.00%QUINCY HEIGHTS II Iron Worker 04/04/2015

58,918.0 34,809.8 59.08% 39,525.3 67.09% 3,418.5 5.80%SUB TOTALS:
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REGENERATION TATTOO

$3,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

06/23/2014

06/27/2014

ACME SIGN CORPORATION 4.0 0.0 0.00% 2.0 50.00% 0.0 0.00%REGENERATION TATTOO Laborer 06/27/2014

4.0 0.0 0.00% 2.0 50.00% 0.0 0.00%SUB TOTALS:

RENWOOD PWA.

$1,500,000Amount:

Gen Contractor: THOMAS CONSTRUCTION INC.

(617)427-8443 2 WAUMBECK STREET SUITE 3B  DORCHESTER     

Est Start Date:

Est End Date:

01/01/2013

01/31/2014

PREMIERE CUSTOMIZED SER 632.0 632.0 100.00% 632.0 100.00% 64.0 10.13%RENWOOD PWA. Painter 04/01/2016

MAS HOME IMPROVEMENT 328.0 328.0 100.00% 328.0 100.00% 0.0 0.00%RENWOOD PWA. Floor Layer 04/22/2016

THOMAS CONSTRUCTION INC. 72.0 72.0 100.00% 0.0 0.00% 0.0 0.00%RENWOOD PWA. Painter 07/08/2016

THOMAS CONSTRUCTION INC. 1,302.0 1,302.0 100.00% 1,302.0 100.00% 0.0 0.00%RENWOOD PWA. Laborer 07/08/2016

THOMAS CONSTRUCTION INC. 3,044.0 1,132.0 37.19% 2,372.0 77.92% 0.0 0.00%RENWOOD PWA. Carpenter 07/08/2016

SMALL WORLD ENVIRONMENT 80.0 64.0 80.00% 80.0 100.00% 0.0 0.00%RENWOOD PWA. Asbestos Worker 07/25/2015

MIKE GORMAN ROOFING 208.0 0.0 0.00% 0.0 0.00% 0.0 0.00%RENWOOD PWA. Roofer 04/08/2016

OUTKAST ELECTRICAL CO 2,160.0 2,160.0 100.00% 2,160.0 100.00% 0.0 0.00%RENWOOD PWA. Electrician 07/08/2016

HURST LANDSCAPING INC. 224.0 177.0 79.02% 224.0 100.00% 44.0 19.64%RENWOOD PWA. Groundman 11/20/2015

H AND H CONTRACTING 212.0 212.0 100.00% 212.0 100.00% 0.0 0.00%RENWOOD PWA. Plumber 06/18/2016

ENVIROGREEN LLC 312.0 312.0 100.00% 312.0 100.00% 0.0 0.00%RENWOOD PWA. Laborer 08/21/2015

COMMUNITY RESTORATION 650.0 546.0 84.00% 650.0 100.00% 0.0 0.00%RENWOOD PWA. Mason 11/27/2015

9,224.0 6,937.0 75.21% 8,272.0 89.68% 108.0 1.17%SUB TOTALS:

RIVER GRILLE

$5,000Amount:

Gen Contractor: JIM DID IT SIGN CO.

(781)933-1865 465 CAMBRIDGE STREET 10 DRAPER STREET #11 WOBURN

Est Start Date:

Est End Date:

06/17/2014

06/20/2014

JIM DID IT SIGN CO. 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%RIVER GRILLE Laborer 06/20/2014

36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

RIVERSIDE THEATRE WORKS

$3,500Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

04/01/2014

05/31/2014

BEYOND PLUMBING 15.0 0.0 0.00% 0.0 0.00% 0.0 0.00%RIVERSIDE THEATRE WORKS Plumber 04/11/2014

15.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

ROSE'S HAIR DESIGN

$2,500Amount:

Gen Contractor: CAMBRIDGE REPROGRAPHIES

(617)623-2838 21 MCGRATH HGWY  SOMERVILLE     

Est Start Date:

Est End Date:

12/27/2015

01/02/2016

CAMBRIDGE REPROGRAPHIE 8.0 0.0 0.00% 4.0 50.00% 0.0 0.00%ROSE'S HAIR DESIGN Laborer 01/02/2016

8.0 0.0 0.00% 4.0 50.00% 0.0 0.00%SUB TOTALS:
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ROXBURY CROSSING

$11,000,000Amount:

Gen Contractor: BILT-RITE CONSTRUCTION

(617)541-9777 150 SHIRLEY STREET  BOSTON         

Est Start Date:

Est End Date:

01/01/2014

03/31/2015

SYDNEY SHEETMETAL INC 1,720.0 1,008.0 58.60% 1,720.0 100.00% 0.0 0.00%ROXBURY CROSSING Sheetmetal Work 01/24/2015

RISE & SHINE CLEANING & CO 591.4 440.7 74.51% 591.4 100.00% 373.9 63.22%ROXBURY CROSSING Laborer 07/11/2015

TELECONSTRUCTIONS, INC. 2,494.0 203.5 8.16% 268.5 10.77% 0.0 0.00%ROXBURY CROSSING Iron Worker 04/11/2015

RS ANCTIL PLUMBING 104.0 104.0 100.00% 104.0 100.00% 0.0 0.00%ROXBURY CROSSING Laborer 05/01/2015

PACIFIC DRYWALL 276.0 276.0 100.00% 276.0 100.00% 0.0 0.00%ROXBURY CROSSING Taper 08/24/2014

RS ANCTIL PLUMBING 3,254.0 336.0 10.33% 336.0 10.33% 336.0 10.33%ROXBURY CROSSING Plumber 06/26/2015

XCEL FIRE PROTECTION, 1,542.0 738.0 47.86% 1,504.0 97.54% 0.0 0.00%ROXBURY CROSSING Plumber 06/30/2015

T & P CONTRACTING, INC. 523.5 265.5 50.72% 0.0 0.00% 0.0 0.00%ROXBURY CROSSING Carpenter 05/10/2014

T & P CONTRACTING, INC. 855.0 426.0 49.82% 855.0 100.00% 0.0 0.00%ROXBURY CROSSING Laborer 05/10/2014

TARA CONSTRUCTION 3,045.0 594.5 19.52% 1,017.0 33.40% 0.0 0.00%ROXBURY CROSSING Carpenter 05/30/2015

TARA CONSTRUCTION 860.0 0.0 0.00% 860.0 100.00% 208.0 24.19%ROXBURY CROSSING Taper 06/20/2015

PACIFIC DRYWALL 56.0 56.0 100.00% 56.0 100.00% 0.0 0.00%ROXBURY CROSSING Laborer 12/07/2014

THE WATERPROOFING COMP 93.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ROXBURY CROSSING Waterproofer 10/18/2014

UNERECTORS INC. 1,788.0 361.0 20.19% 0.0 0.00% 0.0 0.00%ROXBURY CROSSING Carpenter 08/22/2015

K & T  TILE 592.0 0.0 0.00% 592.0 100.00% 0.0 0.00%ROXBURY CROSSING Floor Layer 05/02/2015

TARA CONSTRUCTION 528.0 25.0 4.73% 528.0 100.00% 0.0 0.00%ROXBURY CROSSING Laborer 04/18/2015

DC ENTERPRISE 614.0 339.0 55.21% 310.0 50.49% 0.0 0.00%ROXBURY CROSSING Roofer 01/10/2015

METRO EQUIPMENT CORP. 2,575.0 941.5 36.56% 978.5 38.00% 303.5 11.79%ROXBURY CROSSING Laborer 06/23/2015

BLACK BEAR COATINGS & CO 21.3 0.0 0.00% 3.0 14.12% 0.0 0.00%ROXBURY CROSSING Cement Finisher 02/01/2015

CAPITAL CARPET&FLOORING 771.0 131.0 16.99% 675.0 87.55% 0.0 0.00%ROXBURY CROSSING Floor Layer 06/07/2015

CAPITAL CARPET&FLOORING 28.0 0.0 0.00% 28.0 100.00% 0.0 0.00%ROXBURY CROSSING Marble Tile Work 05/24/2015

COSTA BROTHERS MASONRY 3,178.5 1,626.0 51.16% 1,036.5 32.61% 0.0 0.00%ROXBURY CROSSING Bricklayer 06/27/2015

PACIFIC DRYWALL 7,835.0 3,674.0 46.89% 4,258.0 54.35% 552.0 7.05%ROXBURY CROSSING Carpenter 12/07/2014

CRF INC. INTERIOR SYSTEM 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ROXBURY CROSSING Carpenter 06/24/2015

ARCHER CORPORATION 2,583.0 784.0 30.35% 212.0 8.21% 0.0 0.00%ROXBURY CROSSING Carpenter 06/19/2015

FIRST NICK PAINTING CO. 3,054.5 440.0 14.40% 2,404.0 78.70% 0.0 0.00%ROXBURY CROSSING Painter 05/31/2015

GENERAL AIR COND & HEAT 2,142.0 1,068.0 49.86% 1,068.0 49.86% 0.0 0.00%ROXBURY CROSSING Pipefitter 04/25/2015

K & K ACOUSTICAL CEILINGS 155.0 8.0 5.16% 0.0 0.00% 0.0 0.00%ROXBURY CROSSING Carpenter 06/21/2015

KONE ELEVATOR INC. 789.0 0.0 0.00% 0.0 0.00% 16.0 2.03%ROXBURY CROSSING Elevator Const(M 06/17/2015

OLDCASTLE PRECAST 972.5 0.0 0.00% 40.5 4.16% 0.0 0.00%ROXBURY CROSSING Laborer 09/20/2014

OUTKAST ELECTRICAL CO 4,158.0 2,798.0 67.29% 4,158.0 100.00% 0.0 0.00%ROXBURY CROSSING Electrician 06/19/2015

COSTA BROTHERS MASONRY 2,948.0 0.0 0.00% 788.0 26.73% 0.0 0.00%ROXBURY CROSSING Laborer 06/27/2015
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50,182.7 16,643.7 33.17% 24,667.4 49.16% 1,789.4 3.57%SUB TOTALS:

ROXBURY GRILLED CHEESE

$3,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

06/21/2015

06/28/2015

JUSTIN KELLY CONTRACTING 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ROXBURY GRILLED CHEESE Carpenter 06/28/2015

4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

SALAMANDERS CAFÉ

$3,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

01/10/2016

01/16/2016

HUNTER SIGNS 4.0 2.0 50.00% 4.0 100.00% 0.0 0.00%SALAMANDERS CAFÉ Laborer 01/16/2016

4.0 2.0 50.00% 4.0 100.00% 0.0 0.00%SUB TOTALS:

SAVIN HILL SPECIALITIES

$20,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

11/11/2013

11/01/2014

KEVIN PICCININ 111.0 74.0 66.67% 74.0 66.67% 0.0 0.00%SAVIN HILL SPECIALITIES Carpenter 11/22/2013

KEVIN PICCININ 37.0 37.0 100.00% 37.0 100.00% 0.0 0.00%SAVIN HILL SPECIALITIES Laborer 11/22/2013

148.0 111.0 75.00% 111.0 75.00% 0.0 0.00%SUB TOTALS:

SEAPORT B/C

$40,100,000Amount:

Gen Contractor: JOHN MORIARTY & ASSOCIATES

(781)729-3900 3 CHURCH STREET  WINCHESTER     

Est Start Date:

Est End Date:

10/14/2014

06/05/2017

KIVA SYSTEMS INC. 2,342.0 398.0 16.99% 1,090.0 46.54% 0.0 0.00%SEAPORT B/C Glazier 07/10/2016

J & M BROWN ELECTRICAL 34,403.0 9,535.0 27.72% 10,258.0 29.82% 3,054.0 8.88%SEAPORT B/C Electrician 07/08/2016

KIVA SYSTEMS INC. 3,735.0 1,871.0 50.09% 0.0 0.00% 0.0 0.00%SEAPORT B/C Carpenter 07/10/2016

J & M BROWN ELECTRICAL 13.0 0.0 0.00% 0.0 0.00% 5.0 38.46%SEAPORT B/C Technician 12/04/2015

J. C. CANNISTRARO INC. 17,401.0 5,824.0 33.47% 5,703.0 32.77% 1,544.5 8.88%SEAPORT B/C Pipefitter 07/10/2016

J. DERENZO CO. 12,425.0 4,488.0 36.12% 1,661.5 13.37% 613.5 4.94%SEAPORT B/C Equipment Opera 07/02/2016

J. DERENZO CO. 13,304.5 3,307.0 24.86% 1,655.0 12.44% 0.0 0.00%SEAPORT B/C Laborer 07/02/2016

JOHN MORIARTY & ASSOCIAT 2,408.0 2,408.0 100.00% 1,167.0 48.46% 0.0 0.00%SEAPORT B/C Carpenter 07/10/2016

JOHN MORIARTY & ASSOCIAT 21,388.0 11,055.0 51.69% 7,836.0 36.64% 908.0 4.25%SEAPORT B/C Laborer 07/10/2016

KERR'S WELDING IRON WORK 4,994.0 2,971.0 59.49% 3,734.0 74.77% 0.0 0.00%SEAPORT B/C Welder 07/06/2016

IPSWICH BAY GLASS CO. 875.0 481.0 54.97% 481.0 54.97% 0.0 0.00%SEAPORT B/C Iron Worker 07/09/2016

MANGANARO NORTHEAST LL 427.0 272.0 63.70% 232.0 54.33% 144.0 33.72%SEAPORT B/C Carpenter 07/03/2016

MANGANARO NORTHEAST LL 26.0 26.0 100.00% 26.0 100.00% 0.0 0.00%SEAPORT B/C Laborer 07/03/2016

PHOENIX BAY STATE CONSTR 6,886.0 1,373.0 19.94% 52.0 0.76% 324.0 4.71%SEAPORT B/C Mason 07/10/2016

REGIS STEEL CORPORATION 2,787.0 994.0 35.67% 1,019.0 36.56% 15.0 0.54%SEAPORT B/C Iron Worker 03/21/2015

STATE ELECTRIC CO. 4,645.0 1,392.0 29.97% 2,047.0 44.07% 56.0 1.21%SEAPORT B/C Electrician 07/10/2016

SUPERIOR RAIL/A.J. STEEL 6,088.0 2,135.0 35.07% 1,610.0 26.45% 352.0 5.78%SEAPORT B/C Iron Worker 06/28/2016
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TREVIICOS CORPORATION 9,758.0 779.0 7.98% 3,070.5 31.47% 779.0 7.98%SEAPORT B/C Equipment Opera 03/20/2016

TREVIICOS CORPORATION 7,489.5 3,186.5 42.55% 3,489.0 46.59% 0.0 0.00%SEAPORT B/C Laborer 07/10/2016

TREVIICOS CORPORATION 1,200.5 359.5 29.95% 1,069.5 89.09% 343.5 28.61%SEAPORT B/C Oiler 05/24/2015

WILLIAM M. COLLINS COMPAN 5,974.0 1,757.0 29.41% 1,277.0 21.38% 0.0 0.00%SEAPORT B/C Sprinkler Fitter 07/03/2016

IPSWICH BAY GLASS CO. 1,886.0 591.5 31.36% 182.5 9.68% 182.5 9.68%SEAPORT B/C Glazier 07/09/2016

TREVIICOS CORPORATION 6,576.0 2,179.5 33.14% 2,917.0 44.36% 0.0 0.00%SEAPORT B/C Piledriver 03/20/2016

CHAPMAN WATERPROOFING 1,711.0 495.0 28.93% 240.0 14.03% 0.0 0.00%SEAPORT B/C Laborer 07/04/2016

KIVA SYSTEMS INC. 5,660.5 2,822.5 49.86% 2,126.0 37.56% 633.0 11.18%SEAPORT B/C Iron Worker 07/10/2016

ACCORD STEEL & PRECAST 60,228.5 20,247.0 33.62% 15,355.0 25.49% 2,822.5 4.69%SEAPORT B/C Iron Worker 07/05/2016

ACCORD STEEL & PRECAST 3,564.0 0.0 0.00% 80.0 2.24% 0.0 0.00%SEAPORT B/C Oiler 07/05/2016

AMERICAN PLUMBING HEATIN 17,507.5 5,178.0 29.58% 2,792.5 15.95% 573.0 3.27%SEAPORT B/C Plumber 07/08/2016

CENTURY DRYWALL INC, 6,382.0 1,880.0 29.46% 2,438.0 38.20% 72.0 1.13%SEAPORT B/C Carpenter 07/02/2016

CENTURY DRYWALL INC, 479.0 74.0 15.45% 463.0 96.66% 0.0 0.00%SEAPORT B/C Taper 07/02/2016

CHAPMAN WATERPROOFING 4,502.0 1,857.5 41.26% 1,687.5 37.48% 557.5 12.38%SEAPORT B/C Waterproofer 07/04/2016

DANIEL MARR & SON CO. 298.0 62.0 20.81% 39.0 13.09% 0.0 0.00%SEAPORT B/C Iron Worker 06/26/2016

EAST COAST FIREPROOFING 8,303.0 2,068.0 24.91% 2,840.5 34.21% 0.0 0.00%SEAPORT B/C Laborer 07/05/2016

G & C CONCRETE CO. 20,119.0 5,799.5 28.83% 3,196.5 15.89% 1,539.0 7.65%SEAPORT B/C Carpenter 07/09/2016

IPSWICH BAY GLASS CO. 1,016.0 24.0 2.36% 24.0 2.36% 0.0 0.00%SEAPORT B/C Carpenter 07/09/2016

HAYWARD BAKER INC. 2,497.0 906.0 36.28% 1,033.0 41.37% 0.0 0.00%SEAPORT B/C Laborer 09/13/2015

CENTURY DRYWALL INC, 824.0 31.0 3.76% 48.5 5.89% 0.0 0.00%SEAPORT B/C Laborer 07/02/2016

HAYWARD BAKER INC. 2,514.5 1,183.0 47.05% 1,137.0 45.22% 0.0 0.00%SEAPORT B/C Piledriver 02/28/2016

G & C CONCRETE CO. 8,212.5 1,206.0 14.68% 3,551.0 43.24% 200.0 2.44%SEAPORT B/C Cement Finisher 07/09/2016

HAYWARD BAKER INC. 479.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT B/C Equipment Opera 09/13/2015

HARRINGTON AIR. 9,251.5 4,613.0 49.86% 3,482.0 37.64% 0.0 0.00%SEAPORT B/C Sheetmetal Work 07/03/2016

G & C CONCRETE CO. 1,080.0 67.5 6.25% 0.0 0.00% 0.0 0.00%SEAPORT B/C Oiler 11/28/2015

G & C CONCRETE CO. 15,506.0 4,301.5 27.74% 8,066.0 52.02% 0.0 0.00%SEAPORT B/C Laborer 07/09/2016

G & C CONCRETE CO. 17,467.0 4,313.0 24.69% 6,740.5 38.59% 0.0 0.00%SEAPORT B/C Iron Worker 07/09/2016

G & C CONCRETE CO. 2,334.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT B/C Equipment Opera 07/02/2016

G & C CONCRETE CO. 5,389.0 119.0 2.21% 1,434.5 26.62% 0.0 0.00%SEAPORT B/C Cement Laborer 07/09/2016

ACCORD STEEL & PRECAST 3,442.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT B/C Equipment Opera 07/05/2016

365,799.0 114,630.5 31.34% 107,351.5 29.35% 14,718.0 4.02%SUB TOTALS:

SEAPORT PARCEL H

$9,000,000Amount:

Gen Contractor: TISHMAN CONSTRUCTION

(617)723-2050 101 FEDERAL STREET  BOSTON

Est Start Date:

Est End Date:

10/08/2015

12/31/2015

STATE ELECTRIC CO. 1,644.0 368.0 22.38% 109.0 6.63% 64.0 3.89%SEAPORT PARCEL H Electrician 07/03/2016
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MANGANARO NORTHEAST LL 879.0 275.0 31.29% 146.0 16.61% 18.0 2.05%SEAPORT PARCEL H Carpenter 07/03/2016

MANGANARO NORTHEAST LL 196.0 196.0 100.00% 46.0 23.47% 0.0 0.00%SEAPORT PARCEL H Laborer 07/03/2016

MANSOUR CONSTRUCTION IN 1,751.0 214.5 12.25% 45.5 2.60% 0.0 0.00%SEAPORT PARCEL H Carpenter 06/25/2016

MANSOUR CONSTRUCTION IN 1,321.0 346.5 26.23% 370.5 28.05% 0.0 0.00%SEAPORT PARCEL H Laborer 06/25/2016

MARSHALL ROOFING & SHEET 1,625.0 344.5 21.20% 304.5 18.74% 0.0 0.00%SEAPORT PARCEL H Roofer 07/02/2016

MARSHALL ROOFING & SHEET 309.5 0.0 0.00% 39.0 12.60% 0.0 0.00%SEAPORT PARCEL H Sheetmetal Work 07/02/2016

THE WELCH CORPORATION 2,849.5 980.0 34.39% 53.0 1.86% 123.0 4.32%SEAPORT PARCEL H Laborer 07/02/2016

PIZZOTTI BROTHERS, INC. 752.0 528.0 70.21% 528.0 70.21% 0.0 0.00%SEAPORT PARCEL H Mason Tender 06/28/2016

J. K. GLASS CO. INC. 460.0 168.0 36.52% 168.0 36.52% 0.0 0.00%SEAPORT PARCEL H Iron Worker 07/03/2016

THE WELCH CORPORATION 1,485.0 310.0 20.88% 262.0 17.64% 0.0 0.00%SEAPORT PARCEL H Equipment Opera 07/02/2016

PIZZOTTI BROTHERS, INC. 1,476.0 440.0 29.81% 440.0 29.81% 0.0 0.00%SEAPORT PARCEL H Bricklayer 06/28/2016

CHAPMAN WATERPROOFING 114.0 44.0 38.60% 8.0 7.02% 0.0 0.00%SEAPORT PARCEL H Laborer 06/20/2016

J. K. GLASS CO. INC. 477.0 152.0 31.87% 0.0 0.00% 277.0 58.07%SEAPORT PARCEL H Glazier 07/03/2016

AMERICAN PLUMBING HEATIN 540.0 336.0 62.22% 86.0 15.93% 0.0 0.00%SEAPORT PARCEL H Sprinkler Fitter 07/01/2016

CHAPMAN WATERPROOFING 374.0 70.0 18.72% 116.0 31.02% 24.0 6.42%SEAPORT PARCEL H Waterproofer 06/20/2016

DANIEL KOURY CONSTRUCTI 2,296.5 413.0 17.98% 224.0 9.75% 0.0 0.00%SEAPORT PARCEL H Iron Worker 07/02/2016

E. M. DUGGAN INC. 703.0 21.0 2.99% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL H Plumber 06/26/2016

E.M.R. DRYWALL, INC. 1,816.0 544.5 29.98% 544.5 29.98% 0.0 0.00%SEAPORT PARCEL H Carpenter 07/02/2016

E.M.R. DRYWALL, INC. 16.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL H Laborer 04/23/2016

HAYWARD BAKER INC. 99.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL H Equipment Opera 10/25/2015

HAYWARD BAKER INC. 219.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL H Piledriver 12/20/2015

J. K. GLASS CO. INC. 307.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL H Carpenter 07/03/2016

ANDELLA IRON INC. 176.0 0.0 0.00% 176.0 100.00% 0.0 0.00%SEAPORT PARCEL H Iron Worker 02/27/2016

21,885.5 5,751.0 26.28% 3,666.0 16.75% 506.0 2.31%SUB TOTALS:

SEAPORT PARCEL J

$46,000,000Amount:

Gen Contractor: TISHMAN CONSTRUCTION

(617)723-2050 101 FEDERAL STREET  BOSTON

Est Start Date:

Est End Date:

10/08/2015

10/31/2015

TISHMAN CONSTRUCTION 13.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Equipment Opera 05/14/2016

SUNRISE ERECTORS INC. 5.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Iron Worker 05/15/2016

STATE ELECTRIC CO. 2,915.5 837.5 28.73% 155.0 5.32% 0.0 0.00%SEAPORT PARCEL J Electrician 07/03/2016

STRUCTURES DEREK INTERN 883.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Equipment Opera 06/18/2016

STRUCTURES DEREK INTERN 9,722.5 2,391.0 24.59% 2,335.0 24.02% 136.0 1.40%SEAPORT PARCEL J Iron Worker 06/18/2016

STRUCTURES DEREK INTERN 884.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Oiler 06/18/2016

SUNRISE ERECTORS INC. 73.5 24.0 32.65% 0.0 0.00% 24.0 32.65%SEAPORT PARCEL J Carpenter 01/24/2016

SUNRISE ERECTORS INC. 74.5 21.5 28.86% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Glazier 07/03/2016
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THE WELCH CORPORATION 1,320.0 366.5 27.77% 284.5 21.55% 0.0 0.00%SEAPORT PARCEL J Equipment Opera 06/11/2016

THE WELCH CORPORATION 2,435.0 1,115.5 45.81% 602.0 24.72% 169.0 6.94%SEAPORT PARCEL J Laborer 06/04/2016

THOMAS G GALLAGHER INC. 1,274.0 432.0 33.91% 312.0 24.49% 0.0 0.00%SEAPORT PARCEL J Pipefitter 06/26/2016

THOMAS G GALLAGHER INC. 2,404.0 879.0 36.56% 982.0 40.85% 337.0 14.02%SEAPORT PARCEL J Plumber 06/26/2016

CHAPMAN WATERPROOFING 154.0 97.0 62.99% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Laborer 05/09/2016

TISHMAN CONSTRUCTION 19.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Cement Finisher 05/14/2016

S & F CONCRETE 160.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Equipment Opera 06/25/2016

TISHMAN CONSTRUCTION 52.5 0.0 0.00% 16.0 30.48% 0.0 0.00%SEAPORT PARCEL J Laborer 05/14/2016

WORCESTER AIR CONDITIONI 555.0 16.0 2.88% 208.5 37.57% 0.0 0.00%SEAPORT PARCEL J Sheetmetal Work 07/03/2016

TISHMAN CONSTRUCTION 96.0 88.0 91.67% 56.0 58.33% 0.0 0.00%SEAPORT PARCEL J Carpenter 05/14/2016

H. CARR & SONS INC. 5,169.0 2,213.0 42.81% 3,209.0 62.08% 224.0 4.33%SEAPORT PARCEL J Carpenter 07/01/2016

S.O.S. CORPORATION 778.0 175.0 22.49% 368.0 47.30% 0.0 0.00%SEAPORT PARCEL J Laborer 07/03/2016

E. M. DUGGAN INC. 306.0 240.0 78.43% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Sprinkler Fitter 06/26/2016

S & F CONCRETE 758.5 54.0 7.12% 218.0 28.74% 0.0 0.00%SEAPORT PARCEL J Laborer 06/25/2016

H. CARR & SONS INC. 1,493.0 521.0 34.90% 417.0 27.93% 0.0 0.00%SEAPORT PARCEL J Laborer 07/01/2016

H. CARR & SONS INC. 220.0 16.0 7.27% 220.0 100.00% 0.0 0.00%SEAPORT PARCEL J Plasterer 07/01/2016

H. CARR & SONS INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Taper 06/10/2016

HAYWARD BAKER INC. 1,199.5 45.0 3.75% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Equipment Opera 02/07/2016

HAYWARD BAKER INC. 2,833.0 766.5 27.06% 492.5 17.38% 0.0 0.00%SEAPORT PARCEL J Piledriver 04/24/2016

JOHN F. SHEA CO. INC. 187.0 0.0 0.00% 17.0 9.09% 0.0 0.00%SEAPORT PARCEL J Roofer 06/18/2016

LUND REBAR SERVICES, INC. 412.0 88.0 21.36% 148.0 35.92% 0.0 0.00%SEAPORT PARCEL J Iron Worker 07/03/2016

MAIA STEEL 765.0 112.0 14.64% 179.0 23.40% 52.0 6.80%SEAPORT PARCEL J Iron Worker 04/17/2016

NORTH AMERICAN STEEL 424.0 0.0 0.00% 144.0 33.96% 112.0 26.42%SEAPORT PARCEL J Iron Worker 06/04/2016

S & F CONCRETE 715.5 388.0 54.23% 105.0 14.68% 0.0 0.00%SEAPORT PARCEL J Carpenter 06/18/2016

S & F CONCRETE 339.0 42.5 12.54% 45.0 13.27% 34.5 10.18%SEAPORT PARCEL J Cement Finisher 06/25/2016

HAYWARD BAKER INC. 144.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT PARCEL J Laborer 01/10/2016

CHAPMAN WATERPROOFING 578.0 142.0 24.57% 272.0 47.06% 8.0 1.38%SEAPORT PARCEL J Waterproofer 05/30/2016

39,371.5 11,071.0 28.12% 10,785.5 27.39% 1,096.5 2.79%SUB TOTALS:

SEAPORT SQUARE PARCEL 2

$122,000,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

07/27/2015

03/30/2018

TREVIICOS CORPORATION 880.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Pumpman 02/14/2016

SKANSKA CO. 4,216.0 1,867.0 44.28% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Laborer 07/09/2016

SKANSKA USA CIVIL NORTHE 621.0 286.0 46.05% 113.0 18.20% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Carpenter 06/05/2016

SKANSKA USA CIVIL NORTHE 3,322.5 353.0 10.62% 275.5 8.29% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Equipment Opera 06/05/2016
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SKANSKA USA CIVIL NORTHE 8,219.0 3,371.0 41.01% 2,843.5 34.60% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Laborer 06/05/2016

SKANSKA USA CIVIL NORTHE 2,905.3 756.5 26.04% 1,005.5 34.61% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Piledriver 06/05/2016

W. L. FRENCH EXCAVATING 871.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Equipment Opera 01/30/2016

TREVIICOS CORPORATION 5,808.0 0.0 0.00% 1,525.0 26.26% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Equipment Opera 05/29/2016

STATE ELECTRIC CO. 1,088.0 710.0 65.26% 788.0 72.43% 32.0 2.94%SEAPORT SQUARE PARCEL 2 Electrician 07/10/2016

TREVIICOS CORPORATION 1,629.0 932.5 57.24% 719.0 44.14% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Piledriver 02/07/2016

SKANSKA CO. 1,115.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Carpenter 07/09/2016

TREVIICOS CORPORATION 1,860.0 50.5 2.72% 977.0 52.53% 633.5 34.06%SEAPORT SQUARE PARCEL 2 Oiler 02/14/2016

CARLYSLE ENGINEERING INC. 140.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Sprinkler Fitter 06/17/2016

TREVIICOS CORPORATION 6,268.5 3,032.0 48.37% 2,964.0 47.28% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Laborer 07/10/2016

AMERICAN PLUMBING HEATIN 84.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Plumber 07/08/2016

S & F CONCRETE 2,107.5 655.0 31.08% 1,087.0 51.58% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Laborer 06/18/2016

E. M. DUGGAN INC. 104.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Pipefitter 07/10/2016

LUND REBAR SERVICES, INC. 4,848.0 888.0 18.32% 1,634.0 33.70% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Iron Worker 07/10/2016

P.J. SPILLANE COMPANY 70.5 15.0 21.28% 15.0 21.28% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Mason Tender 07/02/2016

P.J. SPILLANE COMPANY 543.5 248.5 45.72% 17.0 3.13% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Waterproofer 07/02/2016

REGIS STEEL CORPORATION 2,076.5 8.0 0.39% 32.0 1.54% 32.0 1.54%SEAPORT SQUARE PARCEL 2 Iron Worker 01/30/2016

S & F CONCRETE 3,381.0 1,171.0 34.63% 890.0 26.32% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Carpenter 06/18/2016

S & F CONCRETE 8.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Cement Finisher 03/26/2016

S & F CONCRETE 91.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL 2 Equipment Opera 06/18/2016

ACCORD STEEL & PRECAST 2,431.0 444.5 18.28% 605.5 24.91% 39.0 1.60%SEAPORT SQUARE PARCEL 2 Iron Worker 07/05/2016

54,689.3 14,788.5 27.04% 15,491.0 28.33% 736.5 1.35%SUB TOTALS:

SEAPORT SQUARE PARCEL L1

$135,000,000Amount:

Gen Contractor: SKANSKA CO.

(617)574-1400 253 SUMMER STREET  BOSTON         

Est Start Date:

Est End Date:

08/01/2013

09/01/2015

SULLIVAN & MCLAUGHLIN CO. 97,173.5 29,506.5 30.36% 26,775.5 27.55% 1,065.5 1.10%SEAPORT SQUARE PARCEL L1 Electrician 10/11/2015

SWEENEY DRYWALL FINISHE 2,332.0 1,254.0 53.77% 964.5 41.36% 73.0 3.13%SEAPORT SQUARE PARCEL L1 Laborer 10/17/2015

SWEENEY DRYWALL FINISHE 112.0 112.0 100.00% 112.0 100.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Cement Finisher 01/31/2015

SWEENEY DRYWALL FINISHE 8,993.0 4,736.0 52.66% 4,761.0 52.94% 591.0 6.57%SEAPORT SQUARE PARCEL L1 Carpenter 10/17/2015

SWEENEY DRYWALL FINISHE 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Bricklayer 08/01/2015

SUNRISE ERECTORS INC. 120.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Sheetmetal Work 05/03/2015

SUNRISE ERECTORS INC. 1,548.0 589.5 38.08% 39.0 2.52% 281.5 18.18%SEAPORT SQUARE PARCEL L1 Carpenter 05/24/2015

SKANSKA CO. 36,099.0 20,138.5 55.79% 544.0 1.51% 1,684.0 4.66%SEAPORT SQUARE PARCEL L1 Laborer 10/11/2015

SKANSKA CO. 2,716.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Carpenter 10/04/2015

SCHNEIDER ELECTRIC 2,683.5 0.0 0.00% 0.0 0.00% 12.0 0.45%SEAPORT SQUARE PARCEL L1 Technician 10/11/2015
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PHOENIX BAY STATE CONSTR 7,852.0 1,587.5 20.22% 1,081.5 13.77% 318.0 4.05%SEAPORT SQUARE PARCEL L1 Mason 10/04/2015

SWEENEY DRYWALL FINISHE 1,317.5 224.0 17.00% 297.0 22.54% 72.0 5.46%SEAPORT SQUARE PARCEL L1 Taper 10/17/2015

MODERN GLASS & ALUMINUM 1,261.0 44.0 3.49% 44.0 3.49% 44.0 3.49%SEAPORT SQUARE PARCEL L1 Glazier 10/03/2015

THOMAS G GALLAGHER INC. 57,548.0 11,263.0 19.57% 8,970.0 15.59% 4,493.0 7.81%SEAPORT SQUARE PARCEL L1 Pipefitter 10/11/2015

MCLAUGHLIN MARBLE & TILE 3,575.0 442.0 12.36% 140.0 3.92% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Marble Tile Work 10/10/2015

PERMASTEELISA CLAD. 2,385.0 1,921.0 80.55% 1,705.0 71.49% 114.0 4.78%SEAPORT SQUARE PARCEL L1 Glazier 08/02/2015

THYSSEN KRUPP ELEVATOR 2,883.2 0.0 0.00% 0.0 0.00% 56.0 1.94%SEAPORT SQUARE PARCEL L1 Elev Const Helper 10/15/2015

XQUISITE LANDSCAPING 391.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Mason 10/11/2015

XQUISITE LANDSCAPING 1,878.0 344.0 18.32% 411.5 21.91% 38.5 2.05%SEAPORT SQUARE PARCEL L1 Laborer 10/11/2015

XQUISITE LANDSCAPING 98.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Equipment Opera 10/11/2015

WATERTOWN IRON WORKS IN 1,800.0 616.0 34.22% 570.0 31.67% 156.0 8.67%SEAPORT SQUARE PARCEL L1 Iron Worker 08/15/2015

WALTER A FURMAN CO 7,045.0 1,454.5 20.65% 283.5 4.02% 245.0 3.48%SEAPORT SQUARE PARCEL L1 Carpenter 10/10/2015

VERTEX WINDOW DECON INC. 947.5 230.0 24.27% 265.5 28.02% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Carpenter 09/12/2015

URBAN INSULATION 674.0 194.0 28.78% 218.0 32.34% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Insulator 10/04/2015

THE CHEVIOT CORPORATION 1,126.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Glazier 10/09/2015

THYSSEN KRUPP ELEVATOR 10,676.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Elevator Const(M 10/15/2015

T. J. MCCARTNEY, INC. 31,007.0 8,027.5 25.89% 9,053.0 29.20% 735.5 2.37%SEAPORT SQUARE PARCEL L1 Carpenter 10/02/2015

THOMAS G GALLAGHER INC. 398.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Plumber 09/27/2015

PERMASTEELISA CLAD. 5,551.0 630.0 11.35% 1,949.0 35.11% 127.0 2.29%SEAPORT SQUARE PARCEL L1 Iron Worker 08/02/2015

THE PAPPAS COMPANY, INC 943.5 455.0 48.22% 455.0 48.22% 62.0 6.57%SEAPORT SQUARE PARCEL L1 Carpenter 07/19/2015

MCCUSKER-GILL INC. 18,882.0 3,823.0 20.25% 3,813.0 20.19% 88.0 0.47%SEAPORT SQUARE PARCEL L1 Sheetmetal Work 10/11/2015

THE CHEVIOT CORPORATION 1,010.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Carpenter 10/09/2015

T. J. MCCARTNEY, INC. 13,417.0 1,958.5 14.60% 5,601.5 41.75% 1,391.0 10.37%SEAPORT SQUARE PARCEL L1 Taper 10/02/2015

T. J. MCCARTNEY, INC. 10,370.8 7,571.3 73.01% 2,101.0 20.26% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Laborer 09/18/2015

URBAN INSULATION 884.0 0.0 0.00% 8.0 0.90% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Asbestos Worker 06/21/2015

COLONIAL SYSTEMS, INC. 992.0 14.5 1.46% 14.5 1.46% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Carpenter 07/26/2015

G & C CONCRETE CO. 19,430.0 5,452.0 28.06% 4,500.5 23.16% 144.0 0.74%SEAPORT SQUARE PARCEL L1 Carpenter 10/10/2015

FRONT LINE INC. 3,771.0 1,289.0 34.18% 3,208.0 85.07% 1,550.0 41.10%SEAPORT SQUARE PARCEL L1 Laborer 10/10/2015

E. M. DUGGAN INC. 13,999.0 2,315.5 16.54% 1,272.0 9.09% 1,747.0 12.48%SEAPORT SQUARE PARCEL L1 Plumber 10/18/2015

DIAMOND STEEL AND FABRIC 36.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Iron Worker 05/23/2015

COMMONWEALTH BUILDING S 199.5 0.0 0.00% 16.0 8.02% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Sheetmetal Work 08/22/2015

COMMONWEALTH BUILDING S 9,593.5 4,026.5 41.97% 5,224.0 54.45% 88.5 0.92%SEAPORT SQUARE PARCEL L1 Roofer 10/03/2015

G & C CONCRETE CO. 5,011.5 352.0 7.02% 1,687.5 33.67% 99.5 1.99%SEAPORT SQUARE PARCEL L1 Cement Finisher 10/17/2015

COLONIAL SYSTEMS, INC. 503.0 126.5 25.15% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Glazier 07/26/2015
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CENTURY DRYWALL INC, 3,354.0 1,321.0 39.39% 2,272.0 67.74% 957.0 28.53%SEAPORT SQUARE PARCEL L1 Painter 10/10/2015

M.L. MCDONALD SALES 16.0 16.0 100.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Taper 06/23/2015

BRIGHT WINDOW CO. 1,472.0 360.0 24.46% 360.0 24.46% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Carpenter 09/18/2015

PRIME STEEL ERECTING INC, 25,101.0 10,579.0 42.15% 4,987.0 19.87% 1,102.0 4.39%SEAPORT SQUARE PARCEL L1 Iron Worker 04/11/2015

AMERICAN ACOUSTICAL 7,539.0 1,649.5 21.88% 979.0 12.99% 182.0 2.41%SEAPORT SQUARE PARCEL L1 Carpenter 09/04/2015

ALLIED PILE DRIVING INC. 2,082.0 440.5 21.16% 227.0 10.90% 8.0 0.38%SEAPORT SQUARE PARCEL L1 Piledriver 09/13/2014

ALLIED PILE DRIVING INC. 194.0 0.0 0.00% 65.0 33.51% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Equipment Opera 09/06/2014

ALLEGHENY CONTRACT FLOO 3,844.0 676.0 17.59% 2,045.0 53.20% 192.0 4.99%SEAPORT SQUARE PARCEL L1 Floor Layer 10/09/2015

COLONIAL SYSTEMS, INC. 18.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Laborer 07/26/2015

J. C. CANNISTRARO INC. 1,154.0 232.0 20.10% 540.0 46.79% 72.0 6.24%SEAPORT SQUARE PARCEL L1 Plumber 10/11/2015

ATLANTIC CONTRACTING &SP 8,848.0 918.0 10.38% 1,528.0 17.27% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Insulator 09/20/2015

M.L. MCDONALD SALES 2,822.0 1,234.0 43.73% 582.0 20.62% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Painter 09/08/2015

JM ELECTRICAL COMPANY 7,973.0 746.0 9.36% 746.0 9.36% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Electrician 10/23/2015

JAJ COMPANY INC. 2,199.0 0.0 0.00% 171.0 7.78% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Mason Tender 10/11/2015

JAJ COMPANY INC. 1,170.0 0.0 0.00% 172.0 14.70% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Marble Tile Work 10/11/2015

JAJ COMPANY INC. 85.0 85.0 100.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Laborer 09/20/2015

J. DERENZO CO. 10,299.0 5,812.5 56.44% 1,188.0 11.54% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Laborer 10/10/2015

G & C CONCRETE CO. 243.0 0.0 0.00% 43.0 17.70% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Cement Laborer 10/10/2015

J. C. CANNISTRARO INC. 7,707.5 1,361.0 17.66% 792.5 10.28% 112.0 1.45%SEAPORT SQUARE PARCEL L1 Sprinkler Fitter 09/27/2015

J. C. CANNISTRARO INC. 264.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Pipefitter 08/23/2015

HERITAGE RESTORATION INC. 1,655.0 12.0 0.73% 307.5 18.58% 24.0 1.45%SEAPORT SQUARE PARCEL L1 Laborer 10/17/2015

HERITAGE RESTORATION INC. 3,375.5 993.5 29.43% 486.5 14.41% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Bricklayer 10/17/2015

H. CARR & SONS INC. 1,747.0 0.0 0.00% 555.5 31.80% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Plasterer 10/09/2015

H. CARR & SONS INC. 4,674.5 437.5 9.36% 1,042.0 22.29% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Laborer 10/09/2015

G & C CONCRETE CO. 19,612.5 6,270.0 31.97% 5,443.0 27.75% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Laborer 10/17/2015

G & C CONCRETE CO. 10,190.5 1,127.0 11.06% 1,896.5 18.61% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Iron Worker 08/08/2015

G & C CONCRETE CO. 1,200.5 37.5 3.12% 37.5 3.12% 0.0 0.00%SEAPORT SQUARE PARCEL L1 Equipment Opera 10/03/2015

J. DERENZO CO. 6,436.0 533.0 8.28% 250.0 3.88% 225.0 3.50%SEAPORT SQUARE PARCEL L1 Equipment Opera 10/10/2015

524,557.0 145,538.8 27.75% 112,801.0 21.50% 18,150.0 3.46%SUB TOTALS:

SHARPS BARBER SHOP

$2,500Amount:

Gen Contractor: JIM DID IT SIGN CO.

(781)933-1865 465 CAMBRIDGE STREET 10 DRAPER STREET #11 WOBURN

Est Start Date:

Est End Date:

03/16/2015

03/20/2015

JIM DID IT SIGN CO. 10.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SHARPS BARBER SHOP Laborer 03/20/2015

10.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:
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SIMON'S SEAFOOD

$2,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

01/24/2016

01/30/2016

HUNTER SIGNS 4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%SIMON'S SEAFOOD Laborer 01/30/2016

4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%SUB TOTALS:

SIMPLI BAR & BITES

$7,500Amount:

Gen Contractor: BARLO SIGN COMPANY

(603)882-2638 158 GREELEY STREET  HUDSON         

Est Start Date:

Est End Date:

12/01/2013

01/31/2014

BARLO SIGN COMPANY 34.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SIMPLI BAR & BITES Laborer 04/10/2014

34.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

SOULFIRE BBQ

$2,000Amount:

Gen Contractor: SRP SIGN CORP.

(617)623-6222 236 PEARL STREET  SOMERVILLE     

Est Start Date:

Est End Date:

10/01/2013

01/01/2014

SRP SIGN CORP. 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SOULFIRE BBQ Laborer 11/29/2013

12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

SPECIAL TOWNIES

$7,000Amount:

Gen Contractor: RED HAND CONSTRUCTION

(617)803-8879 95 GOVERNORS AVE.  medford

Est Start Date:

Est End Date:

04/14/2014

04/18/2014

RED HAND CONSTRUCTION 80.0 0.0 0.00% 40.0 50.00% 0.0 0.00%SPECIAL TOWNIES Carpenter 04/18/2014

RED HAND CONSTRUCTION 40.0 0.0 0.00% 40.0 100.00% 0.0 0.00%SPECIAL TOWNIES Laborer 04/18/2014

RED HAND CONSTRUCTION 12.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SPECIAL TOWNIES Plumber 04/18/2014

132.0 0.0 0.00% 80.0 60.61% 0.0 0.00%SUB TOTALS:

SPENCER HOUSE II

$1,500,000Amount:

Gen Contractor: VERTEC CORP.

(508)230-2600 180 MAIN STREET  NORTH EASTON   

Est Start Date:

Est End Date:

09/01/2012

11/30/2012

SCHLAGER COMPANY INC. 2,414.0 530.5 21.98% 262.0 10.85% 0.0 0.00%SPENCER HOUSE II Plumber 11/19/2014

MOST GIFTED FAMILY MANAG 320.0 320.0 100.00% 320.0 100.00% 0.0 0.00%SPENCER HOUSE II Laborer 12/13/2014

NEW ENGLAND MECHNICAL 1,175.0 1,175.0 100.00% 1,119.0 95.23% 0.0 0.00%SPENCER HOUSE II Pipefitter 11/08/2014

NG ENVIRONMENTAL CO. 444.0 6.0 1.35% 444.0 100.00% 0.0 0.00%SPENCER HOUSE II Laborer 08/16/2014

PRECISION CONCRETE 104.0 0.0 0.00% 58.0 55.77% 0.0 0.00%SPENCER HOUSE II Cement Finisher 01/03/2015

PRECISION CONCRETE 40.0 0.0 0.00% 24.0 60.00% 0.0 0.00%SPENCER HOUSE II Cement Laborer 01/03/2015

REFORM  MASONRY 202.0 5.0 2.48% 123.0 60.89% 0.0 0.00%SPENCER HOUSE II Mason 01/18/2014

REFORM  MASONRY 285.5 128.0 44.83% 285.5 100.00% 0.0 0.00%SPENCER HOUSE II Mason Tender 01/18/2014

S.R.C. ROOFING INC. 15.5 5.5 35.48% 8.5 54.84% 0.0 0.00%SPENCER HOUSE II Laborer 06/28/2014

SCHLAGER COMPANY INC. 322.0 24.0 7.45% 0.0 0.00% 0.0 0.00%SPENCER HOUSE II Laborer 09/24/2014

UNERECTORS INC. 960.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SPENCER HOUSE II Iron Worker 09/06/2014

STREAMLINE WATERPROOFIN 133.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SPENCER HOUSE II Waterproofer 05/03/2014

VILLAGE FORGE INC. 151.3 82.3 54.38% 41.5 27.44% 0.0 0.00%SPENCER HOUSE II Iron Worker 04/25/2015
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WAYNE J GRIFFIN ELECTRIC 2,575.5 0.0 0.00% 0.0 0.00% 0.0 0.00%SPENCER HOUSE II Electrician 12/28/2014

ZUCCO ELETRIC, INC. 2,206.5 168.0 7.61% 176.0 7.98% 0.0 0.00%SPENCER HOUSE II Electrician 06/28/2014

KONE ELEVATOR INC. 273.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SPENCER HOUSE II Elevator Const(M 03/18/2015

S.R.C. ROOFING INC. 343.0 249.3 72.67% 290.0 84.55% 0.0 0.00%SPENCER HOUSE II Roofer 11/22/2014

ANDERSON INSULATION 187.8 37.0 19.71% 179.8 95.74% 0.0 0.00%SPENCER HOUSE II Laborer 05/10/2014

KONE ELEVATOR INC. 240.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SPENCER HOUSE II Elev Const Helper 03/11/2015

ANDERSON INSULATION 151.0 54.3 35.93% 110.3 73.01% 0.0 0.00%SPENCER HOUSE II Insulator 01/25/2014

ARCHER CORPORATION 859.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SPENCER HOUSE II Carpenter 11/07/2014

BOSTON FIRE SPRINKLER CO 472.5 124.5 26.35% 53.0 11.22% 0.0 0.00%SPENCER HOUSE II Sprinkler Fitter 12/14/2014

VERTEC CORP. 2,966.0 2,742.5 92.46% 2,839.0 95.72% 0.0 0.00%SPENCER HOUSE II Laborer 05/22/2015

DAVID BUBB REFORM MASON 393.0 5.0 1.27% 267.0 67.94% 0.0 0.00%SPENCER HOUSE II Mason 04/26/2014

DAVID BUBB REFORM MASON 677.5 378.5 55.87% 677.5 100.00% 0.0 0.00%SPENCER HOUSE II Mason Tender 06/14/2014

DILLON ACOUSTICAL CEILING, 44.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SPENCER HOUSE II Carpenter 09/20/2014

ESPAILLAT CONSTRUCTION L 2,400.6 810.8 33.78% 577.7 24.07% 101.9 4.24%SPENCER HOUSE II Carpenter 05/25/2014

ESPAILLAT CONSTRUCTION L 757.8 757.8 100.00% 647.5 85.44% 413.8 54.61%SPENCER HOUSE II Laborer 05/04/2014

ESPAILLAT CONSTRUCTION L 939.9 939.9 100.00% 939.9 100.00% 0.0 0.00%SPENCER HOUSE II Taper 05/25/2014

F.S. PAYNE CO. 350.0 0.0 0.00% 0.0 0.00% 72.0 20.57%SPENCER HOUSE II Laborer 05/30/2015

FIRST NICK PAINTING CO. 1,456.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SPENCER HOUSE II Painter 12/07/2014

GEMNINT FLOORS 721.5 721.5 100.00% 721.5 100.00% 236.5 32.78%SPENCER HOUSE II Laborer 12/27/2014

GEMNINT FLOORS 681.5 681.5 100.00% 681.5 100.00% 0.0 0.00%SPENCER HOUSE II Floor Layer 01/03/2015

ANDERSON INSULATION 97.3 0.0 0.00% 97.3 100.00% 0.0 0.00%SPENCER HOUSE II Carpenter 03/29/2014

EAST COAST INTERIORS CO. 2,433.0 609.0 25.03% 256.0 10.52% 0.0 0.00%SPENCER HOUSE II Carpenter 10/25/2014

27,792.5 10,555.8 37.98% 11,199.4 40.30% 824.2 2.97%SUB TOTALS:

ST AMBROSE HOMELESS SHELTER

$20,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

02/01/2014

04/30/2014

CATHOLIC CHARTIES 77.0 77.0 100.00% 77.0 100.00% 0.0 0.00%ST AMBROSE HOMELESS SHEL Carpenter 03/22/2014

CATHOLIC CHARTIES 25.0 25.0 100.00% 25.0 100.00% 0.0 0.00%ST AMBROSE HOMELESS SHEL Laborer 03/15/2014

102.0 102.0 100.00% 102.0 100.00% 0.0 0.00%SUB TOTALS:

ST. FRANCIS HOUSE

$20,000Amount:

Gen Contractor: RED STAR CONSTRUCTION

(617)243-0700 313 WASHINGTON STREET  NEWTON         

Est Start Date:

Est End Date:

09/07/2015

10/16/2015

FORD MECHANICAL CO. 80.0 80.0 100.00% 0.0 0.00% 0.0 0.00%ST. FRANCIS HOUSE Plumber 10/02/2015

PAL FLOORING INC. 160.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. FRANCIS HOUSE Marble Tile Work 10/16/2015

RED STAR CONSTRUCTION 144.0 72.0 50.00% 0.0 0.00% 0.0 0.00%ST. FRANCIS HOUSE Laborer 09/18/2015
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384.0 152.0 39.58% 0.0 0.00% 0.0 0.00%SUB TOTALS:

ST. KEVIN'S & UPHAM'S CORNER

$27,000,000Amount:

Gen Contractor: BILT-RITE CONSTRUCTION

(617)541-9777 150 SHIRLEY STREET  BOSTON         

Est Start Date:

Est End Date:

01/01/2014

03/31/2015

RICMOR CONSTRUCTION INC. 168.0 0.0 0.00% 40.0 23.81% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 01/20/2015

KONE ELEVATOR INC. 627.0 0.0 0.00% 0.0 0.00% 8.0 1.28%ST. KEVIN'S & UPHAM'S CORNE Elevator Const(M 08/19/2015

MARGUERITE CONCRETE 542.5 0.0 0.00% 8.0 1.47% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Cement Finisher 08/01/2015

MARGUERITE CONCRETE 304.5 0.0 0.00% 35.5 11.66% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 08/01/2015

NORTH EAST FOAM SOLUTION 96.0 88.0 91.67% 88.0 91.67% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 05/05/2015

PAN ELECTRIC COMPANY INC. 6,168.5 3,540.5 57.40% 6,168.5 100.00% 496.0 8.04%ST. KEVIN'S & UPHAM'S CORNE Electrician 09/12/2015

PEGASUS SONS MASONRY IN 8,853.0 4,120.5 46.54% 4,120.5 46.54% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Mason 09/22/2015

PEGASUS SONS MASONRY IN 4,852.0 2,590.5 53.39% 2,571.5 53.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Mason Tender 08/18/2015

RICMOR CONSTRUCTION INC. 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Cement Finisher 01/20/2015

KONE ELEVATOR INC. 244.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Elev Const Helper 06/03/2015

RICMOR CONSTRUCTION INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Plasterer 09/16/2014

RISE & SHINE CLEANING & CO 1,023.3 736.3 71.95% 992.3 96.97% 720.3 70.39%ST. KEVIN'S & UPHAM'S CORNE Laborer 09/19/2015

SENICES ENTERPRISES AND 9,671.0 3,863.0 39.94% 3,305.0 34.17% 747.5 7.73%ST. KEVIN'S & UPHAM'S CORNE Carpenter 08/22/2015

SENICES ENTERPRISES AND 299.0 283.0 94.65% 299.0 100.00% 16.0 5.35%ST. KEVIN'S & UPHAM'S CORNE Laborer 07/04/2015

SENICES ENTERPRISES AND 2,400.5 932.0 38.83% 932.0 38.83% 456.0 19.00%ST. KEVIN'S & UPHAM'S CORNE Taper 07/18/2015

SENICES ENTERPRISES INC 4,584.0 3,086.0 67.32% 4,414.0 96.29% 579.0 12.63%ST. KEVIN'S & UPHAM'S CORNE Painter 08/08/2015

TARA CONSTRUCTION 19,443.3 7,151.3 36.78% 7,508.8 38.62% 353.5 1.82%ST. KEVIN'S & UPHAM'S CORNE Carpenter 09/19/2015

TARA CONSTRUCTION 1,299.5 829.5 63.83% 1,299.5 100.00% 34.5 2.65%ST. KEVIN'S & UPHAM'S CORNE Laborer 08/29/2015

TF ANDREW CARPET ONE FLO 303.5 121.5 40.03% 243.5 80.23% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 07/19/2015

K & K ACOUSTICAL CEILINGS 307.0 100.0 32.57% 108.0 35.18% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Carpenter 08/30/2015

UNIVERSAL ABATEMENT SER 802.0 212.0 26.43% 802.0 100.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Asbestos Worker 05/31/2014

MARGUERITE CONCRETE 235.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Equipment Opera 08/01/2015

TF ANDREW CARPET ONE FLO 288.5 288.5 100.00% 288.5 100.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Mason 07/19/2015

FEDERAL CONCRETE 2,564.0 336.0 13.10% 685.0 26.72% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Carpenter 08/01/2015

NORTH EAST FOAM SOLUTION 616.0 160.0 25.97% 152.0 24.68% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Carpenter 06/02/2015

K & J INTEGRATED SYSTEMS 57.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Technician 04/11/2015

BARRY WELDING & IRON WOR 1,760.0 808.0 45.91% 1,672.0 95.00% 40.0 2.27%ST. KEVIN'S & UPHAM'S CORNE Welder 09/04/2015

BILT-RITE CONSTRUCTION 808.0 550.0 68.07% 550.0 68.07% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 08/08/2015

CHAPMAN WATERPROOFING 96.0 16.0 16.67% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 07/20/2015

CHAPMAN WATERPROOFING 1,355.0 753.5 55.61% 610.0 45.02% 102.0 7.53%ST. KEVIN'S & UPHAM'S CORNE Waterproofer 09/21/2015

COMMONWEALTH FIRE PROT 3,601.5 1,377.0 38.23% 1,894.0 52.59% 517.0 14.36%ST. KEVIN'S & UPHAM'S CORNE Sprinkler Fitter 07/18/2015
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DEVON PLUMBING HEATING 2,524.0 2,524.0 100.00% 2,524.0 100.00% 2,524.0 100.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 08/15/2015

ENVIRONMENTAL SYS. ENG. 1,410.0 1,179.0 83.62% 1,410.0 100.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE HVAC 04/19/2015

FEDERAL CONCRETE 48.0 16.0 33.33% 16.0 33.33% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Iron Worker 11/29/2014

FEDERAL CONCRETE 1,164.5 422.0 36.24% 527.0 45.26% 96.0 8.24%ST. KEVIN'S & UPHAM'S CORNE Laborer 08/01/2015

G. BROUILLETTE & SON INC. 1,661.0 264.0 15.89% 572.5 34.47% 46.5 2.80%ST. KEVIN'S & UPHAM'S CORNE Laborer 09/26/2015

J.R.VINAGRO CORP. 73.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Equipment Opera 05/10/2014

JDC DEMOLITION COMPANY, I 1,582.0 144.0 9.10% 360.0 22.76% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 07/19/2014

JDC DEMOLITION COMPANY, I 197.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Equipment Opera 07/12/2014

DEVON PLUMBING HEATING 10,192.0 6,472.0 63.50% 8,212.0 80.57% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Plumber 09/19/2015

J.R.VINAGRO CORP. 45.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 05/10/2014

G. BROUILLETTE & SON INC. 679.0 0.0 0.00% 390.0 57.44% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Roofer 09/26/2015

J.C. FLOOR COVERING INC. 3,445.5 1,132.0 32.85% 777.0 22.55% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Floor Layer 09/25/2015

J. DERENZO CO. 5,999.0 2,604.0 43.41% 1,562.0 26.04% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Laborer 08/08/2015

J. DERENZO CO. 6,326.0 2,701.0 42.70% 2,189.0 34.60% 16.0 0.25%ST. KEVIN'S & UPHAM'S CORNE Equipment Opera 08/01/2015

INDEPENDENT WELDING INC. 503.0 224.0 44.53% 327.0 65.01% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Iron Worker 08/23/2014

HERITAGE HEATING & A/C 5,038.5 2,320.0 46.05% 0.0 0.00% 56.0 1.11%ST. KEVIN'S & UPHAM'S CORNE Sheetmetal Work 09/05/2015

HERITAGE HEATING & A/C 898.5 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. KEVIN'S & UPHAM'S CORNE Insulator 06/19/2015

115,213.1 51,945.1 45.09% 57,654.1 50.04% 6,808.3 5.91%SUB TOTALS:

ST. MARY'S

$2,270,000Amount:

Gen Contractor: N E I CONTRACTORS

(781)348-5099 27 PACELLA PARK DRIVE  RANDOLPH

Est Start Date:

Est End Date:

12/01/2014

05/30/2016

THYSSEN KRUPP ELEVATOR 256.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. MARY'S Elevator Const(M 10/15/2015

N E I CONTRACTORS 40.0 0.0 0.00% 40.0 100.00% 0.0 0.00%ST. MARY'S Carpenter 09/05/2015

G. BROUILLETTE & SON INC. 323.5 60.5 18.70% 196.5 60.74% 0.0 0.00%ST. MARY'S Laborer 09/05/2015

TERRATEC 1,678.0 762.0 45.41% 1,678.0 100.00% 0.0 0.00%ST. MARY'S Laborer 09/05/2015

TAVARES, LLC 676.0 0.0 0.00% 676.0 100.00% 0.0 0.00%ST. MARY'S Painter 10/10/2015

SMS SERVICES, INC. 1,370.0 458.0 33.43% 1,370.0 100.00% 0.0 0.00%ST. MARY'S Laborer 05/02/2015

NEW YANKEE WALL SYSTEMS 75.0 75.0 100.00% 75.0 100.00% 0.0 0.00%ST. MARY'S Laborer 07/25/2015

NEW YANKEE WALL SYSTEMS 1,330.0 0.0 0.00% 1,034.0 77.74% 0.0 0.00%ST. MARY'S Carpenter 07/25/2015

N E I CONTRACTORS 765.0 765.0 100.00% 765.0 100.00% 0.0 0.00%ST. MARY'S Laborer 10/10/2015

TERRATEC 748.0 132.0 17.65% 748.0 100.00% 0.0 0.00%ST. MARY'S Mason 07/25/2015

MONAHAN TECHNOLOGIES IN 686.0 0.0 0.00% 314.0 45.77% 0.0 0.00%ST. MARY'S Pipefitter 10/02/2015

MONAHAN TECHNOLOGIES IN 701.0 0.0 0.00% 701.0 100.00% 0.0 0.00%ST. MARY'S Laborer 09/25/2015

KILLELEA PROPERTY SOLUT. 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. MARY'S Carpenter 01/10/2014

HANNAH ENVIRONMENTAL EN 259.0 57.0 22.01% 57.0 22.01% 0.0 0.00%ST. MARY'S Laborer 08/08/2015
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G. BROUILLETTE & SON INC. 93.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. MARY'S Roofer 09/05/2015

G & O  INC. 2,170.0 1,221.0 56.27% 1,903.0 87.70% 0.0 0.00%ST. MARY'S Electrician 10/10/2015

DESIGN MECHANICAL INC. 1,730.5 766.0 44.26% 1,576.0 91.07% 0.0 0.00%ST. MARY'S Plumber 10/10/2015

ACCOLADE ENVIRONMENTAL 1,365.0 293.0 21.47% 1,285.0 94.14% 520.0 38.10%ST. MARY'S Asbestos Worker 04/17/2015

HANNAH ENVIRONMENTAL EN 94.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. MARY'S Carpenter 08/08/2015

MONAHAN TECHNOLOGIES IN 966.5 406.5 42.06% 406.5 42.06% 0.0 0.00%ST. MARY'S Sheetmetal Work 10/02/2015

15,366.5 4,996.0 32.51% 12,825.0 83.46% 520.0 3.38%SUB TOTALS:

ST. MARY'S CENTER

$20,000Amount:

Gen Contractor: R.T.P.ASSOCATE INC.

(781)551-8885 916 PLEASANT STREET UNIT 1  NORWOOD

Est Start Date:

Est End Date:

09/02/2015

09/16/2015

R.T.P.ASSOCATE INC. 124.0 0.0 0.00% 0.0 0.00% 0.0 0.00%ST. MARY'S CENTER Carpenter 09/16/2015

124.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

START WIRELESS

$3,500Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

08/04/2014

08/08/2014

RAPHAGRAPHIC 6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%START WIRELESS Laborer 08/08/2014

6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%SUB TOTALS:

STREET FOOD REVOLUTION

$3,000Amount:

Gen Contractor: CAMBRIDGE REPROGRAPHIES

(617)623-2838 21 MCGRATH HGWY  SOMERVILLE     

Est Start Date:

Est End Date:

02/14/2016

02/20/2016

CRAIG MURPHY 6.0 0.0 0.00% 0.0 0.00% 0.0 0.00%STREET FOOD REVOLUTION Laborer 02/20/2016

CRAIG MURPHY 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%STREET FOOD REVOLUTION Electrician 02/20/2016

10.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

SUFFOLK UNIVERSITY / L.S.

$33,000,000Amount:

Gen Contractor: SUFFOLK CONSTRUCTION CO.

(617)445-3500 64 ALLERTON STREET  roxbury

Est Start Date:

Est End Date:

06/16/1997

07/01/1999

ARCHER CORPORATION 160.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUFFOLK UNIVERSITY / L.S. Carpenter 04/03/2015

160.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

SULLY'S BARBER SHOP

$2,500Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

05/04/2015

05/08/2015

KEITH O'SULLIVAN 4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SULLY'S BARBER SHOP Laborer 05/08/2015

4.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

SUYA JOINT

$7,000Amount:

Gen Contractor: ALLEN & SONS

(617)594-0555 4 BROWNING AVE. #1  DORCHESTER     

Est Start Date:

Est End Date:

10/04/2015

12/11/2015

ALLEN & SONS 80.0 80.0 100.00% 80.0 100.00% 0.0 0.00%SUYA JOINT Carpenter 12/11/2015

80.0 80.0 100.00% 80.0 100.00% 0.0 0.00%SUB TOTALS:
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SWEENEY PLAYGROUND, DESIGN SE

$47,000Amount:

Gen Contractor: FLEMING BROS INC.

(781)843-4071 106 COLUMBIA STREET  QUINCY         

Est Start Date:

Est End Date:

10/01/2013

06/01/2014

FLEMING BROS INC. 152.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SWEENEY PLAYGROUND, DESI Equipment Opera 05/02/2014

FLEMING BROS INC. 176.0 24.0 13.64% 16.0 9.09% 0.0 0.00%SWEENEY PLAYGROUND, DESI Laborer 05/02/2014

328.0 24.0 7.32% 16.0 4.88% 0.0 0.00%SUB TOTALS:

SYNERGY REHAB

$2,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

05/01/2014

06/30/2014

EXCEL SIGNS & DECORATION 15.0 0.0 0.00% 15.0 100.00% 5.0 33.33%SYNERGY REHAB Laborer 05/31/2014

15.0 0.0 0.00% 15.0 100.00% 5.0 33.33%SUB TOTALS:

TEA - DO

$12,500Amount:

Gen Contractor: EXCEL SIGNS & DECORATION CORP.

(617)479-8552 259 QUINCY AVE.  QUINCY         

Est Start Date:

Est End Date:

03/01/2014

05/31/2014

EXCEL SIGNS & DECORATION 63.0 0.0 0.00% 63.0 100.00% 21.0 33.33%TEA - DO Laborer 03/08/2014

63.0 0.0 0.00% 63.0 100.00% 21.0 33.33%SUB TOTALS:

THE DORSET HALL

$20,000Amount:

Gen Contractor: BROMFIELD DEVELOPMENT

(617)592-5953 33 WEST BROADWAY  south boston

Est Start Date:

Est End Date:

12/14/2015

01/01/2016

BROMFIELD DEVELOPMENT 112.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE DORSET HALL Laborer 01/01/2016

BROMFIELD DEVELOPMENT 224.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE DORSET HALL Carpenter 01/01/2016

336.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

THE MANEIKIS COMPANY

$10,000Amount:

Gen Contractor: BOSTON GLASS & BOARDING SERVICES

(617)298-5744 108 DORCHESTER AVENUE  DORCHESTER

Est Start Date:

Est End Date:

04/13/2015

04/19/2015

BOSTON GLASS & BOARDING 8.0 4.0 50.00% 0.0 0.00% 0.0 0.00%THE MANEIKIS COMPANY Glazier 04/19/2015

8.0 4.0 50.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

THE POOPED POOCH

$3,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

09/14/2014

09/20/2014

HUNTER SIGNS 2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%THE POOPED POOCH Laborer 09/20/2014

2.0 2.0 100.00% 2.0 100.00% 0.0 0.00%SUB TOTALS:

THE PRIVATE OFFICE BARBERSHOP

$2,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

02/29/2016

03/07/2016

HUNTER SIGNS 4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%THE PRIVATE OFFICE BARBERS Laborer 03/07/2016

4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%SUB TOTALS:

THE PUDDINGSTONE TAVERN

$3,000Amount:

Gen Contractor: JACK CLARKE PAINTING

(617)596-5979 22 CREST AVE.  DEDHAM

Est Start Date:

Est End Date:

09/14/2015

09/18/2015
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JACK CLARKE PAINTING 40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE PUDDINGSTONE TAVERN Painter 09/18/2015

40.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

THE STOCK YARD

$10,000Amount:

Gen Contractor: MARK GRUNDIG

(617)592-2130 28 BAYLEY STREET #303  PAWTUCKET      

Est Start Date:

Est End Date:

06/23/2014

06/27/2014

MARK GRUNDIG 150.0 60.0 40.00% 0.0 0.00% 0.0 0.00%THE STOCK YARD Painter 06/27/2014

150.0 60.0 40.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

THE WINSOR SCHOOL

$70,000,000Amount:

Gen Contractor: LEE KENNEDY

825-6930     1792 DORCHESTER AVE  BOSTON         

Est Start Date:

Est End Date:

06/01/2013

08/01/2015

SALEM GLASS CO. 1,601.5 14.5 0.91% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Carpenter 08/22/2015

SUNRISE ERECTORS INC. 11,235.0 4,549.5 40.49% 3,278.0 29.18% 774.5 6.89%THE WINSOR SCHOOL Carpenter 11/01/2015

SULLIVAN & MCLAUGHLIN CO. 280.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Carpenter 11/08/2015

STATE ELECTRIC CO. 1,290.0 392.0 30.39% 111.0 8.60% 281.0 21.78%THE WINSOR SCHOOL Electrician 04/12/2015

SPECIALTY SERVICES OF NE 58.0 1.0 1.72% 25.0 43.10% 0.0 0.00%THE WINSOR SCHOOL Carpenter 01/30/2015

SPECIALTY INSULATION GRO 364.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Carpenter 11/01/2015

SOEP PAINTING CORP. 5,565.0 461.0 8.28% 453.0 8.14% 421.0 7.57%THE WINSOR SCHOOL Carpenter 01/10/2016

SALEM GLASS CO. 12,894.0 4,413.5 34.23% 3,151.0 24.44% 1,546.0 11.99%THE WINSOR SCHOOL Glazier 11/21/2015

THE PAPPAS COMPANY, INC 669.0 202.0 30.19% 194.0 29.00% 139.0 20.78%THE WINSOR SCHOOL Carpenter 03/15/2015

PIZZOTTI BROTHERS, INC. 4,367.5 1,377.5 31.54% 903.5 20.69% 0.0 0.00%THE WINSOR SCHOOL Mason Tender 12/30/2014

PIZZOTTI BROTHERS, INC. 1,724.0 552.0 32.02% 464.0 26.91% 0.0 0.00%THE WINSOR SCHOOL Laborer 09/15/2015

PIZZOTTI BROTHERS, INC. 8,918.0 3,525.0 39.53% 3,505.0 39.30% 367.0 4.12%THE WINSOR SCHOOL Bricklayer 09/15/2015

N.B. KENNEY CO. INC., 18,172.5 1,991.0 10.96% 1,435.0 7.90% 1,916.0 10.54%THE WINSOR SCHOOL Pipefitter 05/06/2016

MCDONALD ELECTRICAL COR 40,686.5 13,238.0 32.54% 8,793.5 21.61% 3,001.0 7.38%THE WINSOR SCHOOL Electrician 01/24/2016

SALEM GLASS CO. 3,420.0 1,556.0 45.50% 1,556.0 45.50% 0.0 0.00%THE WINSOR SCHOOL Iron Worker 03/28/2015

UNIVERSAL STEEL ERECTORS 700.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Equipment Opera 08/24/2014

XQUISITE LANDSCAPING 491.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Mason 12/06/2015

XQUISITE LANDSCAPING 1,339.0 76.0 5.68% 241.0 18.00% 41.0 3.06%THE WINSOR SCHOOL Laborer 12/06/2015

WATCH CITY DOOR SPECIALIS 1,708.0 754.0 44.15% 754.0 44.15% 612.0 35.83%THE WINSOR SCHOOL Carpenter 04/18/2015

W. L. FRENCH EXCAVATING 6,310.0 1,013.5 16.06% 1,465.5 23.23% 555.5 8.80%THE WINSOR SCHOOL Laborer 11/28/2015

W. L. FRENCH EXCAVATING 4,300.5 8.0 0.19% 0.0 0.00% 1,076.0 25.02%THE WINSOR SCHOOL Equipment Opera 11/28/2015

VER-TEX CONSTRUCTION SPE 1,131.0 472.0 41.73% 329.0 29.09% 0.0 0.00%THE WINSOR SCHOOL Carpenter 11/21/2015

T. J. MCCARTNEY, INC. 6,127.5 4,491.5 73.30% 2,274.5 37.12% 0.0 0.00%THE WINSOR SCHOOL Laborer 09/25/2015

UNIVERSAL STEEL ERECTORS 9,807.0 2,779.0 28.34% 2,931.5 29.89% 469.0 4.78%THE WINSOR SCHOOL Iron Worker 09/07/2014

MCCUSKER-GILL INC. 11,888.0 3,529.5 29.69% 1,579.0 13.28% 212.0 1.78%THE WINSOR SCHOOL Sheetmetal Work 01/03/2016

UNITED INSULATION SPECIAL 1,864.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Insulator 03/27/2015
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UNION STEEL ERECTORS COR 9,067.0 3,075.5 33.92% 2,452.5 27.05% 406.0 4.48%THE WINSOR SCHOOL Iron Worker 12/26/2015

THE WATERPROOFING COMP 469.5 0.0 0.00% 469.5 100.00% 0.0 0.00%THE WINSOR SCHOOL Laborer 09/19/2015

THE WATERPROOFING COMP 3,283.5 1,301.0 39.62% 871.0 26.53% 135.0 4.11%THE WINSOR SCHOOL Bricklayer 11/21/2015

SULLIVAN & MCLAUGHLIN CO. 1,506.0 788.0 52.32% 380.0 25.23% 0.0 0.00%THE WINSOR SCHOOL Electrician 04/17/2016

T. J. MCCARTNEY, INC. 7,630.5 1,070.0 14.02% 3,014.0 39.50% 2,083.0 27.30%THE WINSOR SCHOOL Taper 09/25/2015

UNIVERSAL STEEL ERECTORS 553.5 0.0 0.00% 0.0 0.00% 157.0 28.36%THE WINSOR SCHOOL Oiler 03/23/2014

ATLANTIC CONTRACTING &SP 3,735.0 556.0 14.89% 954.5 25.56% 612.0 16.39%THE WINSOR SCHOOL Insulator 02/14/2016

MANGANARO CORPORATION 902.0 326.0 36.14% 136.0 15.08% 136.0 15.08%THE WINSOR SCHOOL Carpenter 04/05/2015

G & C CONCRETE CO. 2,073.5 114.0 5.50% 460.5 22.21% 0.0 0.00%THE WINSOR SCHOOL Cement Finisher 11/21/2015

G & C CONCRETE CO. 6,405.5 1,311.0 20.47% 941.0 14.69% 224.0 3.50%THE WINSOR SCHOOL Carpenter 11/28/2015

E. M. DUGGAN INC. 9,215.0 1,822.0 19.77% 1,952.5 21.19% 16.0 0.17%THE WINSOR SCHOOL Sprinkler Fitter 01/17/2016

DIVERSIFIED CONSTRUCTION 1,444.0 16.0 1.11% 1,388.0 96.12% 264.0 18.28%THE WINSOR SCHOOL Laborer 06/20/2015

DEPAOLI MOSAIC COMPANY 478.0 0.0 0.00% 8.0 1.67% 0.0 0.00%THE WINSOR SCHOOL Terrazzo Worker 02/18/2015

G & C CONCRETE CO. 469.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Equipment Opera 08/15/2015

CIRCLE FLOORS INC. 2,889.0 375.0 12.98% 1,924.0 66.60% 36.0 1.25%THE WINSOR SCHOOL Floor Layer 12/06/2015

G & C CONCRETE CO. 2,152.0 378.0 17.57% 222.5 10.34% 0.0 0.00%THE WINSOR SCHOOL Iron Worker 11/07/2015

AMERICAN PLUMBING HEATIN 9,490.0 3,521.0 37.10% 3,110.0 32.77% 294.0 3.10%THE WINSOR SCHOOL Plumber 11/27/2015

ALLIED PILE DRIVING INC. 130.0 27.5 21.15% 16.0 12.31% 0.0 0.00%THE WINSOR SCHOOL Piledriver 03/01/2014

ALLIED PILE DRIVING INC. 11.5 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Equipment Opera 03/01/2014

ALLEGHENY CONTRACT FLOO 1,834.0 721.0 39.31% 249.0 13.58% 48.0 2.62%THE WINSOR SCHOOL Floor Layer 11/13/2015

ALLAN CONSTRUCTION INC. 3,575.0 1,145.5 32.04% 787.0 22.01% 0.0 0.00%THE WINSOR SCHOOL Carpenter 11/13/2015

T. J. MCCARTNEY, INC. 31,180.0 12,400.0 39.77% 15,944.5 51.14% 2,794.5 8.96%THE WINSOR SCHOOL Carpenter 09/25/2015

COLLINS OVERHEAD DOORS 26.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Iron Worker 04/11/2015

KENVO FLOORS 656.0 88.0 13.41% 254.0 38.72% 72.0 10.98%THE WINSOR SCHOOL Carpenter 02/28/2015

MAJOR THEATRE EQUIPMENT 865.0 705.0 81.50% 0.0 0.00% 144.0 16.65%THE WINSOR SCHOOL Stage Hand 04/03/2015

LYN HOVEY STUDIO INC 317.0 246.0 77.60% 246.0 77.60% 7.0 2.21%THE WINSOR SCHOOL Glazier 09/09/2015

LEE KENNEDY 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Mason 11/03/2015

LEE KENNEDY 19,456.0 7,483.0 38.46% 6,187.0 31.80% 999.0 5.13%THE WINSOR SCHOOL Laborer 05/03/2016

LEE KENNEDY 9,768.5 4,555.0 46.63% 1,249.0 12.79% 1,249.0 12.79%THE WINSOR SCHOOL Carpenter 05/03/2016

KONE ELEVATOR INC. 1,655.0 5.0 0.30% 0.0 0.00% 79.0 4.77%THE WINSOR SCHOOL Elevator Const(M 11/25/2015

G & C CONCRETE CO. 109.0 0.0 0.00% 40.5 37.16% 0.0 0.00%THE WINSOR SCHOOL Cement Laborer 11/21/2015

KENVO FLOORS 2,085.0 161.0 7.72% 1,073.0 51.46% 0.0 0.00%THE WINSOR SCHOOL Floor Layer 04/18/2015

H. CARR & SONS INC. 309.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Taper 02/13/2015

H. CARR & SONS INC. 810.5 0.0 0.00% 0.0 0.00% 0.0 0.00%THE WINSOR SCHOOL Plasterer 08/15/2014
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H. CARR & SONS INC. 1,376.5 917.0 66.62% 431.5 31.35% 0.0 0.00%THE WINSOR SCHOOL Laborer 12/05/2014

GILBERT & BECKER CO. 9,746.0 4,430.0 45.45% 3,032.0 31.11% 0.0 0.00%THE WINSOR SCHOOL Roofer 10/11/2015

GALWAY DEVELOPMENT COR 9,612.0 3,160.0 32.88% 1,276.0 13.28% 864.0 8.99%THE WINSOR SCHOOL Carpenter 12/15/2015

G & C CONCRETE CO. 4,728.0 1,003.5 21.22% 3,256.5 68.88% 0.0 0.00%THE WINSOR SCHOOL Laborer 11/28/2015

KONE ELEVATOR INC. 318.0 104.0 32.70% 104.0 32.70% 0.0 0.00%THE WINSOR SCHOOL Elev Const Helper 09/16/2015

317,274.0 97,201.5 30.64% 85,873.5 27.07% 22,030.5 6.94%SUB TOTALS:

THIRST

$8,000Amount:

Gen Contractor: SHEPERD CONSTRUCTION

(617)763-9817 202 GOVERNORS ROAD  QUINCY

Est Start Date:

Est End Date:

11/01/2015

11/19/2015

SHEPERD CONSTRUCTION 21.0 0.0 0.00% 0.0 0.00% 0.0 0.00%THIRST Carpenter 11/19/2015

SHEPERD CONSTRUCTION 21.0 21.0 100.00% 0.0 0.00% 0.0 0.00%THIRST Laborer 11/19/2015

42.0 21.0 50.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

TOTTO RAMEN

$2,500Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

03/01/2014

04/28/2014

SAM HUYAH 13.5 0.0 0.00% 4.0 29.63% 0.0 0.00%TOTTO RAMEN Laborer 03/09/2014

13.5 0.0 0.00% 4.0 29.63% 0.0 0.00%SUB TOTALS:

TRANSFORMATIONS

$2,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

01/31/2016

03/07/2016

HUNTER SIGNS 4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%TRANSFORMATIONS Laborer 03/07/2016

4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%SUB TOTALS:

TWELVE HOUR RESTAURANT

$3,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

12/13/2015

12/17/2015

HUNTER SIGNS 6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%TWELVE HOUR RESTAURANT Laborer 12/19/2015

6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%SUB TOTALS:

UPSCALE UNISEX SALON

$2,500Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

04/13/2015

04/17/2015

HUNTER SIGNS 6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%UPSCALE UNISEX SALON Laborer 04/17/2015

6.0 6.0 100.00% 6.0 100.00% 0.0 0.00%SUB TOTALS:

URBAN LEAGUE

$12,000Amount:

Gen Contractor: FOUR SEASONS

(857)500-9075 99 WILLIAMS AVE.  hyde park

Est Start Date:

Est End Date:

07/19/2015

07/31/2015

FOUR SEASONS 186.0 186.0 100.00% 82.0 44.09% 0.0 0.00%URBAN LEAGUE Laborer 07/31/2015

186.0 186.0 100.00% 82.0 44.09% 0.0 0.00%SUB TOTALS:



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  174

Project Name Trade Latest Week

URBANITY DANCE

$2,000Amount:

Gen Contractor: BOSTON SIGN CO. INC.

(617)338-2114 40 PLYMPTON STREET  BOSTON         

Est Start Date:

Est End Date:

06/22/2015

06/24/2015

BOSTON SIGN CO. INC. 4.0 2.0 50.00% 0.0 0.00% 0.0 0.00%URBANITY DANCE Laborer 06/26/2015

4.0 2.0 50.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

VALENTE INSURANCE

$2,500Amount:

Gen Contractor: CAMBRIDGE REPROGRAPHIES

(617)623-2838 21 MCGRATH HGWY  SOMERVILLE     

Est Start Date:

Est End Date:

03/29/2015

04/04/2015

CAMBRIDGE REPROGRAPHIE 6.0 0.0 0.00% 3.0 50.00% 0.0 0.00%VALENTE INSURANCE Laborer 04/04/2015

6.0 0.0 0.00% 3.0 50.00% 0.0 0.00%SUB TOTALS:

VALHALLA

$34,000Amount:

Gen Contractor: E.R. LEWIN, INC.

(508)384-0363 10 INDUSTRIAL RD. 25 CUSHING DRIVE WALPOLE        

Est Start Date:

Est End Date:

08/01/2012

09/30/2013

DONALD P. ROBERTO CONST. 409.0 152.0 37.16% 93.0 22.74% 0.0 0.00%VALHALLA Sprinkler Fitter 04/24/2016

409.0 152.0 37.16% 93.0 22.74% 0.0 0.00%SUB TOTALS:

VERY BERRY FROZEN YOGURT

$2,500Amount:

Gen Contractor: ARDON VINYL GRAPHICS & SIGNAGE

(617)782-7366 61 NORTH BEACON STREET  ALLSTON

Est Start Date:

Est End Date:

09/08/2014

09/12/2014

ARDON VINYL GRAPHICS & SI 14.0 0.0 0.00% 0.0 0.00% 0.0 0.00%VERY BERRY FROZEN YOGURT Laborer 09/12/2014

14.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

VIBRANT SALON

$2,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

10/04/2015

10/19/2015

HUNTER SIGNS 4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%VIBRANT SALON Laborer 10/10/2015

4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%SUB TOTALS:

VICTORIA'S DINER

$20,000Amount:

Gen Contractor: C & D SIGNS, INC. DBA METRO SIGN & AWNIN

(978)851-2424 170 LORUM STREET  TEWKSBURY

Est Start Date:

Est End Date:

11/01/2013

04/30/2014

C & D SIGNS, INC. DBA METRO 28.4 0.0 0.00% 0.0 0.00% 0.0 0.00%VICTORIA'S DINER Laborer 11/30/2013

28.4 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

VIET - AID COMMUNITY CTR.

$20,000Amount:

Gen Contractor: ABEL FLOOR COVERING

(617)288-0103 410 NEPONSET AVENUE  DORCHESTER     

Est Start Date:

Est End Date:

03/01/2014

06/01/2014

ABEL FLOOR COVERING 128.0 64.0 50.00% 96.0 75.00% 0.0 0.00%VIET - AID COMMUNITY CTR. Floor Layer 04/19/2014

128.0 64.0 50.00% 96.0 75.00% 0.0 0.00%SUB TOTALS:

VIET AID

$20,000Amount:

Gen Contractor: ALPHA BUILDING CONSTRUCTION AND DEVELOP.

(617)314-9812 272 WASHINGTON STREET  DORCHESTER

Est Start Date:

Est End Date:

07/06/2015

08/08/2015

ALPHA BUILDING CONSTRUCT 26.0 26.0 100.00% 26.0 100.00% 0.0 0.00%VIET AID Carpenter 07/19/2015

ALPHA BUILDING CONSTRUCT 51.5 51.5 100.00% 51.5 100.00% 0.0 0.00%VIET AID Floor Layer 08/08/2015
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ALPHA BUILDING CONSTRUCT 51.0 51.0 100.00% 51.0 100.00% 12.5 24.51%VIET AID Laborer 08/08/2015

128.5 128.5 100.00% 128.5 100.00% 12.5 9.73%SUB TOTALS:

VILLA MEXICO

$10,000Amount:

Gen Contractor: NORTH HILL DEV. INC

(978)551-5519 8 WINDING WAY  westford

Est Start Date:

Est End Date:

10/12/2015

12/11/2015

NORTH HILL DEV. INC 120.0 0.0 0.00% 0.0 0.00% 0.0 0.00%VILLA MEXICO Carpenter 10/16/2015

THE SIGN CENTER, INC. 8.0 0.0 0.00% 8.0 100.00% 0.0 0.00%VILLA MEXICO Laborer 12/11/2015

128.0 0.0 0.00% 8.0 6.25% 0.0 0.00%SUB TOTALS:

VINE & BARLEY

$6,000Amount:

Gen Contractor: LOGAN GLASS

(617)567-7859 340 CHELSEA STREET  EAST BOSTON    

Est Start Date:

Est End Date:

10/17/2015

12/19/2015

LOGAN GLASS 32.0 32.0 100.00% 0.0 0.00% 0.0 0.00%VINE & BARLEY Glazier 10/23/2015

ST. GERMAIN ELECTRI 13.0 13.0 100.00% 0.0 0.00% 0.0 0.00%VINE & BARLEY Electrician 12/19/2015

FASTSIGNS 12.6 0.0 0.00% 0.0 0.00% 0.0 0.00%VINE & BARLEY Laborer 10/19/2015

57.6 45.0 78.13% 0.0 0.00% 0.0 0.00%SUB TOTALS:

WALNUT AVENUE APARTMENTS

$2,015,000Amount:

Gen Contractor: JOHN B. CRUZ CONSTRUCTION

(617)445-6901 ONE JOHN ELLIOT SQUARE  ROXBURY        

Est Start Date:

Est End Date:

08/01/2014

05/31/2015

S. BARBARZOLA CONCRETE C 307.0 0.0 0.00% 307.0 100.00% 136.0 44.30%WALNUT AVENUE APARTMENTS Cement Laborer 07/28/2015

MEYOTTE CONTRACTING 3,060.0 2,477.0 80.95% 3,060.0 100.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Mason Tender 01/22/2016

XCEL FIRE PROTECTION, 776.0 398.0 51.29% 742.0 95.62% 0.0 0.00%WALNUT AVENUE APARTMENTS Sprinkler Fitter 07/28/2015

N6 ENERGY INC. 255.4 148.7 58.23% 148.7 58.23% 0.0 0.00%WALNUT AVENUE APARTMENTS Insulator 12/13/2015

J.C. FLOOR COVERING INC. 1,213.0 158.0 13.03% 238.0 19.62% 158.0 13.03%WALNUT AVENUE APARTMENTS Floor Layer 02/19/2016

NG ENVIRONMENTAL CO. 3,736.0 957.0 25.62% 3,736.0 100.00% 222.0 5.94%WALNUT AVENUE APARTMENTS Asbestos Worker 06/27/2015

RESTORATION PRESERVATIO 249.0 75.0 30.12% 0.0 0.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Plumber 12/05/2015

S. BARBARZOLA CONCRETE C 60.0 36.0 60.00% 16.0 26.67% 0.0 0.00%WALNUT AVENUE APARTMENTS Cement Finisher 07/28/2015

TCT ROOFING CONTRACTORS 418.5 0.0 0.00% 418.5 100.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Roofer 12/25/2015

V.FRANCIS MECHANICAL INC. 1,588.0 600.0 37.78% 1,588.0 100.00% 304.0 19.14%WALNUT AVENUE APARTMENTS Laborer 02/20/2016

V.FRANCIS MECHANICAL INC. 2,918.0 1,800.0 61.69% 2,918.0 100.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Pipefitter 03/19/2016

MEYOTTE CONTRACTING 857.0 857.0 100.00% 857.0 100.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Mason 01/08/2016

RISE & SHINE CLEANING & CO 404.9 278.4 68.76% 400.9 99.01% 386.9 95.55%WALNUT AVENUE APARTMENTS Laborer 04/30/2016

JOHN B. CRUZ CONSTRUCTIO 3,074.0 3,074.0 100.00% 3,074.0 100.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Laborer 05/14/2016

METRO EQUIPMENT CORP. 2,127.5 1,668.0 78.40% 1,152.0 54.15% 102.0 4.79%WALNUT AVENUE APARTMENTS Laborer 03/19/2016

CLARK CONSTRUCTION GROU 1,581.0 553.5 35.01% 1,581.0 100.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Iron Worker 03/25/2016

DIVISIONAL 7 ARCHITECTURA 31.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Laborer 09/19/2015

DIVISIONAL 7 ARCHITECTURA 780.5 0.0 0.00% 0.0 0.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Sheetmetal Work 04/30/2016
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ELLIS PAINTING CO. INC. 1,534.0 1,158.0 75.49% 1,534.0 100.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Painter 02/15/2016

ENERGY ELECTRIC 2,317.5 0.0 0.00% 326.5 14.09% 0.0 0.00%WALNUT AVENUE APARTMENTS Electrician 08/22/2015

FLETCHER'S INSTALLATION 2,020.5 40.0 1.98% 16.0 0.79% 0.0 0.00%WALNUT AVENUE APARTMENTS Sheetmetal Work 01/29/2016

HEL-TER  ENTREPRISES 1,213.0 0.0 0.00% 381.5 31.45% 0.0 0.00%WALNUT AVENUE APARTMENTS Carpenter 04/01/2016

JOHN B. CRUZ CONSTRUCTIO 9,463.0 7,656.0 80.90% 9,455.0 99.92% 1,970.5 20.82%WALNUT AVENUE APARTMENTS Carpenter 05/14/2016

K & K CONTRACTORS 60.0 0.0 0.00% 8.0 13.33% 0.0 0.00%WALNUT AVENUE APARTMENTS Floor Layer 09/11/2015

KIDIK PLUMBING & HEATING 4,997.0 1,292.0 25.86% 0.0 0.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Plumber 02/27/2016

ENERGY ELECTRIC 24.0 24.0 100.00% 24.0 100.00% 0.0 0.00%WALNUT AVENUE APARTMENTS Laborer 08/22/2015

45,065.8 23,250.6 51.59% 31,982.1 70.97% 3,279.4 7.28%SUB TOTALS:

WARD 8

$20,000Amount:

Gen Contractor: LOGAN GLASS

(617)567-7859 340 CHELSEA STREET  EAST BOSTON    

Est Start Date:

Est End Date:

04/01/2014

06/30/2014

LOGAN GLASS 56.0 56.0 100.00% 0.0 0.00% 0.0 0.00%WARD 8 Glazier 04/04/2014

56.0 56.0 100.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

WASHINGTON PARK

$950,000Amount:

Gen Contractor: KEITH CONSTRUCTION INC.

(781)828-8474 532 PAGE STREET 14 PAGE TERR. STOUGHTON      

Est Start Date:

Est End Date:

03/01/2013

08/31/2014

VENTURELLI MECHANICAL CO 1,928.0 576.0 29.88% 424.0 21.99% 0.0 0.00%WASHINGTON PARK Floor Layer 07/20/2014

METRO EQUIPMENT CORP. 22.0 10.0 45.45% 0.0 0.00% 0.0 0.00%WASHINGTON PARK Equipment Opera 03/25/2014

METRO EQUIPMENT CORP. 848.0 447.0 52.71% 391.0 46.11% 9.5 1.12%WASHINGTON PARK Laborer 07/29/2014

PEGASUS SONS MASONRY IN 73.5 35.5 48.30% 35.5 48.30% 0.0 0.00%WASHINGTON PARK Bricklayer 12/20/2013

PEGASUS SONS MASONRY IN 58.5 0.0 0.00% 58.5 100.00% 0.0 0.00%WASHINGTON PARK Laborer 12/20/2013

PERFORMANCE BUILDING CO. 2,091.5 364.5 17.43% 348.5 16.66% 0.0 0.00%WASHINGTON PARK Carpenter 06/06/2014

PREMIER PAINT FINISHES INC. 3,228.0 3,228.0 100.00% 3,228.0 100.00% 498.0 15.43%WASHINGTON PARK Painter 07/26/2014

RISE & SHINE CLEANING & CO 556.5 471.7 84.76% 534.0 95.96% 262.2 47.12%WASHINGTON PARK Laborer 05/03/2014

V.FRANCIS MECHANICAL INC. 3,609.0 3,609.0 100.00% 3,609.0 100.00% 0.0 0.00%WASHINGTON PARK Pipefitter 07/26/2014

LIGHTHOUSE MASONRY, INC. 8.0 8.0 100.00% 8.0 100.00% 0.0 0.00%WASHINGTON PARK Bricklayer 11/22/2013

PERFORMANCE BUILDING CO. 1,291.5 1,289.5 99.85% 0.0 0.00% 0.0 0.00%WASHINGTON PARK Laborer 06/06/2014

V.FRANCIS MECHANICAL INC. 401.0 288.0 71.82% 401.0 100.00% 288.0 71.82%WASHINGTON PARK Laborer 07/26/2014

ANDERSON INSULATION 31.5 0.0 0.00% 7.5 23.81% 0.0 0.00%WASHINGTON PARK Carpenter 06/28/2014

QUALITY CONST /MAINT INC. 1,553.5 1,022.0 65.79% 1,553.5 100.00% 0.0 0.00%WASHINGTON PARK Laborer 03/28/2014

KELMON DRYWALL.INC. 3,680.0 3,040.0 82.61% 800.0 21.74% 0.0 0.00%WASHINGTON PARK Plasterer 06/29/2014

ACCOLADE ENVIRONMENTAL 824.0 0.0 0.00% 816.0 99.03% 384.0 46.60%WASHINGTON PARK Asbestos Worker 08/01/2014

ANDERSON INSULATION 23.5 0.0 0.00% 7.5 31.91% 0.0 0.00%WASHINGTON PARK Laborer 06/28/2014

ATLANTIC BAY CONTRACTING 1,790.0 483.0 26.98% 1,790.0 100.00% 249.0 13.91%WASHINGTON PARK Asbestos Worker 03/21/2014

ATLANTIC BAY CONTRACTING 18.0 0.0 0.00% 18.0 100.00% 0.0 0.00%WASHINGTON PARK Laborer 03/14/2014



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  177

Project Name Trade Latest Week

DEVON PLUMBING HEATING 432.0 0.0 0.00% 432.0 100.00% 0.0 0.00%WASHINGTON PARK Laborer 06/30/2014

DEVON PLUMBING HEATING 3,744.0 2,824.0 75.43% 2,824.0 75.43% 0.0 0.00%WASHINGTON PARK Plumber 08/30/2014

G & O  INC. 6,899.0 3,953.5 57.31% 6,510.0 94.36% 0.0 0.00%WASHINGTON PARK Electrician 07/26/2014

G. BROUILLETTE & SON INC. 504.0 45.5 9.03% 229.0 45.44% 0.0 0.00%WASHINGTON PARK Laborer 06/06/2014

G. BROUILLETTE & SON INC. 232.0 0.0 0.00% 104.3 44.94% 0.0 0.00%WASHINGTON PARK Roofer 05/30/2014

KEITH CONSTRUCTION INC. 1,320.0 1,320.0 100.00% 880.0 66.67% 440.0 33.33%WASHINGTON PARK Laborer 05/09/2014

HANNAH ENVIRONMENTAL EN 2,635.0 163.0 6.19% 669.0 25.39% 264.0 10.02%WASHINGTON PARK Laborer 08/02/2014

37,802.0 23,178.2 61.31% 25,678.2 67.93% 2,394.7 6.33%SUB TOTALS:

WATERMARK SEAPORT

$125,800,000Amount:

Gen Contractor: SKANSKA CO.

(617)574-1400 253 SUMMER STREET  BOSTON         

Est Start Date:

Est End Date:

12/01/2013

12/15/2015

PAVILION FLOORS, INC. 8,152.0 2,604.0 31.94% 7,364.0 90.33% 0.0 0.00%WATERMARK SEAPORT Floor Layer 03/26/2016

SAVE-ON-WALL CO, INC. 36,521.5 9,055.0 24.79% 7,677.0 21.02% 1,326.0 3.63%WATERMARK SEAPORT Carpenter 03/12/2016

S & F CONCRETE 25,108.0 8,444.0 33.63% 5,698.0 22.69% 0.0 0.00%WATERMARK SEAPORT Laborer 01/09/2016

S & F CONCRETE 1,423.5 0.0 0.00% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Equipment Opera 01/02/2016

S & F CONCRETE 3,859.5 1,437.0 37.23% 1,290.5 33.44% 0.0 0.00%WATERMARK SEAPORT Cement Finisher 01/02/2016

S & F CONCRETE 31,910.5 9,779.0 30.65% 7,055.5 22.11% 1,567.0 4.91%WATERMARK SEAPORT Carpenter 01/02/2016

OTIS ELEVATOR COMPANY 3,561.3 671.3 18.85% 445.0 12.50% 333.3 9.36%WATERMARK SEAPORT Elevator Const(M 03/10/2016

PRIME STEEL ERECTING INC, 5,704.0 3,053.0 53.52% 1,483.0 26.00% 0.0 0.00%WATERMARK SEAPORT Iron Worker 07/18/2015

NEW ENGLAND FOUNDATION 1,247.5 285.0 22.85% 293.0 23.49% 0.0 0.00%WATERMARK SEAPORT Piledriver 11/01/2014

PAVILION FLOORS, INC. 2,816.0 8.0 0.28% 1,286.0 45.67% 186.0 6.61%WATERMARK SEAPORT Carpet Layer 03/12/2016

SAVE-ON-WALL CO, INC. 8,506.5 1,931.0 22.70% 1,485.5 17.46% 2,589.0 30.44%WATERMARK SEAPORT Laborer 02/20/2016

THE WATERPROOFING COMP 939.5 0.0 0.00% 829.5 88.29% 0.0 0.00%WATERMARK SEAPORT Laborer 01/23/2016

OTIS ELEVATOR COMPANY 2,394.8 374.0 15.62% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Elev Const Helper 03/10/2016

QUALITY AIR METALS, INC. 4,701.0 1,960.0 41.69% 351.0 7.47% 21.0 0.45%WATERMARK SEAPORT Sheetmetal Work 01/30/2016

SAVE-ON-WALL CO, INC. 14,703.5 4,595.0 31.25% 5,584.5 37.98% 2,369.0 16.11%WATERMARK SEAPORT Painter 03/19/2016

SAVE-ON-WALL CO, INC. 11,323.0 3,956.0 34.94% 6,182.0 54.60% 1,403.5 12.40%WATERMARK SEAPORT Taper 03/05/2016

SKANSKA CO. 1,831.5 206.5 11.27% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Carpenter 02/21/2016

SKANSKA CO. 16,620.0 6,343.5 38.17% 2,291.5 13.79% 8.0 0.05%WATERMARK SEAPORT Laborer 04/02/2016

SWEENEY DRYWALL FINISHE 72.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Carpenter 09/19/2015

THE CHEVIOT CORPORATION 18,573.0 4,851.0 26.12% 4,388.0 23.63% 1,332.0 7.17%WATERMARK SEAPORT Carpenter 04/01/2016

THE CHEVIOT CORPORATION 3,932.0 1,470.5 37.40% 3,060.0 77.82% 24.0 0.61%WATERMARK SEAPORT Iron Worker 12/18/2015

THE WATERPROOFING COMP 3,407.5 1,507.0 44.23% 541.0 15.88% 22.0 0.65%WATERMARK SEAPORT Waterproofer 03/19/2016

VALLEYCREST LANDSCAPE 263.0 0.0 0.00% 13.0 4.94% 0.0 0.00%WATERMARK SEAPORT Bricklayer 12/20/2015

VALLEYCREST LANDSCAPE 328.5 0.0 0.00% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Equipment Opera 12/20/2015
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VALLEYCREST LANDSCAPE 1,857.5 191.0 10.28% 356.0 19.17% 39.0 2.10%WATERMARK SEAPORT Laborer 12/20/2015

WATERTOWN IRON WORKS IN 6,488.0 1,730.0 26.66% 3,409.0 52.54% 208.0 3.21%WATERMARK SEAPORT Iron Worker 03/12/2016

NEW ENGLAND FOUNDATION 259.0 259.0 100.00% 259.0 100.00% 259.0 100.00%WATERMARK SEAPORT Oiler 09/13/2014

J & M BROWN ELECTRICAL 9,103.5 3,918.5 43.04% 4,861.0 53.40% 775.0 8.51%WATERMARK SEAPORT Electrician 01/01/2016

THE CHEVIOT CORPORATION 8,463.5 1,960.5 23.16% 899.0 10.62% 1,434.0 16.94%WATERMARK SEAPORT Glazier 03/11/2016

ARCHER CORPORATION 10,261.5 424.0 4.13% 906.5 8.83% 0.0 0.00%WATERMARK SEAPORT Carpenter 04/01/2016

A. A. WILL CORPORATION 4,876.5 56.5 1.16% 24.0 0.49% 32.0 0.66%WATERMARK SEAPORT Equipment Opera 02/09/2016

A. A. WILL CORPORATION 6,074.0 3,145.5 51.79% 1,606.0 26.44% 0.0 0.00%WATERMARK SEAPORT Laborer 02/09/2016

A. A. WILL CORPORATION 2,500.0 967.5 38.70% 658.5 26.34% 0.0 0.00%WATERMARK SEAPORT Piledriver 11/03/2015

JAJ COMPANY INC. 1,644.0 0.0 0.00% 270.0 16.42% 0.0 0.00%WATERMARK SEAPORT Mason Tender 03/27/2016

ALLIED PILE DRIVING INC. 1,250.5 676.0 54.06% 357.0 28.55% 16.5 1.32%WATERMARK SEAPORT Piledriver 04/12/2014

NEW ENGLAND FOUNDATION 198.5 198.5 100.00% 198.5 100.00% 0.0 0.00%WATERMARK SEAPORT Laborer 09/13/2014

CIP CONCRETE, INC. 137.0 60.0 43.80% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Bricklayer 08/29/2015

CIP CONCRETE, INC. 18.0 18.0 100.00% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Laborer 08/29/2015

DANIEL MARR & SON CO. 4,773.0 967.5 20.27% 394.5 8.27% 0.0 0.00%WATERMARK SEAPORT Iron Worker 07/26/2015

E. M. DUGGAN INC. 8,657.0 3,063.0 35.38% 2,713.0 31.34% 246.0 2.84%WATERMARK SEAPORT Pipefitter 02/07/2016

E. M. DUGGAN INC. 17,553.5 4,083.0 23.26% 358.0 2.04% 352.0 2.01%WATERMARK SEAPORT Plumber 02/07/2016

E. M. DUGGAN INC. 7,409.5 1,232.5 16.63% 1,134.5 15.31% 0.0 0.00%WATERMARK SEAPORT Sprinkler Fitter 12/27/2015

FRED SALVUCCI CORP. 421.0 40.0 9.50% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Bricklayer 05/16/2015

FRED SALVUCCI CORP. 194.0 0.0 0.00% 112.5 57.99% 0.0 0.00%WATERMARK SEAPORT Mason Tender 05/09/2015

LUND REBAR SERVICES, INC. 11,632.0 3,128.5 26.90% 2,098.5 18.04% 0.0 0.00%WATERMARK SEAPORT Iron Worker 11/29/2015

ALLIED PILE DRIVING INC. 502.8 0.0 0.00% 152.3 30.28% 0.0 0.00%WATERMARK SEAPORT Equipment Opera 04/12/2014

H. CARR & SONS INC. 982.0 24.0 2.44% 24.0 2.44% 0.0 0.00%WATERMARK SEAPORT Laborer 09/25/2015

MARSHALL ROOFING & SHEET 10,423.5 958.5 9.20% 1,737.0 16.66% 0.0 0.00%WATERMARK SEAPORT Roofer 04/02/2016

NEW ENGLAND FOUNDATION 242.5 0.0 0.00% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Equipment Opera 09/13/2014

LANCO SCAFFOLDING INC. 842.0 298.0 35.39% 842.0 100.00% 0.0 0.00%WATERMARK SEAPORT Laborer 07/19/2015

LANCO SCAFFOLDING INC. 392.0 80.0 20.41% 392.0 100.00% 0.0 0.00%WATERMARK SEAPORT Carpenter 07/19/2015

JOSEPH COHN AND SON TILE 10,679.0 1,477.0 13.83% 1,541.0 14.43% 986.5 9.24%WATERMARK SEAPORT Marble Tile Work 02/07/2016

JOHN A . PENNEY ELECTRIC 43,834.0 11,851.0 27.04% 9,599.0 21.90% 954.0 2.18%WATERMARK SEAPORT Electrician 03/20/2016

JAJ COMPANY INC. 301.0 0.0 0.00% 301.0 100.00% 0.0 0.00%WATERMARK SEAPORT Marble Tile Work 02/07/2016

H. CARR & SONS INC. 988.0 246.0 24.90% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Taper 05/29/2015

H. CARR & SONS INC. 335.0 0.0 0.00% 75.0 22.39% 0.0 0.00%WATERMARK SEAPORT Plasterer 09/25/2015

MARSHALL ROOFING & SHEET 671.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WATERMARK SEAPORT Sheetmetal Work 04/02/2016

381,863.8 103,584.8 27.13% 92,596.8 24.25% 16,482.8 4.32%SUB TOTALS:
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WAYNE AT COLUMBIA

$900,000Amount:

Gen Contractor: JOHN B. CRUZ CONSTRUCTION

(617)445-6901 ONE JOHN ELLIOT SQUARE  ROXBURY        

Est Start Date:

Est End Date:

11/01/2014

11/30/2015

LYDON PLUMBING & HEATING 164.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT COLUMBIA Plumber 06/26/2016

LYDON PLUMBING & HEATING 268.0 268.0 100.00% 268.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Laborer 06/26/2016

NG ENVIRONMENTAL CO. 6,582.0 1,998.0 30.36% 6,582.0 100.00% 500.0 7.60%WAYNE AT COLUMBIA Asbestos Worker 05/28/2016

METRO EQUIPMENT CORP. 689.0 570.0 82.73% 472.0 68.51% 129.0 18.72%WAYNE AT COLUMBIA Laborer 10/10/2015

MEYOTTE CONTRACTING 359.0 359.0 100.00% 359.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Mason 10/16/2015

MEYOTTE CONTRACTING 2,592.0 1,728.0 66.67% 2,592.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Mason Tender 10/16/2015

MHF PLASTERING 332.0 32.0 9.64% 16.0 4.82% 0.0 0.00%WAYNE AT COLUMBIA Carpenter 02/21/2015

MHF PLASTERING 340.0 300.0 88.24% 300.0 88.24% 0.0 0.00%WAYNE AT COLUMBIA Laborer 05/07/2016

MHF PLASTERING 4,364.0 2,924.0 67.00% 1,884.0 43.17% 0.0 0.00%WAYNE AT COLUMBIA Plasterer 05/07/2016

NORFOLK KITCHEN & BATH 25.5 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT COLUMBIA Carpenter 04/20/2015

NORFOLK KITCHEN & BATH 17.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT COLUMBIA Laborer 04/20/2015

R J FLOORING 24.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT COLUMBIA Floor Layer 06/20/2015

R.J.FLOORING, INC. 928.0 120.0 12.93% 128.0 13.79% 120.0 12.93%WAYNE AT COLUMBIA Floor Layer 07/02/2016

XCEL FIRE PROTECTION, 1,874.0 88.0 4.70% 641.0 34.20% 0.0 0.00%WAYNE AT COLUMBIA Pipefitter 04/05/2016

SONTZ 875.0 188.0 21.49% 845.0 96.57% 0.0 0.00%WAYNE AT COLUMBIA Roofer 08/01/2015

V.FRANCIS MECHANICAL INC. 2,258.0 2,258.0 100.00% 2,258.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Pipefitter 09/26/2015

XCEL FIRE PROTECTION, 18.0 0.0 0.00% 18.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Laborer 01/06/2015

LEON LEDGEWOOD 958.0 0.0 0.00% 958.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Painter 02/27/2016

ANDERSON INSULATION 332.5 0.0 0.00% 131.3 39.47% 0.0 0.00%WAYNE AT COLUMBIA Carpenter 05/21/2016

RISE & SHINE CLEANING & CO 589.9 412.9 69.99% 589.9 100.00% 490.6 83.17%WAYNE AT COLUMBIA Laborer 07/09/2016

AMERICAN FLOORING. 1,842.0 0.0 0.00% 1,842.0 100.00% 56.0 3.04%WAYNE AT COLUMBIA Floor Layer 04/30/2016

LANCASTER ENTERPRISES IN 67.0 0.0 0.00% 29.5 44.03% 0.0 0.00%WAYNE AT COLUMBIA Roofer 05/11/2016

BOSTON GLASS & BOARDING 32.0 16.0 50.00% 0.0 0.00% 0.0 0.00%WAYNE AT COLUMBIA Glazier 07/15/2015

ALWAYS ELECTRIC 40.0 0.0 0.00% 40.0 100.00% 40.0 100.00%WAYNE AT COLUMBIA Laborer 02/06/2015

ANDRADE'S CONSTRUCTION 161.0 0.0 0.00% 161.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Marble Tile Work 05/16/2015

EXCELLE MASONRY INC. 1,518.0 1,518.0 100.00% 1,518.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Bricklayer 04/22/2016

EXCELLE MASONRY INC. 1,951.0 1,275.0 65.35% 1,951.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Laborer 06/24/2016

FLETCHER'S INSTALLATION 104.0 15.0 14.42% 15.0 14.42% 0.0 0.00%WAYNE AT COLUMBIA Sheetmetal Work 04/08/2016

G & O  INC. 2,803.0 1,773.0 63.25% 2,699.0 96.29% 0.0 0.00%WAYNE AT COLUMBIA Electrician 07/02/2016

GEMNINT FLOORS 328.5 328.5 100.00% 328.5 100.00% 47.5 14.46%WAYNE AT COLUMBIA Floor Layer 08/08/2015

JOHN B. CRUZ CONSTRUCTIO 22,929.0 18,337.0 79.97% 19,951.0 87.01% 3,297.0 14.38%WAYNE AT COLUMBIA Carpenter 07/09/2016

HEL-TER  ENTREPRISES 360.0 14.0 3.89% 14.0 3.89% 0.0 0.00%WAYNE AT COLUMBIA Carpenter 01/01/2016
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HEL-TER  ENTREPRISES 32.0 32.0 100.00% 32.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Laborer 04/03/2015

HIEP LE TILE 160.0 160.0 100.00% 160.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Cement Finisher 04/10/2016

HOWSE CORPORATION INC. 164.5 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT COLUMBIA Electrician 03/12/2016

JJRG WILLIAMS MECHANICAL 2,703.5 1,349.0 49.90% 2,703.5 100.00% 582.5 21.55%WAYNE AT COLUMBIA Plumber 03/04/2016

KUSTOM KLOSETS 14.5 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT COLUMBIA Carpenter 02/13/2016

ALWAYS ELECTRIC 580.0 233.0 40.17% 214.0 36.90% 0.0 0.00%WAYNE AT COLUMBIA Electrician 06/26/2015

JOHN B. CRUZ CONSTRUCTIO 4,912.0 4,912.0 100.00% 4,912.0 100.00% 0.0 0.00%WAYNE AT COLUMBIA Laborer 07/09/2016

GEMNINT FLOORS 319.5 319.5 100.00% 319.5 100.00% 62.0 19.41%WAYNE AT COLUMBIA Laborer 07/11/2015

64,611.4 41,527.9 64.27% 54,932.1 85.02% 5,324.6 8.24%SUB TOTALS:

WAYNE AT FRANKLIN

$1,000,000Amount:

Gen Contractor: JOHN B. CRUZ CONSTRUCTION

(617)445-6901 ONE JOHN ELLIOT SQUARE  ROXBURY        

Est Start Date:

Est End Date:

05/01/2013

07/31/2014

NG ENVIRONMENTAL CO. 2,773.0 1,041.0 37.54% 2,773.0 100.00% 116.0 4.18%WAYNE AT FRANKLIN Asbestos Worker 04/12/2014

MHF PLASTERING 1,016.0 624.0 61.42% 0.0 0.00% 0.0 0.00%WAYNE AT FRANKLIN Plasterer 05/10/2014

MHF PLASTERING 624.0 464.0 74.36% 328.0 52.56% 0.0 0.00%WAYNE AT FRANKLIN Carpenter 05/10/2014

V.FRANCIS MECHANICAL INC. 3,480.0 3,480.0 100.00% 3,480.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Pipefitter 08/23/2014

MEYOTTE CONTRACTING 368.0 368.0 100.00% 368.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Mason Tender 06/27/2014

MHF PLASTERING 984.0 984.0 100.00% 984.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Laborer 05/10/2014

PRO PAVING 137.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT FRANKLIN Equipment Opera 09/19/2014

RISE & SHINE CLEANING & CO 830.5 764.0 91.99% 830.5 100.00% 571.3 68.78%WAYNE AT FRANKLIN Laborer 07/26/2014

SONTZ 69.0 0.0 0.00% 69.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Roofer 02/08/2014

V.FRANCIS MECHANICAL INC. 21.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT FRANKLIN Sheetmetal Work 01/31/2014

XCEL FIRE PROTECTION, 2,260.0 466.5 20.64% 636.5 28.16% 0.0 0.00%WAYNE AT FRANKLIN Sprinkler Fitter 07/22/2014

MEYOTTE CONTRACTING 368.0 368.0 100.00% 368.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Mason 06/27/2014

PRO PAVING 72.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT FRANKLIN Asphalt Raker 09/19/2014

SONTZ 82.5 0.0 0.00% 82.5 100.00% 0.0 0.00%WAYNE AT FRANKLIN Laborer 02/08/2014

EXCELLE MASONRY INC. 815.0 350.0 42.94% 815.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Laborer 03/27/2015

R.J.FLOORING, INC. 1,201.0 273.0 22.73% 317.0 26.39% 281.0 23.40%WAYNE AT FRANKLIN Floor Layer 06/29/2014

ALWAYS ELECTRIC 2,960.0 1,218.0 41.15% 949.0 32.06% 0.0 0.00%WAYNE AT FRANKLIN Electrician 12/14/2014

AMERICAN FLOORING. 2,101.0 40.0 1.90% 2,061.0 98.10% 685.0 32.60%WAYNE AT FRANKLIN Floor Layer 07/05/2014

ANDERSON INSULATION 53.3 0.0 0.00% 19.5 36.62% 0.0 0.00%WAYNE AT FRANKLIN Carpenter 01/25/2014

ANDERSON INSULATION 93.8 28.5 30.40% 35.5 37.87% 0.0 0.00%WAYNE AT FRANKLIN Laborer 05/10/2014

COMMUNITY RESTORATION 78.0 0.0 0.00% 78.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Laborer 01/11/2014

METRO EQUIPMENT CORP. 1,951.5 1,668.5 85.50% 1,547.5 79.30% 68.5 3.51%WAYNE AT FRANKLIN Laborer 09/30/2014

EXCELLE MASONRY INC. 539.0 539.0 100.00% 539.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Bricklayer 03/27/2015
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FLETCHER'S INSTALLATION 26.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WAYNE AT FRANKLIN Sheetmetal Work 06/13/2014

JOHN B. CRUZ CONSTRUCTIO 11,293.5 6,359.5 56.31% 9,098.5 80.56% 0.0 0.00%WAYNE AT FRANKLIN Carpenter 11/08/2014

JOHN B. CRUZ CONSTRUCTIO 2,778.5 2,455.5 88.38% 2,778.5 100.00% 323.0 11.62%WAYNE AT FRANKLIN Laborer 11/01/2014

LEON LEDGEWOOD 267.0 147.0 55.06% 267.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Laborer 03/15/2014

LEON LEDGEWOOD 824.0 0.0 0.00% 824.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Painter 05/31/2014

LYDON PLUMBING & HEATING 1,529.3 848.3 55.47% 843.3 55.14% 0.0 0.00%WAYNE AT FRANKLIN Plumber 08/15/2014

COMMUNITY RESTORATION 31.0 31.0 100.00% 31.0 100.00% 0.0 0.00%WAYNE AT FRANKLIN Mason 01/11/2014

39,626.8 22,517.8 56.82% 30,123.3 76.02% 2,044.8 5.16%SUB TOTALS:

WESLEY SHOOL MISC REPAIRS TO B

$10,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

04/01/2014

04/30/2014

J & J PLUMBING & HEATING 33.0 33.0 100.00% 33.0 100.00% 0.0 0.00%WESLEY SHOOL MISC REPAIRS Plumber 04/26/2014

YAX SERVICE CORP. 8.0 0.0 0.00% 8.0 100.00% 0.0 0.00%WESLEY SHOOL MISC REPAIRS Floor Layer 04/13/2014

41.0 33.0 80.49% 41.0 100.00% 0.0 0.00%SUB TOTALS:

WEST END HOUSE

$20,000Amount:

Gen Contractor: ATLANTIC ELEVATOR SERVICE.

(781)261-9901 180 BODWELL STREET  AVON

Est Start Date:

Est End Date:

09/07/2015

09/18/2015

ATLANTIC ELEVATOR SERVIC 54.0 0.0 0.00% 24.0 44.44% 0.0 0.00%WEST END HOUSE Elevator Const(M 09/20/2015

MCI CONTRACTING INC. 32.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WEST END HOUSE Carpenter 06/07/2014

MCI CONTRACTING INC. 16.0 0.0 0.00% 16.0 100.00% 0.0 0.00%WEST END HOUSE Laborer 05/31/2014

102.0 0.0 0.00% 40.0 39.22% 0.0 0.00%SUB TOTALS:

WEST NAPOLI PIZZA

$35,000Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

03/03/2014

05/08/2015

AB DESIGN CONSTRUCTION 1,093.0 112.0 10.25% 0.0 0.00% 0.0 0.00%WEST NAPOLI PIZZA Carpenter 06/08/2014

AB DESIGN CONSTRUCTION 200.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WEST NAPOLI PIZZA Mason 06/08/2014

THE SIGN CENTER INC. 3.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WEST NAPOLI PIZZA Laborer 05/08/2015

1,296.0 112.0 8.64% 0.0 0.00% 0.0 0.00%SUB TOTALS:

WHITTIER SCHOOL

$1,600,000Amount:

Gen Contractor: NORTHERN CONTRACTING CORP

(781)821-4200 68 JACKSON STREET P.O. BOX 96 CANTON         

Est Start Date:

Est End Date:

01/01/2016

03/31/2017

NORTHERN CONTRACTING CO 366.0 366.0 100.00% 0.0 0.00% 0.0 0.00%WHITTIER SCHOOL Equipment Opera 07/02/2016

RIVERDALE PLUMBING & HEA 549.0 224.0 40.80% 224.0 40.80% 0.0 0.00%WHITTIER SCHOOL Plumber 07/09/2016

C.S.ALLISON CO. 200.0 16.0 8.00% 200.0 100.00% 0.0 0.00%WHITTIER SCHOOL Laborer 06/24/2016

NORTHERN CONTRACTING CO 144.0 0.0 0.00% 144.0 100.00% 0.0 0.00%WHITTIER SCHOOL Taper 07/02/2016

NORTHERN CONTRACTING CO 312.0 0.0 0.00% 312.0 100.00% 0.0 0.00%WHITTIER SCHOOL Mason 06/18/2016

NORTHERN CONTRACTING CO 1,224.5 237.0 19.35% 422.0 34.46% 0.0 0.00%WHITTIER SCHOOL Laborer 07/02/2016



From: 11/16/2013 To: 07/15/2016

Contractor Name
Total 

Hours

Resident

 Hours

Resident

 Pct.

Minority

 Hours

Minority 

Pct.

Female 

Hours

Female 

Pct.

BRJP Compliance Data By Project/Contractor/Trade PAGE:  182

Project Name Trade Latest Week

NORTHERN CONTRACTING CO 413.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WHITTIER SCHOOL HVAC 07/10/2016

RUSTIC FIRE PROTECTION 886.0 0.0 0.00% 317.0 35.78% 0.0 0.00%WHITTIER SCHOOL Sprinkler Fitter 06/25/2016

NEW GENERATION PAINTING  104.0 0.0 0.00% 104.0 100.00% 48.0 46.15%WHITTIER SCHOOL Painter 06/17/2016

MERCURY MECHANICAL 38.5 0.0 0.00% 0.0 0.00% 0.0 0.00%WHITTIER SCHOOL Laborer 02/28/2016

MERCURY MECHANICAL 151.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WHITTIER SCHOOL HVAC 06/19/2016

HARRISON ELECTRIC,LLC. 320.0 0.0 0.00% 320.0 100.00% 0.0 0.00%WHITTIER SCHOOL Laborer 07/09/2016

HARRISON ELECTRIC,LLC. 761.5 0.0 0.00% 0.0 0.00% 0.0 0.00%WHITTIER SCHOOL Electrician 07/09/2016

FEDERAL CONCRETE 216.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WHITTIER SCHOOL Carpenter 07/02/2016

NORTHERN CONTRACTING CO 822.0 491.0 59.73% 495.5 60.28% 84.0 10.22%WHITTIER SCHOOL Carpenter 07/02/2016

FEDERAL CONCRETE 120.0 104.0 86.67% 104.0 86.67% 0.0 0.00%WHITTIER SCHOOL Laborer 07/02/2016

6,627.5 1,438.0 21.70% 2,642.5 39.87% 132.0 1.99%SUB TOTALS:

WOODMEISTER

$2,500Amount:

Gen Contractor:

  

Est Start Date:

Est End Date:

08/25/2014

08/29/2014

INSIGNRA DBA INSTANT SIGN 3.0 0.0 0.00% 3.0 100.00% 0.0 0.00%WOODMEISTER Laborer 08/29/2014

3.0 0.0 0.00% 3.0 100.00% 0.0 0.00%SUB TOTALS:

WORK, INC.

$20,000Amount:

Gen Contractor: DE LA VEGA PAINTING, LLC.

(617)596-1251 23 CALDWELL ROAD  WALTHAM

Est Start Date:

Est End Date:

10/01/2013

12/31/2013

G & G FIRE PROTECTION, INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WORK, INC. Sprinkler Fitter 11/23/2013

EVOLOTION FLOORING 48.0 0.0 0.00% 0.0 0.00% 0.0 0.00%WORK, INC. Floor Layer 11/22/2013

ESI WATERPROOFING MASON 320.0 40.0 12.50% 320.0 100.00% 0.0 0.00%WORK, INC. Mason 08/07/2015

BRENAN INTERIOR CONT 29.0 26.0 89.66% 0.0 0.00% 0.0 0.00%WORK, INC. Carpenter 12/01/2013

DOOR CONCEPTS, INC. 14.8 0.0 0.00% 0.0 0.00% 0.0 0.00%WORK, INC. Carpenter 11/21/2013

419.8 66.0 15.72% 320.0 76.22% 0.0 0.00%SUB TOTALS:

WY BEAUTY SALON & BARBER SHOP

$3,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

05/10/2015

05/23/2015

HUNTER SIGNS 5.0 5.0 100.00% 5.0 100.00% 0.0 0.00%WY BEAUTY SALON & BARBER Laborer 05/23/2015

5.0 5.0 100.00% 5.0 100.00% 0.0 0.00%SUB TOTALS:

YANG'S MARTIAL ARTS ASSOCIATION

$3,000Amount:

Gen Contractor: HUNTER SIGNS

(617)360-9710 120 BUSINESS STREET  HYDE PARK      

Est Start Date:

Est End Date:

02/07/2016

02/12/2016

HUNTER SIGNS 4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%YANG'S MARTIAL ARTS ASSOCI Laborer 02/07/2016

4.0 4.0 100.00% 4.0 100.00% 0.0 0.00%SUB TOTALS:
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YOUTH ENRICHMENT SERVICES

$5,000,000Amount:

Gen Contractor: STORROW COMPANY, INC.

(617)491-3772 777 CONCORD AVE. SUITE 205  cambridge

Est Start Date:

Est End Date:

03/23/2014

04/21/2014

STORROW COMPANY, INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%YOUTH ENRICHMENT SERVICES Plumber 04/12/2014

STORROW COMPANY, INC. 46.0 0.0 0.00% 0.0 0.00% 0.0 0.00%YOUTH ENRICHMENT SERVICES Carpenter 04/12/2014

STORROW COMPANY, INC. 8.0 0.0 0.00% 0.0 0.00% 0.0 0.00%YOUTH ENRICHMENT SERVICES Floor Layer 04/12/2014

62.0 0.0 0.00% 0.0 0.00% 0.0 0.00%SUB TOTALS:

15,218,823.0 4,549,428.4 29.89% 4,524,003.1 29.73% 763,391.1 5.02%TOTALS:


